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SECTION 01 11 16 

INVITATION TO BID 

LEGAL NOTICE 

Dane County Dept. of Public Works, Hwy & Transp., 1919 Alliant Energy Center Way, Madison, 
WI 53713, will receive sealed Bids until: 
 

2:00 P.M., TUESDAY, JAN. 19, 2021 

RFB NO. 320041 

CTH N & J BRIDGE REPLACEMENTS 

TOWN OF DUNKIRK & TOWN OF VERMONT, WI 
 
Dane County is inviting Bids for construction services to demolish & replace two highway 
bridges. Only firms with capabilities, experience & expertise with similar projects should obtain 
this Request for Bids (RFB) document & submit Bids. 
 
RFB document may be obtained after 2:00 p.m. on Dec. 8, 2020 by downloading it from bids-
pwht.countyofdane.com. Please call Jeffery Otto, Project Mgr., at 608/283-1416, or our office at 
608/266-4018, for any questions or additional information. 
 
All Bidders must be qualified as a Best Value Contractor before Bid Due Date / Time. Complete 
Pre-qualification Application for Contractors at publicworks.countyofdane.com/bvc or obtain one 
by calling 608/267-0119. 
 

PUBLISH: 12/08/20 & 12/15/20 - WISCONSIN STATE JOURNAL 

 12/09/20 & 12/16/20 - THE DAILY REPORTER 

END OF SECTION 

https://bids-pwht.countyofdane.com/
https://bids-pwht.countyofdane.com/
https://publicworks.countyofdane.com/bvc
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1.  GENERAL 
 
A. Before submitting Bid, bidder shall thoroughly examine all Construction Documents.  

Successful Bidder shall be required to provide all the Work that is shown on Drawings, set 
forth in Specifications, or reasonably implied as necessary to complete Contract for this 
project. 

B. Bidder shall visit site to become acquainted with adjacent areas, means of approach to site, 
conditions of actual site and facilities for delivering, storing, placing, and handling of 
materials and equipment. 

C. Failure to visit sites or failure to examine any and all Construction Documents will in no way 
relieve successful Bidder from necessity of furnishing any necessary materials or equipment, 
or performing any work, that may be required to complete the Work in accordance with 
Drawings and Specifications.  Neglect of above requirements will not be accepted as reason 
for delay in the Work or additional compensation. 

2.  DRAWINGS AND SPECIFICATIONS 
 
A. Drawings and Specifications that form part of this Contract, as stated in Article 1 of General 

Conditions of Contact, are enumerated in Document Index of these Construction Documents. 
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B. Complete sets of Drawings and Specifications for all trades will be available to all Bidders, 
irrespective of category of work to be bid on, in order that all Bidders may be familiar with 
work of other trades as they affect their bid. 

3.  INTERPRETATION 
 
A. No verbal explanation or instructions will be given in regard to meaning of Drawings or 

Specifications before Bid Due Date.  Bidders shall bring inadequacies, omissions or conflicts 
to Owner or Engineer’s attention at least ten (10) calendar days before Bid Due Date.  Prompt 
clarification will be available to all bidders by Addendum. 

B. Failure to so request clarification or interpretation of Drawings and Specifications will not 
relieve successful Bidder of responsibility.  Signing of Contract will be considered as 
implicitly denoting that Contractor has thorough understanding of scope of the Work and 
comprehension of Construction Documents. 

C. Owner or Engineer will not be responsible for verbal instructions. 

4.  QUALIFICATIONS OF BIDDER (CONTRACTOR AND SUBCONTRACTOR) 
 
A. Before award of Contract can be approved, Owner shall be satisfied that Bidder involved 

meets following requirements: 

1. Is listed in latest edition of Wisconsin Department of Transportation Prequalified 
Contractor List for type of construction being performed. 

2. Has completed at least one (1) project of at least fifty percent (50%) of size or value of 
Division of work being bid and type of work completed is similar to that being bid.  If 
greater magnitude of experience is deemed necessary, other than size or value of work, 
such requirements will be described in appropriate section of Specifications. 

3. Maintains permanent place of business. 

4. Can be bonded for terms of proposed Contract. 

5. Meets all applicable Best Value Contractor requirements. 

6. Has record of satisfactorily completing past projects.  Criteria which will be considered in 
determining satisfactory completion of projects by bidder will include: 

a. Completed contracts in accordance with drawings and specifications. 
b. Diligently pursued execution of work and completed contracts according to 

established time schedule unless Owner grants extensions. 
c. Fulfilled guarantee requirements of construction documents. 
d. Is not presently on ineligible list maintained by County’s Department of 

Administration for noncompliance with equal employment opportunities and 
affirmative action requirements. 

e. Authorized to conduct business in Wisconsin.  By submitting Bid, bidder warrants 
that it has: complied with all necessary requirements to do business in State of 
Wisconsin; that persons executing contract on its behalf are authorized to do so; and, 
if corporation, that name and address of bidder’s registered agent are as set forth in 
Contract.  Bidder shall notify Owner immediately, in writing, of any change in its 
registered agent, their address, and bidder’s legal status.  For partnership, term 
“registered agent” shall mean general partner. 
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B. County’s Project Manager will make such investigations as are deemed necessary to 

determine ability of bidder to perform the Work, and bidder shall furnish to County’s Project 
Manager or designee all such information and data for this purpose as Project Manager may 
request.  Owner reserves right to reject Bid if evidence submitted by, or investigation of, 
bidder fails to satisfy Owner that bidder is responsible and qualified to carry out obligations 
of Contract and to complete the Work contemplated therein. 

5.  BID GUARANTEE 
 
A. Bank certified check, cashier’s check or Bid Bond, payable to County in amount not less than 

five percent (5%) of maximum bid, shall accompany each Bid as guarantee that if Bid is 
accepted, Bidder will execute and return proposed Contract and Performance and Payment 
Bonds within ten (10) business days after being notified of acceptance of Bid.  Company 
issuing bonds must be licensed to do business in Wisconsin. 

B. Any bid, which is not accompanied by bid guarantee, will be considered “No Bid” and will 
not be read at Bid Due Date. 

C. If successful Bidder so delivers Contract, Certificate of Insurance, and Performance and 
Payment Bonds, check will be returned to Bidder.  In case Bidder fails to deliver such 
Contract, insurance, and bond, amount of bid guarantee will be forfeited to County as 
liquidated damages. 

D. All checks tendered as bid guarantee, except those of three (3) lowest qualified, responsible 
bidders, will be returned to their makers within three (3) business days after Bid Due Date.  
All such retained checks will be returned immediately upon signing of Contract and 
Performance and Payment Bonds by successful Bidder. 

6.  WITHDRAWAL OF BIDS 
 
A. Bids may be withdrawn by written request received from bidder or authorized representative 

thereof prior to time fixed for Bid Due Date, without prejudice to right of bidder to file new 
Bid.  Withdrawn Bids will be returned unopened.  Negligence on part of bidder in preparing 
their Bid confers no right for withdrawal of Bid after it has been opened. 

B. No Bid may be withdrawn for period of sixty (60) calendar days after Bid Due Date. 

C. If Bid contains error, omission or mistake, bidder may limit liability to amount of bidder’s 
guarantee by giving written Notice of Intent not to execute Contract to Owner within seventy-
two (72) hours of Bid Due Date. 

7.  CONTRACT FORM 
 
A. Sample copy of contract that successful Bidder will be required to enter into is included in 

these Construction Documents and bidders are required to familiarize themselves with all 
conditions contained therein. 

8.  CONTRACT INTERESTS BY COUNTY PUBLIC OFFICIALS 
 
A. In accordance with Wisconsin Statute 946.13, county official may not bid for or enter into 

any contract involving receipts or disbursements of more than $15,000.00 in a year, in which 
they have private pecuniary interest, direct or indirect if at same time they are authorized to 
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take official action with respect to making of this Contract.  Any contract entered into in 
violation of this Statute is void and County incurs no liability thereon.  This subsection does 
not affect application and enforcement of Wisconsin Statute 946.13 by state prosecutors in 
criminal courts of this state. 

9.  EMERGING SMALL BUSINESS PROVISIONS 
 
A. Emerging Small Business Definition.  For purposes of this section, ESB is defined as: 

1. Independent business concern that has been in business minimum of one year;  

2. Business located in State of Wisconsin;  

3. Business comprised of less than twenty-five (25) employees;  

4. Business must not have gross sales in excess of three million dollars ($3,000,000.00) over 
past three years; and  

5. Business does not have history of failing to complete projects. 

B. Emerging Small Business (ESB) Involvement.  Bidder shall make good faith effort to 
award minimum of ten percent (10%) of the Work to ESBs.  Bidder shall submit report to 
Dane County Contract Compliance Specialist within ten (10) business days of Bid Due Date 
demonstrating such efforts.  Good faith efforts means significant contact with ESBs for 
purposes of soliciting bids from them.  Failure to make or demonstrate good faith efforts will 
be grounds for disqualification. 

C. Emerging Small Business Report.  Emerging Small Business Enterprise Report is to be 
submitted by Bidder in separate envelope marked “Emerging Small Business Report”.  This 
report is due by 2:00 p.m. following specified ten (10) business days after Bid Due Date.  
Bidder who fails to submit Emerging Small Business Report shall be deemed not responsive. 

D. ESB Goal.  Goal of this project is ten percent (10%) ESB participation.  ESB utilizations are 
shown as percentage of total Bid.  If Bidder meets or exceeds specified goal, Bidder is only 
required to submit Form A - Certification, and Form B - Involvement.  Goal shall be met if 
Bidder qualifies as ESB. 

E. Report Contents.  Following award of Contract, Bidder shall submit copies of executed 
contracts for all Emerging Small Businesses.  Emerging Small Business Report shall consist 
of these: 

1. Form A - Certification; 

2. Form B - Involvement; 

3. Form C - Contacts; 

4. Form D - Certification Statement (if appropriate); and 

5. Supportive documentation (i.e., copies of correspondence, telephone logs, copies of 
advertisements). 

F. ESB Listing.  Bidders may solicit bids from Dane County Targeted Business Directory by 
going to this website.  Do not click as a link; copy & paste address into a web browser. 

https://equity.countyofdane.com/documents/PDFs/Targeted-Business-Directory.xlsx 
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G. DBE Listing.  Bidders may also solicit bids from State of Wisconsin DOT Disadvantaged 
Business Enterprise Unified Certification Program (DBE / UCP) Directory by going to this 
website.  These are not only transportation-related designers & contractors.  Do not click as a 
link; copy & paste address into a web browser. 

https://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/dbe-ucp-directory.xlsx 

H. ESB Certification.  All contractors, subcontractors and suppliers seeking ESB certification 
must complete and submit Emerging Small Business Report to Dane County Contract 
Compliance Program. 

I. Certification Statement.  If ESB firm has not been certified by County as ESB prior to 
submittal of this Bid, ESB Report cannot be used to fulfill ESB goal for this project unless 
firm provides “Form D - Certification Statement”.  Certification statement must be completed 
and signed by ESB firm. 

J. Questions.  Questions concerning Emerging Small Business provisions shall be directed to: 

OEI@countyofdane.com 
or 

Dane County Contract Compliance Specialist 
City-County Building, Room 356 
210 Martin Luther King, Jr. Blvd. 
Madison, WI  53703 
608/266-4192 
 

K. Substituting ESBs.  In event of any significant changes in subcontract arrangements or if 
need arises to substitute ESBs, Bidder shall report such proposed changes to Contract 
Compliance Specialist to making any official changes and request authorization to substitute 
ESB firm.  Bidder further agrees to make every possible effort to replace ESB firm with 
another qualified ESB firm. 

L. Good Faith Efforts.  Good faith efforts can be demonstrated by meeting all of these 
obligations: 

1. Selecting portions of the Work to be performed by ESBs in order to increase likelihood 
of meeting ESB goal including, where appropriate, breaking down Contract into smaller 
units to facilitate ESB participation. 

2. Advertising in general circulation, trade associations and women / minority focus media 
concerning subcontracting opportunities. 

3. Providing written notices to reasonable number of specific ESBs that their interest in 
Contract was being solicited in sufficient time to allow ESBs to participate effectively. 

4. Following up on initial solicitations of interest by contacting ESBs within five (5) 
business days prior to Bid Due Date to determine with certainty whether ESB were 
interested, to allow ESBs to prepare bids. 

5. Providing interested ESB with adequate information about Drawings, Specifications and 
requirements of Contract. 

6. Using services of available minority, women and small business organizations and other 
organizations that provide assistance in recruitment of MBEs / WBEs / ESBs. 

mailto:OEI@countyofdane.com
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7. Negotiating in good faith with interested ESBs, not rejecting ESBs as unqualified without 
sound reason based on thorough investigation of their capabilities. 

8. Submitting required project reports and accompanying documents to County’s Contract 
Compliance Specialist within twenty-four (24) hours after Bid Due Date. 

M. Appeals Disqualification of Bid.  Bidder who is disqualified may appeal to Public Works & 
Transportation Committee and Equal Opportunity Commission. 

10.  METHOD OF AWARD - RESERVATIONS 
 
A. Following will be basis of award of Contract, providing cost does not exceed amount of funds 

then estimated by County as available to finance Contract(s): 

1. Lowest dollar amount submitted by qualified responsible bidder on Base Bid for all work 
comprising project, combined with such additive Owner accepted alternates. 

2. Owner reserves right to reject all bids or any bid, to waive any informality in any bid, and 
to accept any bid that will best serve interests of County. 

3. Unit Prices and Informational Bids will not be considered in establishing low bidder. 

11.  SECURITY FOR PERFORMANCE AND PAYMENTS 
 
A. Simultaneous with delivery of signed Contract, Bidder shall be required to furnish 

Performance and Payment Bonds as specified in Article 29 of General Conditions of 
Contract, “Contract Security”.  Surety Company shall be licensed to do business in 
Wisconsin.  Performance and Payment Bonds must be dated same date or subsequent to date 
of Contract.  Performance and Payment Bonds must emulate information in Sample 
Performance and Payment Bonds in Construction Documents. 

B. Provide certified copy of power of attorney from Surety Company showing that agent who 
signs Bond has power of attorney to sign for Surety Company.  Secretary or Assistant 
Secretary of company must sign this certification, not attorney-in-fact.  Certification must 
bear same or later date as Bond.  Power of Attorney must emulate model power of attorney 
information detailed in Sample Performance and Payment Bonds. 

C. If Bidder is partnership or joint venture, State certified list, providing names of individuals 
constituting partnership or joint venture must be furnished.  Contract itself may be signed by 
one partner of partnership, or one partner of each firm comprising joint venture, but 
Performance and Payment Bonds must be signed by all partners. 

D. If Bidder is corporation, it is necessary that current certified copy of resolution or other 
official act of directors of corporation be submitted showing that person who signs Contract 
is authorized to sign contracts for corporation.  It is also necessary that corporate seal be 
affixed to resolution, contract, and performance and payment bonds.  If your corporation has 
no seal, it is required that above documents include statement or notation to effect that 
corporation has no seal. 

12.  TAXES 
 
A. Wisconsin Statute 77.54 (9m) allows building materials that become part of local unit 

government facilities to be exempt from sales & use tax.  Vendors & materials suppliers may 
not charge Bidders sales & use tax on these purchases.  This does not include highways, 
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streets or roads.  Any other Sales, Consumer, Use & other similar taxes or fees required by 
law shall be included in Bid. 

B. In accordance with Wisconsin Statute 71.80(16)(a),successful nonresident bidder, whether 
incorporated or not, and not otherwise regularly engaged in business in this state, shall file 
surety bond with State of Wisconsin Department of Revenue payable to Department of 
Revenue, to guarantee payment of income taxes, required unemployment compensation 
contributions, sales and use taxes and income taxes withheld from wages of employees, 
together with any penalties and interest thereon.  Amount of bond shall be three percent (3%) 
of Contract or subcontract price on all contracts of $50,000 or more. 

13.  SUBMISSION OF BIDS 
 
A. All Bids shall be submitted on standard Bid Form bound herein and only Bids that are made 

on this Bid Form will be considered.  Entire Bid Form and other supporting documents, if 
any, shall be removed or copied from Construction Documents, filled out, and submitted in 
manner specified hereinafter.  Submit completed Bid Bond with Bid as well. 

B. No bids for any subdivision or any sub-classification of the Work, except as indicated, will be 
accepted.  Any conditional Bid, amendment to Bid Form or appended item thereto, or 
inclusion of any correspondence, written or printed matter, or details of any nature other than 
that specifically called for, which would alter any essential provision of Construction 
Documents, or require consideration of unsolicited material or data in determining award of 
Contract, will disqualify Bid.  Telecommunication alterations to Bid will not be accepted. 

C. Bidders must submit single Bid for all the Work. 

D. Bid amounts shall be inserted in words and in figures in spaces provided on Bid Form; in case 
of conflict, written word amounts will govern. 

E. Addenda issued after Bid Letting shall become part of Construction Documents.  Bidders 
shall acknowledge receipt of such addenda in appropriate space provided on Bid Form.  Bid 
may be rejected if receipt of any particular addendum applicable to award of Contract has not 
been acknowledged on Bid Form. 

F. Bids shall be signed, placed in envelope, sealed and delivered before due time  to place 
designated in Invitation to Bid, and identified with project name, bid number, location, 
category of work being bid upon, Bid Due Date, name and address of bidder. 

G. Bidder shall be responsible for sealed Bid being delivered to place designated for Bid Due 
Date on or before date and time specified.  Bids received after time of closing will be rejected 
and returned to bidder unopened. 

H. Bid will be considered invalid and will be rejected if bidder has not signed it. 

I. Faxed or emailed Bids will not be accepted. 

J. Bidder’s organization shall submit completed with Bid, Fair Labor Practices Certification 
form, included in these Construction Documents. 

14.  SUBCONTRACTOR LISTING 
 
A. Bidders are required to submit Section 00 43 36, Proposed Subcontractors Form listing all 

subcontractors for this project including committed prices for each subcontractor.  Project 
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Manager must receive Form no later than when successful Bidder submits their signed 
Contract.  Failure to submit may delay progress payments. 

15.  ALTERNATE BIDS 
 
A. Not Applicable.  

16.  INFORMATIONAL BIDS 
 
A. Not Applicable.  

17.  UNIT PRICES 
 
A. Provide unit prices where requested on Bid Form.  Unit prices will include all costs for 

materials, labor, insurance, taxes, overhead and profit necessary to perform specified work.  
Estimated quantities are approximate only.  Payment will be based upon actual quantities 
placed, provided or installed.  Failure to provide requested unit prices may result in rejection 
of entire Bid. 

B. Owner reserves right to accept or reject any unit prices as given in Bid. 

C. Bidder shall refer to Bid Form and applicable specification section to determine basis of unit 
measure and detailed information related to each unit price item requested. 

18.  COMMENCEMENT AND COMPLETION 
 
A. Successful Bidder shall commence work when schedule and weather permit, but no later than 

stated in Bid Form.  Contractor shall pursue the Work regularly and continuously at 
reasonable rate to insure completion of the Work within time stated in Bid. 

B. Should it be found impossible to complete the Work on or before time specified for 
completion, written request may be submitted for extension of time setting forth reasons 
believed to justify granting of such request.  Refer to Article 20 of General Conditions of 
Contract, titled “Time for Completion”. 

19.  WORK BY OWNER 
 
A. Not Applicable. 

20.  SPECIAL HAZARDS COVERAGE 
 
A. Not Applicable. 
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FORM A 
 
DANE COUNTY 
EMERGING SMALL BUSINESS REPORT - CERTIFICATION 
 
 
In accordance with General Conditions of Contract, submit this Emerging Small Business Report 
within ten (10) days after Bid Due Date. 
 
 
PROJECT NAME:    
 
   
 
BID NO.:    BID DUE DATE:    
 
 
BIDDER INFORMATION 
 
COMPANY NAME:    
 
ADDRESS:    
 
   
 
TELEPHONE NO.:    
 
CONTACT PERSON:    
 
EMAIL ADDRESS:    
 



 

RFB No. 320041 Instructions to Bidders 
rev. 11/2020 00 21 13 - 10 

FORM B 
 Page ___ of ___ 
DANE COUNTY (Copy this Form as necessary to provide complete information) 
EMERGING SMALL BUSINESS REPORT - INVOLVEMENT 
 
 
COMPANY NAME:    
 
PROJECT NAME:    
 
BID NO.:    BID DUE DATE:    
 
 
 
ESB NAME:    
 
CONTACT PERSON:    
 
ADDRESS:    
 
   
 
PHONE NO & EMAIL.:    
 
   
 
Indicate percentage of financial commitment to this ESB:   %  Amount: $  
 
 
 
ESB NAME:    
 
CONTACT PERSON:    
 
ADDRESS:    
 
   
 
PHONE NO & EMAIL.:    
 
   
 
Indicate percentage of financial commitment to this ESB:   %  Amount: $  
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FORM C 
 Page ___ of ___ 
DANE COUNTY (Copy this Form as necessary to provide complete information) 
EMERGING SMALL BUSINESS REPORT - CONTACTS 
 
 
COMPANY NAME:    
 
PROJECT NAME:    
 
BID NO.:    BID DUE DATE:    
 
 

 
ESB FIRM NAME 
CONTACTED  DATE  

PERSON 
CONTACTED  

DID 
ESB 
BID?  

ACC-
EPT 
BID?  

REASON FOR 
REJECTION 

1)            

2)            

3)            

4)            

5)            

6)            

7)            

8)            
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FORM D 
 
DANE COUNTY 
EMERGING SMALL BUSINESS REPORT - CERTIFICATION STATEMENT 
 
 
I,   ,   of 
 Name Title 
 
  certify to best of my knowledge and 
Company 
 
belief that this business meets Emerging Small Business definition as indicated in Article 9 and  
 
that information contained in this Emerging Small Business Report is true and correct. 
 
 
 
    
Bidder’s Signature Date 
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SECTION 00 31 32 

GEOTECHNICAL DATA 

SUBSURFACE DRILLING AND SAMPLING INFORMATION 
 

INVESTIGATION DATA 
Subsurface investigations have been made and soil boring report by American Engineering 
Testing, Inc. (25 pages for CTH N & 28 pages for CTH J) are included following this page.  This 
information was obtained for use in preparing the design; however, Bidders shall draw their own 
conclusions therefrom.  No responsibility for subsoil quality or conditions are assumed by 
Engineer or Owner. 
 
 



 
 
 
 
 
 
 
 
 

REPORT OF GEOTECHNICAL EXPLORATION 
Proposed Replacement Bridge (B-13-876) 
CTH N over Hannerville Creek 
Town of Dunkirk 
Dane County 
     AET Project No. 12-20786N 

 
 

 
 
 
Date: 
 
March 25, 2020 
 
 
 
 
 
 
 
 

 
Prepared for:   
 
Jewell Associates Engineers, Inc.  
560 Sunrise Drive 
Spring Green, Wisconsin 53588 
 

 
 

 

 



 
 

    
This document shall not be reproduced, except in full, without written approval of American Engineering Testing, Inc. 

4203 Schofield Avenue, Suite 1 ▪ Schofield, Wisconsin 54476 ▪ 715-359-3534 ▪ www.amengtest.com 
AN AFFIRMATIVE ACTION AND EQUAL OPPORTUNITY EMPLOYER 
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A AMERICAN
ENGINEERING
TESTING, INC.

 
 
March 25, 2020 
 
 
Mr. Robert Hanold, P.E. 
Jewell Associates Engineers, Inc. 
560 Sunrise Drive 
Spring Green, Wisconsin 53588 
 
 
RE: Report of Geotechnical Exploration  
 Proposed Replacement Bridge (B-13-876) 
 CTH N over Hannerville Creek 
 Town of Dunkirk 
 Dane County 
 AET Project No. 12-20786N 
 
Dear Mr. Hanold: 
 
We are pleased to present the results of our subsurface exploration program and geotechnical 
review for your CTH N bridge project in Dane County. These services were performed according 
to our proposal to you dated August 23, 2019.  
 
We are submitting an electronic (PDF) version of this geotechnical report to you. Unless you 
request otherwise, we will not submit any printed copies of this report to you.  
 
We have enjoyed working with you on this phase of the project. Please contact us if you have 
questions about this report or require further assistance.  
 
Sincerely, 
 
American Engineering Testing, Inc. 
 

 
Benjamin B. Mattson, P.E.    Gregory C. Owens, P.G. 
Senior Geotechnical Engineer    
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1.0 INTRODUCTION   

Jewell Associates Engineers, Inc. (Jewell) is providing planning and engineering services for a 
replacement bridge at the CTH N crossing of Hannerville Creek in the Town of Dunkirk in Dane 
County. To assist with planning and design, Jewell authorized American Engineering Testing, Inc. 
(AET) to conduct a subsurface exploration program at the site and perform a geotechnical 
engineering review for the project. This report presents the results of the above services and 
provides our engineering recommendations based on this data. 
 
2.0 SCOPE OF SERVICE 

AET's services were performed according to our proposal to Jewell dated August 23, 2019. The 
authorized scope consists of: 

• Two standard penetration test borings to depths of 60 feet or refusal.  
• Visual/manual classification and limited laboratory testing of the recovered soil samples.  
• Geotechnical engineering review based on the gained data and preparation of this report.  

 
These services are intended for geotechnical purposes. The scope is not intended to explore for the 
presence or extent of environmental contamination.  
 
3.0 PROJECT INFORMATION 

The existing structure (B-13-225) at the site is a single-span concrete flat slab bridge about 32 feet 
long and 31 feet wide. The new structure (B-13-876) will be a single-span prestressed girder bridge 
with an overall length of 52.58 feet, a clear roadway width of 30.0 feet, and a skew of 15 degrees. 
The bridge will be supported on sill-type (A1) abutments and driven steel piles. Final grades at the 
abutments will be similar to existing grades.  
 
The above-stated information represents our understanding of the project and is an integral part of 
our engineering review. It is important we be contacted if there are changes from that described so 
we can evaluate if modifications to our recommendations are appropriate.  
 
4.0 SUBSURFACE EXPLORATION AND LABORATORY TESTING 

4.1 Subsurface Exploration 

Our subsurface exploration program for this project consisted of drilling two borings with standard 
penetration testing (SPT) and sampling on March 11, 2020. Jewell selected the number (two), 
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planned depths (60 feet), and planned locations of the borings, which are shown on Figure 1 in 
Appendix A. We shifted the borings to avoid overhead utilities. The depth of boring N-2 was 
increased by about 5 feet to reach soil conditions estimated to exceed the maximum available pile 
resistance.  
 
Prior to drilling, we contacted Wisconsin Diggers Hotline to locate public underground utilities at 
the site. We drilled the borings using 3¼-inch-inside-diameter hollow-stem augers and mud rotary 
methods. Refer to Appendix A for details on the drilling and sampling methods, the classification 
methods, and the water level measurement details.  
 
The boring logs are found in Appendix A and contain information concerning soil layering, 
geologic description, moisture condition, and USCS classifications. Relative density or 
consistency is also noted for the natural soils, which are based on the standard penetration 
resistance (N-value).  
 
4.2 Laboratory Testing 

We performed two sieve analysis tests on the recovered soil samples. The test results are included 
in Appendix A.  
 
5.0 SITE CONDITIONS 

5.1 Subsurface Soils 

Below the surficial bituminous pavement, we encountered fill to depths of about 14.5 and 12 feet 
in borings N-1 and N-2, respectively, consisting of sand with varying gravel, silt, and clay contents. 
We also encountered apparent cobbles or a boulder at a depth of about 5 feet in N-1; our drill rig 
shaft broke attempting to drill through this layer, so we replaced the broken shaft, moved the rig 3 
feet west, blind drilled to 7 feet, and resumed the boring.  
 
The underlying soils were fine alluvium and coarse alluvium. The fine alluvium was soft to firm 
lean clay and loose to medium dense sandy silt. The coarse alluvium was very loose to very dense 
sand with varying silt and gravel contents.  
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5.2 Groundwater 

We measured groundwater at depths of 7.8 and 13.9 feet in borings N-1 and N-2, respectively, at 
the time of drilling, corresponding to elevations of 812.4 and 806.7 feet. The water level at N-1 
was probably perched. The surface of Hannerville Creek was at an elevation of about 808.9 feet at 
the bridge; the creek was about 1 foot deep. Groundwater levels will fluctuate due to varying creek 
levels, along with seasonal and annual rainfall and snow melt amounts, as well as other factors.  
 
6.0 FOUNDATION RECOMMENDATIONS 

6.1 Shallow Foundations 

In our judgment, a shallow foundation system is not suitable at this site due to the lack of a 
sufficient bearing stratum for footings within a reasonable depth. Thus, we anticipate a deep 
foundation system consisting of driven piles will be used for the project.  
 
6.2 Deep Foundations 

Based on our review of the borings and our analyses, it is our opinion driven concrete-filled steel 
pipe (CIP) piles should be used for supporting the new structure. In this report, we provide 
recommendations for 10.75-inch-diameter CIP piles (0.250-inch shell thickness).  
 
We performed our pile capacity (resistance) calculations using the commercially-available 
software APILE (Ensoft, Inc.). We selected the analysis option that the program terms the 
“FHWA” method. This method uses the Nordlund method (granular soils) for estimating the pile 
resistances. The granular soil internal friction angle used was based on its relationship to standard 
penetration test values as presented by Peck, Hanson, and Thornburn (1974), with the N-values 
being corrected for the influence of the effective overburden pressure and drill rig hammer 
efficiency. The undrained shear strengths we selected were based on correlations with the SPT and 
qp data. 
 
The results of the APILE analysis we performed for CIP piles are provided in graphical form as 
Figures 2 and 3 in Appendix A. The pile depths and elevations listed in Table 1 are those estimated 
to utilize the full factored axial compression resistance (Pr) of 65 tons for 10.75-inch-diameter CIP 
piles, corresponding to a nominal Required Driving Resistance (Rndyn) of 130 tons, assuming a 
φdyn of 0.5.  
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Table 1: Estimated CIP Pile Depths and Toe Elevations 
Boring 

No. Pile Section 
Surface 

Elevation (feet) 
Estimated Pile 

Toe Depth (feet) 
Estimated Pile Toe 

Elevation (feet) 
N-1 10.75-inch CIP 820.2 ~60 ~760.2 
N-2 10.75-inch CIP 820.6 ~55 ~765.6 

 
Note that the resistance graph for N-2, shown as Figure 3, indicates the estimated nominal 
geotechnical resistance is about 156 tons at a depth of 55 feet, but drops to about 108 tons at 60 
feet, prior to increasing to greater than 200 tons at 65 feet deep. Table 1 provides an estimated 
depth of 55 feet to attain an Rndyn value of 130 tons, but a more conservative approach would be 
to list a depth of 65 feet.  
 
The actual pile lengths could be shorter or longer than estimated. The pile depths must be 
confirmed by an appropriate field test program. If the pile resistances determined during 
construction are to be estimated on the basis of hammer blows and penetration only, then we 
recommend a Resistance Factor (ϕdyn) of 0.50 be used with the FHWA-modified Gates Formula, 
per the WisDOT Bridge Manual. For example, if an Rndyn of 130 tons per 10.75-inch-diameter 
CIP pile is obtained using the FHWA-modified Gates Formula with a Resistance Factor of 0.50, 
the resulting factored geotechnical axial compression resistance would then be 65 tons.  
 
It is our opinion no downdrag (DD) loads will be applied to the piles.  
 
The piles should have a minimum spacing of 2.5 pile diameters. For piles designed and installed 
per the above recommendations, we estimate the piles will each experience less than ½ inch of 
total geotechnical settlement (not including elastic compression of the pile due to structural 
loading) after loading is applied, with differential settlements about half this amount.  
 
We recommend using pile points to reduce the risk of pile damage if cobbles and/or boulders are 
encountered.  
 
The bidding contractors must submit their own pre-construction Wave Equation Analyses based 
on their proposed hammers, to determine that the piles can be driven to the nominal Required 
Driving Resistance without damaging the selected piles. We performed preliminary driveability 
analyses using the commercially-available software GRLWEAP 2010. Our analyses showed that 



Report of Geotechnical Exploration    
Proposed Replacement Bridge (B-13-876); CTH N over Hannerville Creek 
Town of Dunkirk; Dane County   AMERICAN 
March 25, 2020   ENGINEERING 
AET Project No. 12-20786N    TESTING, INC.  
 

 
Page 5 of 5 

the piles could probably be driven to the listed depths using a Delmag D16-32 hammer without 
exceeding the maximum allowable yield stresses, but a reduced fuel setting might be necessary.  
 
We anticipate that driven piles at the site might be subject to some minor pile setup, where the 
nominal geotechnical compression resistance could increase after pile driving, as vibration ceases 
and excess pore water pressure dissipates from that which was induced during pile driving. If the 
required nominal resistance is not achieved at the estimated depths, the pile driving should cease 
and the piles should be restruck after a period of at least 18 hours. If the required nominal resistance 
is not achieved through soil setup during restrike, then the piles should be driven deeper, or 
additional piles may have to be driven.  
 
We also anticipate the site soils will undergo densification as pile driving proceeds; the contractor 
should be prepared for the pile driving advancement rate to slow as construction proceeds. Per the 
Bridge Manual, our recommendations in this section do not consider densification or pile setup.  
 
7.0 PAVEMENT DESIGN PARAMETERS 

Based on the soils we encountered in our borings, we recommend using the parameters shown in 
Table 2 for designing the approach pavement. We provide two options for SSV, with one based 
on the existing soils and one if select materials will be used.  
 
Table 2: Recommended Pavement Design Parameters 

Design Parameter Value 
Frost Index F-3 

Wisconsin Design Group Index 8 
Soil Support Value (SSV) – without select materials 4.75 

Soil Support Value (SSV) – with select materials 5.0 
Modulus of Subgrade Reaction 225 pci 

 
8.0 LIMITATIONS 

Within the limitations of scope, budget, and schedule, we have endeavored to provide our services 
according to generally accepted geotechnical engineering practices at this time and location. Other 
than this, no warranty, express or implied, is intended. Important information regarding risk 
management and proper use of this report is given in Appendix B entitled “Geotechnical Report 
Limitations and Guidelines for Use.” 
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A.1 FIELD EXPLORATION 
 
The subsurface conditions at the site were explored by drilling two geotechnical borings. The boring locations are shown on 
Figure 1. 
 
A.2 SAMPLING METHODS 
 
A.2.1 Split-Spoon Samples (SS) 
Standard penetration (split-spoon) samples were collected in general accordance with ASTM: D1586. The ASTM test method 
consists of driving a 2-inch O.D. split-barrel sampler into the in-situ soil with a 140-pound hammer dropped from a height of 30 
inches. After an initial set of 6 inches, the number of hammer blows to drive the sampler the next 12 inches is known as the 
standard penetration resistance or N-value.  
 
In the past, standard penetration N-value tests were performed using a rope and cathead for the lift and drop system. The energy 
transferred to the split-spoon sampler was typically limited to about 60% of its potential energy due to the friction inherent in that 
system. That converted energy provided what is known as an N60 blow count. 
 
Most drill rigs today incorporate an automatic hammer lift and drop system, which has higher energy efficiency and subsequently 
results in lower N-values than the traditional N60 values. We use a Pile Driving Analyzer (PDA) and an instrumented rod to 
measure the actual energy generated by the automatic hammer system. The drill rig (AET rig number 57) we used for this project 
has a measured energy transfer ratio of 89%. The N-values reported on the boring logs and the corresponding relative densities 
and consistencies are from the field blow counts and have not been adjusted to N60 values.  
 
A.2.2 Disturbed Samples (DS)/Spin-up Samples (SU) 
Sample types described as “DS” or “SU” on the boring logs are disturbed samples, which are taken from the flights of the auger. 
Because the auger disturbs the samples, possible soil layering and contact depths should be considered approximate. 
 
A.2.3 Sampling Limitations 
Unless actually observed in a sample, contacts between soil layers are estimated based on the spacing of samples and the action 
of drilling tools. Cobbles, boulders, and other large objects generally cannot be recovered from test borings, and they may be 
present in the ground even if they are not noted on the boring logs. 
 
Determining the thickness of “topsoil” layers is usually limited, due to variations in topsoil definition, sample recovery, and other 
factors. Visual-manual description often relies on color for determination, and transitioning changes can account for significant 
variation in thickness judgment. Accordingly, the topsoil thickness presented on the logs should not be the sole basis for 
calculating topsoil stripping depths and volumes. If more accurate information is needed relating to thickness and topsoil quality 
definition, alternate methods of sample retrieval and testing should be employed. 
 
A.3 CLASSIFICATION METHODS 
 
Soil descriptions shown on the boring logs are based on the Unified Soil Classification System (USCS). The USCS is described 
in ASTM: D2487 and D2488. Where laboratory classification tests (sieve analysis or Atterberg Limits) have been performed, 
accurate classifications per ASTM: D2487 are possible. Otherwise, soil descriptions shown on the boring logs are visual-manual 
judgments. Charts are attached which provide information on the USCS, the descriptive terminology, and the symbols used on 
the boring logs.  
 
The boring logs include descriptions of apparent geology. The geologic depositional origin of each soil layer is interpreted 
primarily by observation of the soil samples, which can be limited. Observations of the surrounding topography, vegetation, and 
development can sometimes aid this judgment. 
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A.4 WATER LEVEL MEASUREMENTS 
 
The ground water level measurements are shown at the bottom of the boring logs. The following information appears under 
“Water Level Measurements” on the logs: 

• Date and Time of measurement 
• Sampled Depth: lowest depth of soil sampling at the time of measurement 
• Casing Depth: depth to bottom of casing or hollow-stem auger at time of measurement 
• Cave-in Depth: depth at which measuring tape stops in the borehole 
• Water Level: depth in the borehole where free water is encountered 
• Drilling Fluid Level: same as Water Level, except that the liquid in the borehole is drilling fluid 

 
The true location of the water table at the boring locations may be different than the water levels measured in the boreholes. This 
is possible because there are several factors that can affect the water level measurements in the borehole. Some of these factors 
include: permeability of each soil layer in profile, presence of perched water, amount of time between water level readings, 
presence of drilling fluid, weather conditions, and use of borehole casing. 
 
A.5 TEST STANDARD LIMITATIONS 
 
Field and laboratory testing is done in general conformance with the described procedures. Compliance with any other standards 
referenced within the specified standard is neither inferred nor implied. 
 
A.6 SAMPLE STORAGE 
 
Unless notified to do otherwise, we routinely retain representative samples of the soils recovered from the borings for a period of 
30 days. 



  
01REP052 (12/08) AMERICAN ENGINEERING TESTING, INC. 

 BORING LOG NOTES  
 
         DRILLING AND SAMPLING SYMBOLS                                           TEST SYMBOLS    
Symbol Definition Symbol Definition 
 
B, H, N: Size of flush-joint casing 
CA: Crew Assistant (initials) 
CAS: Pipe casing, number indicates nominal diameter in 

inches 
CC: Crew Chief (initials) 
COT: Clean-out tube 
DC: Drive casing; number indicates diameter in inches 
DM: Drilling mud or bentonite slurry 
DR: Driller (initials) 
DS: Disturbed sample from auger flights 
FA: Flight auger; number indicates outside diameter in 

inches 
HA: Hand auger; number indicates outside diameter 
HSA: Hollow stem auger; number indicates inside diameter 

in inches 
LG: Field logger (initials) 
MC: Column used to describe moisture condition of  

samples and for the ground water level symbols 
N (BPF): Standard penetration resistance (N-value) in blows per 
 foot (see notes) 
NQ: NQ wireline core barrel 
PQ: PQ wireline core barrel 
RD: Rotary drilling with fluid and roller or drag bit  
REC: In split-spoon (see notes) and thin-walled tube 

sampling, the recovered length (in inches) of sample. 
In rock coring, the length of core recovered (expressed 
as percent of the total core run). Zero indicates no 
sample recovered. 

REV: Revert drilling fluid 
SS: Standard split-spoon sampler (steel; 1d" is inside 

diameter; 2" outside diameter); unless indicated 
otherwise 

SU Spin-up sample from hollow stem auger 
TW: Thin-walled tube; number indicates inside diameter in 

inches 
WASH: Sample of material obtained by screening returning 

rotary drilling fluid or by which has collected inside 
the borehole after “falling” through drilling fluid 

WH: Sampler advanced by static weight of drill rod and 
140-pound hammer 

WR: Sampler advanced by static weight of drill rod 
 
94mm: 94 millimeter wireline core barrel 
▼: Water level directly measured in boring 
 
�: Estimated water level based solely on sample 

appearance 

CONS: One-dimensional consolidation test 
DEN: Dry density, pcf 
DST: Direct shear test 
E: Pressuremeter Modulus, tsf 
HYD: Hydrometer analysis 
LL: Liquid Limit, % 
LP: Pressuremeter Limit Pressure, tsf 
OC: Organic Content, % 
PERM: Coefficient of permeability (K) test; F - Field; 

L - Laboratory 
PL: Plastic Limit, % 
qp: Pocket Penetrometer strength, tsf (approximate) 
qc: Static cone bearing pressure, tsf 
qu: Unconfined compressive strength, psf 
R: Electrical Resistivity, ohm-cms 
RQD: Rock Quality Designation of Rock Core, in percent 

(aggregate length of core pieces 4" or more in length 
as a percent of total core run) 

SA: Sieve analysis 
TRX: Triaxial compression test 
VSR: Vane shear strength, remolded (field), psf 
VSU: Vane shear strength, undisturbed (field), psf 
WC: Water content, as percent of dry weight 
%-200: Percent of material finer than #200 sieve 
 
          STANDARD PENETRATION TEST NOTES    
 
The standard penetration test consists of driving the sampler with 
a 140 pound hammer and counting the number of blows applied in 
each of three 6" increments of penetration. If the sampler is driven 
less than 18" (usually in highly resistant material), permitted in 
ASTM: D1586, the blows for each complete 6" increment and for 
each partial increment is on the boring log. For partial increments, 
the number of blows is shown to the nearest 0.1' below the slash. 
 
The length of sample recovered, as shown on the “REC” column, 
may be greater than the distance indicated in the N column. The 
disparity is because the N-value is recorded below the initial 6" 
set (unless partial penetration defined in ASTM: D1586 is 
encountered) whereas the length of sample recovered is for the 
entire sampler drive (which may even extend more than 18"). 
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UNIFIED SOIL CLASSIFICATION SYSTEM 
ASTM Designations: D 2487, D2488 

 

 
AMERICAN 
ENGINEERING 
TESTING, INC. 

Soil Classification  
Criteria for Assigning Group Symbols and Group Names Using Laboratory TestsA Group 

Symbol 
Group NameB 

Cu>4 and 1<Cc<3E GW Well graded gravelF Clean Gravels 
Less than 5% 
 finesC Cu<4 and/or 1>Cc>3E GP Poorly graded gravelF 

Fines classify as ML or MH GM Silty gravelF.G.H 

Gravels More 
than 50% coarse  
fraction retained 
on  No. 4 sieve 
 Gravels with  

Fines  more 
than 12% fines C Fines classify as CL or CH GC Clayey gravelF.G.H 

Cu>6 and 1<Cc<3E SW Well-graded sandI Clean Sands 
Less than 5% 
 finesD Cu<6 and 1>Cc>3E SP Poorly-graded sandI 

Fines classify as ML or MH SM Silty sandG.H.I 

Coarse-Grained 
Soils More   
than 50% 
retained on 
No. 200 sieve 

Sands 50% or 
more of coarse 
fraction passes 
No. 4 sieve 

Sands with  
Fines more 
than 12% fines D Fines classify as CL or CH SC Clayey sandG.H.I 

PI>7 and plots on or above 
“A” line J 

CL Lean clayK.L.M inorganic 

PI<4 or plots below  
“A” line J 

ML SiltK.L.M 

Organic clayK.L.M.N 

Fine-Grained 
Soils 50% or 
more passes 
the No. 200  
sieve 
 
(see Plasticity 
Chart below) 

Silts and Clays 
Liquid limit less 
than 50 

organic Liquid limit–oven dried <0.75 

Liquid limit – not dried 

OL 

Organic siltK.L.M.O 

PI plots on or above “A” line CH Fat clayK.L.M  inorganic 

PI plots below “A” line MH Elastic siltK.L.M 

Organic clayK.L.M.P  

Silts and Clays 
Liquid limit 50 
or more 

organic Liquid limit–oven dried <0.75 

Liquid limit – not dried 

OH 

Organic siltK.L.M.Q 

Highly organic 
soil 

  Primarily organic matter, dark 
in color, and organic in odor 
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        Plasticity Chart 

Notes 
ABased on the material passing the 3-in 
(75-mm)  sieve. 
BIf field sample contained cobbles or 
boulders, or both,   add “with cobbles or 
boulders, or both” to group name. 
CGravels with 5 to 12% fines require dual 
symbols: 
     GW-GM well-graded gravel with silt 
     GW-GC well-graded gravel with clay 
     GP-GM poorly graded gravel with silt 
     GP-GC poorly graded gravel with clay 
DSands with 5 to 12% fines require dual 
symbols: 
     SW-SM well-graded sand with silt 
     SW-SC well-graded sand with clay 
     SP-SM poorly graded sand with silt 
     SP-SC poorly graded sand with clay 
 
                                                   (D30)

2 

ECu = D60 /D10,       Cc =   
                                                    D10 x D60 
 
FIf soil contains >15% sand, add “with 
sand” to group name. 
GIf fines classify as CL-ML, use dual 
symbol GC-GM, or  SC-SM. 
HIf fines are organic, add “with organic 
fines” to group name. 
IIf soil contains >15% gravel, add “with 
gravel” to group name. 
JIf Atterberg limits plot is hatched area, 
soils is a CL-ML silty clay. 
KIf soil contains 15 to 29% plus No. 200 
add “with sand” or  “with gravel”, 
whichever is predominant. 
LIf soil contains >30% plus No. 200,  
     predominantly sand, add  “sandy” to    
     group name. 

MIf soil contains >30% plus No. 200,  
     predominantly gravel, add  “gravelly”  
     to group name. 
NPl>4 and plots on or above “A” line. 
OPl<4 or plots below “A” line. 
PPl plots on or above “A” line. 
QPl plots below “A” line. 
RFiber Content description shown below. 
 

 

ADDITIONAL TERMINOLOGY NOTES USED BY AET FOR SOIL IDENTIFICATION AND DESCRIPTION 

Grain Size 
      Term                                   Particle Size       
 
     Boulders                                  Over 12" 
     Cobbles                                   3" to 12" 
     Gravel                                   #4 sieve to 3" 
     Sand                                   #200 to #4 sieve 
     Fines (silt & clay)              Pass #200 sieve 

Gravel Percentages 
    Term                          Percent 
 
A Little Gravel             3% - 14% 
With Gravel                15% - 29% 
Gravelly                      30% - 50% 

Consistency of Plastic Soils 
  Term                        N-Value, BPF 
 
 Very Soft                     less than 2 
 Soft                                  2 - 4 
 Firm                                 5 - 8 
 Stiff                                 9 - 15 
 Very Stiff                       16 - 30 
 Hard                         Greater than 30 

Relative Density of Non-Plastic Soils 
      Term                             N-Value, BPF  
 
   Very Loose                                 0 - 4 
   Loose                                         5 - 10 
   Medium Dense                         11 - 30 
   Dense                                        31 - 50 
   Very Dense                         Greater than 50 
              

Moisture/Frost Condition 
(MC Column) 

     D (Dry):             Absense of moisture, dusty, dry to  
                                touch. 
     M (Moist):         Damp, although free water not   
                                visible.  Soil may still have a high 
                                water content (over “optimum”). 
     W (Wet/             Free water visible intended to 
     Waterbearing):   describe non-plastic soils.  
                                Waterbearing usually relates to 
                                sands and sand with silt.  
     F (Frozen):         Soil frozen 

Layering Notes 

 
Laminations:  Layers less than       
                        ½"  thick of  
                        differing material 
                        or color. 
 
Lenses:            Pockets or layers  
                        greater  than ½" 
                        thick of differing 
                        material or color. 

Peat Description 

 
                                Fiber Content 
 Term                    (Visual Estimate) 
 
Fibric Peat:           Greater than 67% 
Hemic Peat:              33 – 67% 
Sapric Peat:            Less than 33% 

Organic Description (if no lab tests) 
Soils are described as organic, if soil is not peat 
and is judged to have sufficient organic fines 
content to influence the Liquid Limit properties.  
Slightly organic used for borderline cases. 
                      Root Inclusions 
With roots:    Judged to have sufficient quantity 
                       of roots to influence the soil  
                       properties. 
Trace roots:   Small roots present, but not judged 
                      to be in sufficient quantity to  
                      significantly affect soil properties. 
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Notes 
1. The resistances shown are based on a 10.75-inch-diameter CIP pile and the subsurface conditions we encountered in boring N-1.  
2. The resistances shown are nominal and based on our static analyses.   
3. The depths shown are from the existing surface elevation at boring N-1 (elevation 820.2 feet).  
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CTH N over Hannerville Creek 
Town of Dunkirk 
Dane County 

Figure 2 – APILE Results (Boring N-1, 10.75-inch CIP pile) 

Date: March 25, 2020 AET Project No.: 12-20786N 

 



 
 

 
Notes 
1. The resistances shown are based on a 10.75-inch-diameter CIP pile and the subsurface conditions we encountered in boring N-2.  
2. The resistances shown are nominal and based on our static analyses.   
3. The depths shown are from the existing surface elevation at boring N-2 (elevation 820.6 feet).  
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Figure 3 – APILE Results (Boring N-2, 10.75-inch CIP pile) 

Date: March 25, 2020 AET Project No.: 12-20786N 
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B.1 REFERENCE 
 
This appendix provides information to help you manage your risks relating to subsurface problems which are caused by 
construction delays, cost overruns, claims, and disputes. This information was developed and provided by GBA1, of which we 
are a member firm. 
 
B.2 RISK MANAGEMENT INFORMATION 
 
B.2.1 Geotechnical Services are Performed for Specific Purposes, Persons, and Projects 
Geotechnical engineers structure their services to meet the specific needs of their clients. A geotechnical engineering study 
conducted for a civil engineer may not fulfill the needs of a construction contractor or even another civil engineer. Because 
each geotechnical engineering study is unique, each geotechnical engineering report is unique, prepared solely for the client. 
No one except you should rely on your geotechnical engineering report without first conferring with the geotechnical engineer 
who prepared it. And no one, not even you, should apply the report for any purpose or project except the one originally 
contemplated. 
 
B.2.2 Read the Full Report 
Serious problems have occurred because those relying on a geotechnical engineering report did not read it all. Do not rely on 
an executive summary. Do not read selected elements only. 
 
B.2.3 A Geotechnical Engineering Report is Based on A Unique Set of Project-Specific Factors 
Geotechnical engineers consider a number of unique, project-specific factors when establishing the scope of a study. Typically, 
factors include: the client’s goals, objectives, and risk management preferences; the general nature of the structure involved, 
its size, and configuration; the location of the structure on the site; and other planned or existing site improvements, such as 
access roads, parking lots, and underground utilities. Unless the geotechnical engineer who conducted the study specifically 
indicates otherwise, do not rely on a geotechnical engineering report that was: 

• not prepared for you, 
• not prepared for your project, 
• not prepared for the specific site explored, or  
• completed before important project changes were made. 

 
Typical changes that can erode the reliability of an existing geotechnical engineering report include those that affect: 

• the function of the proposed structure, as when it’s changed from a parking garage to an office building, or from a 
light industrial plant to a refrigerated warehouse,  

• elevation, configuration, location, orientation, or weight of the proposed structure,  
• composition of the design team, or  
• project ownership. 

 
As a general rule, always inform your geotechnical engineer of project changes, even minor ones, and request an assessment 
of their impact. Geotechnical engineers cannot accept responsibility or liability for problems that occur because their reports 
do not consider developments of which they were not informed.  
 
B.2.4 Subsurface Conditions Can Change 
A geotechnical engineering report is based on conditions that existed at the time the study was performed. Do not rely on a 
geotechnical engineering report whose adequacy may have been affected by: the passage of time; by man-made events, such 
as construction on or adjacent to the site; or by natural events, such as floods, earthquakes, or groundwater fluctuations. Always 
contact the geotechnical engineer before applying the report to determine if it is still reliable. A minor amount of additional 
testing or analysis could prevent major problems. 
 
 
 
 
1  Geoprofessional Business Association, 15800 Crabbs Branch Way, Suite 300, Rockville, MD 20855 
 Telephone: 301/565-2733: www.geoprofessional.org  



Appendix B 
Geotechnical Report Limitations and Guidelines for Use 

AET Project No. 12-20786N 
 

 
Appendix B – Page 2 of 2   AMERICAN ENGINEERING TESTING, INC 
  

B.2.5 Most Geotechnical Findings Are Professional Opinions 
Site exploration identified subsurface conditions only at those points where subsurface tests are conducted or samples are taken. 
Geotechnical engineers review field and laboratory data and then apply their professional judgment to render an opinion about 
subsurface conditions throughout the site. Actual subsurface conditions may differ, sometimes significantly, from those 
indicated in your report. Retaining the geotechnical engineer who developed your report to provide construction observation is 
the most effective method of managing the risks associated with unanticipated conditions. 
 
B.2.6 A Report’s Recommendations Are Not Final 
Do not over-rely on the construction recommendations included in your report. Those recommendations are not final, because 
geotechnical engineers develop them principally from judgment and opinion. Geotechnical engineers can finalize their 
recommendations only by observing actual subsurface conditions revealed during construction. The geotechnical engineer who 
developed your report cannot assume responsibility or liability for the report’s recommendations if that engineer does not 
perform construction observation. 
 
B.2.7 A Geotechnical Engineering Report Is Subject to Misinterpretation 
Other design team members’ misinterpretation of geotechnical engineering reports has resulted in costly problems. Lower that 
risk by having your geotechnical engineer confer with appropriate members of the design team after submitting the report. Also 
retain your geotechnical engineer to review pertinent elements of the design team’s plans and specifications. Contractors can 
also misinterpret a geotechnical engineering report. Reduce that risk by having your geotechnical engineer participate in prebid 
and preconstruction conferences, and by providing construction observation. 
 
B.2.8 Do Not Redraw the Engineer’s Logs 
Geotechnical engineers prepare final boring and testing logs based upon their interpretation of field logs and laboratory data. 
To prevent errors or omissions, the logs included in a geotechnical engineering report should never be redrawn for inclusion in 
architectural or other design drawings. Only photographic or electronic reproduction is acceptable, but recognizes that 
separating logs from the report can elevate risk. 
 
B.2.9 Give Contractors a Complete Report and Guidance 
Some owners and design professionals mistakenly believe they can make contractors liable for unanticipated subsurface 
conditions by limiting what they provide for bid preparation. To help prevent costly problems, give contractors the complete 
geotechnical engineering report, but preface it with a clearly written letter of transmittal. In the letter, advise contractors that 
the report was not prepared for purposes of bid development and that the report’s accuracy is limited; encourage them to confer 
with the geotechnical engineer who prepared the report (a modest fee may be required) and/or to conduct additional study to 
obtain the specific types of information they need or prefer. A prebid conference can also be valuable. Be sure contractors have 
sufficient time to perform additional study. Only then might you be in a position to give contractors the best information 
available to you, while requiring them to at least share some of the financial responsibilities stemming from unanticipated 
conditions. 
 
B.2.10 Read Responsibility Provisions Closely 
Some clients, design professionals, and contractors do not recognize that geotechnical engineering is far less exact than other 
engineering disciplines. This lack of understanding has created unrealistic expectations that have led to disappointments, 
claims, and disputes. To help reduce the risk of such outcomes, geotechnical engineers commonly include a variety of 
explanatory provisions in their report. Sometimes labeled “limitations” many of these provisions indicate where geotechnical 
engineers’ responsibilities begin and end, to help others recognize their own responsibilities and risks. Read these provisions 
closely. Ask questions. Your geotechnical engineer should respond fully and frankly. 
 
B.2.11 Geoenvironmental Concerns Are Not Covered 
The equipment, techniques, and personnel used to perform a geoenvironmental study differ significantly from those used to 
perform a geotechnical study. For that reason, a geotechnical engineering report does not usually relate any geoenvironmental 
findings, conclusions, or recommendations; e.g., about the likelihood of encountering underground storage tanks or regulated 
contaminants. Unanticipated environmental problems have led to numerous project failures. If you have not yet obtained your 
own geoenvironmental information, ask your geotechnical consultant for risk management guidance. Do not rely on an 
environmental report prepared for someone else. 
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March 27, 2020 
 
 
Mr. Robert Hanold, P.E. 
Jewell Associates Engineers, Inc. 
560 Sunrise Drive 
Spring Green, Wisconsin 53588 
 
 
RE: Report of Geotechnical Exploration  
 Proposed Replacement Bridge (B-13-875) 
 CTH J over Elvers Creek 
 Town of Vermont 
 Dane County 
 AET Project No. 12-20786J 
 
Dear Mr. Hanold: 
 
We are pleased to present the results of our subsurface exploration program and geotechnical 
review for your CTH J bridge project in Dane County. These services were performed according 
to our proposal to you dated August 23, 2019.  
 
We are submitting an electronic (PDF) version of this geotechnical report to you. Unless you 
request otherwise, we will not submit any printed copies of this report to you.  
 
We have enjoyed working with you on this phase of the project. Please contact us if you have 
questions about this report or require further assistance.  
 
Sincerely, 
 
American Engineering Testing, Inc. 
 

 
Benjamin B. Mattson, P.E.    Gregory C. Owens, P.G. 
Senior Geotechnical Engineer    
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1.0 INTRODUCTION   

Jewell Associates Engineers, Inc. (Jewell) is providing planning and engineering services for a 
replacement bridge at the CTH J crossing of Elvers Creek in the Town of Vermont in Dane County. 
To assist with planning and design, Jewell authorized American Engineering Testing, Inc. (AET) 
to conduct a subsurface exploration program at the site and perform a geotechnical engineering 
review for the project. This report presents the results of the above services and provides our 
engineering recommendations based on this data. 
 
2.0 SCOPE OF SERVICE 

AET's services were performed according to our proposal to Jewell dated August 23, 2019. The 
authorized scope consists of: 

• Two standard penetration test borings to depths of 35 feet or refusal.  
• Visual/manual classification and limited laboratory testing of the recovered soil samples.  
• Geotechnical engineering review based on the gained data and preparation of this report.  

 
These services are intended for geotechnical purposes. The scope is not intended to explore for the 
presence or extent of environmental contamination.  
 
3.0 PROJECT INFORMATION 

The existing structure (B-13-178) at the site is a single-span steel deck girder bridge with an overall 
length of 41.6 feet and a clear width of 26.1 feet. The new structure (B-13-875) will be a single-
span prestressed girder bridge with an overall length of 60.42 feet, a clear roadway width of 30.0 
feet, and a skew of 30 degrees. The bridge will be supported on sill-type (A1) abutments and driven 
steel piles. Final grades at the abutments will be similar to existing grades.  
 
The above-stated information represents our understanding of the project and is an integral part of 
our engineering review. It is important we be contacted if there are changes from that described so 
we can evaluate if modifications to our recommendations are appropriate.  
 
4.0 SUBSURFACE EXPLORATION AND LABORATORY TESTING 

4.1 Subsurface Exploration 

Our subsurface exploration program for this project consisted of drilling two borings with standard 
penetration testing (SPT) and sampling on March 10, 2020. Jewell selected the number (two), 
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planned depths (35 feet), and planned locations of the borings, which are shown on Figure 1 in 
Appendix A. The boring depths were each increased by 5 feet to reach a suitable end bearing 
stratum for the scenario in which H-piles are used.  
 
Prior to drilling, we contacted Wisconsin Diggers Hotline to locate public underground utilities at 
the site. We drilled the borings using 3¼-inch-inside-diameter hollow-stem augers and mud rotary 
methods. Refer to Appendix A for details on the drilling and sampling methods, the classification 
methods, and the water level measurement details.  
 
The boring logs are found in Appendix A and contain information concerning soil layering, 
geologic description, moisture condition, and USCS classifications. Relative density or 
consistency is also noted for the natural soils, which are based on the standard penetration 
resistance (N-value).  
 
4.2 Laboratory Testing 

We performed two sieve analysis tests on the recovered soil samples. The test results are included 
in Appendix A.  
 
5.0 SITE CONDITIONS 

5.1 Subsurface Soils 

Below the surficial bituminous pavement, we encountered fill to depths of about 12 and 11 feet in 
borings J-1 and J-2, respectively, consisting of sand with varying silt and gravel contents; silt; and 
silty clay. We encountered apparent cobbles within the fill at a depth of about 7 feet in J-2.  
 
The underlying soils were fine alluvium and coarse alluvium. The fine alluvium was lean clay with 
organics from about 12 to 13 feet in J-1, and sandy silt from 11 to 12 feet in J-2. The coarse 
alluvium was loose to dense gravelly sand with silt, gravelly silty sand, sand with silt and gravel, 
and silty gravel with sand.  
 
Beginning at a depth of about 34.5 feet in each boring, we encountered weathered sandstone with 
the fabric of very dense silty sand. Each boring was terminated in sandstone at a depth of about 40 
feet.  
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5.2 Groundwater 

We measured groundwater at depths of 12.0 and 11.8 feet in borings J-1 and J-2, respectively, at 
the time of drilling, corresponding to elevations of 816.8 and 817.2 feet. The surface of Elvers 
Creek was at an elevation of about 815.8 feet at the bridge; the creek was about 1 foot deep. 
Groundwater levels will fluctuate due to varying creek levels, along with seasonal and annual 
rainfall and snow melt amounts, as well as other factors.  
 
6.0 FOUNDATION RECOMMENDATIONS 

6.1 Shallow Foundations 

In our judgment, a shallow foundation system is not suitable at this site due to the lack of a 
sufficient bearing stratum for footings within a reasonable depth. Thus, we anticipate a deep 
foundation system consisting of driven piles will be used for the project.  
 
6.2 Deep Foundations 

Based on our review of the borings and our analyses, it is our opinion driven concrete-filled steel 
pipe (CIP) piles or steel H-piles could be used for supporting the new structure. In this report, we 
provide recommendations for 10.75-inch-diameter CIP piles (0.365-inch shell thickness) and 
HP10x42 piles. However, if CIP piles are selected, the design must consider that the minimum 
required pile length (for scour considerations) might be difficult to reach due to relatively shallow 
dense soils; further, our analyses indicated the shell thickness should be at least 0.365 inches (for 
10.75-inch-diameter CIP piles) to reduce the risk of overstressing the piles during driving.  
 
We performed our pile capacity (resistance) calculations using the commercially-available 
software APILE (Ensoft, Inc.). We selected the analysis option that the program terms the 
“FHWA” method. This method uses the Nordlund method (granular soils) for estimating the pile 
resistances. The granular soil internal friction angle used was based on its relationship to standard 
penetration test values as presented by Peck, Hanson, and Thornburn (1974), with the N-values 
being corrected for the influence of the effective overburden pressure and drill rig hammer 
efficiency. The undrained shear strengths we selected were based on correlations with the SPT and 
qp data. 
 
 
 



Report of Geotechnical Exploration    
Proposed Replacement Bridge (B-13-875); CTH J over Elvers Creek 
Town of Vermont; Dane County   AMERICAN 
March 27, 2020   ENGINEERING 
AET Project No. 12-20786J    TESTING, INC.  
 

 
Page 4 of 6 

CIP Pile Recommendations 
The results of the APILE analysis we performed for CIP piles are provided in graphical form as 
Figures 2 and 3 in Appendix A. The pile depths and elevations listed in Table 1 are those estimated 
to utilize the full factored axial compression resistance (Pr) of 75 tons for 10.75-inch-diameter CIP 
piles (0.365-inch shell thickness), corresponding to a nominal Required Driving Resistance (Rndyn) 
of 150 tons, respectively, assuming a φdyn of 0.5.  
 
Table 1: Estimated CIP Pile Depths and Toe Elevations 

Boring 
No. Pile Section 

Surface 
Elevation (feet) 

Estimated Pile 
Toe Depth (feet) 

Estimated Pile Toe 
Elevation (feet) 

J-1 10.75-inch CIP 828.8 ~22 to 25 ~806.8 to 803.8 
J-2 10.75-inch CIP 829.0 ~20 to 27 ~809.0 to 802.0 

 
The actual pile lengths could be shorter or longer than estimated. The pile depths must be 
confirmed by an appropriate field test program. If the pile resistances determined during 
construction are to be estimated on the basis of hammer blows and penetration only, then we 
recommend a Resistance Factor (ϕdyn) of 0.50 be used with the FHWA-modified Gates Formula, 
per the WisDOT Bridge Manual. For example, if an Rndyn of 150 tons per 10.75-inch-diameter 
CIP pile is obtained using the FHWA-modified Gates Formula with a Resistance Factor of 0.50, 
the resulting factored geotechnical axial compression resistance would then be 75 tons.  
 
The bidding contractors must submit their own pre-construction Wave Equation Analyses based 
on their proposed hammers, to determine that the piles can be driven to the nominal Required 
Driving Resistance without damaging the selected piles. We performed preliminary driveability 
analyses using the commercially-available software GRLWEAP 2010. Our analyses showed that 
10.75-inch-diameter CIP piles (0.365-inch shell thickness) could probably be driven to the listed 
depths using a Delmag D16-32 hammer without exceeding the maximum allowable yield stresses, 
but a reduced fuel setting would probably be necessary. Additionally, as stated previously, a 
minimum shell thickness of 0.365 inches should be selected.  
 
H-Pile Recommendations 
The results of the APILE analysis we performed for HP10x42 piles are provided in graphical form 
as Figures 4 and 5 in Appendix A. The pile depths and elevations listed in Table 2 are those 
estimated to utilize the full factored axial compression resistance (Pr) of 90 tons for HP10x42 piles, 
corresponding to a nominal Required Driving Resistance (Rndyn) of 180 tons, respectively, 
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assuming a φdyn of 0.5. Larger H-pile sections, such as HP10x57, would probably attain their 
maximum resistance values at similar depths and elevations as shown in Table 3.  
 
Table 2: Estimated H-pile Depths and Toe Elevations 

Boring 
No. Pile Section 

Surface 
Elevation (feet) 

Estimated Pile 
Toe Depth (feet) 

Estimated Pile Toe 
Elevation (feet) 

J-1 HP10x42 828.8 ~40 ~788.8 
J-2 HP10x42 829.0 ~40 ~789.0 

 
The actual pile lengths could be shorter or longer than estimated. The pile depths must be 
confirmed by an appropriate field test program. If the pile resistances determined during 
construction are to be estimated on the basis of hammer blows and penetration only, then we 
recommend a Resistance Factor (ϕdyn) of 0.50 be used with the FHWA-modified Gates Formula, 
per the WisDOT Bridge Manual. For example, if an Rndyn of 180 tons per HP10x42 pile is obtained 
using the FHWA-modified Gates Formula with a Resistance Factor of 0.50, the resulting factored 
geotechnical axial compression resistance would then be 90 tons.  
 
The bidding contractors must submit their own pre-construction Wave Equation Analyses based 
on their proposed hammers, to determine that the piles can be driven to the nominal Required 
Driving Resistance without damaging the selected piles. We performed preliminary driveability 
analyses using the commercially-available software GRLWEAP 2010. Our analyses showed that 
HP10x42 piles could probably be driven to the listed depths using a Delmag D16-32 hammer 
without exceeding the maximum allowable yield stresses.  
 
Additional Comments (CIP piles and H-piles) 
It is our opinion no downdrag (DD) loads will be applied to the piles.  
 
The piles should have a minimum spacing of 2.5 pile diameters. For piles designed and installed 
per the above recommendations, we estimate the piles will each experience less than ½ inch of 
total geotechnical settlement (not including elastic compression of the pile due to structural 
loading) after loading is applied, with differential settlements about half this amount.  
 
We recommend using pile points to reduce the risk of pile damage when driving through dense 
granular soils, and to reduce the risk of damage if cobbles and/or boulders are encountered.  
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We anticipate that driven piles at the site might be subject to some minor pile setup, where the 
nominal geotechnical compression resistance could increase after pile driving, as vibration ceases 
and excess pore water pressure dissipates from that which was induced during pile driving. If the 
required nominal resistance is not achieved at the estimated depths, the pile driving should cease 
and the piles should be restruck after a period of at least 18 hours. If the required nominal resistance 
is not achieved through soil setup during restrike, then the piles should be driven deeper, or 
additional piles may have to be driven.  
 
We also anticipate the site soils will undergo densification as pile driving proceeds, particularly 
with CIP piles; the contractor should be prepared for the pile driving advancement rate to slow as 
construction proceeds. Per the Bridge Manual, our recommendations in this section do not consider 
densification or pile setup.  
 
7.0 PAVEMENT DESIGN PARAMETERS 

Based on the soils we encountered in our borings, we recommend using the parameters shown in 
Table 3 for designing the approach pavement.  
 
Table 3: Recommended Pavement Design Parameters 

Design Parameter Value 
Frost Index F-3 

Wisconsin Design Group Index 7 
Soil Support Value (SSV) 4.8 

Modulus of Subgrade Reaction 225 pci 
 
8.0 LIMITATIONS 

Within the limitations of scope, budget, and schedule, we have endeavored to provide our services 
according to generally accepted geotechnical engineering practices at this time and location. Other 
than this, no warranty, express or implied, is intended. Important information regarding risk 
management and proper use of this report is given in Appendix B entitled “Geotechnical Report 
Limitations and Guidelines for Use.” 
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A.1 FIELD EXPLORATION 
 
The subsurface conditions at the site were explored by drilling two geotechnical borings. The boring locations are shown on 
Figure 1. 
 
A.2 SAMPLING METHODS 
 
A.2.1 Split-Spoon Samples (SS) 
Standard penetration (split-spoon) samples were collected in general accordance with ASTM: D1586. The ASTM test method 
consists of driving a 2-inch O.D. split-barrel sampler into the in-situ soil with a 140-pound hammer dropped from a height of 30 
inches. After an initial set of 6 inches, the number of hammer blows to drive the sampler the next 12 inches is known as the 
standard penetration resistance or N-value.  
 
In the past, standard penetration N-value tests were performed using a rope and cathead for the lift and drop system. The energy 
transferred to the split-spoon sampler was typically limited to about 60% of its potential energy due to the friction inherent in that 
system. That converted energy provided what is known as an N60 blow count. 
 
Most drill rigs today incorporate an automatic hammer lift and drop system, which has higher energy efficiency and subsequently 
results in lower N-values than the traditional N60 values. We use a Pile Driving Analyzer (PDA) and an instrumented rod to 
measure the actual energy generated by the automatic hammer system. The drill rig (AET rig number 57) we used for this project 
has a measured energy transfer ratio of 89%. The N-values reported on the boring logs and the corresponding relative densities 
and consistencies are from the field blow counts and have not been adjusted to N60 values.  
 
A.2.2 Disturbed Samples (DS)/Spin-up Samples (SU) 
Sample types described as “DS” or “SU” on the boring logs are disturbed samples, which are taken from the flights of the auger. 
Because the auger disturbs the samples, possible soil layering and contact depths should be considered approximate. 
 
A.2.3 Sampling Limitations 
Unless actually observed in a sample, contacts between soil layers are estimated based on the spacing of samples and the action 
of drilling tools. Cobbles, boulders, and other large objects generally cannot be recovered from test borings, and they may be 
present in the ground even if they are not noted on the boring logs. 
 
Determining the thickness of “topsoil” layers is usually limited, due to variations in topsoil definition, sample recovery, and other 
factors. Visual-manual description often relies on color for determination, and transitioning changes can account for significant 
variation in thickness judgment. Accordingly, the topsoil thickness presented on the logs should not be the sole basis for 
calculating topsoil stripping depths and volumes. If more accurate information is needed relating to thickness and topsoil quality 
definition, alternate methods of sample retrieval and testing should be employed. 
 
A.3 CLASSIFICATION METHODS 
 
Soil descriptions shown on the boring logs are based on the Unified Soil Classification System (USCS). The USCS is described 
in ASTM: D2487 and D2488. Where laboratory classification tests (sieve analysis or Atterberg Limits) have been performed, 
accurate classifications per ASTM: D2487 are possible. Otherwise, soil descriptions shown on the boring logs are visual-manual 
judgments. Charts are attached which provide information on the USCS, the descriptive terminology, and the symbols used on 
the boring logs.  
 
The boring logs include descriptions of apparent geology. The geologic depositional origin of each soil layer is interpreted 
primarily by observation of the soil samples, which can be limited. Observations of the surrounding topography, vegetation, and 
development can sometimes aid this judgment. 
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A.4 WATER LEVEL MEASUREMENTS 
 
The ground water level measurements are shown at the bottom of the boring logs. The following information appears under 
“Water Level Measurements” on the logs: 

• Date and Time of measurement 
• Sampled Depth: lowest depth of soil sampling at the time of measurement 
• Casing Depth: depth to bottom of casing or hollow-stem auger at time of measurement 
• Cave-in Depth: depth at which measuring tape stops in the borehole 
• Water Level: depth in the borehole where free water is encountered 
• Drilling Fluid Level: same as Water Level, except that the liquid in the borehole is drilling fluid 

 
The true location of the water table at the boring locations may be different than the water levels measured in the boreholes. This 
is possible because there are several factors that can affect the water level measurements in the borehole. Some of these factors 
include: permeability of each soil layer in profile, presence of perched water, amount of time between water level readings, 
presence of drilling fluid, weather conditions, and use of borehole casing. 
 
A.5 TEST STANDARD LIMITATIONS 
 
Field and laboratory testing is done in general conformance with the described procedures. Compliance with any other standards 
referenced within the specified standard is neither inferred nor implied. 
 
A.6 SAMPLE STORAGE 
 
Unless notified to do otherwise, we routinely retain representative samples of the soils recovered from the borings for a period of 
30 days. 
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 BORING LOG NOTES  
 
         DRILLING AND SAMPLING SYMBOLS                                           TEST SYMBOLS    
Symbol Definition Symbol Definition 
 
B, H, N: Size of flush-joint casing 
CA: Crew Assistant (initials) 
CAS: Pipe casing, number indicates nominal diameter in 

inches 
CC: Crew Chief (initials) 
COT: Clean-out tube 
DC: Drive casing; number indicates diameter in inches 
DM: Drilling mud or bentonite slurry 
DR: Driller (initials) 
DS: Disturbed sample from auger flights 
FA: Flight auger; number indicates outside diameter in 

inches 
HA: Hand auger; number indicates outside diameter 
HSA: Hollow stem auger; number indicates inside diameter 

in inches 
LG: Field logger (initials) 
MC: Column used to describe moisture condition of  

samples and for the ground water level symbols 
N (BPF): Standard penetration resistance (N-value) in blows per 
 foot (see notes) 
NQ: NQ wireline core barrel 
PQ: PQ wireline core barrel 
RD: Rotary drilling with fluid and roller or drag bit  
REC: In split-spoon (see notes) and thin-walled tube 

sampling, the recovered length (in inches) of sample. 
In rock coring, the length of core recovered (expressed 
as percent of the total core run). Zero indicates no 
sample recovered. 

REV: Revert drilling fluid 
SS: Standard split-spoon sampler (steel; 1d" is inside 

diameter; 2" outside diameter); unless indicated 
otherwise 

SU Spin-up sample from hollow stem auger 
TW: Thin-walled tube; number indicates inside diameter in 

inches 
WASH: Sample of material obtained by screening returning 

rotary drilling fluid or by which has collected inside 
the borehole after “falling” through drilling fluid 

WH: Sampler advanced by static weight of drill rod and 
140-pound hammer 

WR: Sampler advanced by static weight of drill rod 
 
94mm: 94 millimeter wireline core barrel 
▼: Water level directly measured in boring 
 
�: Estimated water level based solely on sample 

appearance 

CONS: One-dimensional consolidation test 
DEN: Dry density, pcf 
DST: Direct shear test 
E: Pressuremeter Modulus, tsf 
HYD: Hydrometer analysis 
LL: Liquid Limit, % 
LP: Pressuremeter Limit Pressure, tsf 
OC: Organic Content, % 
PERM: Coefficient of permeability (K) test; F - Field; 

L - Laboratory 
PL: Plastic Limit, % 
qp: Pocket Penetrometer strength, tsf (approximate) 
qc: Static cone bearing pressure, tsf 
qu: Unconfined compressive strength, psf 
R: Electrical Resistivity, ohm-cms 
RQD: Rock Quality Designation of Rock Core, in percent 

(aggregate length of core pieces 4" or more in length 
as a percent of total core run) 

SA: Sieve analysis 
TRX: Triaxial compression test 
VSR: Vane shear strength, remolded (field), psf 
VSU: Vane shear strength, undisturbed (field), psf 
WC: Water content, as percent of dry weight 
%-200: Percent of material finer than #200 sieve 
 
          STANDARD PENETRATION TEST NOTES    
 
The standard penetration test consists of driving the sampler with 
a 140 pound hammer and counting the number of blows applied in 
each of three 6" increments of penetration. If the sampler is driven 
less than 18" (usually in highly resistant material), permitted in 
ASTM: D1586, the blows for each complete 6" increment and for 
each partial increment is on the boring log. For partial increments, 
the number of blows is shown to the nearest 0.1' below the slash. 
 
The length of sample recovered, as shown on the “REC” column, 
may be greater than the distance indicated in the N column. The 
disparity is because the N-value is recorded below the initial 6" 
set (unless partial penetration defined in ASTM: D1586 is 
encountered) whereas the length of sample recovered is for the 
entire sampler drive (which may even extend more than 18"). 
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UNIFIED SOIL CLASSIFICATION SYSTEM 
ASTM Designations: D 2487, D2488 

 

 
AMERICAN 
ENGINEERING 
TESTING, INC. 

Soil Classification  
Criteria for Assigning Group Symbols and Group Names Using Laboratory TestsA Group 

Symbol 
Group NameB 

Cu>4 and 1<Cc<3E GW Well graded gravelF Clean Gravels 
Less than 5% 
 finesC Cu<4 and/or 1>Cc>3E GP Poorly graded gravelF 

Fines classify as ML or MH GM Silty gravelF.G.H 

Gravels More 
than 50% coarse  
fraction retained 
on  No. 4 sieve 
 Gravels with  

Fines  more 
than 12% fines C Fines classify as CL or CH GC Clayey gravelF.G.H 

Cu>6 and 1<Cc<3E SW Well-graded sandI Clean Sands 
Less than 5% 
 finesD Cu<6 and 1>Cc>3E SP Poorly-graded sandI 

Fines classify as ML or MH SM Silty sandG.H.I 

Coarse-Grained 
Soils More   
than 50% 
retained on 
No. 200 sieve 

Sands 50% or 
more of coarse 
fraction passes 
No. 4 sieve 

Sands with  
Fines more 
than 12% fines D Fines classify as CL or CH SC Clayey sandG.H.I 

PI>7 and plots on or above 
“A” line J 

CL Lean clayK.L.M inorganic 

PI<4 or plots below  
“A” line J 

ML SiltK.L.M 

Organic clayK.L.M.N 

Fine-Grained 
Soils 50% or 
more passes 
the No. 200  
sieve 
 
(see Plasticity 
Chart below) 

Silts and Clays 
Liquid limit less 
than 50 

organic Liquid limit–oven dried <0.75 

Liquid limit – not dried 

OL 

Organic siltK.L.M.O 

PI plots on or above “A” line CH Fat clayK.L.M  inorganic 

PI plots below “A” line MH Elastic siltK.L.M 

Organic clayK.L.M.P  

Silts and Clays 
Liquid limit 50 
or more 

organic Liquid limit–oven dried <0.75 

Liquid limit – not dried 

OH 

Organic siltK.L.M.Q 

Highly organic 
soil 

  Primarily organic matter, dark 
in color, and organic in odor 
 

PT PeatR 
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CL-ML

For classification of fine-grained soils and 
fine-grained fraction of coarse-grained soils.

Equation of "A"-line
Horizontal at PI = 4 to LL = 25.5.
  then PI = 0.73 (LL-20)

Equation of "U"-line
Vertical at LL = 16 to PI = 7.
  then PI = 0.9 (LL-8)
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        Plasticity Chart 

Notes 
ABased on the material passing the 3-in 
(75-mm)  sieve. 
BIf field sample contained cobbles or 
boulders, or both,   add “with cobbles or 
boulders, or both” to group name. 
CGravels with 5 to 12% fines require dual 
symbols: 
     GW-GM well-graded gravel with silt 
     GW-GC well-graded gravel with clay 
     GP-GM poorly graded gravel with silt 
     GP-GC poorly graded gravel with clay 
DSands with 5 to 12% fines require dual 
symbols: 
     SW-SM well-graded sand with silt 
     SW-SC well-graded sand with clay 
     SP-SM poorly graded sand with silt 
     SP-SC poorly graded sand with clay 
 
                                                   (D30)

2 

ECu = D60 /D10,       Cc =   
                                                    D10 x D60 
 
FIf soil contains >15% sand, add “with 
sand” to group name. 
GIf fines classify as CL-ML, use dual 
symbol GC-GM, or  SC-SM. 
HIf fines are organic, add “with organic 
fines” to group name. 
IIf soil contains >15% gravel, add “with 
gravel” to group name. 
JIf Atterberg limits plot is hatched area, 
soils is a CL-ML silty clay. 
KIf soil contains 15 to 29% plus No. 200 
add “with sand” or  “with gravel”, 
whichever is predominant. 
LIf soil contains >30% plus No. 200,  
     predominantly sand, add  “sandy” to    
     group name. 

MIf soil contains >30% plus No. 200,  
     predominantly gravel, add  “gravelly”  
     to group name. 
NPl>4 and plots on or above “A” line. 
OPl<4 or plots below “A” line. 
PPl plots on or above “A” line. 
QPl plots below “A” line. 
RFiber Content description shown below. 
 

 

ADDITIONAL TERMINOLOGY NOTES USED BY AET FOR SOIL IDENTIFICATION AND DESCRIPTION 

Grain Size 
      Term                                   Particle Size       
 
     Boulders                                  Over 12" 
     Cobbles                                   3" to 12" 
     Gravel                                   #4 sieve to 3" 
     Sand                                   #200 to #4 sieve 
     Fines (silt & clay)              Pass #200 sieve 

Gravel Percentages 
    Term                          Percent 
 
A Little Gravel             3% - 14% 
With Gravel                15% - 29% 
Gravelly                      30% - 50% 

Consistency of Plastic Soils 
  Term                        N-Value, BPF 
 
 Very Soft                     less than 2 
 Soft                                  2 - 4 
 Firm                                 5 - 8 
 Stiff                                 9 - 15 
 Very Stiff                       16 - 30 
 Hard                         Greater than 30 

Relative Density of Non-Plastic Soils 
      Term                             N-Value, BPF  
 
   Very Loose                                 0 - 4 
   Loose                                         5 - 10 
   Medium Dense                         11 - 30 
   Dense                                        31 - 50 
   Very Dense                         Greater than 50 
              

Moisture/Frost Condition 
(MC Column) 

     D (Dry):             Absense of moisture, dusty, dry to  
                                touch. 
     M (Moist):         Damp, although free water not   
                                visible.  Soil may still have a high 
                                water content (over “optimum”). 
     W (Wet/             Free water visible intended to 
     Waterbearing):   describe non-plastic soils.  
                                Waterbearing usually relates to 
                                sands and sand with silt.  
     F (Frozen):         Soil frozen 

Layering Notes 

 
Laminations:  Layers less than       
                        ½"  thick of  
                        differing material 
                        or color. 
 
Lenses:            Pockets or layers  
                        greater  than ½" 
                        thick of differing 
                        material or color. 

Peat Description 

 
                                Fiber Content 
 Term                    (Visual Estimate) 
 
Fibric Peat:           Greater than 67% 
Hemic Peat:              33 – 67% 
Sapric Peat:            Less than 33% 

Organic Description (if no lab tests) 
Soils are described as organic, if soil is not peat 
and is judged to have sufficient organic fines 
content to influence the Liquid Limit properties.  
Slightly organic used for borderline cases. 
                      Root Inclusions 
With roots:    Judged to have sufficient quantity 
                       of roots to influence the soil  
                       properties. 
Trace roots:   Small roots present, but not judged 
                      to be in sufficient quantity to  
                      significantly affect soil properties. 

 
 

 



Boring J-1

Boring J-2

Figure 1 - Boring Locations 
AET Project No. 12-20786J 
March 27, 2020
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Notes 
1. The resistances shown are based on a 10.75-inch-diameter CIP pile and the subsurface conditions we encountered in boring J-1.  
2. The resistances shown are nominal and based on our static analyses.   
3. The depths shown are from the existing surface elevation at boring J-1 (elevation 828.8 feet).  
 

 

 

Report of Geotechnical Exploration 
Proposed Replacement Bridge (B-13-875) 
CTH J over Elvers Creek 
Town of Vermont 
Dane County 

Figure 2 – APILE Results (Boring J-1, 10.75-inch CIP pile) 

Date: March 27, 2020 AET Project No.: 12-20786J 

 



 
 

 
Notes 
1. The resistances shown are based on a 10.75-inch-diameter CIP pile and the subsurface conditions we encountered in boring J-2.  
2. The resistances shown are nominal and based on our static analyses.   
3. The depths shown are from the existing surface elevation at boring J-2 (elevation 829.0 feet).  
 

 

 

Report of Geotechnical Exploration 
Proposed Replacement Bridge (B-13-875) 
CTH J over Elvers Creek 
Town of Vermont 
Dane County 

Figure 3 – APILE Results (Boring J-2, 10.75-inch CIP pile) 

Date: March 27, 2020 AET Project No.: 12-20786J 

 



 
 

 
Notes 
1. The resistances shown are based on an HP10x42 pile and the subsurface conditions we encountered in boring J-1.  
2. The resistances shown are nominal and based on our static analyses.   
3. The depths shown are from the existing surface elevation at boring J-1 (elevation 828.8 feet).  
 

 

 

Report of Geotechnical Exploration 
Proposed Replacement Bridge (B-13-875) 
CTH J over Elvers Creek 
Town of Vermont 
Dane County 

Figure 4 – APILE Results (Boring J-1, HP10x42 pile) 

Date: March 27, 2020 AET Project No.: 12-20786J 

 



 
 

 
Notes 
1. The resistances shown are based on an HP10x42 pile and the subsurface conditions we encountered in boring J-2.  
2. The resistances shown are nominal and based on our static analyses.   
3. The depths shown are from the existing surface elevation at boring J-2 (elevation 829.0 feet).  
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Figure 5 – APILE Results (Boring J-2, HP10x42 pile) 

Date: March 27, 2020 AET Project No.: 12-20786J 
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B.1 REFERENCE 
 
This appendix provides information to help you manage your risks relating to subsurface problems which are caused by 
construction delays, cost overruns, claims, and disputes. This information was developed and provided by GBA1, of which we 
are a member firm. 
 
B.2 RISK MANAGEMENT INFORMATION 
 
B.2.1 Geotechnical Services are Performed for Specific Purposes, Persons, and Projects 
Geotechnical engineers structure their services to meet the specific needs of their clients. A geotechnical engineering study 
conducted for a civil engineer may not fulfill the needs of a construction contractor or even another civil engineer. Because 
each geotechnical engineering study is unique, each geotechnical engineering report is unique, prepared solely for the client. 
No one except you should rely on your geotechnical engineering report without first conferring with the geotechnical engineer 
who prepared it. And no one, not even you, should apply the report for any purpose or project except the one originally 
contemplated. 
 
B.2.2 Read the Full Report 
Serious problems have occurred because those relying on a geotechnical engineering report did not read it all. Do not rely on 
an executive summary. Do not read selected elements only. 
 
B.2.3 A Geotechnical Engineering Report is Based on A Unique Set of Project-Specific Factors 
Geotechnical engineers consider a number of unique, project-specific factors when establishing the scope of a study. Typically, 
factors include: the client’s goals, objectives, and risk management preferences; the general nature of the structure involved, 
its size, and configuration; the location of the structure on the site; and other planned or existing site improvements, such as 
access roads, parking lots, and underground utilities. Unless the geotechnical engineer who conducted the study specifically 
indicates otherwise, do not rely on a geotechnical engineering report that was: 

• not prepared for you, 
• not prepared for your project, 
• not prepared for the specific site explored, or  
• completed before important project changes were made. 

 
Typical changes that can erode the reliability of an existing geotechnical engineering report include those that affect: 

• the function of the proposed structure, as when it’s changed from a parking garage to an office building, or from a 
light industrial plant to a refrigerated warehouse,  

• elevation, configuration, location, orientation, or weight of the proposed structure,  
• composition of the design team, or  
• project ownership. 

 
As a general rule, always inform your geotechnical engineer of project changes, even minor ones, and request an assessment 
of their impact. Geotechnical engineers cannot accept responsibility or liability for problems that occur because their reports 
do not consider developments of which they were not informed.  
 
B.2.4 Subsurface Conditions Can Change 
A geotechnical engineering report is based on conditions that existed at the time the study was performed. Do not rely on a 
geotechnical engineering report whose adequacy may have been affected by: the passage of time; by man-made events, such 
as construction on or adjacent to the site; or by natural events, such as floods, earthquakes, or groundwater fluctuations. Always 
contact the geotechnical engineer before applying the report to determine if it is still reliable. A minor amount of additional 
testing or analysis could prevent major problems. 
 
 
 
 
1  Geoprofessional Business Association, 15800 Crabbs Branch Way, Suite 300, Rockville, MD 20855 
 Telephone: 301/565-2733: www.geoprofessional.org  
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B.2.5 Most Geotechnical Findings Are Professional Opinions 
Site exploration identified subsurface conditions only at those points where subsurface tests are conducted or samples are taken. 
Geotechnical engineers review field and laboratory data and then apply their professional judgment to render an opinion about 
subsurface conditions throughout the site. Actual subsurface conditions may differ, sometimes significantly, from those 
indicated in your report. Retaining the geotechnical engineer who developed your report to provide construction observation is 
the most effective method of managing the risks associated with unanticipated conditions. 
 
B.2.6 A Report’s Recommendations Are Not Final 
Do not over-rely on the construction recommendations included in your report. Those recommendations are not final, because 
geotechnical engineers develop them principally from judgment and opinion. Geotechnical engineers can finalize their 
recommendations only by observing actual subsurface conditions revealed during construction. The geotechnical engineer who 
developed your report cannot assume responsibility or liability for the report’s recommendations if that engineer does not 
perform construction observation. 
 
B.2.7 A Geotechnical Engineering Report Is Subject to Misinterpretation 
Other design team members’ misinterpretation of geotechnical engineering reports has resulted in costly problems. Lower that 
risk by having your geotechnical engineer confer with appropriate members of the design team after submitting the report. Also 
retain your geotechnical engineer to review pertinent elements of the design team’s plans and specifications. Contractors can 
also misinterpret a geotechnical engineering report. Reduce that risk by having your geotechnical engineer participate in prebid 
and preconstruction conferences, and by providing construction observation. 
 
B.2.8 Do Not Redraw the Engineer’s Logs 
Geotechnical engineers prepare final boring and testing logs based upon their interpretation of field logs and laboratory data. 
To prevent errors or omissions, the logs included in a geotechnical engineering report should never be redrawn for inclusion in 
architectural or other design drawings. Only photographic or electronic reproduction is acceptable, but recognizes that 
separating logs from the report can elevate risk. 
 
B.2.9 Give Contractors a Complete Report and Guidance 
Some owners and design professionals mistakenly believe they can make contractors liable for unanticipated subsurface 
conditions by limiting what they provide for bid preparation. To help prevent costly problems, give contractors the complete 
geotechnical engineering report, but preface it with a clearly written letter of transmittal. In the letter, advise contractors that 
the report was not prepared for purposes of bid development and that the report’s accuracy is limited; encourage them to confer 
with the geotechnical engineer who prepared the report (a modest fee may be required) and/or to conduct additional study to 
obtain the specific types of information they need or prefer. A prebid conference can also be valuable. Be sure contractors have 
sufficient time to perform additional study. Only then might you be in a position to give contractors the best information 
available to you, while requiring them to at least share some of the financial responsibilities stemming from unanticipated 
conditions. 
 
B.2.10 Read Responsibility Provisions Closely 
Some clients, design professionals, and contractors do not recognize that geotechnical engineering is far less exact than other 
engineering disciplines. This lack of understanding has created unrealistic expectations that have led to disappointments, 
claims, and disputes. To help reduce the risk of such outcomes, geotechnical engineers commonly include a variety of 
explanatory provisions in their report. Sometimes labeled “limitations” many of these provisions indicate where geotechnical 
engineers’ responsibilities begin and end, to help others recognize their own responsibilities and risks. Read these provisions 
closely. Ask questions. Your geotechnical engineer should respond fully and frankly. 
 
B.2.11 Geoenvironmental Concerns Are Not Covered 
The equipment, techniques, and personnel used to perform a geoenvironmental study differ significantly from those used to 
perform a geotechnical study. For that reason, a geotechnical engineering report does not usually relate any geoenvironmental 
findings, conclusions, or recommendations; e.g., about the likelihood of encountering underground storage tanks or regulated 
contaminants. Unanticipated environmental problems have led to numerous project failures. If you have not yet obtained your 
own geoenvironmental information, ask your geotechnical consultant for risk management guidance. Do not rely on an 
environmental report prepared for someone else. 
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SECTION 00 41 13 

BID FORM 
 

BID NO. 3200471 
PROJECT: COUNTY TRUNK HIGHWAYS N & J BRIDGE REPLACEMENTS 
 CTH N - SECTION 35 (TOWN OF DUNKIRK) & CTH J - SECTION 28 

(TOWN OF VERMONT) 
 
TO: DANE COUNTY DEPARTMENT OF PUBLIC WORKS, HIGHWAY & 

TRANSPORTATION PROJECT MANAGER 
1919 ALLIANT ENERGY CENTER WAY 
MADISON, WISCONSIN  53713 

 

NOTE: WISCONSIN STATUTE 77.54 (9M) ALLOWS FOR NO SALES & USE TAX ON 
THE PURCHASE OF MATERIALS FOR COUNTY PUBLIC WORKS PROJECTS. 

 

BASE BID - UNIT PRICING: 
The Work consists of construction services to demolish & replace two highway bridges.  The 
undersigned, having examined the site where the Work is to be executed and having become 
familiar with local conditions affecting the cost of the Work and having carefully examined the 
Drawings and Specifications, all other Construction Documents and Addenda thereto prepared by 
Dane County Department of Public Works, Highway & Transportation hereby agrees to provide 
all labor, materials, equipment and services necessary for the complete and satisfactory execution 
of the entire Work, as specified in the Construction Documents, for the Base Bid unit pricing as 
follows: 
 

Highway N - Roadway Work: 

Bid Item 
Number 

Bid Item Name / Supplemental 
Description  Quantity Unit Unit Price  Total 

201.0105 Clearing 3.00 STA    

201.0205 Grubbing 3.00 STA    

204.0165 Removing Guardrail 225.00 LF    

205.0100 Excavation Common 760.00 CY    

208.0100 Borrow 200.00 CY    

213.0100 
Finishing Roadway (project) 
62213-1900 1.00 EACH    

305.0110 Base Aggregate Dense 3/4-Inch 110.00 TON    

305.0120 Base Aggregate Dense 1 1/4-Inch 1,420.00 TON    

415.0410 Concrete Pavement Approach Slab 122.40 SY    

455.0605 Tack Coat 75.00 GAL    

465.0105 Asphaltic Surface 240.00 TON    
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Bid Item 
Number 

Bid Item Name / Supplemental 
Description  Quantity Unit Unit Price  Total 

614.2300 MGS Guardrail 3 100.00 LF    

614.2500 MGS Thrie Beam Transition 160.00 LF    

614.2610 MGS Guardrail Terminal EAT 4.00 EACH    

619.1000 Mobilization 0.50 EACH    

624.0100 Water 23.00 MGAL    

625.0500 Salvaged Topsoil 1,770.00 SY    

628.1504 Silt Fence 900.00 LF    

628.1520 Silt Fence Maintenance 1,800.00 LF    

628.1905 Mobilizations Erosion Control 6.00 EACH    

628.1910 
Mobilizations Emergency Erosion 
Control 3.00 EACH    

628.2008 Erosion Mat Urban Class I Type B 1,770.00 SY    

628.7504 Temporary Ditch Checks 60.00 LF    

629.0210 Fertilizer Type B 1.00 CWT    

630.0120 Seeding Mixture No. 20 48.00 LB    

630.0160 Seeding Mixture No. 60 4.00 LB    

630.0200 Seeding Temporary 48.00 LB    

630.0300 Seeding Borrow Pit 2.10 LB    

630.0500 Seed Water 40.00 MGAL    

634.0612 Posts Wood 4x6-Inch X 12-FT 4.00 EACH    

637.2230 Signs Type II Reflective F 12.00 SF    

638.2602 Removing Signs Type II 8.00 EACH    

638.3000 Removing Small Sign Supports 8.00 EACH    

642.5001 Field Office Type B 0.50 EACH    

643.5000 Traffic Control 0.50 EACH    

643.0420 Traffic Control Barricades Type III 1,190.00 DAY    

643.0705 Traffic Control Warning Lights Type A 1,820.00 DAY    

643.0900 Traffic Control Signs 6,300.00 DAY    

646.1020 Marking Line Epoxy 4-Inch 1,568.00 LF    
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Bid Item 
Number 

Bid Item Name / Supplemental 
Description  Quantity Unit Unit Price  Total 

650.4500 Construction Staking Subgrade 392.00 LF    

650.5000 Construction Staking Base 392.00 LF    

650.6500 
Construction Staking Structure Layout 
(structure) B-13-876 1.00 LS    

650.9910 
Construction Staking Supplemental 
Control (project) 62213-1900 1.00 LS    

650.9920 Construction Staking Slope Stakes 392.00 LF    

690.0150 Sawing Asphalt 44.00 LF    

715.0415 Incentive Strength Concrete Pavement 500.00 DOL $1.00  $500.00 
 

Highway N - Bridge Work: 

Bid Item 
Number 

Bid Item Name / Supplemental 
Description  Quantity Unit Unit Price  Total 

203.0600.S 

Removing Old Structure Over 
Waterway With Minimal Debris 
(station) 11+44 1.00 LS    

206.1000 
Excavation for Structures Bridges 
(structure)  B-13-876 1.00 LS     

210.1500 Backfill Structure Type A 380.00 TON     

502.0100 Concrete Masonry Bridges 137.00 CY     

502.3200 Protective Surface Treatment 215.00 SY     

503.0128 Prestressed Girder Type I 28-Inch 255.00 LF     

505.0400 Bar Steel Reinforcement HS Structures 4,860.00 LB     

505.0600 
Bar Steel Reinforcement HS Coated 
Structures 13,940.00 LB     

506.2605 
Bearing Pads Elastomeric Non-
Laminated 10.00 EACH     

506.4000 Steel Diaphragms (structure)   B-13-876  4.00 EACH     

513.4061 
Railing Tubular Type M (structure)  
B-13-876 110.00 LF     

516.0500 Rubberized Membrane Waterproofing 14.00 SY     

550.0500 Pile Points 18.00 EACH    

550.2104 Piling CIP Concrete 10 ¾ x 0.25-Inch 945.00 LF     

606.0300 Riprap Heavy 265.00 CY     

612.0406 Pipe Underdrain Wrapped 6-Inch 200.00 LF     

645.0111 Geotextile Type DF Schedule A 110.00 SY    
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Bid Item 
Number 

Bid Item Name / Supplemental 
Description  Quantity Unit Unit Price  Total 

645.0120 Geotextile Type HR 430.00 SY     

715.0502 Incentive Strength Concrete Structures 822.00 DOL  $1.00  $822.00 
 

 Bridge N Total:   $  
 Numeric Price 
 
  and   /100  Dollars 
 Written Price 
 

Highway J - Roadway Work: 

Bid Item 
Number 

Bid Item Name / Supplemental 
Description  Quantity Unit Unit Price  Total 

201.0105 Clearing 2.00 STA    

201.0205 Grubbing 2.00 STA    

204.0165 Removing Guardrail 236.00 LF    

205.0100 Excavation Common 760.00 CY    

213.0100 
Finishing Roadway (project) 
67256-2000 1.00 EACH    

305.0110 Base Aggregate Dense 3/4-Inch 85.00 TON    

305.0120 Base Aggregate Dense 1 1/4-Inch 1,110.00 TON    

415.0410 Concrete Pavement Approach Slab 154.00 SY    

455.0605 Tack Coat 55.00 GAL    

465.0105 Asphaltic Surface 175.00 TON    

606.0200 Riprap Medium 70.00 CY    

614.2300 MGS Guardrail 3 50.00 LF    

614.2500 MGS Thrie Beam Transition 160.00 LF    

614.2610 MGS Guardrail Terminal EAT 4.00 EACH    

619.1000 Mobilization 0.50 EACH    

624.0100 Water 18.00 MGAL    

625.0500 Salvaged Topsoil 1,390.00 SY    

628.1504 Silt Fence 970.00 LF    

628.1520 Silt Fence Maintenance 1,940.00 LF    
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Bid Item 
Number 

Bid Item Name / Supplemental 
Description  Quantity Unit Unit Price  Total 

628.1905 Mobilizations Erosion Control 6.00 EACH    

628.1910 
Mobilizations Emergency Erosion 
Control 3.00 EACH    

628.2008 Erosion Mat Urban Class I Type B 1,390.00 SY    

628.7504 Temporary Ditch Checks 24.00 LF    

629.0210 Fertilizer Type B 0.80 CWT    

630.0120 Seeding Mixture No. 20 38.00 LB    

630.0160 Seeding Mixture No. 60 3.00 LB    

630.0200 Seeding Temporary 38.00 LB    

630.0500 Seed Water 35.00 MGAL    

633.5100 Markers ROW 7.00 EACH    

634.0612 Posts Wood 4x6-Inch X 12-FT 4.00 EACH    

637.2230 Signs Type II Reflective F 12.00 SF    

638.2602 Removing Signs Type II 7.00 EACH    

638.3000 Removing Small Sign Supports 7.00 EACH    

642.5001 Field Office Type B 0.50 EACH    

643.5000 Traffic Control 0.50 EACH    

643.0420 Traffic Control Barricades Type III 1260.00 DAY    

643.0705 Traffic Control Warning Lights Type A 1400.00 DAY    

643.0900 Traffic Control Signs 8190.00 DAY    

645.0120 Geotextile Type HR 125.00 SY    

646.1020 Marking Line Epoxy 4-Inch 1,272.00 LF    

650.4500 Construction Staking Subgrade 318.00 LF    

650.5000 Construction Staking Base 318.00 LF    

650.6500 
Construction Staking Structure Layout 
(structure) B-13-875 1.00 LS    

650.9910 
Construction Staking Supplemental 
Control (project) 67256-2000 1.00 LS    

650.9920 Construction Staking Slope Stakes 318.00 LF    

690.0150 Sawing Asphalt 48.00 LF    

715.0415 Incentive Strength Concrete Pavement 500.00 DOL $1.00  $500 
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Highway J - Bridge Work: 

Bid Item 
Number 

Bid Item Name / Supplemental 
Description  Quantity Unit Unit Price  Total 

203.0600.S 

Removing Old Structure Over 
Waterway With Minimal Debris 
(station) 11+51 1.00 LS    

206.1000 
Excavation for Structures Bridges 
(structure)  B-13-875 1.00 LS     

210.1500 Backfill Structure Type A 430.00 TON     

502.0100 Concrete Masonry Bridges 220.00 CY     

502.3200 Protective Surface Treatment 260.00 SY     

503.0136 Prestressed Girder Type I 36-Inch 244.00 LF     

505.0400 Bar Steel Reinforcement HS Structures 5,420.00 LB     

505.0600 
Bar Steel Reinforcement HS Coated 
Structures 18,160.00 LB     

506.2605 
Bearing Pads Elastomeric Non-
Laminated 8.00 EACH     

506.4000 Steel Diaphragms (structure) B-13-875  3.00 EACH     

513.4061 
Railing Tubular Type M (structure)  
B-13-875 131.00 LF     

516.0500 Rubberized Membrane Waterproofing 16.00 SY     

550.0500 Pile Points 16.00 EACH    

550.1100 Piling Steel HP 10-Inch X 42 Lb 560.00 LF     

606.0300 Riprap Heavy 190.00 CY     

612.0406 Pipe Underdrain Wrapped 6-Inch 200.00 LF     

645.0111 Geotextile Type DF Schedule A 130.00 SY    

645.0120 Geotextile Type HR 310.00 SY     

715.0502 Incentive Strength Concrete Structures 1,320.00 DOL  $1.00  $1,320.00 
 

 Bridge J Total:   $  
 Numeric Price 
 
  and   /100  Dollars 
 Written Price 

 

 Grand Total:   $  
 Numeric Price 
 
  and   /100  Dollars 
 Written Price 
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Receipt of the following addenda and inclusion of their provisions in this Bid is hereby 
acknowledged: 
 
 

Addendum No(s).    through    
 
Dated    

 
Dane County Department of Public Works, Highway & Transportation must have this project 
completed by September 3, 2021.  Assuming the Work at Highway J can be started by May 17, 
2021 & Highway N can be started by June 16, 2021, what dates can you commence and complete 
this job? 
 
 
CTH J Commencement Date:     Completion Date:    
   (final, not substantial) 
 
CTH N Commencement Date:     Completion Date:    
   (final, not substantial) 
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I hereby certify that all statements herein are made on behalf of: 
 
   
 (Name of Corporation, Partnership or Person submitting Bid) 
 
Select one of the following: 
1. A corporation organized and existing under the laws of the State of   , or 
 
2. A partnership consisting of   , or 
 
3. A person conducting business as   ; 
 
Of the City, Village, or Town of     of the State of   . 
 
I have examined and carefully prepared this Bid from the associated Construction Documents and 
have checked the same in detail before submitting this Bid; that I have full authority to make such 
statements and submit this Bid in (its) (their) (my) behalf; and that the said statements are true 
and correct.  In signing this Bid, we also certify that we have not, either directly or indirectly, 
entered into any agreement or participated in any collusion or otherwise taken any action in 
restraint of free competition; that no attempt has been made to induce any other person or firm to 
submit or not to submit a Bid; that this Bid has been independently arrived at without collusion 
with any other bidder, competitor, or potential competitor; that this Bid has not been knowingly 
disclosed prior to the Bids Due Date to another bidder or competitor; that the above statement is 
accurate under penalty of perjury. 
 
The undersigned is qualified as a Best Value Contractor or has proven their exemption.  
Qualification or exemption shall be complete before Bid Due Date / Time. 
 
The undersigned further agrees to honor the Base Bid and the Alternate Bid(s) for sixty (60) 
calendar days from date of Award of Contract.  
 
 

SIGNATURE:    
 (Bid is invalid without signature) 
 
Print Name:     Date:    
 
Title:    
 
Address:    
 
Telephone No.:     Fax No.:    
 
Email Address:    
 
Contact Person:    
 

END OF SECTION 
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THIS PAGE IS FOR BIDDERS’ REFERENCE 

DO NOT SUBMIT WITH BID FORM. 
 

BID CHECK LIST: 
These items must be included with Bid: 
 Bid Form  Bid Bond  Fair Labor Practices Certification 
 

DANE COUNTY BEST VALUE CONTRACTING QUALIFICATION 
 

 
General Contractors & all Subcontractors must be qualified as a Best Value Contractor 
with the Dane County Public Works Engineering Division.  Qualification & listing is 
not permanent & must be renewed every 24 months.  Complete a Best Value 
Contracting Application online at:  

pwht.countyofdane.com/bvc_application.aspx 
 

 

DANE COUNTY VENDOR REGISTRATION PROGRAM 
 

 
All bidders are strongly encouraged to be a registered vendor with Dane County.  
Registering allows vendors an opportunity to receive notifications for RFBs & RFPs 
issued by the County and provides the County with up-to-date company contact 
information.  Complete a new form or renewal online at: 

danepurchasing.com/Account/Login? 
 

 

https://pwht.countyofdane.com/bvc_application.aspx
http://www.danepurchasing.com/Account/Login?
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SECTION 00 43 36 

PROPOSED SUBCONTRACTORS FORM 
 
General Contractor Name:    Bid No:    
 
Instructions: 
1. Complete all information in table below.   
2. Include this Form with signed Construction Contract (Section 00 52 96).   
3. General contractors & subcontractors must be qualified & registered as Best Value 

Contractor (Dane County Ordinances, Chapter 40.07).  General contractors must be qualified 
& registered before bids are due.  Subcontractors must be qualified & registered before 
returning signed Construction Contract to Dane County Public Works.  No contractor can 
perform work without being qualified & registered.   

4. Sample Best Value Contracting Application is included in this RFB package for 
informational purposes; fill out form online (publicworks.countyofdane.com/bvc).   

 
SUBCONTRACTOR 

NAME ADDRESS & PHONE NO. DIVISION OF WORK 
$$ AMOUNT OF 

CONTRACT 

    

    

    

    

    

    

    

    

 
Check box if there is another form page attached to include additional subcontractors.   
 
The undersigned, for and on behalf of the General Contractor named herein, certifies the 
information on this Form is accurate. 
 
 
     
Officer or Authorized Agent Signature  Date 

  
Printed or Typed Name and Title 
  

https://publicworks.countyofdane.com/bvc
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SUBCONTRACTOR 
NAME ADDRESS & PHONE NO. DIVISION OF WORK 

$$ AMOUNT OF 
CONTRACT 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

END OF SECTION 
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COUNTY OF DANE 

PUBLIC WORKS CONSTRUCTION CONTRACT 

 
Contract No.    Bid No.  320041  
 
Authority:  2020 RES -   
 
THIS CONTRACT, made and entered into as of the date by which authorized representatives of 
both parties have affixed their signatures, by and between the County of Dane (hereafter referred 
to as “COUNTY”) and     (hereafter, “CONTRACTOR”), 
and 
 

W I T N E S S E T H : 

 
WHEREAS, COUNTY, whose address is c/o Deputy Public Works Director, 1919 Alliant 
Energy Center Way, Madison, WI  53713, desires to have CONTRACTOR provide  County 
Trunk Highways N & J Bridge Replacements, CTH N - Section 35, Town of Dunkirk & CTH J - 
Section 28, Town of Vermont, Wisconsin  (“the Project”); and 
 
WHEREAS, CONTRACTOR, whose address is    
    is able and willing to construct the Project, 
in accordance with the Construction Documents; 
 
NOW, THEREFORE, in consideration of the above premises and the mutual covenants of the 
parties hereinafter set forth, the receipt and sufficiency of which is acknowledged by each party 
for itself, COUNTY and CONTRACTOR do agree as follows: 
 
1.  CONTRACTOR agrees to construct, for the price of $_____________ the Project and at the 
CONTRACTOR’S own proper cost and expense to furnish all materials, supplies, machinery, 
equipment, tools, superintendence labor, insurance, and other accessories and services necessary 
to complete the Project in accordance with the conditions and prices stated in the Bid Form, 
General Conditions of Contract, the drawings which include all maps, plats, plans, and other 
drawings and printed or written explanatory matter thereof, and the specifications therefore as 
prepared by Jewell Associates Engineers, Inc. (hereinafter referred to as “the Engineer”), and as 
enumerated in the Project Manual Table of Contents, all of which are made a part hereof and 
collectively evidence and constitute the Contract. 
 
2.  COUNTY agrees to pay the CONTRACTOR in current funds for the performance of the 
Contract subject to additions and deductions, as provided in the General Conditions of Contract, 
and to make payments on account thereof as provided in Article entitled, “Payments to 
Contractor” of the General Conditions of Contract. 
 
3.  During the term of this Contract, CONTRACTOR agrees to take affirmative action to ensure 
equal employment opportunities.  The CONTRACTOR agrees in accordance with Wisconsin 
Statute 111.321 and Chapter 19 of the Dane County Code of Ordinances not to discriminate on 
the basis of age, race, ethnicity, religion, color, gender, disability, marital status, sexual 
orientation, national origin, cultural differences, ancestry, physical appearance, arrest record or 
conviction record, military participation or membership in the national guard, state defense force 
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or any other reserve component of the military forces of the United States, or political beliefs.  
Such equal opportunity shall include, but not be limited to, the following: employment, 
upgrading, demotion, transfer, recruitment, advertising, layoff, termination, training, rates of pay, 
and any other form of compensation.  CONTRACTOR agrees to post in conspicuous places, 
available to all employees and applicants for employment, notices setting forth the provisions of 
this paragraph. 
 
4.  CONTRACTOR shall file an Affirmative Action Plan with the Dane County Contract 
Compliance Specialist in accord with Chapter 19 of the Dane County Code of Ordinances.  
CONTRACTOR must file such plan within fifteen (15) business days of the effective date of this 
Contract.  During the term of this Contract CONTRACTOR shall also provide copies of all 
announcements of employment opportunities to COUNTY’S Office of Equity & Inclusion, and 
shall report annually the number of persons, by race, ethnicity, gender, and disability status, 
which apply for employment and, similarly classified, the number hired and number rejected. 
 
5.  During the term of this Contract, all solicitations for employment placed on 
CONTRACTOR’S behalf shall include a statement to the effect that CONTRACTOR is an 
“Equal Opportunity Employer”. 
 
6.  CONTRACTOR agrees to furnish all information and reports required by COUNTY’S 
Contract Compliance Specialist as the same relate to affirmative action and nondiscrimination, 
which may include any books, records, or accounts deemed appropriate to determine compliance 
with Chapter 19, Dane County Code of Ordinances, and the provisions of this Contract. 
 
7.  This Contract is intended to be a Contract solely between the parties hereto and for their 
benefit only.  No part of this Contract shall be construed to add to, supplement, amend, abridge 
or repeal existing rights, benefits or privileges of any third party or parties including, but not 
limited to, employees of either of the parties. 
 
8.  The entire agreement of the parties is contained herein and this Contract supersedes any and 
all oral agreements and negotiations between the parties relating to the subject matter hereof.  
The parties expressly agree that the express terms of this Contract shall not be amended in any 
fashion except in writing, executed by both parties.  
 
9.  CONTRACTOR must be qualified as a Best Value Contractor or have proven their exemption 
with Dane County Public Works Engineering Division before Bid Due Date / Time.  All 
contractors and subcontractors must be qualified as a Best Value Contractor or have proven their 
exemption to perform any work under this Contract. 
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IN WITNESS WHEREOF, COUNTY and CONTRACTOR, by their respective authorized 
agents, have caused this Contract and its Schedules to be executed, effective as of the date by 
which all parties hereto have affixed their respective signatures, as indicated below. 
 
 

* * * * * * * 
 

FOR CONTRACTOR: 
 
 
    
Signature  Date 

  
Printed or Typed Name and Title 

 
 
 
    
Signature  Date 

  
Printed or Typed Name and Title 

 
 
NOTE:  If CONTRACTOR is a corporation, Secretary should attest.  In accordance with IRS 
Regulations, unincorporated entities are required to provide either their Social Security or 
Employer Number in order to receive payment for services rendered. 
 

* * * * * * * 
 
This Contract is not valid or effectual for any purpose until approved by the appropriate authority 
designated below, and no work is authorized until the CONTRACTOR has been given notice to 
proceed by COUNTY’S Deputy Public Works Director. 
 

FOR COUNTY: 
 
 
    
Joseph T. Parisi, County Executive  Date 

 
 
 
    
Scott McDonell, County Clerk  Date 
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SECTION 00 72 12 

GENERAL CONDITIONS OF CONTRACT 

TABLE OF CONTENTS 
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1.  CONSTRUCTION DOCUMENTS 
 
A. Construction Documents, listed in Table of Contents of this Specification volume shall form 

part of this Contract and provisions of Construction Documents shall be as binding upon 
parties as if they were fully set forth in Contract itself. 

 
B. These shall also be considered as part of Construction Documents: Addenda, including 

additions and modifications incorporated in such addenda before execution of Contract; 
requests for information; construction bulletins; change orders; and written interpretations by 
Engineer or Project Manager that are made after execution of Contract. 

 
C. Construction Documents are complementary, and what is required by one shall be as binding 

as if required by all.  Intent of Construction Documents is to include all labor, materials and 
equipment necessary for proper execution of the Work. 

 

2.  DEFINITIONS 
 
A. These terms as used in this Contract are respectively defined as follows: 

1. All uses of term “County” in Construction Documents shall mean Dane County. 
2. All uses of term “Department” in Construction Documents shall mean Department of 

Public Works, Highway & Transportation, which is a unit of Dane County government.  
Department is County agency overseeing Contract with Contractor. 

3. Project Manager is appointed by and responsible to Department.  Project Manager has 
authority to act on behalf of Department and will sign change orders, payment requests 
and other administrative matters related to projects. 

4. Project Manager is responsible for supervision, administration and management of field 
operations involved in construction phase of this Work. 

5. Term “Work” includes all labor, equipment and materials necessary to produce project 
required by Construction Documents. 

6. Term “Substantial Completion” is date when project or specified area of project is 
certified by Engineer that construction is sufficiently completed, in accordance with 
Construction Documents, and as modified by any subsequent changes agreed to by 
parties, so that County may occupy project or specified area of project for use for which 
it was intended subject to permit approval for occupancy. 

7. Contractor is person, firm, or corporation with whom County makes Contract.  Though 
multiple contracts may be involved, Construction Documents treat them throughout as if 
each were of singular number. 

 

3.  ADDITIONAL INSTRUCTIONS AND DRAWINGS 
 
A. Contractor may be furnished additional instructions and detail drawings as necessary to carry 

out the Work included in Contract.  Additional drawings and instructions thus supplied to 
Contractor will coordinate with Construction Documents and will be so prepared that they 
can be reasonably interpreted as part thereof.  Contractor shall carry out the Work in 
accordance with additional detail drawings and instructions. 

 

4.  SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
 
A. Unless otherwise specified, Contractor shall submit all Shop Drawings for each submission, 

until receiving final approval.  After final approval copies for distribution and such other 
copies as may be required. 
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B. Not Applicable. 
 
C. Not Applicable. 
 
D. Contractor shall review Shop Drawings and place their dated stamp thereon to evidence their 

review and approval and shall submit with reasonable promptness and in orderly sequence to 
cause no delay in the Work or in work of any other contractor.  At time of submission, 
Contractor shall inform Engineer in writing of any deviation in Shop Drawings or Samples 
from requirements of Construction Documents.  Engineer will not consider partial lists. 

 
E. Engineer will review and approve or reject Shop Drawings with reasonable promptness to 

cause no delay.  Engineer’s approval shall not relieve Contractor from responsibility for 
errors or omissions in Shop Drawings. 

 
F. Contractor shall not commence any work requiring Shop Drawing, Product Data or Sample 

submission until Engineer has approved submission.  All such work shall be in accordance 
with approved Shop Drawings, Product Data and Samples. 

 
G. Contractor shall keep on site of the Work, approved or conformed copy of Shop Drawings 

and shall at all times give Department access thereto. 
 
H. By stamping and submitting Shop Drawings, Product Data and Samples, Contractor thereby 

represents that he or she has or will determine and verify all field measurements, field 
construction criteria, materials, catalog numbers, and similar data and that he or she has 
checked and coordinated each Shop Drawing, Product Data and Sample with requirements of 
the Work and of Construction Documents.  Engineer shall return without examination, Shop 
Drawings, Product Data and Samples not so noted. 

 
I. All Shop Drawings from any one Contractor should be numbered consecutively and on cover 

sheet shall bear name and location of project, name of Contractor, date of submittal and date 
of each correction or revision and associated Specification section and page number. 

 

5.  CUTTING AND PATCHING 
 
A. Not Applicable. 
 
B. Contractor shall not damage or endanger portion of the Work or fully or partially completed 

construction of County or separate contractors by cutting, patching or otherwise altering such 
construction, or by excavation.  Contractor shall not cut or otherwise alter such construction 
by County or separate contractor except with written consent of County and of such separate 
contractor; such consent shall not be unreasonably withheld.  Contractor shall not withhold 
unreasonably from County or separate contractor, Contractor’s consent to cutting or 
otherwise altering the Work. 

 

6.  CLEANING UP 
 
A. Contractor shall keep premises and surrounding area free from accumulation of waste 

materials or rubbish caused by operations under Contract.  Contractor shall remove from and 
about the Work waste materials, rubbish, Contractor’s tools, construction equipment, 
machinery, and surplus materials at completion of the Work.  Contractor shall maintain 
streets and sidewalks around the Work site in clean condition.  Contractor shall remove all 
spillage and prevent tracking of spillage arising from performance of the Work, into, out of, 
and within the Work site.  Contractor shall establish regular maintenance program of 
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sweeping, vacuuming and / or hosing to minimize accumulation of dirt and dust upon such 
areas. 

 
B. If Contractor fails to clean up as directed in Construction Documents, County may do so and 

shall charge Contractor cost thereof. 
 
C. Not Applicable. 
 
D. Not Applicable. 
 

7.  USE OF SITE 
 
A. Contractor shall provide County and Engineer access to the Work under all circumstances. 
 
B. Contractor shall confine operations at site to areas permitted by County, law, ordinance, 

permits and Construction Documents and shall not unreasonably encumber site with materials 
or equipment.  Contractor shall assure free, convenient, unencumbered, direct and safe access 
to all properties adjacent to the Work for County, its employees, invitees and guests. 

 
C. Contractor & subcontractors shall follow all current Public Health - Madison & Dane County 

procedures & recommendations including the mandatory use of facemasks while inside any 
County facility.  County Project Manager shall clarify these procedures & recommendations 
at pre-construction meeting. 

 

8.  MATERIALS AND WORKMANSHIP 
 
A. Contractor shall perform all work and furnish all supplies and materials, machinery, 

equipment, facilities and means, necessary to complete the Work required by this Contract, 
within time specified, in accordance with provisions of Construction Documents. 

 
B. All equipment and materials incorporated in the Work covered by this Contract are to be new; 

use recycled and / or recovered materials to extent that such use is technically and 
economically feasible.  Recovered materials are products recovered from solid waste in form 
identical to original form for use that is same as, or similar to original use.  Recycled 
materials are products manufactured from solid waste. 

 
C. If requested, Contractor shall furnish satisfactory evidence as to kind and quality of 

construction materials proposed or used.  Contractor shall furnish to Engineer, for approval, 
manufacturer name and model, performance capacities and other pertinent information of 
machinery, mechanical, electrical or other types of equipment, which Contractor plans to 
install. 

 
D. If not otherwise provided, materials and labor called for in this Contract shall be provided and 

performed in accordance with established practice and standards recognized by Architects, 
Engineers, Department, and construction industry. 

 
E. Reference to “Standard” specifications of any association or manufacturer, or codes of 

County authorities, intends most recent printed edition or catalog in effect on date that 
corresponds with date of Construction Documents. 

 
F. Whenever reference is made in Specifications that work shall be “performed”, “applied”, in 

accordance with “manufacturer’s directions or instructions”, Contractor to whom those 
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instructions are directed shall furnish three (3) printed copies of such instructions to Engineer 
before execution of the Work. 

 

9.  CONTRACTOR’S TITLE TO MATERIALS 
 
A. Contractor or any subcontractor shall not purchase materials or supplies for the Work subject 

to any chattel mortgage or under conditional sale contract or other agreement by which seller 
retains interest.  Contractor warrants that all materials and supplies used in the Work are free 
from all liens, claims or encumbrances and Contractor has good title to them. 

 

10.  “OR EQUAL” CLAUSE 
 
A. Whenever equipment or materials are identified on Drawings or in Specifications by 

reference to manufacturer’s or vendor’s name, trade name, catalog number, and other 
identifying information, it is intended to establish standards; and any equipment or material 
of other manufacturers and vendors which will perform adequately duties imposed by general 
design will be considered equally accepted provided equipment or material so proposed is, in 
opinion of Engineer, of equal substance and function.  Engineer and Department shall provide 
written approval before Contractor may purchase or install it. 

 
B. Equipment or materials of manufacturers, other than those named, may be used only upon 

following conditions: 
1. That, in opinion of Engineer and Department, proposed material or equipment item is 

fully equal or superior (in design, materials, construction, workmanship, performance, 
finish, etc.) to named item.  No compromise in quality level, however small, is 
acceptable. 

2. That, in substituting materials or equipment, Contractor assumes responsibility for any 
changes in system or for modifications required in adjacent or related work to 
accommodate such substitution despite Engineer’s and Department’s approval, and all 
costs growing out of approval of “or equal” items shall be responsibility of Contractor.  
No extra costs resulting from such approval shall become responsibility of Department, 
Engineer or any other separate Contractor. 

3. It shall be understood that use of materials or equipment other than those specified, or 
approved equal by Engineer and Department, shall constitute violation of Contract, and 
that Engineer and Department shall have right to require removal of such materials or 
equipment and their replacement with specified materials or equipment at Contractor’s 
expense. 

 
C. No request for approval of “or equal” materials will be entertained except from Contractor.  

Identify any request for substitution as substitution on Contractor’s letter of transmittal and 
give reasons for substitution.  Department may in its sole discretion allow substitutions of 
materials. 

 

11.  PATENTS AND ROYALTIES 
 
A. If Contractor uses any design, device or material covered by letters, patent or copyright, it is 

mutually agreed and understood, that, without exception, contract prices shall include all 
royalties or costs arising from use of such design, device or materials, in any way involved in 
the Work. 

 
B. Contractor shall indemnify and save harmless County from any and all claims for 

infringement by reason of use of such patent or copyright in connection with the Work agreed 
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to be performed under this Contract, and shall indemnify County for any cost, expense or 
damage which it may be obliged to pay by reason of such infringement at any time during 
prosecution of the Work or after completion of the Work. 

 

12.  SURVEYS, PERMITS, REGULATIONS AND TAXES 
 
A. Department will furnish to Contractor all site, topography and property surveys necessary for 

execution of the Work. 
 
B. Contractor shall procure all permits, licenses and approvals necessary for execution of this 

Contract. 
 
C. Contractor shall give all notices and comply with all State of Wisconsin, Federal and local 

laws, codes, rules and regulations relating to performance of the Work, protection of adjacent 
property, and maintenance of passageways, guard fences or other protective facilities. 

 
D. Contractor does not need to pay State and local sales & use taxes.  See Wisconsin Statute 

77.54 (9m). 
 
E. Contractor shall promptly notify Engineer of any variances of Drawings or Specifications 

with that of any State of Wisconsin, federal or local law, code, rule or regulation.  Upon such 
notification, Engineer will require correction of variance to comply with applicable law, code, 
rule or regulation at no additional cost to Contractor. 

 
F. Work under this Contract shall comply with all applicable State of Wisconsin, Federal and 

local laws, codes and regulations. 
 
G. Not Applicable.  
 

13.  CONTRACTOR’S OBLIGATIONS AND SUPERINTENDENCE 
 
A. Contractor shall provide and pay for all materials, labor, tools, equipment, transportation and 

superintendence necessary to execute, complete and deliver the Work within specified time.  
Contractor agrees to secure at their own expense all personnel necessary to carry out the 
Work.  Such personnel shall not be deemed County employees nor shall they have or be 
deemed to have any direct contractual relationship with County. 

 
B. Performance of any work necessary after regular working hours, on Sundays or Legal 

Holidays shall be without additional expense to County.  Performance of any work at site at 
other than normal working hours must be coordinated with Project Manager. 

 
C. Contractor shall furnish, erect, maintain and remove such temporary works as may be 

required. 
 
D. Contractor shall observe, comply with, and be subject to all terms, conditions, requirements 

and limitations of Construction Documents. 
 
E. At the Work site, Contractor shall give personal superintendence to the Work or shall employ 

construction superintendent or foreman, experienced in character of work covered by 
Contract, who shall have full authority to act for Contractor.  Understand that such 
superintendent or foreman shall be acceptable to Engineer and Department. 
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F. Remove from project or take other corrective action upon notice from Engineer or 
Department for Contractor’s employees whose work is considered by Engineer or 
Department to be unsatisfactory, careless, incompetent, unskilled or otherwise objectionable. 

 
G. Contractor and subcontractors shall be required to conform to Labor Laws of State of 

Wisconsin and various acts amendatory and supplementary thereto and to other laws, 
ordinances and legal requirements applicable to the Work. 

 
H. Presence and observation of the Work by Engineer or Project Manager shall not relieve 

Contractor of any obligations. 
 

14.  WEATHER CONDITIONS 
 
A. In event of temporary suspension of work, or during inclement weather, or whenever 

Engineer shall direct, Contractor shall, and shall cause subcontractors to protect carefully all 
work and materials against damage or injury from weather.  If, in opinion of Engineer or 
Department, any work or materials that have been damaged or injured due to failure on part 
of Contractor or any subcontractors so to protect the Work, such materials shall be removed 
and replaced at expense of Contractor. 

 

15.  PROTECTION OF WORK AND PROPERTY 
 
A. Contractor shall at all times safely guard County’s property from injury or loss in connection 

with this Contract.  Contractor shall at all times safely guard and protect the Work, and 
adjacent property, from damage.  Contractor shall replace or make good any such damage, 
loss or injury unless such is caused directly by errors contained in Contract, or by County, or 
County’s duly authorized representative. 

 
B. Contractor may act diligently, without previous instructions from Engineer and / or 

Department, in emergency that threatens loss or injury of property, or safety of life.  
Contractor shall notify Engineer and / or Department immediately thereafter.  Promptly 
submit any claim for compensation by Contractor due to such extra work to Engineer and / or 
Department for approval as provided for in Article 18 herein. 

 

16.  INSPECTION AND TESTING OF MATERIALS 
 
A. Authorized representatives and agents of County government shall have access at all times to 

the Work wherever it is in preparation or progress and Contractor shall provide facilities for 
such access and for inspection. 

 
B. Should it be considered necessary or advisable at any time before final acceptance of the 

Work to make examination of work already completed, by removing or tearing out same, 
Contractor shall upon request, promptly furnish all necessary facilities, labor and materials.  
If such work is found to be defective in any aspect, due to fault of Contractor or 
subcontractors thereof, Contractor shall assume all expenses of such examination and of 
satisfactory reconstruction.  Contractor will be reimbursed for such examination and 
replacement in accordance with Article 18 - A.3., of these General Conditions of Contract if 
such work is found to meet requirements of Contract. 

 
C. If Specifications, Engineer’s, or Project Manager’s instructions require any work to be 

specially tested or approved, Contractor shall give Engineer and Project Manager timely 
notice of its readiness for testing or inspection.  Test all materials and equipment requiring 
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testing in accordance with accepted or specified standards, as applicable.  Engineer shall 
recommend laboratory or inspection agency and Department will select and pay for all initial 
laboratory inspection services.  Should retesting be required, due to failure of initial testing, 
cost of such retesting shall be borne by Contractor. 

 
D. Cost of any testing performed by manufacturers or Contractor for substantiating acceptability 

of proposed substitution of materials and equipment, or necessary conformance testing in 
conjunction with manufacturing processes or factory assemblage, shall be borne by 
Contractor or manufacturer responsible. 

 

17.  REPORTS, RECORDS AND DATA 
 
A. Contractor shall submit to Engineer and Project Manager such schedule of quantities and 

costs, progress schedules, payrolls, reports, estimates, invoices, records and other data as 
either may request concerning work performed or to be performed under this Contract. 

 

18.  CHANGES IN THE WORK 
 
A. Make no changes, except in cases of emergency, in the Work covered by approved 

Construction Documents without having prior written approval of Department.  Charges or 
credits for the Work covered by approved change shall be determined by one of these 
methods: 
1. Unit bid prices previously approved. 
2. Agreed lump sum based on actual cost of: 

a) Labor, including foremen, and all fringe benefits that are associated with their wages. 
b) Materials entering permanently into the Work. 
c) Ownership or rental cost of construction tools and equipment during time of use on 

extra work. 
d) Power and consumable supplies for operation of power equipment. 
e) Workmen’s Compensation Insurance, Contractor’s Public Liability and Property 

Damage Insurance, and Comprehensive Automobile Liability Insurance. 
f) Social Security and old age and unemployment contributions. 
g) Add to cost under (2), fixed fee to be agreed upon, but not to exceed fifteen percent 

(15%) of actual cost of work performed with their own labor force.  Fee shall be 
compensation to cover cost of supervision, overhead, bond, profit and any other 
general expense. 

h) On that portion of the Work under (2) done under subcontract, Contractor may 
include not over seven and one-half percent (7½%) for supervision, overhead, bond, 
profit and any other general expense. 

i) Department may require correct amount of costs with supporting vouchers; 
Contractor shall keep and present in such form as directed. 

3. Cost-plus work, with not-to-exceed dollar limit, based on actual cost of: 
a) Labor, including foremen, and all fringe benefits that are associated with their wages. 
b) Materials entering permanently into the Work. 
c) Ownership or rental cost of construction tools and equipment during time of use on 

extra work.  Rental cost cannot exceed fifty percent (50%) replacement value of 
rented equipment. 

d) Power and consumable supplies for operation of power equipment. 
e) Workmen’s Compensation Insurance, Contractor’s Public Liability and Property 

Damage Insurance, and Comprehensive Automobile Liability Insurance. 
f) Social Security and old age and unemployment contributions. 
g) To cost under (3), there shall be added fixed fee to be agreed upon but not to exceed 

fifteen percent (15%) of actual cost of work performed with their own labor force.  
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Fee shall be compensation to cover cost of supervision, overhead, bond, profit, and 
any other general expense. 

h) On that portion of the Work under (3) done under subcontract, Contractor may 
include not over seven and one-half percent (7½%) for supervision, overhead, bond, 
profit, and any other general expense. 

i) Contractor shall keep and present, in such form as directed, correct amount of cost 
together with such supporting vouchers as may be required by Department. 

 
B. If Contractor claims that by any instructions given by Engineer, Department, by drawings or 

otherwise, regarding performance of the Work or furnishing of material under Contract, 
involves extra cost, Contractor shall give Department written notice of cost thereof within 
two (2) weeks after receipt of such instructions and in any event before proceeding to execute 
work, unless delay in executing work would endanger life or property. 

 
C. No claim for extra work or cost shall be allowed unless it was done in pursuance of written 

Change Order from Engineer and approved by Department, as previously mentioned, and 
claim presented with payment request submitted after changed or extra work is completed. 

 
D. Negotiation of cost for change in the Work shall not be cause for Contractor to delay 

prosecution of the Work if Contractor has been authorized in writing by Project Manager to 
proceed. 

 

19.  EXTRAS 
 
A. Without invalidating Contract, Department may order extra work or make changes by 

altering, adding to or deducting from the Work, contract sum being adjusted in accordance 
with Article 18 herein. 

 

20.  TIME FOR COMPLETION 
 
A. Contractor agrees that the Work shall be prosecuted regularly and diligently and complete the 

Work as stated in Construction Documents. 
 

21.  CORRECTION OF WORK 
 
A. All work, all materials whether incorporated in the Work or not, and all processes of 

manufacture shall at all times and places be subject to inspection of Engineer and Project 
Manager who shall be judge of quality and suitability of the Work, materials, and processes 
of manufacture for purposes for which they are used.  Should they fail to meet Engineer’s and 
Project Manager’s approval they shall be reconstructed, made good, replaced or corrected, by 
Contractor at Contractor’s expense.  Immediately remove all rejected material from site. 

 
B. If Contractor defaults or neglects to carry out the Work in accordance with Construction 

Documents or fails to perform any provision of Contract, Department may, after ten (10) 
business days’ written notice to Contractor and without prejudice to any other remedy County 
may have, make good such deficiencies.  In such case, appropriate Change Order shall be 
issued deducting from Contractor’s payments then or thereafter, cost of correcting such 
deficiencies, including cost of Engineer’s additional services made necessary by such default, 
neglect or failure. 
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22.  SUBSURFACE CONDITIONS FOUND DIFFERENT 
 
A. If Contractor encounters subsurface or latent conditions at site materially differing from those 

shown on Drawings or indicated in Specifications, Contractor shall immediately give notice 
to Engineer and Project Manager of such conditions before they are disturbed.  Engineer will 
thereupon promptly investigate conditions, and if Engineer finds that they materially differ 
from those shown on Drawings or indicated in Specifications, Engineer will at once make 
such changes as necessary, any increase or decrease of cost resulting from such changes to be 
adjusted in manner provided in above Article 18 entitled “Changes in the Work”. 

 

23.  RIGHT OF DEPARTMENT TO TERMINATE CONTRACT 
 
A. In event that any provisions of this Contract are violated by Contractor or by any 

subcontractors, County may serve written notice upon Contractor and Surety of its intention 
to terminate Contract, such notice to contain reasons for such intention to terminate Contract, 
and unless within ten (10) business days after serving of such notice upon Contractor, such 
violation or delay shall cease and satisfactory arrangement or correction be made, Contract 
shall, upon expiration of said ten (10) business days, cease and terminate. 

 
B. In event of any such termination, County shall immediately serve notice thereof upon Surety 

and Contractor, and Surety shall have right to take over and perform Contract subject to 
County’s approval; provided, however, that if Surety does not commence performance 
thereof within ten (10) business days from date of mailing to such Surety of notice of 
termination, County may take over the Work and prosecute same to completion by contract, 
or by force account, at expense of Contractor; Contractor and Surety shall be liable to County 
for any excess cost occasioned County thereby, and in such event County may take 
possession of and utilize in completing the Work, such materials and equipment as may be on 
the Work site and therefore necessary. 

 

24.  CONSTRUCTION SCHEDULE AND PERIODIC ESTIMATES 
 
A. Contractor shall be responsible for Construction Schedule and coordination.  Immediately 

after execution and delivery of Contract and before making first payment, Contractor shall 
notify all subcontractors to furnish all required information to develop Construction 
Schedule.  Contractor and all subcontractors associated with the Work shall furnish following 
information from each Division of Specifications:  
1. List of construction activities; 
2. Start, finish and time required for completion of each activity; 
3. Sequential relationships between activities; 
4. Identify all long lead-time items, key events, meetings or activities such as required 

submittals, fabrication and delivery, procurement of materials, installation and testing; 
5. Weekly definition of extent of work and areas of activity for each trade or Subcontract; 

and 
6. Other information as determined by Project Manager. 

 
B. In addition to above requested items, Contractor shall request delivery dates for all County-

furnished equipment, materials or labor.  This shall include any work handled by Department 
under separate contracts such as asbestos abatement, air and water balancing, etc.  Indicate on 
Construction Schedule these associated delivery and installation dates. 

 
C. Progress Reporting: 

1. Contractor shall update and publish Construction Schedule on monthly basis.  Revisions 
to Schedule shall be by Contractor and made in same detail as original Schedule and 
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accompanied by explanation of reasons for revision; and shall be subject to approval by 
Department. 

2. Failure of Contractor to keep Schedule in updated format shall result in County hiring 
firm specializing in construction schedule development and deducting those costs 
associated with updating process from payments due Contractor. 

3. Contractor shall submit show actual percentage of each activity completed, estimated 
future progress, and anticipated completion time. 

 
D. Responsibility for timely completion requires: 

1. Contractor and subcontractors understand that performance of each is interdependent 
upon performance of others. 

2. Whenever it becomes apparent from current schedule, that phasing or progress 
completion dates will not be met, Contractor must take some or all following actions at 
no additional cost to County: 
a) Increase construction labor in such quantities and crafts as will eliminate backlog of 

work. 
b) Increase number of working hours per shift, shifts per working day, working days per 

week, amount of construction equipment, or any combination of foregoing to 
eliminate backlog of work. 

c) Reschedule work (yet remain in conformance with Drawings and Specifications). 
3. Prior to proceeding with any of above actions, Contractor shall notify Project Manager. 

 
E. Maintain current Construction Schedule at all times.  Revise Construction Schedule in same 

detail as original and accompany with explanation of reasons for revision.  Schedule shall be 
subject to approval by Engineer and Project Manager. 

 

25.  PAYMENTS TO CONTRACTOR 
 
A. Contractor shall provide:  

1. Detailed estimate giving complete breakdown of contract price by Specification Division; 
and  

2. Periodic itemized estimates of work done for purpose of making partial payments 
thereon. 

 
B. Submit these estimates for approval first to Engineer, then to Project Manager.  Costs 

employed in making up any of these schedules are for determining basis of partial payments 
and not considered as fixing basis for additions to or deductions from Contract price. 

 
C. County will make partial payments to Contractor for value, proportionate to amount of 

Contract, of all labor and material incorporated in the Work during preceding calendar month 
upon receipt of Application and Certificate for Payment form from Engineer and approval of 
Department. 

 
D. Contractor shall submit for approval first to Engineer, and then to Project Manager all 

Application and Certificate for Payment forms.  If requested, Application and Certificate for 
Payment shall be supported by such additional evidence as may be required, showing 
Contractor’s right to payment claimed. 

 
E. Application and Certificate for Payment for preparatory work and materials delivered and 

suitably stored at site to be incorporated into the Work at some future period, will be given 
due consideration.  Requesting payment for materials stored off site, may be rejected, 
however, if deemed essential for reasons of job progress, protection, or other sufficient cause, 
requests will be considered, conditional upon submission by Contractor of bills of sale, 
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photographs and such other procedures as will adequately protect County’s interest such as 
storage in bonded warehouse with adequate coverage.  If there is any error in payment, 
Contractor is obligated to notify Department immediately, but no longer than ten (10) 
business days from receipt of payment. 

 
F. Payments by County will be due within forty-five (45) business days after receipt by 

Department of Application and Certificate for Payment. 
 
G. County will retain five percent (5%) of each Application and Certificate for Payment until 

final completion and acceptance of all the Work covered by Contract.  However, any time 
after fifty percent (50%) of the Work has been furnished and installed at site, County will 
make remaining payments in full if Engineer and Project Manager find that progress of the 
Work corresponds with Construction Schedule.  If Engineer and Project Manager find that 
progress of the Work does not correspond with Construction Schedule, County may retain up 
to ten percent (10%) of each Application and Certificate for Payment for the Work 
completed. 

 
H. All material and work covered by partial payments made shall become sole property of 

County, but this provision shall not be construed as relieving Contractor from sole 
responsibility for care and protection of materials and work upon which payments have been 
made, or restoration of any damaged work, or as waiver of right of County to require 
fulfillment of all of terms of Contract. 

 
I. County will make final payment within sixty (60) calendar days after final completion of the 

Work, and will constitute acceptance thereof. 
 
J. County may make payment in full, including retained percentages and less authorized 

deductions, upon completion and acceptance of each Division where price is stated separately 
in Contract. 

 
K. Every contractor engaged in performance of any contract for Department of Public Works, 

Highway & Transportation shall submit to this Department, as requested and with final 
application for payment for work under said contract, affidavit(s) as required to prove that all 
debts and claims against this Work are paid in full or otherwise satisfied, and give final 
evidence of release of all liens against the Work and County.   

 

26.  WITHHOLDING OF PAYMENTS 
 
A. County, after having served written notice on said Contractor, may either pay directly any 

unpaid bills of which Department has written notice, or withhold from Contractor’s unpaid 
compensation sum of money deemed reasonably sufficient to pay any and all such lawful 
claims until satisfactory evidence is furnished that all liabilities have been fully discharged; 
whereupon, payment to Contractor shall be resumed in accordance with terms of this 
Contract, but in no event shall these provisions be construed to impose any obligations upon 
County to either Contractor or Contractor’s Surety. 

 
B. In paying any unpaid bills of Contractor, County shall be deemed agent of Contractor, and 

any payment so made by County, shall be considered as payment made under Contract by 
County to Contractor and County shall not be liable to Contractor for any such payment made 
in good faith. 

 
C. Contractor shall indemnify, hold harmless and defend Dane County, its boards, commissions, 

agencies, officers, employees and representatives from all claims growing out of lawful 
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demands of subcontractors, laborers, workers, mechanics, material men, and furnishers of 
machinery and parts thereof, equipment, power tools, and all supplies, including commissary, 
incurred in performance of this Contract. 

 
D. At Department’s request, Contractor shall furnish satisfactory evidence that all obligations of 

nature designated above have been paid, discharged or waived. 
 

27.  ACCEPTANCE OF FINAL PAYMENT AS RELEASE 
 
A. Making of final payment shall constitute waiver of all claims by County except those arising 

from: 
1. Unsettled lien; 
2. Faulty or defective work appearing after substantial completion; 
3. Failure of the Work to comply with requirements of Construction Documents; or 
4. Terms of any special guarantees required by Construction Documents. 

 
B. Acceptance of final payment shall constitute waiver of all claims by Contractor. 
 

28.  PAYMENTS BY CONTRACTOR 
 
A. Contractor shall pay following not later than fifth (5th) business day following each payment 

received from County: 
1. All transportation and utility services rendered; 
2. All materials, tools, and other expendable equipment that have been delivered at site of 

the Work to extent of ninety percent (90%) of cost thereof, and balance of cost thereof 
when said balance is paid to Contractor; and 

3. Each subcontractor, respective amount allowed Contractor because of work performed by 
subcontractor to extent of subcontractor’s interest therein. 

 

29.  CONTRACT SECURITY 
 
A. Contractor shall furnish Performance and Payment Bonds in amount at least equal to one 

hundred percent (100%) of Contract price as security for faithful performance of this Contract 
and payment of all persons performing labor on project under this Contract and furnishing 
materials in connection with this Contract. 

 
B. Sample Performance and Payment Bonds that Contractor will be required to execute is bound 

into these Construction Documents.  Before construction Contract is consummated, 
completed Performance and Payment Bonds must be approved by Department. 

 

30.  ASSIGNMENTS 
 
A. Contractor shall not assign whole or any part of this Contract or any moneys due or to 

become due hereunder without written consent of Department.  In case Contractor assigns all 
or any part of any moneys due or to become due under this Contract, instrument of 
assignment shall contain clause substantially to effect that it is agreed that right of assignee in 
and to any moneys due or to become due to Contractor shall be subject to prior claims of all 
persons, firms and corporations for services rendered or materials supplied for performance 
of the Work called for in this Contract. 
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31.  MUTUAL RESPONSIBILITY OF CONTRACTORS 
 
A. If, through acts of neglect on part of Contractor or any subcontractor shall suffer loss or 

damage on the Work, Contractor agrees to settle with such subcontractor by agreement or 
arbitration if such other subcontractor will so settle.  If such subcontractor shall assert any 
claim against County on account of any damage alleged to have been sustained, Department 
shall notify Contractor, who shall indemnify, hold harmless and defend Dane County, its 
boards, commissions, agencies, officers, employees and representatives against any such 
claim. 

 

32.  SEPARATE CONTRACTS 
 
A. Department may award other contracts for the Work and all Contractors shall fully cooperate 

with each other and carefully adjust their work to that provided under other contracts as may 
be directed by Department.  No Contractor shall commit or permit any act that will interfere 
with performance of the Work by any other Contractor. 

 
B. Contractor shall coordinate the Work with those of other Contractors.  Cooperation will be 

required in arrangement for storage of materials and in detailed execution of the Work.  
Contractor, including subcontractors, shall keep informed of progress and detail work of 
others and shall notify Engineer or Department immediately of lack of progress or defective 
workmanship on part of others.  Failure of Contractor to keep informed of the Work 
progressing on site and failure to give notice of lack of progress or defective workmanship by 
others shall be construed as acceptance by Contractor of status of the Work as being 
satisfactory for proper coordination with Contractor’s own work. 

 

33.  SUBCONTRACTS 
 
A. Contractor may use services of specialty subcontractors on those parts of the Work that, 

under normal contracting practices, are performed by specialty subcontractors. 
 
B. Contractor shall not award any work to any subcontractor without prior approval of 

Department.  Qualifications of subcontractors shall be same as qualifications of Contractor.  
Request for subcontractor approval shall be submitted to Department fifteen (15) business 
days before start of subcontractor’s work.  If subcontractors are changed or added, Contractor 
shall notify Department in writing. 

 
C. Contractor shall be as fully responsible to County for acts and omissions of subcontractors, 

and of persons either directly or indirectly employed by them, as Contractor is for acts and 
omissions of persons directly employed by Contractor. 

 
D. Contractor shall cause appropriate provisions to be inserted in all subcontracts relative to the 

Work to bind subcontractors to Contractor by terms of General Conditions of Contract and 
other Construction Documents insofar as applicable to work of subcontractors and to give 
Contractor same power as regards terminating any subcontract that Department may exercise 
over Contractor under any provision of Construction Documents. 

 
E. Nothing contained in this Contract shall create any contractual relation between any 

subcontractor and County. 
 
F. Contractor shall insert in all subcontracts, Articles 26, 33, 43 and 45, respectively entitled: 

“Withholding of Payments”, “Subcontracts”, “Affirmative Action Provision and Minority / 
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Women / Disadvantaged Business Enterprises”, and “Minimum Wages”, and shall further 
require all subcontractors to incorporate physically these same Articles in all subcontracts. 

 

34.  PROJECT MANAGER’S AUTHORITY 
 
A. Project Manager shall: 

1. Administer and ensure compliance with Construction Documents; 
2. Provide responsible on-site observations of construction and have authority to request 

work and to stop work whenever necessary to insure proper enforcement of Construction 
Documents; 

3. Convene and chair project meetings and foreman’s coordination meetings when 
necessary to coordinate resolution of conflicts between Contractors, Architects, 
Engineers, Consultants, and Department; and 

4. Check and inspect material, equipment and installation procedures of all trades for proper 
workmanship and for compliance with Drawings, Specifications and Shop Drawings, 
permit no material on project site that is not satisfactory and reject work not in 
compliance with Construction Documents. 

 

35.  CONSULTANT’S AUTHORITY 
 
A. Engineer is retained by, and is responsible to Department acting for County. 
 
B. Engineer shall determine amount, quality, acceptability, and fitness of several kinds of work 

and materials that are provided under this Contract and shall decide all questions that may 
arise in relation to said work and construction thereof. 

 
C. Engineer shall decide meaning and intent of any portion of Specifications and of any 

Drawings where they may be found obscure or be in dispute. 
 
D. Engineer shall provide responsible observation of construction.  Architect / Engineer has 

authority to stop the Work whenever such stoppage may be necessary to insure proper 
execution of Construction Documents. 

 
E. Engineer shall be interpreter of conditions of Construction Documents and judge of its 

performance. 
 
F. Within reasonable time, Engineer shall make decisions on all matters relating to progress of 

the Work or interpretation of Construction Documents. 
 
G. Engineer’s decisions are subject to review by Project Manager. 
 

36.  STATED ALLOWANCES 
 
A. Stated allowances enumerated in Instructions to Bidders shall cover net cost of materials or 

equipment, and all applicable taxes.  Contractor’s cost of delivery and unloading at site, 
handling costs on site, labor, installation costs, overhead, profit and any other incidental costs 
shall be included in Contractor’s bid, but not as part of cash allowance. 

 
B. Department will solicit at least two (2) bids on materials or equipment for which allowance is 

stated and select on basis of lowest qualified responsible bid.  Contractor will then be 
instructed to purchase “Allowed Materials”.  If actual price for purchasing “Allowed 
Materials”, including taxes, is more or less than “Cash Allowance”, Contract price shall be 
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adjusted accordingly.  Adjustment in Contract price shall not contain any cost items excluded 
from cash allowance. 

 

37.  ESTIMATES OF QUANTITIES 
 
A. Whenever estimated quantities of work to be done and materials to be furnished under this 

Contract are shown in any of Construction Documents, they are given for use in comparing 
bids and right is especially reserved to increase or diminish them as they may be deemed 
reasonably necessary or desirable by Department to complete the Work included in this 
Contract, and cost for such increase or diminution shall be adjusted in manner provided for in 
General Conditions of Contract Article 18 entitled “Changes in the Work”. 

 

38.  LANDS AND RIGHTS-OF-WAY 
 
A. Prior to start of construction, County shall furnish all land and rights-of-way necessary for 

carrying out and completion of the Work to be performed under this Contract. 
 

39.  GENERAL GUARANTEE 
 
A. Neither final certificate of payment nor any provision in Construction Documents nor partial 

or entire occupancy of premises by County shall constitute acceptance of work not done in 
accordance with Construction Documents or relieve Contractor of liability in respect to any 
expressed warranties or responsibility for faulty materials or workmanship. 
1. In no event shall making of any payment required by Contract constitute or be construed 

as waiver by County of any breach of covenants of Contract or waiver of any default of 
Contractor and making of any such payment by County while any such default or breach 
shall exist shall in no way impair or prejudice right of County with respect to recovery of 
damages or other remedy as result of such breach or default. 

 
B. Contractor shall remedy and make good all defective workmanship and materials and pay for 

any damage to other work resulting there from, which appear within period of one (1) year 
from date of substantial completion, providing such defects are not clearly due to abuse or 
misuse by County.  Department will give notice of observed defects with reasonable 
promptness. 

 
C. Guarantee on work executed after certified date of substantial completion will begin on date 

when such work is inspected and approved by Engineer’s and Project Manager. 
 
D. Where guarantees or warrantees are required in sections of Specifications for periods in 

excess of one (1) year, such longer terms shall apply; however, Contractor’s Performance and 
Payment Bonds shall not apply to any guarantee or warranty period in excess of one (1) year. 

 

40.  CONFLICTING CONDITIONS 
 
A. Any provision in any of Construction Documents which may be in conflict or inconsistent 

with any Articles in these General Conditions of Contract or Supplementary Conditions shall 
be void to extent of such conflict or inconsistency. 

 
B. In case of ambiguity or conflict between Drawings and Specifications, Specifications shall 

govern. 
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C. Printed dimensions shall be followed in preference to measurements by scale.  Large-scale 
drawings take precedence over small-scale drawings.  Dimensions on Drawings and details 
are subject to field measurements of adjacent work. 

 

41.  NOTICE AND SERVICE THEREOF 
 
A. Any notice to Contractor from Department relative to any part of this Contract shall be in 

writing and considered delivered and service thereof completed, when said notice is posted, 
by certified or registered mail, to Contractor at Contractor’s last given address, or delivered in 
person to said Contractor, or Contractor’s authorized representative on the Work. 

 

42.  PROTECTION OF LIVES AND HEALTH 
 
A. In order to protect lives and health of Contractor’s employees under Contract, Contractor 

shall comply with all pertinent provisions of Wisconsin Administrative Code, Rules of 
Department of Commerce, relating to Safety and Health. 

 
B. Contractor alone shall be responsible for safety, efficiency and adequacy of Contractor’s 

tools, equipment and methods, and for any damage that may result from their failure or their 
improper construction, maintenance or operation. 

 

43.  AFFIRMATIVE ACTION PROVISION AND MINORITY / WOMEN / 
DISADVANTAGED BUSINESS ENTERPRISES 
 
A. Affirmative Action Provisions. 

1. During term of their Contract, Contractor agrees not to discriminate on basis of race, 
religion, color, sex, handicap, age, sexual preference, marital status, physical appearance, 
or national origin against any person, whether recipient of services (actual or potential), 
employee, or applicant for employment.  Such equal opportunity shall include but not be 
limited to following: employment, upgrading, demotion, transfer, recruitment, 
advertising, layoff, termination, training, rates of pay, and any other form of 
compensation or level of service(s).  Contractor agrees to post in conspicuous places, 
these affirmative action standards so as to be visible to all employees, service recipients 
and applicants for this paragraph.  Listing of prohibited bases for discrimination shall no 
be construed to amend in any fashion state or federal law setting forth additional bases 
and exceptions shall be permitted only to extent allowable in state or federal law. 

2. Contractor is subject to this Article only if Contractor has twenty (20) or more employees 
and receives $20,000.00 or more in annual aggregate contracts with County.  Contractor 
shall file and Affirmative Action Plan with Dane County Contract Compliance Specialist 
in accord with Chapter 19 of Dane County Code of Ordinances.  Such plan must be filed 
within fifteen (15) business days of effective date of this Contract and failure to do so by 
said date shall constitute ground for immediate termination of Contract by County.  
Contractor shall also, during term of this Contract, provide copies of all announcements 
of employment opportunities to County’s Office of Equity & Inclusion, and shall report 
annually number of persons, by race, sex and handicap status, who apply for 
employment, and, similarly classified, number hired and number rejected. 

3. Contact Dane County Contract Compliance Specialist at Dane County Office of Equity & 
Inclusion, 210 Martin Luther King, Jr. Blvd., Room 356, Madison, WI 53703, 608/266-
4192. 

4. In all solicitations for employment placed on Contractor’s behalf during term of this 
Contract, Contractor shall include statement to affect Contractor is “Equal Opportunity 
Employer”.  Contractor agrees to furnish all information and reports required by 
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County’s Contract Compliance Specialist as same relate to affirmative action and 
nondiscrimination, which may include any books, records, or accounts deemed 
appropriate to determine compliance with Chapter 19, Dane County Code of Ordinances, 
and provision of this Contract. 

 
B. Minority / Women / Disadvantaged / Emerging Small Business Enterprises. 

1. Chapter 19.508 of Dane County Code of Ordinances is official policy of Dane County 
regarding utilization of, to fullest extent of, Minority Business Enterprises (MBEs), 
Women Business Enterprises (WBEs) Disadvantage Business Enterprises (DBEs) and 
Emerging Small Business Enterprises (ESBEs). 

2. Contractor may utilize MBEs / WBEs / DBEs / ESBEs as subcontractors or suppliers.  
List of subcontractors will be required of low bidder as stated in this Contract.  List shall 
indicate which are MBEs / WBEs / DBEs / ESBEs and percentage of subcontract 
awarded, shown as percentage of total dollar amount of bid. 

 

44.  COMPLIANCE WITH FAIR LABOR STANDARDS 
 
A. During term of this Contract, Contractor shall report to County Contract Compliance 

Specialist, within ten (10) business days, any allegations to, or findings by National Labor 
Relations Board (NLRB) or Wisconsin Employment Relations Commission (WERC) that 
Contractor has violated statute or regulation regarding labor standards or relations.  If 
investigation by Contract Compliance Specialist results in final determination that matter 
adversely affects Contractor’s responsibilities under this Contract, and which recommends 
termination, suspension or cancellation of this Contract, County may take such action. 

 
B. Contractor may appeal any adverse finding by Contract Compliance Specialist as set forth in 

Dane County Ordinance 25.015(11)(c) through (e). 
 
C. Contractor shall post this statement in prominent place visible to employees:  “As condition 

of receiving and maintaining contract with Dane County, this employer shall comply with 
federal, state and all other applicable laws prohibiting retaliation or union organizing.” 

 

45.  DOMESTIC PARTNERSHIP BENEFITS 
 
A. Not Used.  
 

46.  USE AND OCCUPANCY PRIOR TO ACCEPTANCE 
 
A. Contractor agrees to use and occupancy of portion or unit of the Work before formal 

acceptance by Department, provided Department: 
1. Secures written consent of Contractor; except when in opinion of Project Manager, 

Contractor is chargeable with unwarranted delay in final cleanup of punch list items or 
other Contract requirements. 

2. Secures endorsement from insurance carrier and consent of Surety permitting occupancy 
of building or use of the Work during remaining period of construction, or, secures 
consent of Surety. 

3. Assumes all costs and maintenance of heat, electricity and water. 
4. Accepts all work completed within that portion or unit of the Work to be occupied, at 

time of occupancy. 
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47.  MINIMUM WAGES 
 
A. Not Used. 
 

48.  CLAIMS 
 
A. No claim may be made until Department’s Deputy Public Works Director has reviewed 

Engineer’s decision as provided for in Article 35 of General Conditions of Contract.  If any 
claim remains unresolved after such review by Department's Deputy Public Works Director, 
the claim may be filed under Wisconsin Statute 893.80.  Work shall progress during period of 
any dispute or claim.  Unless specifically agreed between parties, venue will be in Dane 
County, Wisconsin. 

 

49.  ANTITRUST AGREEMENT 
 
A. Contractor and County recognize that in actual economic practice, overcharges resulting from 

antitrust violations are in fact usually borne by County.  Therefore, Contractor hereby assigns 
to County any and all claims for such overcharges as to goods and materials purchased in 
connection with this Contract, except as to overcharges which result from antitrust violations 
commencing after price is established under this Contract and any change order thereto. 

 

50.  INSURANCE 
 
A. Contractor Carried Insurance: 

1. Contractor shall not commence work under this Contract until Contractor has obtained all 
insurance required under this Article and has provided evidence of such insurance to Risk 
Manager, 425 City-County Building, 210 Martin Luther King Jr. Blvd., Madison, WI 
53703.  Contractor shall not allow any subcontractor to commence work until insurance 
required of subcontractor has been so obtained and approved.  Company providing 
insurance must be licensed to do business in Wisconsin. 

2. Worker’s Compensation Insurance: 
a) Contractor shall procure and shall maintain during life of this Contract, Worker’s 

Compensation Insurance as required by statute for all of Contractor’s employees 
engaged in work at site of project under this Contract and, in case of any such work 
sublet, Contractor shall require subcontractor similarly to provide Worker’s 
Compensation Insurance for all of latter’s employees to be engaged in such work 
unless such employees are covered by protection afforded by Contractor’s Worker’s 
Compensation Insurance. 

b) If any claim of employees engaged in hazardous work on project under this Contract 
is not protected under Worker’s Compensation Statute, Contractor shall provide and 
shall cause each subcontractor to provide adequate Employer’s Liability Insurance 
for protection of such of Contractor’s employees as are not otherwise protected. 

3. Contractor’s Public Liability and Property Damage Insurance: 
a) Contractor shall procure and maintain during life of this Contract, Contractor’s 

Public Liability Insurance and Contractor’s Property Damage Insurance in amount 
not less than $1,000,000 bodily injury, including accidental death, to any one person, 
and subject to same limit for each person, in amount not less than $1,000,000 on 
account of one accident, and Contractor’s Property Damage Insurance in amount not 
less then $1,000,000 or combined single limit of at least $1,000,000 with excess 
coverage over and above general liability in amount not less than $5,000,000. 
Contractor shall add “Dane County” as additional insured for each project. 
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b) Contractor’s Public Liability and Property Damage Insurance shall include Products, 
Completed Operation, and Contractual Liability under Insurance Contract.  
“Contractor shall in all instances save, defend, indemnify and hold harmless County 
and Engineer against all claims, demands, liabilities, damages or any other costs 
which may accrue in prosecution of the Work and that Contractor will save, defend, 
indemnify and hold harmless County and Engineer from all damages caused by or as 
result of Contractor’s operations” and each shall be listed as additional insured on 
Contractor’s and subcontractors’ insurance policies. 

c) Obligations of Contractor under Article 50.A.2.b) shall not extend to liability of 
Engineer, agents or employees thereof, arising out of: 
1) Preparation or approval of maps, drawings, opinions, reports, surveys, change 

orders, designs or specifications; or 
2) Giving of or failure to give directions or instructions by Engineer, agents or 

employees thereof provided such giving or failure to give is primary cause of 
injury or damage. 

d) Contractor shall procure and shall maintain during life of this Contract, 
Comprehensive Automobile Liability Insurance covering owned, non-owned and 
hired automobiles for limits of not less than $1,000,000 each accident single limit, 
bodily injury and property damage combined with excess coverage over and above 
general liability in amount not less than $5,000,000. 

e) Contractor shall either: 
1) Require each subcontractor to procure and to maintain during life of subcontract, 

subcontractor’s Public Liability Property Damage Insurance, and Comprehensive 
Automobile Liability Insurance of type and in same amount specified in 
preceding paragraphs; or 

2) Insure activities of subcontractors in Contractor’s own policy. 
4. Scope of Insurance and Special Hazards:  Insurance required under Article 50.A.2 & 

50.A.3. hereof shall provide adequate protection for Contractor and subcontractors, 
respectively, against damage claims which may arise from operations under this Contract, 
whether such operation be by insured or by anyone directly or indirectly employed by 
insured and also against any of special hazards which may be encountered in 
performance of this Contract as enumerated in Supplementary Conditions. 

5. Proof of Carriage of Insurance:  Contractor shall furnish Risk Manager with certificates 
showing type, amount, class of operations covered, effective dates, dates of expiration of 
policies and “Dane County” listed as additional insured.  Such certificates shall also 
contain (substantially) following statement: “Insurance covered by this certificate will not 
be canceled or materially altered, except after ten (10) business days written notice has 
been received by Risk Manager.” 

 
B. Builder’s Risk: 

1. County shall provide Builder’s Risk insurance coverage for its insurable interests in 
construction or renovation projects with completed value of $1,000,000 or less.  
Therefore, if project completed value is more than $1,000,000, Contractor shall obtain 
and maintain in force, at its own expense, Builder’s Risk Insurance on all risks for 
amount equal to full completed value of covered structure or replacement value of 
alterations or additions.  Any deductible shall not exceed $25,000 for each loss.  Policy 
shall include occupancy clause and list Dane County as loss payee. 

 
C. Indemnification / Hold Harmless: 

1. Contractor shall indemnify, hold harmless and defend Dane County, its boards, 
commissions, agencies, officers, employees and representatives from and against all 
claims, damages, losses and expenses including attorneys’ fees arising out of or resulting 
from performance of the Work, provided that any such claim, damage, loss or expense is 
attributable to bodily injury, sickness, disease or death, or to injury to or destruction of 
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tangible property (other than the Work itself) including loss of use resulting therefrom, 
and is caused in whole or in part by any act or omission of Contractor, any subcontractor, 
anyone directly or indirectly employed by any of them or anyone for whose acts any of 
them may be liable, regardless of whether or not it is caused in part by part indemnified 
hereunder. 

2. In any and all claims against Dane County, its boards, commissions, agencies, officers, 
employees and representatives or by any employee of Contractor, any subcontractor, 
anyone directly or indirectly employed by any of them or anyone for whose acts any of 
them may be liable, indemnification obligation under this Contract shall not be limited in 
any way by any limitation on amount or type of damages, compensation or benefits 
payable by or for Contractor or any subcontractor under worker’s compensation acts, 
disability benefits or other employee benefit acts. 

3. Obligations of Contractor under this Contract shall not extend to liability of Engineer, its 
agents or employees arising out of: 
a) Preparation or approval of maps, drawings, opinion, reports, surveys, change orders, 

designs or specifications; or 
b) Giving of or failure to give directions or instruction by Engineer, its agents or 

employees provided such giving or failure to give is primary cause of injury or 
damage. 

4. Dane County shall not be liable to Contractor for damages or delays resulting from work 
by third parties or by injunctions or other restraining orders obtained by third parties. 

 

51.  WISCONSIN LAW CONTROLLING 
 
A. It is expressly understood and agreed to by parties hereto that in event of any disagreement or 

controversy between parties, Wisconsin law shall be controlling. 

END OF SECTION 
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SECTION 00 73 00 

SUPPLEMENTARY CONDITIONS 
 

1.  APPLICATION & CERTIFICATE FOR PAYMENT 
 
A. Every contractor engaged in performance of any contract for Department of Public Works, 

Highway & Transportation shall submit partial and final Application & Certificate for 
Payment for work under said contract.  Form shall provide similar information as shown on 
AIA G702™ and G703™ forms (samples shown below).  Forms shall be submitted to project 
Engineer for approval. 
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END OF SECTION 
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Department of Public Works, Highway & Transportation  
Public Works Engineering Division 608/266-4018 
Gerald J. Mandli, P.E. 
Commissioner / Director 

Joseph T. Parisi 
County Executive 

  
Deputy Director 
Todd Draper 

1919 Alliant Energy Center Way 
Madison, Wisconsin  53713 

Fax: 608/267-1533 
www.countyofdane.com/pwht/public_works.aspx 

 

BEST VALUE CONTRACTING APPLICATION 

 

CONTRACTORS / LICENSURE APPLICANTS 

The Dane County Department of Public Works requires contractors & subcontractors to be a Best Value 
Contractor before being hired.  Contractor & subcontractor application documents should be turned in 
immediately.  Contractor approval or exemption must be complete prior to Bid Due Date / Time.  All 
subcontractors must also be approved or prove their exemption before performing any work under a County 
contract.  This document shall be completed, properly executed, along with the necessary attachments and 
additional information that the County requires for the protection and welfare of the public in the performance 
of a County contract. 

Contractors or subcontractors of any tier who attain qualification status will retain that status for a period of two 
(2) years from the date of qualification.  Contractors shall notify the Dane County Department of Public Works, 
Highway & Transportation within fifteen (15) days of any changes to its business or operations that are relevant 
to the application.  Failure to do so could result in suspension, revocation of the contractor’s qualification, 
debarment from County contracts for up to three (3) years and / or other sanctions available under the law. 

No contracts will be awarded for construction work performed on Dane County projects unless the contractor is 
currently approved as a Wisconsin Trade Trainer or has applied for approval as an Apprenticeship Trade Trainer 
to the Wisconsin Department of Workforce Development and agrees to an acceptable apprenticeship program.  
If you are not currently approved as a Wisconsin Trade Trainer, or have not applied for approval as an 
Apprenticeship Trade Trainer, please contact the Department of Workforce Development - Bureau of 
Apprenticeship Standards at 608/266-3133 or visit their web site at: https://dwd.wisconsin.gov/apprenticeship/. 

EXEMPTIONS 

• Contractors who employ less than five (5) apprenticeable trade workers are not required to qualify. 
• Contractors performing work that does not apply to an apprenticeable trade, as outlined in Appendix A. 
• The contractor / subcontractor provides sufficient documentation to demonstrate one or more of the 

following: 
o apprentices are not available in a specific geographic area; 
o the applicable apprenticeship program is unsuitable or unavailable; or 
o there is a documented depression of the local construction market which prevents compliance. 

 

https://dwd.wisconsin.gov/apprenticeship/
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SEC. PROOF OF RESPONSIBILITY CHECK IF APPLICABLE 
1 Does your firm possesses all technical qualifications and resources, 

including equipment, personnel and financial resources, necessary to 
perform the work required for any project or obtain the same through 
the use of responsible, qualified subcontractors? 

Yes:  No:  

2 Will your firm possess all valid, effective licenses, registrations or 
certificates required by federal, state, county, or local law, which are 
necessary for the type of work to be performed including, but not 
limited to, those for any type of trade work or specialty work? 

Yes:  No:  

3 Will your firm meet all bonding requirements as required by applicable 
law or contract specifications? Yes:  No:  

4 Will your firm meet all insurance requirements as required by 
applicable law or specifications, including general liability insurance, 
workers compensation insurance and unemployment insurance 
requirements? 

Yes:  No:  

5 Will your firm maintain a substance abuse policy for employees hired 
for public works contracts that comply with Wis. Stats. Sec. 103.503? Yes:  No:  

6 Will your firm fully abide by the equal opportunity and affirmative 
action requirements of all applicable laws, including County 
ordinances? 

Yes:  No:  

7 In the past three (3) years, has your firm had control or has another 
corporation, partnership or other business entity operating in the 
construction industry controlled it?  If so, please attach a statement 
explaining the nature of the firm relationship? 

Yes:  No:  
If Yes, attach details. 

8 In the past three (3) years, has your firm had any type of business, 
contracting or trade license, certification or registration revoked or 
suspended? 

Yes:  No:  
If Yes, attach details. 

9 In the past three (3) years, has your firm been debarred by any federal, 
state or local government agency? 

Yes:  No:  
If Yes, attach details. 

10 In the past three (3) years, has your firm defaulted or failed to complete 
any contract? 

Yes:  No:  
If Yes, attach details. 

11 In the past three (3) years, has your firm committed a willful violation 
of federal, state or local government safety laws as determined by a 
final decision of a court or government agency authority. 

Yes:  No:  
If Yes, attach details. 

12 In the past three (3) years, has your firm been in violation of any law 
relating to your contracting business where the penalty for such 
violation resulted in the imposition of a penalty greater than $10,000? 

Yes:  No:  
If Yes, attach details. 

13 Is your firm an active Wisconsin Trade Trainer as determined by the 
Wisconsin Bureau of Apprenticeship Standards? Yes:  No:  

14 Is your firm exempt from being qualified with Dane County? Yes:  No:  
If Yes, attach reason for exemption. 

15 Does your firm acknowledge that in doing work under any County 
Public Works Contract, it will be required to use as subcontractors only 
those contractors that are also qualified with the County or become so 
within five (5) days after the Bid Due Date?  

Yes:  No:  

16 Contractor has been in business less than one year? Yes:  No:  
17 Is your firm a first time Contractor requesting a one time exemption, 

but, intend to comply on all future contracts and are taking steps 
typical of a “good faith” effort? 

Yes:  No:  
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Your firm’s Officer, or the individual who would sign a bid and / or contract documents must sign this 
document. 

I do hereby certify that all statements herein contained are true and correct to the best of my 
knowledge: 

 

Signature:    
 (Application is invalid without signature) 

Print Name:     Date:    

Title:    

 

 

NAME AND ADDRESS OF CONTRACTOR 
Name of Firm:  

Address:  

City, State, Zip:  

Phone Number:  

Fax Number:  

E-mail Address:  

 

 

REMEMBER!  

RETURN ALL TO FORMS AND ATTACHMENTS, OR QUESTIONS TO: 

TODD DRAPER 
EMAIL: DRAPER@COUNTYOFDANE.COM 
OFFICE: (608) 267-0119,  FAX: (608) 267-1533 

 
DANE COUNTY DEPARTMENT OF PUBLIC WORKS, HGHWAY & TRANSPORTATION 

1919 ALLIANT ENERGY CENTER WAY  
MADISON, WI  53713 

 

 

SIGNATURE SECTION 

mailto:NEITZEL-KNOX@COUNTYOFDANE.COM
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 APPENDIX A  

APPRENTICEABLE TRADES: 

• Bricklayer  

• Carpenter 

• Cement Mason (Concrete Finisher)  

• Cement Mason (Heavy Highway)  

• Construction Craft Laborer 

• Data Communications Installer  

• Electrician 

• Elevator Mechanic / Technician 

• Environmental Systems Technician / HVAC Service Technician / HVAC Install & Service  

• Glazier 

• Heavy Equipment Operator / Operating Engineer  

• Insulation Worker (Heat & Frost) 

• Iron Worker (Assembler, Metal Buildings)  

• Painter / Decorator 

• Plasterer  

• Plumber 

• Roofer / Waterproofer  

• Sheet Metal Worker  

• Sprinkler Fitter 

• Steamfitter (Service & Refrigeration)  

• Taper & Finisher 

• Telecommunications (Voice, Data & Video) Installer / Technician  

• Tile Setter 

END OF SECTION 
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SECTION 00 73 11 

FAIR LABOR PRACTICES CERTIFICATION 
 
The undersigned, for and on behalf of the BIDDER, APPLICANT or PROPOSER named herein, 
certifies as follows: 
 
A. That he or she is an officer or duly authorized agent of the above-referenced BIDDER, 

APPLICANT or PROPOSER, which has a submitted a bid, application or proposal for a 
contract or agreement with the county of Dane. 

 
B. That BIDDER, APPLICANT or PROPOSER has (check one): 
 

  not been found by the National Labor Relations Board (“NLRB”) or the Wisconsin 
Employment Relations Commission (“WERC”) to have violated any statute or regulation 
regarding labor standards or relations in the seven years prior to the signature date of this 
Certification. 

 
  been found by the National Labor Relations Board (“NLRB”) or the Wisconsin 
Employment Relations Commission (“WERC”) to have violated any statute or regulation 
regarding labor standards or relations in the seven years prior to the signature date of this 
Certification. 

 
 
     
Officer or Authorized Agent Signature  Date 

  
Printed or Typed Name and Title 

  
Printed or Typed Business Name 
 
NOTE:  You can find information regarding the violations described above at: www.nlrb.gov 
and werc.wi.gov. 
 
For reference, Dane County Ordinance 25.09 is as follows: 
(1) BIDDER RESPONSIBILITY. (a) Any bid, application or proposal for any contract with the 

county, including public works contracts regulated under chapter 40, shall include a 
certification indicating whether the bidder has been found by the National Labor Relations 
Board (NLRB) or the Wisconsin Employment Relations Committee (WERC) to have 
violated any statute or regulation regarding labor standards or relations within the last seven 
years. The Controller shall investigate any such finding and make a recommendation to the 
committee, which shall determine whether the conduct resulting in the finding affects the 
bidder’s responsibility to perform the contract. 

 
If you indicated that the NLRB or WERC have found you to have such a violation, you 
must include copies of any relevant information regarding such violation with your 
proposal, bid or application. 
 
Include this completed Certification with your bid, application or proposal. 

END OF SECTION 

http://www.nlrb.gov/
http://werc.wi.gov/
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SECTION 01 00 00 

GENERAL REQUIREMENTS 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Summary 
2. Summary of the Work 
3. Contractor Use of Premises 
4. Applications for Payment 
5. Change Procedures 
6. Alternates 
7. Coordination 
8. Conferences 
9. Progress Meetings 
10. Job Site Administration 
11. Submittal Procedures 
12. Proposed Products List 
13. Shop Drawings 
14. Product Data 
15. Samples 
16. Manufacturers' Instructions 
17. Manufacturers' Certificates 
18. Quality Assurance / Quality Control of Installation 
19. References 
20. Protection of Installed Work 
21. Parking 
22. Staging Areas 
23. Occupancy During Construction and Conduct of Work 
24. Protection 
25. Progress Cleaning 
26. Products 
27. Transportation, Handling, Storage and Protection 
28. Product Options 
29. Substitutions 
30. Contract Closeout Procedures 
31. Final Cleaning 
32. As-Built and Record Drawings and Specifications 

1.2 SUMMARY OF THE WORK 

A. Project Description:  Perform the Work as specified and detailed in Construction 
Documents package. Contractor to provide demolition and replacement of two existing 
highway bridges. 
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B. Work by Owner:  Not applicable 

C. Permits:  Prior to commencement of the Work, Contractor to secure any and all necessary 
permits for completion of the Work and facility occupancy.  Provide Project Manager 
with copies of all permits. 

D. Diggers Hotline: 
1. It is General Contractor’s responsibility to contact Diggers Hotline to have all 

utility locations marked prior to excavation and planning excavation so as not to 
delay the Work. 

2. Diggers Hotline shall also be used to obtain information on safe working 
clearances from overhead lines. 

3. Completely comply with all requirements of each affected utility company. 
4. It is General Contractor’s responsibility to contact & hire private utility locating 

services if necessary. 

1.3 CONTRACTOR USE OF PREMISES 

A. Limit use of premises to allow work by Contractors or Subcontractors and access by 
Owner. 

B. Coordinate utility outages and shutdowns with Owner. 

C.   Contractors or Subcontractors shall not visit the site if they are or have recently been ill. 

1.4 APPLICATIONS FOR PAYMENT 

A. Submit each Application for Payment on AIA G702™ and G703™ forms or approved 
contractors invoice form.  Contractor shall have these forms notarized and signed. 

B. Content and Format:  Utilize Schedule of Values for listing items in Application for 
Payment. 

C. Payment Period:  Monthly. 

D. Submit Applications for Payment to Engineer electronically for initial approval.  
Engineer will forward approved copies to Owner who will also approve & process for 
payment. 

1.5 CHANGE PROCEDURES 

A. Contractor's costs for Products, delivery, installation, labor, insurance, payroll, taxes, 
bonding, equipment rental, overhead and profit will be included in Change Orders 
authorizing expenditure of funds from contingency allowance. 

1.6 ALTERNATES 

A. Alternates quoted on Bid Form shall be reviewed and accepted or rejected at Owner's 
option. 
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B. Coordinate related work and modify surrounding work as required. 

C. Schedule of Alternates:  there are no alternates proposed for this project. 

1.7 COORDINATION 

A. Coordinate scheduling, submittals, and work of various sections of Specifications to 
assure efficient and orderly sequence of installation of interdependent construction 
elements. 

B. Verify utility requirement characteristics of operating equipment are compatible with 
building utilities. 

C. Coordinate space requirements and installation of mechanical and electrical work that are 
indicated diagrammatically on Drawings. 

D. Refer to Drawings for recommended work sequence and duration. 

E. Contractor shall provide Project Manager with work plan that ensures the Work will be 
completed within required time of completion. 

F. Construct work in stages to accommodate Dane County Public Works, Highway & 
Transportation operations.  All activities shall be coordinated at weekly project meetings 
unless noted otherwise in these specifications. 

G. Project Manager may choose to photograph or videotape site or workers as the Work 
progresses. 

1.8 CONFERENCES 

A. Project shall have pre-bid conference; see Instructions to Bidders. 

B. Owner will schedule preconstruction conference after Award of Contract for all affected 
parties. 

C. Contractor shall submit Construction Schedule at pre-construction meeting. 

D. When required in individual Specification section, convene pre-installation conference at 
project site prior to commencing work of Section. 

E. Safe distancing & face masks are required for all conference attendees.  Conferences will 
be limited to 10 people; please limit number of attending staff & subcontractors. 

1.9 PROGRESS MEETINGS 

A. Day & time of progress meetings to be determined at pre-construction meeting. 
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B. Schedule and administer meetings throughout progress of the Work at minimum of one 
(1) per week, with Project Manager, involved Dane County staff & other individuals as 
required. 

C. Preside at meetings, record minutes, and distribute copies within two (2) business days to 
those affected by decisions made. 

D. Attendance at progress meetings by General Contractor, subcontractors, or their 
authorized representative, is mandatory. 

E. Contractors shall give verbal reports of progress on the Work, discuss schedule for 
upcoming period and present all conflicts, discrepancies or other difficulties for 
resolution. 

F. In-person meetings shall be limited & shall follow current Public Health - Madison & 
Dane County procedures & recommendations (see 
publichealthmdc.com/documents/office_space_checklist.pdf and 
publichealthmdc.com/coronavirus/forward-dane/current-order).  Whenever possible, 
meetings shall be held via teleconference or videoconference, to be hosted by contractor 
or consultant.  Dane County reserves right to mandate safe physical distancing & use of 
face masks by all personnel while inside any County facility or on any County grounds. 

1.10 JOB SITE ADMINISTRATION 

A. Contractor shall have project superintendent on site at minimum for weekly progress 
meetings for the duration of the Work. 

B. Contractor shall not change their project superintendent or project manager for duration 
of the Work without written permission of Project Manager. 

C. Engineer shall have representative on site regularly during progress of the Work. 

1.11 SUBMITTAL PROCEDURES 

A. Submittal form to identify Project, Contractor, Subcontractor or supplier; and pertinent 
Construction Documents references. 

B. Apply Contractor's stamp, signed or initialed, certifying that review, verification of 
Products required, field dimensions, adjacent construction work, and coordination of 
information is in accordance with requirements of the Work and Construction 
Documents. 

C. Identify variations from Construction Documents and Product or system limitations that 
may be detrimental to successful performance of completing the Work. 

D. Revise and resubmit submittals as required; identify all changes made since previous 
submittal. 

https://publichealthmdc.com/documents/office_space_checklist.pdf
https://publichealthmdc.com/coronavirus/forward-dane/current-order
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1.12 PROPOSED PRODUCTS LIST 

A. Within fifteen (15) business days after date of Award of Contract, submit complete list of 
major Products proposed for use, with name of manufacturer, trade name, and model 
number of each Product. 

1.13 SHOP DRAWINGS 

A. Submit number of copies that Contractor requires, plus copies for Engineer & Project 
Manager. 

1.14 PRODUCT DATA 

A. Submit number of copies that Contractor requires, plus copies for Engineer & Project 
Manager. 

B. Mark each copy to identify applicable products, models, options, and other data. 
Supplement manufacturer's standard data to provide information unique to this Project. 

1.15 SAMPLES 

A. Submit samples to illustrate functional and aesthetic characteristics of Product. 

B. Submit samples of finishes from full range of manufacturers' standard colors, textures, 
and patterns for Project Manager's selection. 

1.16 MANUFACTURERS' INSTRUCTIONS 

A. When specified in individual Specification sections, submit manufacturers' printed 
instructions for delivery, storage, assembly, installation, start-up, adjusting, and finishing, 
in quantities specified for Product Data. 

1.17 MANUFACTURERS' CERTIFICATES 

A. When specified in individual Specification sections, submit manufacturers' certificate to 
Project Manager for review, in quantities specified for Product Data. 

B. Indicate material or Product conforms to or exceeds specified requirements. Submit 
supporting reference data, affidavits, and certifications as appropriate. 

1.18 QUALITY ASSURANCE / QUALITY CONTROL OF INSTALLATION 

A. Monitor quality control over suppliers, manufacturers, Products, services, site conditions, 
and workmanship, to produce work of specified quality. 

B. Comply fully with manufacturers' instructions. 
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C. Comply with specified standards as minimum quality for the Work except when more 
stringent tolerances, codes, or specified requirements indicate higher standards or more 
precise workmanship. 

1.19 REFERENCES 

A. Conform to reference standard by date of issue current as of date for receiving bids. 

B. Should specified reference standard conflict with Construction Documents, request 
clarification from Project Manager before proceeding. 

1.20 PROTECTION OF INSTALLED WORK 

A. Protect installed work and provide special protection where specified in individual 
Specification sections. 

1.21 PARKING 

A. Arrange for temporary parking areas to accommodate construction personnel.  Parking 
shall be available at the Work site. 

B. All contractors and their employees shall cooperate with General Contractor and others in 
parking of vehicles to avoid interference with normal operations and construction 
activities. 

C. Do not obstruct existing service drives and parking lots with equipment, materials and / 
or vehicles.  Keep accessible for Owner’s use at all times. 

1.22 STAGING AREAS 

A. Coordinate staging areas with Project Manager prior to starting the Work. 

B. On-site space for use as staging areas and storage of materials is limited and will be 
apportioned among various Contractors as their needs dictate with due regard for storage 
requirements of each Contractor.  Each Contractor shall be responsible for safety of 
equipment and materials that are stored on site. 

1.23 OCCUPANCY DURING CONSTRUCTION AND CONDUCT OF WORK 

A. Contractors may not work at site if they are ill or have something contagious. 

B. Smoking is prohibited on Dane County property. 

C. Owner reserves right at any time to dismiss from premises any Contractor or construction 
personnel that do not uphold requirements of this Section. 

D. Owner shall not be held liable for any lost time, wages, or impacts to construction 
schedule by any Contractor or construction personnel dismissed for failure to uphold 
requirements of this Section. 
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E. Work is normally done during business hours (7:00 am to 4:30 pm), but working outside 
these hours is permissible with Owner’s authorization.  Work performed on Saturday 
shall be by permission of Owner. 

F. Contractor shall, at all times, provide approved, safe walkways and work site entrances 
for use by Owner. 

G. Contractor shall provide adequate protection for all parts of site, its contents and 
occupants wherever the Work under this Contract is to be performed. 

H. Contractor is responsible for providing & maintaining temporary toilet facilities. 

I. Contractor & subcontractors shall follow all current Public Health - Madison & Dane 
County procedures & recommendations (see 
publichealthmdc.com/documents/office_space_checklist.pdf and 
publichealthmdc.com/coronavirus/forward-dane/current-order).  Dane County reserves 
right to mandate safe physical distancing & use of face masks by all personnel while 
inside any County facility or on any County grounds. 

1.24 PROTECTION 

A. Contractor shall protect from damage / injury all trees, shrubs, hedges, plantings, grass, 
mechanical, electrical & plumbing equipment, walks and driveways and pay for any 
damage to same resulting from insufficient or improper protection. 

B. Contractor shall provide and maintain barricades & signage to prohibit public access to 
construction site. 

C. Contractor shall provide and maintain guard lights at all barricades, railings, obstructions 
in streets, roads or sidewalks and at all trenches adjacent to public walks or roads. 

1.25 PROGRESS CLEANING 

A. Maintain areas free of waste materials, debris, and rubbish. Maintain site in clean and 
orderly condition. 

1.26 PRODUCTS 

A. Products:  Means new material, machinery, components, equipment, fixtures, and 
systems forming the Work, but does not include machinery and equipment used for 
preparation, fabrication, conveying and erection of the Work. Products may also include 
existing materials or components specifically identified for reuse. 

B. Do not use materials and equipment removed from existing premises, except as 
specifically identified or allowed by Construction Documents. 

https://publichealthmdc.com/documents/office_space_checklist.pdf
https://publichealthmdc.com/coronavirus/forward-dane/current-order
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1.27 TRANSPORTATION, HANDLING, STORAGE AND PROTECTION 

A. Transport, handle, store and protect Products in accordance with manufacturer's 
instructions. 

1.28 PRODUCT OPTIONS 

A. Where definite material is specified, it is not intentional to discriminate against "equal" 
product made by another manufacturer. Intention is to set definite standard of material 
quality. Should bidder choose to bid materials other than those specified, bidder shall 
submit said materials specifications to Project Manager for approval at least seven (7) 
business days prior to Bid Due Date. 

B. Products and materials that are not specified, but have been approved for use by Project 
Manager shall be identified in addenda to all bidding contractors. 

C. Requests for material or product substitutions submitted after Bid Due Date shall not be 
considered. Owner reserves right to approve or reject substitutions based on Specification 
requirements and intended use. 

1.29 SUBSTITUTIONS 

A. Project Manager shall consider requests for Substitutions only up to seven (7) business 
days prior to date of Bid Due Date. 

B. Document each request with complete data substantiating compliance of proposed 
Substitution with Construction Documents. 

C. Submit formal requests for Substitution for consideration. Limit each request to one (1) 
proposed Substitution. 

D. Substitutions shall not change contract price established at Bid Due Date. 

1.30 CONTRACT CLOSEOUT PROCEDURES 

A. Submit written certification that Construction Documents have been reviewed, the Work 
has been inspected, and the Work is complete in accordance with Construction 
Documents and ready for Project Manager's inspection. 

B. Submit final Application for Payment identifying total adjusted Contract Sum / Price, 
previous payments, and amount remaining due. 

1.31 FINAL CLEANING 

A. Execute final cleaning prior to final inspection. 

B. Clean interior and exterior surfaces exposed to view. 

C. Remove waste and surplus materials, rubbish, and construction facilities from site. 
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1.32 AS-BUILT AND RECORD DRAWINGS AND SPECIFICATIONS 

A. Contractor-produced Drawings and Specifications shall remain property of Contractor 
whether Project for which they are made is executed or not.  Contractor shall furnish 
Engineer with original marked up redlines of Construction Documents’ drawings and 
specifications that shall include all Addendums, Change Orders, Construction Bulletins, 
on-site changes, field corrections, etc.  These are project As-Built Drawings & 
Specifications. 

B. Engineer shall update original Construction Documents to include all Addendums & any 
other changes including those provided by Contractor in As-Built Drawings & 
Specifications.  These updates are project Record Drawings & Specifications. 

C. Engineer shall furnish Project Manager with Record Drawings as detailed in Professional 
Services Agreement.  

PART 2 PRODUCTS 

Not Used. 

PART 3 EXECUTION 

Not Used. 

END OF SECTION 
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SECTION 01 74 19 

CONSTRUCTION WASTE MANAGEMENT, DISPOSAL & RECYCLING 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Summary 
2. Waste Management Goals 
3. Construction and / or Demolition Waste Management 
4. Waste Management Plan 
5. Reuse 
6. Recycling 
7. Materials Sorting and Storage On Site 
8. Lists of Recycling Facilities Processors and Haulers 
9. Waste Management Plan Form 

B. Related Sections: 
1. Section 01 00 00 - General Requirements 

1.2 WASTE MANAGEMENT GOALS 

A. Dane County requires that as many waste materials as possible produced as result 
of this project be salvaged, reused or recycled in order to minimize impact of 
construction waste on landfills and to minimize expenditure of energy and cost in 
fabricating new materials.   

1.3 CONSTRUCTION AND / OR DEMOLITION WASTE MANAGEMENT 

A. All construction and demolition waste suitable for recycling may go to Dane 
County Construction & Demolition Recycling Facility located at 7102 US Hwy 
12, Madison, located across from Yahara Hills Golf Course.  This facility can 
receive mixed loads of construction and demolition waste.  For complete list of 
acceptable materials see 
www.countyofdane.com/pwht/recycle/CD_Recycle.aspx. 

B. Dane County Landfill, also at 7102 US Hwy 12, Madison, must receive all other 
waste from this project.  www.countyofdane.com/pwht/recycle/landfill.aspx. 

1.4 WASTE MANAGEMENT PLAN 

A. Contractor shall develop Waste Management Plan (WMP) for this project.  Dane 
County’s Special Projects & Materials Manager may be contacted with 
questions.  Outlined in RECYCLING section of this specification are examples 
of materials that can be recycled or reused as well as recommendations for waste 
sorting methods. 

B. Contractor shall complete WMP and include cost of recycling / reuse in Bid.  
WMP will be submitted to Project Manager within fifteen (15) business days of 
Bid Due date.  Copy of blank WMP form is in this Section.  Submittal shall 
include cover letter and WMP form with: 

http://www.countyofdane.com/pwht/recycle/CD_Recycle.aspx
http://www.countyofdane.com/pwht/recycle/landfill.aspx
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1. Information on: 
a. Types of waste materials produced as result of work performed 

on site; 
b. Estimated quantities of waste produced; 
c. Identification of materials with potential to be recycled or 

reused; 
d. How materials will be recycled or reused; 
e. On-site storage and separation requirements (on site containers); 
f. Transportation methods; and 
g. Destinations. 

1.5 REUSE 

A. Contractors and subcontractors are encouraged to reuse as many waste materials 
as possible.  Salvage should be investigated for materials not reusable on site. 

1.6 RECYCLING 

A. These materials may be recycled at Dane County Construction & Demolition 
Recycling Facility: 
1. Wood. 
2. Wood Pallets. 
3. PVC Plastic (pipe, siding, etc.). 
4. Asphalt & Concrete. 
5. Bricks & Masonry. 
6. Cardboard. 
7. Metal. 

B. These materials can be recycled elsewhere in Dane County area: 
1. Foam Insulation & Packaging (extruded and expanded). 
2. Barrels & Drums. 

C. All materials must be recycled at WDNR permitted waste processing facilities 
that adhere to all State Statutes. 

1.7 MATERIALS SORTING AND STORAGE ON SITE 

A. Contractor shall provide separate containers for recyclable materials.  Number of 
containers will be dependent upon project and site conditions. 

B. Contractor shall provide on-site locations for subcontractors supplied recycling 
containers to help facilitate recycling. 

C. Mixed loads of recycled materials are allowed only per instructions at 
www.countyofdane.com/pwht/recycle/CD_Recycle.aspx. 

1.8 LISTS OF RECYCLING FACILITIES PROCESSORS AND HAULERS 

A. Refer to www.countyofdane.com/pwht/recycle/CD_Recycle.aspx for information 
on Dane County Construction & Demolition Recycling Facility. 

B. Web site www.countyofdane.com/pwht/recycle/categories.aspx lists current 
information for Dane County Recycling Markets.  Contractors can also contact 
Allison Rathsack  at 608/266-4990, or local city, village, town recycling staff 

http://www.countyofdane.com/pwht/recycle/CD_Recycle.aspx
http://www.countyofdane.com/pwht/recycle/CD_Recycle.aspx
http://www.countyofdane.com/pwht/recycle/categories.aspx
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listed at site www.countyofdane.com/pwht/recycle/contacts.aspx.  Statewide 
listings of recycling / reuse markets are available from UW Extension at 
https://www.uwgb.edu/shwec/. 

PART 2 PRODUCTS 

Not Used. 

PART 3 EXECUTION 

Not Used. 

END OF SECTION 

 

http://www.countyofdane.com/pwht/recycle/contacts.aspx
https://www.uwgb.edu/shwec/
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Contractor Name:    
Address:    
   
Phone No.:    Recycling Coordinator:    

MATERIAL 
ESTIMATED 
QUANTITY 

DISPOSAL METHOD 
(CHECK ONE) 

RECYCLING / REUSE COMPANY OR 
DISPOSAL SITE 

Salvaged & 
reused building 
materials 

   cu. yds. 

   tons 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Wood 
   cu. yds. 

   tons 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Wood Pallets    units 
   Recycled     Reused 

   Landfilled     Other 

 

Name:   

PVC Plastic 
   cu. ft. 

   lbs. 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Asphalt & 
Concrete 

   cu. ft. 

   lbs. 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Bricks & 
Masonry 

   cu. ft. 

   lbs. 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Cardboard 
   cu. ft. 

   lbs. 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Metals 
   cu. yds. 

   tons 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Foam Insulation 
   cu. ft. 

   lbs. 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Barrels & Drums    units 
   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Glass 
   cu. yds. 

   tons 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Other    
   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Other    
   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Other    
   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Other    
   Recycled     Reused 

   Landfilled     Other 

 

Name:   
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SECTION 2000 

STANDARD SPECIFICATIONS FOR ROADWAY CONSTRUCTION 

PART 1 ROADWAY CONSTRUCTION 
1.1 SCOPE OF WORK 
1.2 SOURCE OF MATERIALS 
1.3 STANDARD SPECIFICATIONS 

PART 2 BRIDGE CONSTRUCTION 
2.1 SCOPE OF WORK 
2.2 SOURCE OF MATERIALS 
2.3 STANDARD SPECIFICATIONS 

PART 3 SPECIAL PROVISIONS 
3.1 PROSECUTION AND PROGRESS 
3.2 TRAFFIC 
3.3 UTILITIES 
3.4 INFORMATION TO BIDDERS, U.S. ARMY CORPS OF ENGINEERS SECTION 404 

PERMIT 
3.5 ENVIRONMENTAL PROTECTION, AQUATICE EXOTIC SPECIES CONTROL 
3.6 ENVIRONMENTAL PROTECTION 
3.7 EROSION CONTROL STRUCTURES 
3.8 NOTICE TO CONTRACTOR, NOTIFICAITON OF DEMOLITION AND/OR 

RENOVATION NO ASBESTOS FOUND 
3.9 REMOVING OLD STRUCTURE OVER WATERWAY WITH MINIMAL DEBRIS 

STATION 11+51, ITEM 203.0600.S.01  //  REMOVING OLD STRUCTURE OVER 
WATERWAY WITH MINIMAL DEBRIS STATION 11+44, ITEM 203.0600.S.02 

3.10 ABUTMENT CONSTRUCTION 
3.11 PRESTRESSED GIRDER TYPE I 28-INCH, ITEM 503.0128  //  PRESTRESSED 

GIRDER TYPE I 36-INCH, ITEM 503.0136 
3.12 FIELD OFFICE 
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SECTION 1 – ROADWAY CONSTRUCTION 
 
1.1 SCOPE OF WORK 

The Work under this Division shall consist of clearing, grubbing, salvaged guardrail, grading, base 
aggregate dense, asphaltic surface, guardrail, signing, traffic control, erosion control, finishing items, and 
all incidental items necessary to complete the Work as shown on the drawings and included in the 
proposal and contract. 

1.2 SOURCE OF MATERIALS 

All materials are subject to Dane County approval before incorporation into the work. Submit Source of 
Materials report to Dane County for review and approval. 

1.3 STANDARD SPECIFICATIONS 

Unless otherwise indicated, standard specifications shall refer to the State of Wisconsin Department of 
Transportation, “Standard Specifications for Highway and Structure Construction,” Latest Edition. Unless 
otherwise specified or required, all work shall conform to the requirements of the Standard Specifications, 
Parts 2 through 7. 

The Specifications, method of Measurement and Basis of Payment for the following items are provided in 
the standard specifications: 

Item Section 
Clearing and Grubbing 201 
Removing or Abandoning Miscellaneous Structures 204 
Roadway and Drainage Excavation 205 
Borrow 208 
Finishing Roadway 213 
Dense-Graded Base 305 
Concrete Pavement 415 
Asphaltic Materials 455 
Asphaltic Surface 465 
Riprap 606 
Semi-rigid Barrier Systems and End Treatments 614 
Mobilization 619 
Water 624 
Topsoil and Salvaged Topsoil 625 
Erosion Control 628 
Fertilizer and Agricultural Limestone 629 
Seeding 630 
Delineators and Markers 633 
Wood and Tubular Steel Sign Posts 634 
Signing 637 
State Owned Signs and Supports 638 
Field Facilities 642 
Traffic Control 643 
Pavement Marking 646 
Geosynthetics 645 
Pavement Marking 646 
Construction Staking 650 
Sawing 690 
Quality Management Program 700 
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SECTION 2 – BRIDGE CONSTRUCTION 
2  
2.1 SCOPE OF WORK 

The Work under this Division shall consist of all items related to construction of a bridge including 
excavation, backfill, concrete, reinforcing, riprap, geotextile fabric, and all incidentals. 

2.2 SOURCE OF MATERIALS 

All materials are subject to Dane County approval before incorporation into the work. Submit a source of 
materials report to Dane County for review and approval. 

2.3 STANDARD SPECIFICATIONS 

Unless otherwise indicated, standard specifications shall refer to the State of Wisconsin Department of 
Transportation, “Standard Specifications for Highway and Structure Construction,” Latest Edition. Unless 
otherwise specified or required, all work shall conform to the requirements of the Standard Specifications, 
Parts 2 through 7. 

The Specifications, method of Measurement and Basis of Payment for the following items are provided in 
the standard specifications: 

Item Section 
Removing Old Culverts and Bridges 203 
Excavation for Structures 206 
Structure Backfill 210 
Concrete Bridges 502 
Prestressed Concrete Members 503 
Steel Reinforcement 505 
Steel Bridges 506 
Railing 513 
Waterproofing 516 
Driven Piles 550 
Riprap 606 
Underdrains 612 
Geosynthetics 645 
Quality Management Program 700 
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SECTION 3 – SPECIAL PROVISIONS 
 
These SPECIAL PROVISIONS govern wherever there is a conflict or discrepancy with the standard 
specifications. 

Where these SPECIAL PROVISIONS refer to DEPARTMENT, they shall refer to COUNTY as identified in 
the Agreement. 
3  
3.1 PROSECUTION AND PROGRESS 

Begin work within ten calendar days after PROJECT MANAGER issues a written notice to do so. 

Provide the time frame for construction of the project within the 2021 construction season to the 
ENGINEER & PROJECT MANAGER in writing within a month after executing the contract but at least 14 
calendar days before the preconstruction conference. The time frame shall be consistent with the contract 
completion time of 40 working days for each site. 

To revise the time frame, submit a written request to the ENGINEER & PROJECT MANAGER at least two 
weeks before the beginning of the intended time frame. The PROJECT MANAGER will approve or deny 
that request based on the conditions cited in the request and its effect on the DEPARTMENT’s scheduled 
resources. 

CTH J 

Complete all work at this site within 40 working days. 

Fish Spawning 

There shall be no instream disturbance of Elvers Creek as a result of construction activity under or for this 
contract, from September 15 to May 15 both dates inclusive, in order to avoid adverse impacts upon the 
spawning in this cold water class 2 trout stream. 

Any change to this limitation will require submitting a written request by the CONTRACTOR to the 
ENGINEER & PROJECT MANAGER, subsequent review and concurrence by the Department of Natural 
Resources (WDNR) in the request, and final approval by the PROJECT MANAGER. The approval will 
include all conditions to the request as mutually agreed upon by DEPARTMENT and WDNR. 

Migratory Birds 

Swallow and other migratory birds’ nests have been observed on or under the existing bridge. All active 
nests (when eggs or young are present) of migratory birds are protected under the federal Migratory Bird 
Treaty Act. 

The nesting season for swallows and other birds is usually between May 1 and August 30. Either prevent 
active nests from becoming established, or apply for a depredation permit from the US Fish and Wildlife 
Service for work that may disturb or destroy active nests. The need for a permit may be avoided by 
removing the existing bridge structure prior to nest occupation by birds, or clearing nests from all 
structures before the nests become active in early spring. As a last resort, prevent birds from nesting by 
installing a suitable netting device on the remaining structure prior to nesting activity. Include the cost for 
preventing nesting in the cost of Removing Old Structure Over Waterway with Minimal Debris.  

Dane County will prevent nesting until the construction contract is executed. Upon removal of the existing 
structure, carefully remove and place structure netting outside the slope intercept inside the right-of-way.  
Salvage netting back to Dane County. Contact Jeffrey Otto, P.E., Dane County Highway Department 
PROJECT MANAGER, (608) 283-1416. 
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CTH N 

Complete all work at this site within 40 working days. 

Fish Spawning 

There shall be no instream disturbance of Hannerville Creek as a result of construction activity under or 
for this contract, from March 1 to June 15 both dates inclusive, in order to avoid adverse impacts upon the 
spawning in this warm water fishery. 

Any change to this limitation will require submitting a written request by the CONTRACTOR to the 
ENGINEER & PROJECT MANAGER, subsequent review and concurrence by the Department of Natural 
Resources (WDNR) in the request, and final approval by the PROJECT MANAGER. The approval will 
include all conditions to the request as mutually agreed upon by DEPARTMENT and WDNR. 

3.2 TRAFFIC 

Close CTH J and CTH N to traffic during construction and detour according to the drawing details. 

3.3 UTILITIES 

This contract does not come under the provision of Administrative Rule Trans 220. 

CTH J 

Mount Horeb Electric has overhead electric facilities located along the south side of CTH J. Utility poles 
are located at approximately Station 9+68, 44’ right and Station 12+33, 39’ right of the finished roadway 
centerline. During the placement of heavy riprap on the south side of the roadway the overhead electric 
line will be in conflict. Mount Horeb Electric will temporarily de-energize the overhead electric during 
construction in this area. Notify Mount Horeb Electric a minimum of five calendar days before the line 
needs to be de-energized. 

Mount Horeb Telephone Company has underground telephone and fiber optic located along the north 
side of CTH J. The underground telephone is located at distances varying from 33’ to 38’ left of the 
finished roadway centerline and the fiber optic is located at distances varying from 38’ to 42’ left. No 
conflict is anticipated with the underground telephone and fiber optic lines. 

CTH N 

AT&T Distribution has overhead electric facilities located along the north side of CTH N. A utility pole is 
located at approximately Station 13+89, 35’ left of the finished roadway centerline. No conflict is 
anticipated with the pole nor overhead electric line. 

Stoughton Utilities had overhead electric facilities located on both sides of CTH N at the time of the 
project’s survey. As shown in the plan and profile, a utility pole was located at approximately Station 
12+59, 48’ right of the finished roadway centerline and an overhead electric line crossed the finished 
roadway centerline at approximately Station 11+95. Stoughton Utilities has stated that, during the fall of 
2020, they replaced/relocated the overhead facilities with an underground cable which is now located 
underneath where AT&T’s overhead facilities crosses Hannerville Creek. No conflict is anticipated. 

3.4 INFORMATION TO BIDDERS, U.S. ARMY CORPS OF ENGINEERS SECTION 404 PERMIT 

The department has obtained a U.S. Army Corps of Engineers Section 404 permit. Comply with the 
requirements of the permit in addition to requirements of the special provisions. A copy of the permit is 
available from the regional office by contacting Jeffrey Otto, P.E., Dane County Highway Department 
PROJECT MANAGER, (608) 283-1416. 
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3.5 ENVIRONMENTAL PROTECTION, AQUATICE EXOTIC SPECIES CONTROL 

Exotic invasive organisms such as VHS, zebra mussels, purple loosestrife, and Eurasian water milfoil are 
becoming more prolific in Wisconsin and pose adverse effects to waters of the state. Wisconsin State 
Statutes 30.07, "Transportation of Aquatic Plants and Animals; Placement of Objects in Navigable 
Waters", details the state law that requires the removal of aquatic plants and zebra mussels each time 
equipment is put into state waters. 

At construction sites that involve navigable water or wetlands, use the follow cleaning procedures to 
minimize the chance of exotic invasive species infestation. Use these procedures for all equipment that 
comes in contact with waters of the state and/or infested water or potentially infested water in other 
states. 

Ensure that all equipment that has been in contact with waters of the state, or with infested or potentially 
infested waters, has been decontaminated for aquatic plant materials and zebra mussels before being 
used in other waters of the state. Before using equipment on this project, thoroughly disinfect all 
equipment that has come into contact with potentially infested waters. Guidelines from the Wisconsin 
Department of Natural Resources for disinfection are available at: 

http://dnr.wi.gov/topic/invasives/disinfection.html 

Use the following inspection and removal procedures: 

1. Before leaving the contaminated site, wash machinery and ensure that the machinery is free of all soil and 
other substances that could possibly contain exotic invasive species; 

2. Drain all water from boats, trailers, bilges, live wells, coolers, bait buckets, engine compartments, and any 
other area where water may be trapped; 

3. Inspect boat hulls, propellers, trailers and other surfaces. Scrape off any attached mussels, remove any 
aquatic plant materials (fragments, stems, leaves, seeds, or roots), and dispose of removed mussels and 
plant materials in a garbage can before leaving the area or invested waters; and 

4. Disinfect your boat, equipment and gear by either: 

4.1. Washing with ~212°F water (steam clean), or 

4.2. Drying thoroughly for five days after cleaning with soap and water and/or high pressure water, or 

4.3. Disinfecting with either 200 ppm (0.5 oz per gallon or 1 Tablespoon per gallon) Chlorine for 10-minute 
contact time or 1:100 solution (38 grams per gallon) of Virkon Aquatic for 20- to 30-minute contact 
time. Note: Virkon is not registered to kill zebra mussel veligers nor invertebrates like spiny water flea. 
Therefore, this disinfect should be used in conjunction with a hot water (>104°F) application. 

Complete the inspection and removal procedure before equipment is brought to the project site and 
before the equipment leaves the project site. 

3.6 ENVIRONMENTAL PROTECTION 

All disturbed bank areas shall be adequately protected and restored as soon as feasible. 

Removal of vegetative cover must be restricted, and exposure of are ground kept to the minimum amount 
necessary to complete construction.  Restoration of disturbed soils shall take place as soon as conditions 
permit.  Place all temporary stockpiles in an upland location and protected with erosion control measures. 
Do not stockpile materials in waterways, or floodplains. 

3.7 EROSION CONTROL STRUCTURES 

Within three calendar days after completing the excavation for a substructure unit, place riprap or other 

http://dnr.wi.gov/topic/invasives/disinfection.html
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permanent erosion control items required by the contract or deemed necessary by the engineer around 
the unit at a minimum to a height equivalent to the calculated water elevation resulting from a storm that 
occurs on the average of once every two years (Q2) as shown on the plan, or as the engineer directs.  

In the event that construction activity does not disturb the existing ground below the Q2 elevation, the 
above timing requirements for permanent erosion control shall be waived. 

3.8 NOTICE TO CONTRACTOR, NOTIFICAITON OF DEMOLITION AND/OR RENOVATION NO 
ASBESTOS FOUND 

CTH J 

Ethan Turriff, License Number AII-238194, inspected Structure B-13-178 for asbestos on January 2, 
2020. No regulated Asbestos Containing Material (RACM) was found on this structure. A copy of the 
inspection report is available from: Jeffrey Otto, P.E., Dane County Highway Department PROJECT 
MANAGER, (608) 283-1416. 

In accordance with NR447 and DHS159, ensure that DNR or DHS receives a completed Notification of 
Demolition and/or Renovation (DNR Form 4500-113 (R 4/11), or subsequent revision) via U.S. mail, 
hand-delivery, or using the online notification system at least 10 working days before beginning any 
construction or demolition. Pay all associated fees. Provide a copy of the completed 4500-113 form to 
Jeffrey Otto, P.E., Dane County Highway Department PROJECT MANAGER, (608) 283-1416. In addition, 
comply with all local or municipal asbestos requirements. 

Use the following information to complete WisDNR form 4500-113: 

- Site Name: Structure B-13-178, CTH J over Elvers Creek 

- Site Address: 1.0 mile south of JCT CTH JJ 

- Ownership Information: Dane County, 2302 Fish Hatchery Rd, Madison, WI 53713 

- Contact: Jeffrey Otto, P.E., Dane County Highway Department PROJECT MANAGER 

- Phone: (608) 283-1416 

- Age: 59 years old. This structure was constructed in 1961. 

- Area: 1185 SF of deck 

Insert the following paragraph in Section 6.g.: 

If asbestos not previously identified is found or previously non-friable asbestos becomes crumbled, 
pulverized, or reduced to a powder, stop work immediately, notify the ENGINEER, and the 
ENGINEER will notify the Dane County Highway Department at (608) 283-1416 for an emergency 
response in accordance with the following: 

Whenever the construction operations encounter or expose an abnormal condition that may indicate 
the presence or a hazardous substance, immediately discontinue construction operations near the 
abnormal condition and notify ENGINEER. Treat all abnormal conditions with extreme caution. 
Abnormal conditions include, but are not limited to the following: 

1. The presence of a tank or barrel. 
2. An obnoxious odor. 
3. Excessively hot earth. 
4. Smoke. 
5. Visible fumes. 
6. Discolored earth or sheen on groundwater. 
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Do not resume construction operations in this area until notified. CONTRACTOR may continue to 
work in other areas of the project acceptable to ENGINEER. 

Take actions to prevent the hazardous substance from spreading into an uncontaminated area. 

Dispose of hazardous substances conforming to the requirements and regulations of the responsible 
state or federal agencies. If ENGINEER or PROJECT MANAGER requires CONTRACTOR to 
dispose of the hazardous substance and the contract does not provide for this work, the Work is extra 
work. If the responsible state or federal agency requires special procedures for the disposal, 
DEPARTMENT will arrange with qualified persons to dispose of the substance. 

Keep material wet until it is abated or until it is determined to be non-asbestos containing material. 

CTH N 

Ethan Turriff, License Number AII-238194, inspected Structure B-13-225 for asbestos on January 2, 
2020. No regulated Asbestos Containing Material (RACM) was found on this structure. A copy of the 
inspection report is available from: Jeffrey Otto, P.E., Dane County Highway Department PROJECT 
MANAGER, (608) 283-1416. 

In accordance with NR447 and DHS159, ensure that DNR or DHS receives a completed Notification of 
Demolition and/or Renovation (DNR Form 4500-113 (R 4/11), or subsequent revision) via U.S. mail, 
hand-delivery, or using the online notification system at least 10 working days before beginning any 
construction or demolition. Pay all associated fees. Provide a copy of the completed 4500-113 form to 
Jeffrey Otto, P.E., Dane County Highway Department PROJECT MANAGER, (608) 283-1416. In addition, 
comply with all local or municipal asbestos requirements. 

Use the following information to complete WisDNR form 4500-113: 

- Site Name: Structure B-13-225, CTH N over Hannerville Creek 

- Site Address: 2.9 miles west of CTH X 

- Ownership Information: Dane County, 2302 Fish Hatchery Rd, Madison, WI 53713 

- Contact: Jeffrey Otto, P.E., Dane County Highway Department PROJECT MANAGER 

- Phone: (608) 283-1416 

- Age: 57 years old. This structure was constructed in 1963. 

- Area: 1040 SF of deck 

Insert the following paragraph in Section 6.g.: 

If asbestos not previously identified is found or previously non-friable asbestos becomes crumbled, 
pulverized, or reduced to a powder, stop work immediately, notify the ENGINEER, and the 
ENGINEER will notify the Dane County Highway Department at (608) 283-1416 for an emergency 
response in accordance with the following: 

Whenever the construction operations encounter or expose an abnormal condition that may indicate 
the presence or a hazardous substance, immediately discontinue construction operations near the 
abnormal condition and notify ENGINEER. Treat all abnormal conditions with extreme caution. 
Abnormal conditions include, but are not limited to the following: 

1. The presence of a tank or barrel. 
2. An obnoxious odor. 
3. Excessively hot earth. 
4. Smoke. 
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5. Visible fumes. 
6. Discolored earth or sheen on groundwater. 

Do not resume construction operations in this area until notified. CONTRACTOR may continue to 
work in other areas of the project acceptable to ENGINEER. 

Take actions to prevent the hazardous substance from spreading into an uncontaminated area. 

Dispose of hazardous substances conforming to the requirements and regulations of the responsible 
state or federal agencies. If ENGINEER or PROJECT MANAGER requires CONTRACTOR to 
dispose of the hazardous substance and the contract does not provide for this work, the Work is extra 
work. If the responsible state or federal agency requires special procedures for the disposal, 
DEPARTMENT will arrange with qualified persons to dispose of the substance. 

Keep material wet until it is abated or until it is determined to be non-asbestos containing material. 

3.9 REMOVING OLD STRUCTURE OVER WATERWAY WITH MINIMAL DEBRIS STATION 11+51, 
ITEM 203.0600.S.01 
REMOVING OLD STRUCTURE OVER WATERWAY WITH MINIMAL DEBRIS STATION 11+44, 
ITEM 203.0600.S.02 

Conform to standard spec 203 as modified in this special provision. 

Add the following to standard spec 203: 

203.3.6  Removals Over Waterways and Wetlands 

203.3.6.2  Removing Old Structure Over Waterway with Minimal Debris 

(1) Remove the existing Structure B-13-178, CTH J over Elvers Creek, and existing Structure B-13-
225, CTH N over Hannerville Creek in large sections and conforming to the contractor’s approved 
structure removal and clean-up plan. During superstructure removal, prevent all large pieces and 
minimize the number of small pieces from entering the waterway or wetland. Remove all 
reinforcing steel, all concrete, and all other debris that falls into the waterway or wetland. The 
contractor may leave limited amounts of small concrete pieces scattered over the waterway floor 
or wetland only if the engineer allows. 

(2) Submit a structure removal and clean-up plan as part of the erosion control implementation plan 
required under standard spec 107.20. Do not start work under the structure removal and clean-up 
plan without the department’s written approval of the plan. Include the following information in the 
structure removal and clean-up plan: 

- Methods and schedule to remove the structure. 

- Methods to control potentially harmful environmental impacts. 

- Methods for superstructure removal that prevent all large pieces and minimize the number of small 
pieces from entering the waterway or wetlands. 

- Methods to control dust and contain slurry. 

- Methods for removing piers and abutments. If blasting in water, include restrictions that regulatory 
agencies and the contract require. 

- Methods for cleaning the waterway or wetlands. 

(3) If stockpiling spoil material, place it on an upland site an adequate distance from the waterway, 
wetland, or any open water created by excavation. Install silt fence between the spoil pile and the 
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waterway, wetland, or excavation site. 

Add the following Removing Old Structure bid item to standard spec 203.5.1: 

ITEM NUMBER DESCRIPTION UNIT 

203.0600.S.01 Removing Old Structure Over Waterway With Minimal Debris Station 11+51 LS 

203.0600.S.02 Removing Old Structure Over Waterway With Minimal Debris Station 11+44 LS 

 

3.10 ABUTMENT CONSTRUCTION 

Determine the method of construction, and observe the following conditions: 

1. If a cofferdam is used, build the cofferdam of non-erodable material. 

2. Concrete poured under water will be allowed; pour the concrete conforming to standard spec 502.3.5.3. 
Ensure that the forms are tight to prevent leakage of concrete into the stream. Treat all displaced water by 
filtration, settling basin, or other means sufficient to reduce the cement content before discharging the water 
into the stream. 

3. Excavated material from the stream may be utilized in the fill slopes so long as it is covered with other 
suitable material to prevent it from eroding back into the stream. 

 

3.11 PRESTRESSED GIRDER TYPE I 28-INCH, ITEM 503.0128 
PRESTRESSED GIRDER TYPE I 36-INCH, ITEM 503.0136 

The engineer will inspect the prestressed girders at the prestress concrete manufacturing plant. Notify 
Ellery Schaffer, P.E., Jewell Associates Engineers, phone (608) 459-6027 a minimum of one week prior 
to when the inspection will be needed. 

Replace the first sentence of standard spec 503.2.2 paragraph (2) with the following: 

Ensure concrete attains a minimum 28-day compressive strength of 8000 psi for prestressed I-type 
girders. 

3.12 FIELD OFFICE 

Add the following to standard spec 642: 

For field offices without handwashing facilities, provide and maintain a portable handwashing station 
at every project field office.  The station shall include a hands-free sink with foot pump-operated 
faucet, soap dispenser, paper towel dispenser, fresh water supply, and collection tank for gray water.  
Regularly service and maintain the handwashing station and all supplies as needed, and properly 
dispose of all materials.  Costs associated with the handwashing station are incidental to the field 
office bid item. 

END OF SECTION 
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	PART 1 GENERAL
	1.1 SUMMARY
	A. Section Includes:
	1. Summary
	2. Summary of the Work
	3. Contractor Use of Premises
	4. Applications for Payment
	5. Change Procedures
	6. Alternates
	7. Coordination
	8. Cutting and Patching
	9. Conferences
	10. Progress Meetings
	11. Job Site Administration
	12. Submittal Procedures
	13. Proposed Products List
	14. Shop Drawings
	15. Product Data
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	19. Quality Assurance / Quality Control of Installation
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	23. Staging Areas
	24. Occupancy During Construction and Conduct of Work
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	26. Progress Cleaning
	27. Products
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	32. Final Cleaning
	33. As-Built and Record Drawings and Specifications


	1.2 SUMMARY OF THE WORK
	A. Project Description:  Perform the Work as specified and detailed in Construction Documents package. Contractor to provide demolition and replacement of two existing highway bridges.
	B. Work by Owner:  Not applicable
	C. Permits:  Prior to commencement of the Work, Contractor to secure any and all necessary permits for completion of the Work and facility occupancy.  Provide Project Manager with copies of all permits.
	D. Diggers Hotline:
	1. It is General Contractor’s responsibility to contact Diggers Hotline to have all utility locations marked prior to excavation and planning excavation so as not to delay the Work.
	2. Diggers Hotline shall also be used to obtain information on safe working clearances from overhead lines.
	3. Completely comply with all requirements of each affected utility company.
	4. It is General Contractor’s responsibility to contact & hire private utility locating services if necessary.


	1.3 CONTRACTOR USE OF PREMISES
	A. Limit use of premises to allow work by Contractors or Subcontractors and access by Owner.
	B. Coordinate utility outages and shutdowns with Owner.
	C.   Contractors or Subcontractors shall not visit the site if they are or have recently been ill.

	1.4 APPLICATIONS FOR PAYMENT
	A. Submit each Application for Payment on AIA G702™ and G703™ forms or approved contractors invoice form.  Contractor shall have these forms notarized and signed.
	B. Content and Format:  Utilize Schedule of Values for listing items in Application for Payment.
	C. Payment Period:  Monthly.
	D. Submit Applications for Payment to Engineer electronically for initial approval.  Engineer will forward approved copies to Owner who will also approve & process for payment.

	1.5 CHANGE PROCEDURES
	A. Contractor's costs for Products, delivery, installation, labor, insurance, payroll, taxes, bonding, equipment rental, overhead and profit will be included in Change Orders authorizing expenditure of funds from contingency allowance.

	1.6 ALTERNATES
	A. Alternates quoted on Bid Form shall be reviewed and accepted or rejected at Owner's option.
	B. Coordinate related work and modify surrounding work as required.
	C. Schedule of Alternates:  there are no alternates proposed for this project.

	1.7 COORDINATION
	A. Coordinate scheduling, submittals, and work of various sections of Specifications to assure efficient and orderly sequence of installation of interdependent construction elements.
	B. Verify utility requirement characteristics of operating equipment are compatible with building utilities.
	C. Coordinate space requirements and installation of mechanical and electrical work that are indicated diagrammatically on Drawings.
	D. Refer to Drawings for recommended work sequence and duration.
	E. Contractor shall provide Project Manager with work plan that ensures the Work will be completed within required time of completion.
	F. Construct work in stages to accommodate Dane County Public Works, Highway & Transportation operations.  All activities shall be coordinated at weekly project meetings unless noted otherwise in these specifications.
	G. Project Manager may choose to photograph or videotape site or workers as the Work progresses.

	1.8 CUTTING AND PATCHING
	A. Employ skilled and experienced installer to perform cutting and patching new work; restore work with new Products.
	B. Submit written request in advance of cutting or altering structural or building enclosure elements.
	C. Fit work tight to adjacent elements. Maintain integrity of wall, ceiling, or floor construction; completely seal voids.
	D. Refinish surfaces to match adjacent finishes.

	1.9 CONFERENCES
	A. Project shall have pre-bid conference; see Instructions to Bidders.
	B. Owner will schedule preconstruction conference after Award of Contract for all affected parties.
	C. Contractor shall submit Construction Schedule at pre-construction meeting.
	D. When required in individual Specification section, convene pre-installation conference at project site prior to commencing work of Section.
	E. Safe distancing & face masks are required for all conference attendees.  Conferences will be limited to 10 people; please limit number of attending staff & subcontractors.

	1.10 PROGRESS MEETINGS
	A. Day & time of progress meetings to be determined at pre-construction meeting.
	B. Schedule and administer meetings throughout progress of the Work at minimum of one (1) per week, with Project Manager, involved Dane County staff & other individuals as required.
	C. Preside at meetings, record minutes, and distribute copies within two (2) business days to those affected by decisions made.
	D. Attendance at progress meetings by General Contractor, subcontractors, or their authorized representative, is mandatory.
	E. Contractors shall give verbal reports of progress on the Work, discuss schedule for upcoming period and present all conflicts, discrepancies or other difficulties for resolution.
	F. In-person meetings shall be limited & shall follow current Public Health - Madison & Dane County procedures & recommendations (see publichealthmdc.com/documents/office_space_checklist.pdf and publichealthmdc.com/coronavirus/forward-dane/current-ord...

	1.11 JOB SITE ADMINISTRATION
	A. Contractor shall have project superintendent on site at minimum for weekly progress meetings for the duration of the Work.
	B. Contractor shall not change their project superintendent or project manager for duration of the Work without written permission of Project Manager.
	C. Engineer shall have representative on site regularly during progress of the Work.

	1.12 SUBMITTAL PROCEDURES
	A. Submittal form to identify Project, Contractor, Subcontractor or supplier; and pertinent Construction Documents references.
	B. Apply Contractor's stamp, signed or initialed, certifying that review, verification of Products required, field dimensions, adjacent construction work, and coordination of information is in accordance with requirements of the Work and Construction ...
	C. Identify variations from Construction Documents and Product or system limitations that may be detrimental to successful performance of completing the Work.
	D. Revise and resubmit submittals as required; identify all changes made since previous submittal.

	1.13 PROPOSED PRODUCTS LIST
	A. Within fifteen (15) business days after date of Award of Contract, submit complete list of major Products proposed for use, with name of manufacturer, trade name, and model number of each Product.

	1.14 SHOP DRAWINGS
	A. Submit number of copies that Contractor requires, plus copies for Engineer & Project Manager.

	1.15 PRODUCT DATA
	A. Submit number of copies that Contractor requires, plus copies for Engineer & Project Manager.
	B. Mark each copy to identify applicable products, models, options, and other data. Supplement manufacturer's standard data to provide information unique to this Project.

	1.16 SAMPLES
	A. Submit samples to illustrate functional and aesthetic characteristics of Product.
	B. Submit samples of finishes from full range of manufacturers' standard colors, textures, and patterns for Project Manager's selection.

	1.17 MANUFACTURERS' INSTRUCTIONS
	A. When specified in individual Specification sections, submit manufacturers' printed instructions for delivery, storage, assembly, installation, start-up, adjusting, and finishing, in quantities specified for Product Data.

	1.18 MANUFACTURERS' CERTIFICATES
	A. When specified in individual Specification sections, submit manufacturers' certificate to Project Manager for review, in quantities specified for Product Data.
	B. Indicate material or Product conforms to or exceeds specified requirements. Submit supporting reference data, affidavits, and certifications as appropriate.

	1.19 QUALITY ASSURANCE / QUALITY CONTROL OF INSTALLATION
	A. Monitor quality control over suppliers, manufacturers, Products, services, site conditions, and workmanship, to produce work of specified quality.
	B. Comply fully with manufacturers' instructions.
	C. Comply with specified standards as minimum quality for the Work except when more stringent tolerances, codes, or specified requirements indicate higher standards or more precise workmanship.

	1.20 REFERENCES
	A. Conform to reference standard by date of issue current as of date for receiving bids.
	B. Should specified reference standard conflict with Construction Documents, request clarification from Project Manager before proceeding.

	1.21 PROTECTION OF INSTALLED WORK
	A. Protect installed work and provide special protection where specified in individual Specification sections.

	1.22 PARKING
	A. Arrange for temporary parking areas to accommodate construction personnel.  Parking shall be available at the Work site.
	B. All contractors and their employees shall cooperate with General Contractor and others in parking of vehicles to avoid interference with normal operations and construction activities.
	C. Do not obstruct existing service drives and parking lots with equipment, materials and / or vehicles.  Keep accessible for Owner’s use at all times.

	1.23 STAGING AREAS
	A. Coordinate staging areas with Project Manager prior to starting the Work.
	B. On-site space for use as staging areas and storage of materials is limited and will be apportioned among various Contractors as their needs dictate with due regard for storage requirements of each Contractor.  Each Contractor shall be responsible f...

	1.24 OCCUPANCY DURING CONSTRUCTION AND CONDUCT OF WORK
	A. All construction material and salvage material shall be removed from site or secured at day’s end.
	B. Contractors may not work at facility if they are ill or have something contagious.
	C. Smoking is prohibited on Dane County property.
	D. Owner reserves right at any time to dismiss from premises any Contractor or construction personnel that do not uphold requirements of this Section.
	E. Owner shall not be held liable for any lost time, wages, or impacts to construction schedule by any Contractor or construction personnel dismissed for failure to uphold requirements of this Section.
	F. Work may be done during normal business hours (7:00 am to 4:30 pm).  Work performed on Saturday shall be by permission of Owner.
	G. Contractor shall, at all times, provide approved, safe walkways and work site entrances for use by Owner.
	H. Contractor shall provide adequate protection for all parts of site, its contents and occupants wherever the Work under this Contract is to be performed.
	I. Each Contractor shall arrange with Owner to make necessary alterations, do new work, make connections to all utilities, etc., and at such times as will not cause interruption of utility services to region.  Contractor doing this work shall protect,...
	J. New work in extension of existing work shall correspond in all respects with that to which it connects or similar existing work unless otherwise indicated or specified.
	1. Existing work shall be cut, altered, removed or replaced as necessary for performance of Contract obligations.
	2. Work remaining in place, damaged or defaced by reason of work done under this Contract shall be restored equal to its condition at time of Award of Contract.
	3. If removal of work exposes discolored or unfinished surfaces or work out of alignment, such surfaces shall be refinished or materials replaced as necessary to make continuous work uniform and harmonious.

	K. Contractor is responsible for providing & maintaining temporary toilet facilities.
	L. Contractor & subcontractors shall follow all current Public Health - Madison & Dane County procedures & recommendations (see publichealthmdc.com/documents/office_space_checklist.pdf and publichealthmdc.com/coronavirus/forward-dane/current-order).  ...

	1.25 PROTECTION
	A. Contractor shall protect from damage / injury all trees, shrubs, hedges, plantings, grass, mechanical, electrical & plumbing equipment, walks and driveways and pay for any damage to same resulting from insufficient or improper protection.
	B. Contractor shall provide and maintain barricades & signage to prohibit public access to construction site.
	C. Contractor shall provide and maintain guard lights at all barricades, railings, obstructions in streets, roads or sidewalks and at all trenches adjacent to public walks or roads.

	1.26 PROGRESS CLEANING
	A. Maintain areas free of waste materials, debris, and rubbish. Maintain site in clean and orderly condition.

	1.27 PRODUCTS
	A. Products:  Means new material, machinery, components, equipment, fixtures, and systems forming the Work, but does not include machinery and equipment used for preparation, fabrication, conveying and erection of the Work. Products may also include e...
	B. Do not use materials and equipment removed from existing premises, except as specifically identified or allowed by Construction Documents.

	1.28 TRANSPORTATION, HANDLING, STORAGE AND PROTECTION
	A. Transport, handle, store and protect Products in accordance with manufacturer's instructions.

	1.29 PRODUCT OPTIONS
	A. Where definite material is specified, it is not intentional to discriminate against "equal" product made by another manufacturer. Intention is to set definite standard of material quality. Should bidder choose to bid materials other than those spec...
	B. Products and materials that are not specified, but have been approved for use by Project Manager shall be identified in addenda to all bidding contractors.
	C. Requests for material or product substitutions submitted after Bid Due Date shall not be considered. Owner reserves right to approve or reject substitutions based on Specification requirements and intended use.

	1.30 SUBSTITUTIONS
	A. Project Manager shall consider requests for Substitutions only up to seven (7) business days prior to date of Bid Due Date.
	B. Document each request with complete data substantiating compliance of proposed Substitution with Construction Documents.
	C. Submit formal requests for Substitution for consideration. Limit each request to one (1) proposed Substitution.
	D. Substitutions shall not change contract price established at Bid Due Date.

	1.31 CONTRACT CLOSEOUT PROCEDURES
	A. Submit written certification that Construction Documents have been reviewed, the Work has been inspected, and the Work is complete in accordance with Construction Documents and ready for Project Manager's inspection.
	B. Submit final Application for Payment identifying total adjusted Contract Sum / Price, previous payments, and amount remaining due.

	1.32 FINAL CLEANING
	A. Execute final cleaning prior to final inspection.
	B. Clean interior and exterior surfaces exposed to view.
	C. Remove waste and surplus materials, rubbish, and construction facilities from site.

	1.33 AS-BUILT AND RECORD DRAWINGS AND SPECIFICATIONS
	A. Contractor-produced Drawings and Specifications shall remain property of Contractor whether Project for which they are made is executed or not.  Contractor shall furnish Engineer with original marked up redlines of Construction Documents’ drawings ...
	B. Engineer shall update original Construction Documents to include all Addendums & any other changes including those provided by Contractor in As-Built Drawings & Specifications.  These updates are project Record Drawings & Specifications.
	C. Engineer shall furnish Project Manager with Record Drawings as detailed in Professional Services Agreement.


	PART 2 PRODUCTS
	Not Used.

	PART 3 EXECUTION
	Not Used.
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	PART 1 GENERAL
	1.1 SUMMARY
	A. Section Includes:
	1. Summary
	2. Waste Management Goals
	3. Construction and / or Demolition Waste Management
	4. Waste Management Plan
	5. Reuse
	6. Recycling
	7. Materials Sorting and Storage On Site
	8. Lists of Recycling Facilities Processors and Haulers
	9. Waste Management Plan Form

	B. Related Sections:
	1. Section 01 00 00 - General Requirements


	1.2 WASTE MANAGEMENT GOALS
	A. Dane County requires that as many waste materials as possible produced as result of this project be salvaged, reused or recycled in order to minimize impact of construction waste on landfills and to minimize expenditure of energy and cost in fabric...

	1.3 CONSTRUCTION AND / OR DEMOLITION WASTE MANAGEMENT
	A. All construction and demolition waste suitable for recycling may go to Dane County Construction & Demolition Recycling Facility located at 7102 US Hwy 12, Madison, located across from Yahara Hills Golf Course.  This facility can receive mixed loads...
	B. Dane County Landfill, also at 7102 US Hwy 12, Madison, must receive all other waste from this project.  www.countyofdane.com/pwht/recycle/landfill.aspx.

	1.4 WASTE MANAGEMENT PLAN
	A. Contractor shall develop Waste Management Plan (WMP) for this project.  Dane County’s Special Projects & Materials Manager may be contacted with questions.  Outlined in RECYCLING section of this specification are examples of materials that can be r...
	B. Contractor shall complete WMP and include cost of recycling / reuse in Bid.  WMP will be submitted to Project Manager within fifteen (15) business days of Bid Due date.  Copy of blank WMP form is in this Section.  Submittal shall include cover lett...
	1. Information on:
	a. Types of waste materials produced as result of work performed on site;
	b. Estimated quantities of waste produced;
	c. Identification of materials with potential to be recycled or reused;
	d. How materials will be recycled or reused;
	e. On-site storage and separation requirements (on site containers);
	f. Transportation methods; and
	g. Destinations.



	1.5 REUSE
	A. Contractors and subcontractors are encouraged to reuse as many waste materials as possible.  Salvage should be investigated for materials not reusable on site.

	1.6 RECYCLING
	A. These materials may be recycled at Dane County Construction & Demolition Recycling Facility:
	1. Wood.
	2. Wood Pallets.
	3. PVC Plastic (pipe, siding, etc.).
	4. Asphalt & Concrete.
	5. Bricks & Masonry.
	6. Cardboard.
	7. Metal.

	B. These materials can be recycled elsewhere in Dane County area:
	1. Foam Insulation & Packaging (extruded and expanded).
	2. Barrels & Drums.

	C. All materials must be recycled at WDNR permitted waste processing facilities that adhere to all State Statutes.

	1.7 MATERIALS SORTING AND STORAGE ON SITE
	A. Contractor shall provide separate containers for recyclable materials.  Number of containers will be dependent upon project and site conditions.
	B. Contractor shall provide on-site locations for subcontractors supplied recycling containers to help facilitate recycling.
	C. Mixed loads of recycled materials are allowed only per instructions at www.countyofdane.com/pwht/recycle/CD_Recycle.aspx.

	1.8 LISTS OF RECYCLING FACILITIES PROCESSORS AND HAULERS
	A. Refer to www.countyofdane.com/pwht/recycle/CD_Recycle.aspx for information on Dane County Construction & Demolition Recycling Facility.
	B. Web site www.countyofdane.com/pwht/recycle/categories.aspx lists current information for Dane County Recycling Markets.  Contractors can also contact Allison Rathsack  at 608/266-4990, or local city, village, town recycling staff listed at site www...


	PART 2 PRODUCTS
	PART 3 EXECUTION
	Contractor Name:   
	Address:   
	Phone No.:    Recycling Coordinator:   
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	1.2 SUMMARY OF THE WORK
	A. Project Description:  Perform the Work as specified and detailed in Construction Documents package. Contractor to provide demolition and replacement of two existing highway bridges.
	B. Work by Owner:  Not applicable
	C. Permits:  Prior to commencement of the Work, Contractor to secure any and all necessary permits for completion of the Work and facility occupancy.  Provide Project Manager with copies of all permits.
	D. Diggers Hotline:
	1. It is General Contractor’s responsibility to contact Diggers Hotline to have all utility locations marked prior to excavation and planning excavation so as not to delay the Work.
	2. Diggers Hotline shall also be used to obtain information on safe working clearances from overhead lines.
	3. Completely comply with all requirements of each affected utility company.
	4. It is General Contractor’s responsibility to contact & hire private utility locating services if necessary.


	1.3 CONTRACTOR USE OF PREMISES
	A. Limit use of premises to allow work by Contractors or Subcontractors and access by Owner.
	B. Coordinate utility outages and shutdowns with Owner.
	C.   Contractors or Subcontractors shall not visit the site if they are or have recently been ill.

	1.4 APPLICATIONS FOR PAYMENT
	A. Submit each Application for Payment on AIA G702™ and G703™ forms or approved contractors invoice form.  Contractor shall have these forms notarized and signed.
	B. Content and Format:  Utilize Schedule of Values for listing items in Application for Payment.
	C. Payment Period:  Monthly.
	D. Submit Applications for Payment to Engineer electronically for initial approval.  Engineer will forward approved copies to Owner who will also approve & process for payment.

	1.5 CHANGE PROCEDURES
	A. Contractor's costs for Products, delivery, installation, labor, insurance, payroll, taxes, bonding, equipment rental, overhead and profit will be included in Change Orders authorizing expenditure of funds from contingency allowance.

	1.6 ALTERNATES
	A. Alternates quoted on Bid Form shall be reviewed and accepted or rejected at Owner's option.
	B. Coordinate related work and modify surrounding work as required.
	C. Schedule of Alternates:  there are no alternates proposed for this project.

	1.7 COORDINATION
	A. Coordinate scheduling, submittals, and work of various sections of Specifications to assure efficient and orderly sequence of installation of interdependent construction elements.
	B. Verify utility requirement characteristics of operating equipment are compatible with building utilities.
	C. Coordinate space requirements and installation of mechanical and electrical work that are indicated diagrammatically on Drawings.
	D. Refer to Drawings for recommended work sequence and duration.
	E. Contractor shall provide Project Manager with work plan that ensures the Work will be completed within required time of completion.
	F. Construct work in stages to accommodate Dane County Public Works, Highway & Transportation operations.  All activities shall be coordinated at weekly project meetings unless noted otherwise in these specifications.
	G. Project Manager may choose to photograph or videotape site or workers as the Work progresses.

	1.8 CONFERENCES
	A. Project shall have pre-bid conference; see Instructions to Bidders.
	B. Owner will schedule preconstruction conference after Award of Contract for all affected parties.
	C. Contractor shall submit Construction Schedule at pre-construction meeting.
	D. When required in individual Specification section, convene pre-installation conference at project site prior to commencing work of Section.
	E. Safe distancing & face masks are required for all conference attendees.  Conferences will be limited to 10 people; please limit number of attending staff & subcontractors.

	1.9 PROGRESS MEETINGS
	A. Day & time of progress meetings to be determined at pre-construction meeting.
	B. Schedule and administer meetings throughout progress of the Work at minimum of one (1) per week, with Project Manager, involved Dane County staff & other individuals as required.
	C. Preside at meetings, record minutes, and distribute copies within two (2) business days to those affected by decisions made.
	D. Attendance at progress meetings by General Contractor, subcontractors, or their authorized representative, is mandatory.
	E. Contractors shall give verbal reports of progress on the Work, discuss schedule for upcoming period and present all conflicts, discrepancies or other difficulties for resolution.
	F. In-person meetings shall be limited & shall follow current Public Health - Madison & Dane County procedures & recommendations (see publichealthmdc.com/documents/office_space_checklist.pdf and publichealthmdc.com/coronavirus/forward-dane/current-ord...

	1.10 JOB SITE ADMINISTRATION
	A. Contractor shall have project superintendent on site at minimum for weekly progress meetings for the duration of the Work.
	B. Contractor shall not change their project superintendent or project manager for duration of the Work without written permission of Project Manager.
	C. Engineer shall have representative on site regularly during progress of the Work.

	1.11 SUBMITTAL PROCEDURES
	A. Submittal form to identify Project, Contractor, Subcontractor or supplier; and pertinent Construction Documents references.
	B. Apply Contractor's stamp, signed or initialed, certifying that review, verification of Products required, field dimensions, adjacent construction work, and coordination of information is in accordance with requirements of the Work and Construction ...
	C. Identify variations from Construction Documents and Product or system limitations that may be detrimental to successful performance of completing the Work.
	D. Revise and resubmit submittals as required; identify all changes made since previous submittal.

	1.12 PROPOSED PRODUCTS LIST
	A. Within fifteen (15) business days after date of Award of Contract, submit complete list of major Products proposed for use, with name of manufacturer, trade name, and model number of each Product.

	1.13 SHOP DRAWINGS
	A. Submit number of copies that Contractor requires, plus copies for Engineer & Project Manager.

	1.14 PRODUCT DATA
	A. Submit number of copies that Contractor requires, plus copies for Engineer & Project Manager.
	B. Mark each copy to identify applicable products, models, options, and other data. Supplement manufacturer's standard data to provide information unique to this Project.

	1.15 SAMPLES
	A. Submit samples to illustrate functional and aesthetic characteristics of Product.
	B. Submit samples of finishes from full range of manufacturers' standard colors, textures, and patterns for Project Manager's selection.

	1.16 MANUFACTURERS' INSTRUCTIONS
	A. When specified in individual Specification sections, submit manufacturers' printed instructions for delivery, storage, assembly, installation, start-up, adjusting, and finishing, in quantities specified for Product Data.

	1.17 MANUFACTURERS' CERTIFICATES
	A. When specified in individual Specification sections, submit manufacturers' certificate to Project Manager for review, in quantities specified for Product Data.
	B. Indicate material or Product conforms to or exceeds specified requirements. Submit supporting reference data, affidavits, and certifications as appropriate.

	1.18 QUALITY ASSURANCE / QUALITY CONTROL OF INSTALLATION
	A. Monitor quality control over suppliers, manufacturers, Products, services, site conditions, and workmanship, to produce work of specified quality.
	B. Comply fully with manufacturers' instructions.
	C. Comply with specified standards as minimum quality for the Work except when more stringent tolerances, codes, or specified requirements indicate higher standards or more precise workmanship.

	1.19 REFERENCES
	A. Conform to reference standard by date of issue current as of date for receiving bids.
	B. Should specified reference standard conflict with Construction Documents, request clarification from Project Manager before proceeding.

	1.20 PROTECTION OF INSTALLED WORK
	A. Protect installed work and provide special protection where specified in individual Specification sections.

	1.21 PARKING
	A. Arrange for temporary parking areas to accommodate construction personnel.  Parking shall be available at the Work site.
	B. All contractors and their employees shall cooperate with General Contractor and others in parking of vehicles to avoid interference with normal operations and construction activities.
	C. Do not obstruct existing service drives and parking lots with equipment, materials and / or vehicles.  Keep accessible for Owner’s use at all times.

	1.22 STAGING AREAS
	A. Coordinate staging areas with Project Manager prior to starting the Work.
	B. On-site space for use as staging areas and storage of materials is limited and will be apportioned among various Contractors as their needs dictate with due regard for storage requirements of each Contractor.  Each Contractor shall be responsible f...

	1.23 OCCUPANCY DURING CONSTRUCTION AND CONDUCT OF WORK
	A. Contractors may not work at site if they are ill or have something contagious.
	B. Smoking is prohibited on Dane County property.
	C. Owner reserves right at any time to dismiss from premises any Contractor or construction personnel that do not uphold requirements of this Section.
	D. Owner shall not be held liable for any lost time, wages, or impacts to construction schedule by any Contractor or construction personnel dismissed for failure to uphold requirements of this Section.
	E. Work is normally done during business hours (7:00 am to 4:30 pm), but working outside these hours is permissible with Owner’s authorization.  Work performed on Saturday shall be by permission of Owner.
	F. Contractor shall, at all times, provide approved, safe walkways and work site entrances for use by Owner.
	G. Contractor shall provide adequate protection for all parts of site, its contents and occupants wherever the Work under this Contract is to be performed.
	H. Contractor is responsible for providing & maintaining temporary toilet facilities.
	I. Contractor & subcontractors shall follow all current Public Health - Madison & Dane County procedures & recommendations (see publichealthmdc.com/documents/office_space_checklist.pdf and publichealthmdc.com/coronavirus/forward-dane/current-order).  ...

	1.24 PROTECTION
	A. Contractor shall protect from damage / injury all trees, shrubs, hedges, plantings, grass, mechanical, electrical & plumbing equipment, walks and driveways and pay for any damage to same resulting from insufficient or improper protection.
	B. Contractor shall provide and maintain barricades & signage to prohibit public access to construction site.
	C. Contractor shall provide and maintain guard lights at all barricades, railings, obstructions in streets, roads or sidewalks and at all trenches adjacent to public walks or roads.

	1.25 PROGRESS CLEANING
	A. Maintain areas free of waste materials, debris, and rubbish. Maintain site in clean and orderly condition.

	1.26 PRODUCTS
	A. Products:  Means new material, machinery, components, equipment, fixtures, and systems forming the Work, but does not include machinery and equipment used for preparation, fabrication, conveying and erection of the Work. Products may also include e...
	B. Do not use materials and equipment removed from existing premises, except as specifically identified or allowed by Construction Documents.

	1.27 TRANSPORTATION, HANDLING, STORAGE AND PROTECTION
	A. Transport, handle, store and protect Products in accordance with manufacturer's instructions.

	1.28 PRODUCT OPTIONS
	A. Where definite material is specified, it is not intentional to discriminate against "equal" product made by another manufacturer. Intention is to set definite standard of material quality. Should bidder choose to bid materials other than those spec...
	B. Products and materials that are not specified, but have been approved for use by Project Manager shall be identified in addenda to all bidding contractors.
	C. Requests for material or product substitutions submitted after Bid Due Date shall not be considered. Owner reserves right to approve or reject substitutions based on Specification requirements and intended use.

	1.29 SUBSTITUTIONS
	A. Project Manager shall consider requests for Substitutions only up to seven (7) business days prior to date of Bid Due Date.
	B. Document each request with complete data substantiating compliance of proposed Substitution with Construction Documents.
	C. Submit formal requests for Substitution for consideration. Limit each request to one (1) proposed Substitution.
	D. Substitutions shall not change contract price established at Bid Due Date.

	1.30 CONTRACT CLOSEOUT PROCEDURES
	A. Submit written certification that Construction Documents have been reviewed, the Work has been inspected, and the Work is complete in accordance with Construction Documents and ready for Project Manager's inspection.
	B. Submit final Application for Payment identifying total adjusted Contract Sum / Price, previous payments, and amount remaining due.

	1.31 FINAL CLEANING
	A. Execute final cleaning prior to final inspection.
	B. Clean interior and exterior surfaces exposed to view.
	C. Remove waste and surplus materials, rubbish, and construction facilities from site.

	1.32 AS-BUILT AND RECORD DRAWINGS AND SPECIFICATIONS
	A. Contractor-produced Drawings and Specifications shall remain property of Contractor whether Project for which they are made is executed or not.  Contractor shall furnish Engineer with original marked up redlines of Construction Documents’ drawings ...
	B. Engineer shall update original Construction Documents to include all Addendums & any other changes including those provided by Contractor in As-Built Drawings & Specifications.  These updates are project Record Drawings & Specifications.
	C. Engineer shall furnish Project Manager with Record Drawings as detailed in Professional Services Agreement.


	PART 2 PRODUCTS
	Not Used.

	PART 3 EXECUTION
	Not Used.
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