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LEGAL NOTICE

INVITATION TO BID

Dane County Dept. of Waste and Renewables, 1919 Alliant Energy Center Way, Madison, W1
53713, will receive sealed Bids until:

2:00 P.M., TUESDAY, APRIL 9, 2019

RFEB NO. 319006
PERIMETER GAS MITIGATION SYSTEM
DANE COUNTY LANDFILL SITENO. 1
4650 MAPLE GROVE ROAD
VERONA, WI

Dane County is inviting Bids for construction services for a standalone perimeter gas mitigation
system consisting of 900 LF of header pipe, gas control wells, gas probes, and supplemental
control instrumentation. Only firms with capabilities, experience & expertise with similar projects
should obtain this Request for Bids document & submit Bids.

Request for Bids document may be obtained after 2:00 p.m. on Tuesday, March 12, 2019 by
downloading it from bids-pwht.countyofdane.com. Please call Abdullah Younes, Project
Manager, at 608/516-6228, or our office at 608/266-4018, for any questions or additional
information.

All Bidders must be pre-qualified as a Best VValue Contractor before award of Contract. Complete
Pre-qualification Application for Contractors at countyofdane.com/pwht/BVC_Application.aspx
or obtain one by calling 608/267-0119.

A pre-bid site tour will be held Wednesday, March 27, 2019 at 1 p.m. at Dane County Landfill
Site No. 1, starting at the Generator Building. Bidders are strongly encouraged to attend this
optional tour.

PUBLISH: MARCH 12 & 19, 2019 - WISCONSIN STATE JOURNAL
MARCH 12 & 19, 2019 - THE DAILY REPORTER
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DANE COUNTY DEPARTMENT
OF WASTE & RENEWABLES

County Executive 1919 Alliant Energy Center Way ¢ Madison, Wisconsin 53713 Director
Joseph T. Parisi Phone: (608) 266-4018 ¢ FAX: (608) 267-1533 John Welch

BEST VALUE CONTRACTING APPLICATION

CONTRACTORS/ LICENSURE APPLICANTS

The Dane County Department of Waste & Renewables requires all contractors to be pre-qualified as a best value
contractor with the County prior to being awarded a contract. In addition, the County pre-qualifies potential
contractors and sub-contractors who wish to work on County contracts. Subcontractors must become pre-qualified ten
(10) days prior to commencing work under any Dane County Waste & Renewables Contract. Potential subcontractors
are urged to become pre-qualified as early as possible. This document shall be completed, properly executed, along
with the necessary attachments and additional information that the County requires for the protection and welfare of
the public in the performance of a County contract.

Contractors or subcontractors of any tier who attain pre-qualification status will retain that status for a period of two (2)
years from the date of qualification. Contractors shall notify the Dane County Department of Waste & Renewables
within fifteen (15) days of any changes to its business or operations that are relevant to the pre-qualification
application. Failure to do so could result in suspension, revocation of the contractor’s pre-qualification, debarment
from County contracts for up to three (3) years and / or other sanctions available under the law.

No contracts will be awarded for construction work performed on Dane County projects unless the contractor is
currently approved as a Wisconsin Trade Trainer or has applied for approval as an Apprenticeship Trade Trainer to the
Wisconsin Department of Workforce Development and agrees to an acceptable apprenticeship program. If you are not
currently approved as a Wisconsin Trade Trainer, or have not applied for approval as an Apprenticeship Trade Trainer,
please contact the Department of Workforce Development - Bureau of Apprenticeship Standards at 608/266-3133 or
visit their web site at: dwd.wisconsin.gov/apprenticeship/.

EXEMPTIONS

e Contractors who employ less than five (5) apprenticeable trade workers are not required to pre-qualify.
Contractors performing work that does not apply to an apprenticeable trade, as outlined in Appendix A.
e The contractor / subcontractor provides sufficient documentation to demonstrate one or more of the
following:
O apprentices are not available in a specific geographic area;
o the applicable apprenticeship program is unsuitable or unavailable; or
o there is a documented depression of the local construction market which prevents compliance.
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SEC. PROOF OF RESPONSIBILITY CHECK IF APPLICABLE

1 Does your firm possesses all technical qualifications and resources,
including equipment, personnel and financial resources, necessary to Yes: [] No: []
perform the work required for any project or obtain the same through
the use of responsible, pre-qualified subcontractors?

2 Will your firm possess all valid, effective licenses, registrations or
certificates required by federal, state, county, or local law, which are Yes: [] No: []
necessary for the type of work to be performed including, but not
limited to, those for any type of trade work or specialty work?

3 Will your firm meet all bonding requirements as required by applicable | Yes: [] No: []
law or contract specifications?

4 Will your firm meet all insurance requirements as required by Yes: [] No: []
applicable law or specifications, including general liability insurance,
workers compensation insurance and unemployment insurance
requirements?

5 Will your firm maintain a substance abuse policy for employees hired | Yes: [] No: []
for public works contracts that comply with Wis. Stats. Sec. 103.503?

6 Does your firm acknowledge that it must pay all craft employees on Yes: [] No: []
public works projects the wage rates and benefits required under
Section 66.0903 of the Wisconsin Statutes?

7 Will your firm fully abide by the equal opportunity and affirmative Yes: [] No: []
action requirements of all applicable laws, including County
ordinances?

8 In the past three (3) years, has your firm had control or has another Yes: [] No: []
corporation, partnership or other business entity operating in the If Yes, attach details.
construction industry controlled it? If so, please attach a statement
explaining the nature of the firm relationship?

9 In the past three (3) years, has your firm had any type of business, Yes: [] No: []
contracting or trade license, certification or registration revoked or If Yes, attach details.
suspended?

10 In the past three (3) years, has your firm been debarred by any federal, | Yes: [] No: []
state or local government agency? If Yes, attach details.

11 In the past three (3) years, has your firm defaulted or failed to complete | Yes: [] No: []
any contract? If Yes, attach details.

12 In the past three (3) years, has your firm committed a willful violation | Yes: [] No: []
of federal, state or local government safety laws as determined by a If Yes, attach details.
final decision of a court or government agency authority.

13 In the past three (3) years, has your firm been in violation of any law .4 Nl

) . . Yes: No:
relating to your contracting business where the penalty for such If Yes. attach details
violation resulted in the imposition of a penalty greater than $10,000? ' '

14 Is your firm Executive Order 108 pre-certified with the State of Yes: No: []
Wisconsin?

15 Is your firm an active Wisconsin Trade Trainer as determined by the Yes: [] No: []
Wisconsin Bureau of Apprenticeship Standards?

16 Is your firm exempt from being pre-qualified with Dane County? Yes: [] No: []

If Yes, attach reason for exemption.

17 Does your firm acknowledge that in doing work under any County Yes: [] No: []
Waste & Renewables Contract, it will be required to use as
subcontractors only those contractors that are also pre-qualified with
the County or become so ten days prior to commencing work?

18 Contractor has been in business less than one year? Yes: [] No: []

19 Is your firm a first time Contractor requesting a one time exemption, Yes: [] No: []
but, intend to comply on all future contracts and are taking steps
typical of a “good faith” effort?

20 Not applicable. My firm does not intend to work on Best Value Yes: [] No: []
Contracts. Note: Best Value Contracting is required to bid on most
Waste & Renewable Contracts (if unclear, please call Todd Draper at
608-267-0119).
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SIGNATURE SECTION

Your firm’s Officer, or the individual who would sign a bid and / or contract documents must sign this
document.

I do hereby certify that all statements herein contained are true and correct to the best of my knowledge:

Signature:
(Application is invalid without signature)
Print Name: Date:
Title:
NAME AND ADDRESS OF CONTRACTOR
Name of Firm:
Address:

City, State, Zip:

Telephone Number:

Fax Number:
E-mail Address:

REMEMBER!

RETURN ALL TO FORMS AND ATTACHMENTS, OR QUESTIONS TO:

TODD DRAPER
EMAIL: DRAPER@COUNTYOFDANE.COM
OFFICE: (608)267-0119, FAX: (608)267-1533

DANE COUNTY DEPARTMENT OF WASTE & RENEWABLES

1919 ALLIANT ENERGY CENTER WAY
MADISON, W1 53713
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APPENDIX A

APPRENTICEABLE TRADES

Bricklayer

Carpenter

Cement Mason (Concrete Finisher)

Cement Mason (Heavy Highway)

Construction Craft Laborer

Data Communications Installer

Electrician

Elevator Mechanic / Technician

Environmental Systems Technician / HVAC Service Technician / HVAC Install & Service
Glazier

Heavy Equipment Operator / Operating Engineer
Insulation Worker (Heat & Frost)

Iron Worker (Assembler, Metal Buildings)
Painter / Decorator

Plasterer

Plumber

Roofer / Waterproofer

Sheet Metal Worker

Sprinkler Fitter

Steamfitter (Service & Refrigeration)

Taper & Finisher

Telecommunications (Voice, Data & Video) Installer / Technician
Tile Setter
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1. GENERAL

A. Before submitting Bid, bidder shall thoroughly examine all Construction Documents.
Successful Bidder shall be required to provide all the Work that is shown on Drawings, set
forth in Specifications, or reasonably implied as necessary to complete Contract for this
project.

B. Bidder shall visit site to become acquainted with adjacent areas, means of approach to site,
conditions of actual site and facilities for delivering, storing, placing, and handling of
materials and equipment.

C. Pre-bid meeting is scheduled on Wednesday, March 27, 2019 at 1 p.m. at Dane County
Landfill Site No. 1, starting at the Generator Building. Attendance by all bidders is optional,
however bidders and subcontractors are strongly encouraged to attend.

D. Failure to visit site or failure to examine any and all Construction Documents will in no way
relieve successful Bidder from necessity of furnishing any necessary materials or equipment,
or performing any work, that may be required to complete the Work in accordance with
Drawings and Specifications. Neglect of above requirements will not be accepted as reason
for delay in the Work or additional compensation.

2. DRAWINGS AND SPECIFICATIONS

A. Drawings and Specifications that form part of this Contract, as stated in Article 1 of General
Conditions of Contact, are enumerated in Document Index of these Construction Documents.

RFB No. 319006 ITB-1 rev. 05/17



B.

Complete sets of Drawings and Specifications for all trades will be available to all Bidders,
irrespective of category of work to be bid on, in order that all Bidders may be familiar with

work of other trades as they affect their bid.

3. INTERPRETATION

A

C.

No verbal explanation or instructions will be given in regard to meaning of Drawings or
Specifications before Bid Due Date. Bidders shall bring inadequacies, omissions or conflicts
to Owner or Architect / Engineer’s attention at least ten (10) calendar days before Bid Due
Date. Prompt clarification will be available to all bidders by Addendum.

Failure to so request clarification or interpretation of Drawings and Specifications will not
relieve successful Bidder of responsibility. Signing of Contract will be considered as
implicitly denoting that Contractor has thorough understanding of scope of the Work and
comprehension of Construction Documents.

Owner or Architect / Engineer will not be responsible for verbal instructions.

4. QUALIFICATIONS OF BIDDER (CONTRACTOR AND SUBCONTRACTOR)

A

Before award of Contract can be approved, Owner shall be satisfied that Bidder involved
meets following requirements:

1. Has completed at least one (1) project of at least fifty percent (50%) of size or value of
Division of work being bid and type of work completed is similar to that being bid. If
greater magnitude of experience is deemed necessary, other than size or value of work,
such requirements will be described in appropriate section of Specifications.

2. Maintains permanent place of business.
3. Can be bonded for terms of proposed Contract.

4. Has record of satisfactorily completing past projects. Criteria which will be considered in
determining satisfactory completion of projects by bidder will include:

a. Completed contracts in accordance with drawings and specifications.

b. Diligently pursued execution of work and completed contracts according to
established time schedule unless Owner grants extensions.

c. Fulfilled guarantee requirements of construction documents.

d. Isnot presently on ineligible list maintained by County’s Department of
Administration for noncompliance with equal employment opportunities and
affirmative action requirements.

e. Authorized to conduct business in Wisconsin. By submitting Bid, bidder warrants
that it has: complied with all necessary requirements to do business in State of
Wisconsin; that persons executing contract on its behalf are authorized to do so; and,
if corporation, that name and address of bidder’s registered agent are as set forth in
Contract. Bidder shall notify Owner immediately, in writing, of any change in its
registered agent, their address, and bidder’s legal status. For partnership, term
“registered agent” shall mean general partner.

County’s Waste & Renewables Project Manager will make such investigations as are deemed
necessary to determine ability of bidder to perform the Work, and bidder shall furnish to
County’s Waste & Renewables Project Manager or designee all such information and data for
this purpose as County’s Waste & Renewables Project Manager may request. Owner
reserves right to reject Bid if evidence submitted by, or investigation of, bidder fails to satisfy
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5.

A

6.

7.

A

8.

9.

Owner that bidder is responsible and qualified to carry out obligations of Contract and to
complete the Work contemplated therein.

BID GUARANTEE

Bank certified check, cashier’s check or Bid Bond, payable to County in amount not less than
five percent (5%) of maximum bid, shall accompany each Bid as guarantee that if Bid is
accepted, Bidder will execute and return proposed Contract and Performance and Payment
Bonds within ten (10) business days after being notified of acceptance of Bid. Company
issuing bonds must be licensed to do business in Wisconsin.

Any bid, which is not accompanied by bid guarantee, will be considered “No Bid” and will
not be read at Bid Due Date.

If successful Bidder so delivers Contract, Certificate of Insurance, and Performance and
Payment Bonds, check will be returned to Bidder. In case Bidder fails to deliver such
Contract, insurance, and bond, amount of bid guarantee will be forfeited to County as
liquidated damages.

All checks tendered as bid guarantee, except those of three (3) lowest qualified, responsible
bidders, will be returned to their makers within three (3) business days after Bid Due Date.
All such retained checks will be returned immediately upon signing of Contract and
Performance and Payment Bonds by successful Bidder.

WITHDRAWAL OF BIDS

Bids may be withdrawn by written request received from bidder or authorized representative
thereof prior to time fixed for Bid Due Date, without prejudice to right of bidder to file new
Bid. Withdrawn Bids will be returned unopened. Negligence on part of bidder in preparing
their Bid confers no right for withdrawal of Bid after it has been opened.

No Bid may be withdrawn for period of sixty (60) calendar days after Bid Due Date.

If Bid contains error, omission or mistake, bidder may limit liability to amount of bidder’s
guarantee by giving written Notice of Intent not to execute Contract to Owner within seventy-
two (72) hours of Bid Due Date.

CONTRACT FORM

Sample copy of contract that successful Bidder will be required to enter into is included in
these Construction Documents and bidders are required to familiarize themselves with all
conditions contained therein.

CONTRACT INTERESTS BY COUNTY PUBLIC OFFICIALS

In accordance with Wisconsin Statute 946.13, county official may not bid for or enter into
any contract involving receipts or disbursements of more than $15,000.00 in a year, in which
they have private pecuniary interest, direct or indirect if at same time they are authorized to
take official action with respect to making of this Contract. Any contract entered into in
violation of this Statute is void and County incurs no liability thereon. This subsection does
not affect application and enforcement of Wisconsin Statute 946.13 by state prosecutors in
criminal courts of this state.

EMERGING SMALL BUSINESS PROVISIONS
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. Emerging Small Business Definition. For purposes of this provision, ESB is defined as:
1. Independent business concern that has been in business minimum of one year;

2. Business located in State of Wisconsin;

3. Business comprised of less than twenty-five (25) employees;

4. Business must not have gross sales in excess of three million dollars ($3,000,000.00) over
past three years; and

5. Business does not have history of failing to complete projects.

Emerging Small Business (ESB) Involvement. Bidder shall make good faith effort to
award minimum of ten percent (10%) of the Work to ESBs. Bidder shall submit report to
Dane County Contract Compliance Officer within ten (10) business days of Bid Due Date
demonstrating such efforts. Good faith efforts means significant contact with ESBs for
purposes of soliciting bids from them. Failure to make or demonstrate good faith efforts will
be grounds for disqualification.

Emerging Small Business Report. Emerging Small Business Enterprise Report is to be
submitted by Bidder in separate envelope marked “Emerging Small Business Report”. This
report is due by 2:00 p.m. following specified ten (10) business days after Bid Due Date.
Bidder who fails to submit Emerging Small Business Report shall be deemed not responsive.

. ESB Goal. Goal of this project is ten percent (10%) ESB participation. ESB utilizations are
shown as percentage of total Bid. If Bidder meets or exceeds specified goal, Bidder is only
required to submit Form A - Certification, and Form B - Involvement. Goal shall be met if
Bidder qualifies as ESB.

Report Contents. Following award of Contract, Bidder shall submit copies of executed
contracts for all Emerging Small Businesses. Emerging Small Business Report shall consist
of these:

1. Form A - Certification;

2. Form B - Involvement;

3. Form C - Contacts;

4. Form D - Certification Statement (if appropriate); and

5. Supportive documentation (i.e., copies of correspondence, telephone logs, copies of
advertisements).

ESB Listing. Bidders may solicit bids from this ESB
listing: pdf.countyofdane.com/commissions/2013-2015 Targeted Business_Directory.pdf.

. ESB Certification. All contractors, subcontractors and suppliers seeking ESB certification
must complete and submit Emerging Small Business Report to Dane County Contract
Compliance Program.

. Certification Statement. If ESB firm has not been certified by County as ESB prior to
submittal of this Bid, ESB Report cannot be used to fulfill ESB goal for this project unless
firm provides “Form D - Certification Statement”. Certification statement must be completed
and signed by ESB firm.
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I.  Questions. Questions concerning Emerging Small Business provisions shall be directed to:

Dane County Contract Compliance Officer
City-County Building, Room 421

210 Martin Luther King, Jr. Blvd.
Madison, WI 53703

608/266-5623

Substituting ESBs. In event of any significant changes in subcontract arrangements or if

need arises to substitute ESBs, Bidder shall report such proposed changes to Contract
Compliance Officer to making any official changes and request authorization to substitute
ESB firm. Bidder further agrees to make every possible effort to replace ESB firm with
another qualified ESB firm.

K. Good Faith Efforts. Good faith efforts can be demonstrated by meeting all of these
obligations:

1.

Selecting portions of the Work to be performed by ESBs in order to increase likelihood
of meeting ESB goal including, where appropriate, breaking down Contract into smaller
units to facilitate ESB participation.

Advertising in general circulation, trade associations and women / minority focus media
concerning subcontracting opportunities.

Providing written notices to reasonable number of specific ESBs that their interest in
Contract was being solicited in sufficient time to allow ESBs to participate effectively.

Following up on initial solicitations of interest by contacting ESBs within five (5)
business days prior to Bid Due Date to determine with certainty whether ESB were
interested, to allow ESBs to prepare bids.

Providing interested ESB with adequate information about Drawings, Specifications and
requirements of Contract.

Using services of available minority, women and small business organizations and other
organizations that provide assistance in recruitment of MBEs / WBESs / ESBs.

Negotiating in good faith with interested ESBs, not rejecting ESBs as unqualified without
sound reason based on thorough investigation of their capabilities.

Submitting required project reports and accompanying documents to County’s Contract
Compliance Officer within twenty-four (24) hours after Bid Due Date.

L. Appeals Disqualification of Bid. Bidder who is disqualified may appeal to Public Works &
Transportation Committee and Equal Opportunity Commission.

10. METHOD OF AWARD - RESERVATIONS

Following will be basis of award of Contract, providing cost does not exceed amount of funds

then estimated by County as available to finance Contract(s):

1.

Lowest dollar amount submitted by qualified responsible bidder on Base Bid for all work
comprising project, combined with such additive Owner accepted alternates.
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11.

A

12.

13.

2. Owner reserves right to reject all bids or any bid, to waive any informality in any bid, and
to accept any bid that will best serve interests of County.

3. Unit Prices and Informational Bids will not be considered in establishing low bidder.

SECURITY FOR PERFORMANCE AND PAYMENTS

Simultaneous with delivery of signed Contract, Bidder shall be required to furnish
Performance and Payment Bonds as specified in Article 29 of General Conditions of
Contract, “Contract Security”. Surety Company shall be licensed to do business in
Wisconsin. Performance and Payment Bonds must be dated same date or subsequent to date
of Contract. Performance and Payment Bonds must emulate information in Sample
Performance and Payment Bonds in Construction Documents.

Provide certified copy of power of attorney from Surety Company showing that agent who
signs Bond has power of attorney to sign for Surety Company. Secretary or Assistant
Secretary of company must sign this certification, not attorney-in-fact. Certification must
bear same or later date as Bond. Power of Attorney must emulate model power of attorney
information detailed in Sample Performance and Payment Bonds.

If Bidder is partnership or joint venture, State certified list, providing names of individuals
constituting partnership or joint venture must be furnished. Contract itself may be signed by
one partner of partnership, or one partner of each firm comprising joint venture, but
Performance and Payment Bonds must be signed by all partners.

If Bidder is corporation, it is necessary that current certified copy of resolution or other
official act of directors of corporation be submitted showing that person who signs Contract
is authorized to sign contracts for corporation. It is also necessary that corporate seal be
affixed to resolution, contract, and performance and payment bonds. If your corporation has
no seal, it is required that above documents include statement or notation to effect that
corporation has no seal.

TAXES

Wisconsin Statute 77.54 (9m) allows building materials that become part of local unit
government facilities to be exempt from sales & use tax. Vendors & materials suppliers may
not charge Bidders sales & use tax on these purchases. This does not include highways,
streets or roads. Any other Sales, Consumer, Use & other similar taxes or fees required by
law shall be included in Bid.

In accordance with Wisconsin Statute 71.80(16)(a),successful nonresident bidder, whether
incorporated or not, and not otherwise regularly engaged in business in this state, shall file
surety bond with State of Wisconsin Department of Revenue payable to Department of
Revenue, to guarantee payment of income taxes, required unemployment compensation
contributions, sales and use taxes and income taxes withheld from wages of employees,
together with any penalties and interest thereon. Amount of bond shall be three percent (3%)
of Contract or subcontract price on all contracts of $50,000 or more.

SUBMISSION OF BIDS

All Bids shall be submitted on standard Bid Form bound herein and only Bids that are made
on this Bid Form will be considered. Entire Bid Form and other supporting documents, if
any, shall be removed or copied from Construction Documents, filled out, and submitted in
manner specified hereinafter. Submit completed Bid Bond with Bid as well.
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14.

15.

No bids for any subdivision or any sub-classification of this Work, except as indicated, will
be accepted. Any conditional Bid, amendment to Bid Form or appended item thereto, or
inclusion of any correspondence, written or printed matter, or details of any nature other than
that specifically called for, which would alter any essential provision of Construction
Documents, or require consideration of unsolicited material or data in determining award of
Contract, will disqualify Bid. Telecommunication alterations to Bid will not be accepted.

Bidders must submit single Bid for all the Work.

Bid amounts shall be inserted in words and in figures in spaces provided on Bid Form; in case
of conflict, written word amounts will govern.

Addenda issued after Bid Letting shall become part of Construction Documents. Bidders
shall acknowledge receipt of such addenda in appropriate space provided on Bid Form. Bid
may be rejected if receipt of any particular addendum applicable to award of Contract has not
been acknowledged on Bid Form.

Bids shall be signed, placed in envelope, sealed and delivered before due time to place
designated in Invitation to Bid, and identified with project name, bid number, location,
category of work being bid upon, Bid Due Date, name and address of bidder.

Bidder shall be responsible for sealed Bid being delivered to place designated for Bid Due
Date on or before date and time specified. Bids received after time of closing will be rejected
and returned to bidder unopened.

Bid will be considered invalid and will be rejected if bidder has not signed it.
Faxed or emailed Bids will not be accepted.

Bidder’s organization shall submit completed with Bid, Fair Labor Practices Certification
form, included in these Construction Documents.

SUBCONTRACTOR LISTING

Bidders shall be required to submit list of major subcontractors for General Construction,
Plumbing, HVAC, and Electrical work proposed for this project to include committed prices
for each subcontractor. List shall be placed in separate sealed envelope that must be clearly
identified as “Major Subcontractor List”, for named project and name of Bidder submitting it.
County must receive envelope no later than date by which successful Bidder is required to
submit his or her signed Contract, as established in Construction Documents.

ALTERNATE BIDS

Bidder shall carefully read requests for Alternate Bids, and thoroughly examine Drawings
and Specifications to determine extent various changes and conditions will affect Bid.

Space is provided in Bid Form for requested Alternate Bids. Failure to submit bid for any
requested Alternate Bids may result in rejection of entire Bid.

Bidder shall state amount to be added / subtracted to Base Bid for providing alternates,
including all incidentals, omissions, additions, and adjustments as may be necessary or
required by such changes. If there is no difference in price, Bidder shall state, “No Change”.

Descriptions of requested Alternate Bids are as set forth in Construction Documents.
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16.

A

17.

18.

19.

INFORMATIONAL BIDS

Not Applicable.
UNIT PRICES

Provide unit prices where requested on Bid Form. Unit prices will include all costs for
materials, labor, insurance, taxes, overhead and profit necessary to perform specified work.
Estimated quantities are approximate only. Payment will be based upon actual quantities
placed, provided or installed. Failure to provide requested unit prices may result in rejection
of entire Bid.

Owner reserves right to accept or reject any unit prices as given in Bid.

Bidder shall refer to Bid Form and applicable specification section to determine basis of unit
measure and detailed information related to each unit price item requested.

COMMENCEMENT AND COMPLETION

Successful Bidder shall commence work when schedule and weather permit, but no later than
stated in Bid Form. Contractor shall pursue the Work regularly and continuously at
reasonable rate to insure completion of the Work within time stated in Bid.

Should it be found impossible to complete the Work on or before time specified for
completion, written request may be submitted for extension of time setting forth reasons
believed to justify granting of such request. Written extension requests shall be submitted to
the County’s Waste and Renewables Project Manager. Refer to Article 20 of General
Conditions of Contract, titled “Time for Completion”.

WORK BY OWNER

This work will be accomplished by Owner or will be let under separate contracts and will not
be included under this Contract:

1. Owner shall provide erosion control permitting, marking of private utility locations,
construction oversight, and soil laboratory testing services.

2. Owner shall procure blower (Manufacturer: Twin City Fan & Blower, Model #:TBNA
30508, or equivalent). Contractor to unload, install, commission, start-up, and test
blower.

3. Owner shall provide the following regarding controls:
a) Endress & Hauser pressure transmitter — PMP71 series (installed by Contractor),
b) Endress & Hauser thermal flow meter - 651 series (installed by Contractor),
c) Power Flex 525 Variable Frequency Drive (installed by Contractor)
d) 48" H x 38" outdoor control panel and components (installed by Contractor),
e) Allen Bradley Compact Logix PLC rack (installed by Contractor),
f) Allen Bradley PanelView plus HMI (installed by Contractor), and

g) Assistance during start-up and testing of system.
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20. SPECIAL HAZARDS COVERAGE

A. Not Applicable.
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FORM A

DANE COUNTY
EMERGING SMALL BUSINESS REPORT - CERTIFICATION

In accordance with General Conditions of Contract, submit this Emerging Small Business Report
within ten (10) days after Bid Due Date.

PROJECT NAME:

BID NO.: BID DUE DATE:

BIDDER INFORMATION

COMPANY NAME:

ADDRESS:

TELEPHONE NO.:

CONTACT PERSON:

EMAIL ADDRESS:

RFB No. 319006 ITB-10 rev. 05/17



FORM B

Page  of
DANE COUNTY (Copy this Form as necessary to provide complete information)
EMERGING SMALL BUSINESS REPORT - INVOLVEMENT

COMPANY NAME:

PROJECT NAME:

BID NO.: BID DUE DATE:

ESB NAME:

CONTACT PERSON:

ADDRESS:

PHONE NO & EMAIL.:

Indicate percentage of financial commitment to this ESB: % Amount: $

ESB NAME:

CONTACT PERSON:

ADDRESS:

PHONE NO & EMAIL.:

Indicate percentage of financial commitment to this ESB: % Amount: $

RFB No. 319006 ITB - 11 rev. 05/17



1)

2)

3)

4)

5)

6)

7)

8)

FORM C

Page  of

DANE COUNTY (Copy this Form as necessary to provide complete information)

EMERGING SMALL BUSINESS REPORT - CONTACTS

COMPANY NAME:

PROJECT NAME:

BID NO.: BID DUE DATE:

DID ACC-

ESB FIRM NAME PERSON ESB EPT REASON FOR
CONTACTED DATE CONTACTED BID? BID? REJECTION

RFB No. 319006 ITB-12 rev. 05/17



FORM D
DANE COUNTY
EMERGING SMALL BUSINESS REPORT - CERTIFICATION STATEMENT

I, of

Name Title

certify to best of my knowledge and

Company
belief that this business meets Emerging Small Business definition as indicated in Article 9 and

that information contained in this Emerging Small Business Report is true and correct.

Bidder’s Signature Date

RFB No. 319006 ITB-13 rev. 05/17



Name of Bidding Firm:

BID FORM

BID NO.: 319006
PROJECT: PERIMETER GAS MITIGATION SYSTEM
DANE COUNTY LANDFILL SITENO. 1

TO: DANE COUNTY DEPARTMENT OF WASTE & RENEWABLES
1919 ALLIANT ENERGY CENTER WAY
MADISON, WISCONSIN 53713

NOTE: WISCONSIN STATUTE 77.54 (9M) ALLOWS FOR NO SALES & USE TAX ON

THE PURCHASE OF MATERIALS FOR COUNTY PUBLIC WORKS PROJECTS.

BASE BID - UNIT PRICING:

Dane County is inviting Bids for construction services for a standalone perimeter gas mitigation
system consisting of 900 LF of header pipe, gas control wells, gas probes, and supplemental
control instrumentation. The undersigned, having examined the site where the Work is to be
executed and having become familiar with local conditions affecting the cost of the Work and
having carefully examined the Drawings and Specifications, all other Construction Documents
and Addenda thereto prepared by Dane County Department of Waste & Renewables hereby
agrees to provide all labor, materials, equipment and services necessary for the complete and
satisfactory execution of the entire Work, as specified in the Construction Documents, for the
Base Bid unit pricing as follows:

Item L . . Unit .
No. Description Unit | Quantity Price Total Price
1 Mobilization/Demobilization LS 1
5 _Slte preparation and erosion control LS 1
installation
3 Gas Wells
Gas well drilling and installation
3.1 (borehole depth) VF 274
Wellheads (wellhead, flex hose,
3.2 vault with cover and chain/lock) EA 10
4 Pipin
4” HDPE lateral piping, 6” HDPE
4.1 | header piping, condensate drains, LS 1
valves
5 Gas Probes
Gas probe drilling and installation
51 (borehole depth) VF 126
59 Meyhane sensors (MSA Ultima X EA 5
Series)
6 Blower
Blower and control panel
6.1 | installation, wiring, sensors, bumper LS 1
posts.
7 Other
7.1 | Site Restoration | Ls | 1 ]
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Total: $

Numeric Price

and /100 Dollars

Written Price

ALTERNATE BID 1 - UNIT PRICING:
Unit price for separating, stockpiling, loading, hauling, and unloading waste materials that may
be encountered during excavation, trenching, or drilling per Drawings and Specifications.

Cost for waste material handling = [/ton

Numeric Price (circle: Add or Deduct)

Written price (circle: Add or Deduct)

ALTERNATE BID 2 - UNIT PRICING:
Unit price for ripping, excavating, and offsite disposal of encountered competent bedrock to
required depths and locations per Drawings and Specifications.

Cost for rock excavation = /ton

Numeric Price (circle: Add or Deduct)

Written price (circle: Add or Deduct)

Receipt of the following addenda and inclusion of their provisions in this Bid is hereby
acknowledged:

Addendum No(s). through

Dated

Dane County Department of Waste & Renewables must have this project completed by June 28,
2019. Assuming this Work can be started by May 6, 2019, what dates can you commence and
complete this job?

Commencement Date: Completion Date:
(final, not substantial)
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I hereby certify that all statements herein are made on behalf of:

(Name of Corporation, Partnership or Person submitting Bid)

Select one of the following:
1. A corporation organized and existing under the laws of the State of , or

2. A partnership consisting of ,or

3. A person conducting business as ;

Of the City, Village, or Town of of the State of

I have examined and carefully prepared this Bid from the associated Construction Documents and
have checked the same in detail before submitting this Bid; that | have full authority to make such
statements and submit this Bid in (its) (their) (my) behalf; and that the said statements are true
and correct. In signing this Bid, we also certify that we have not, either directly or indirectly,
entered into any agreement or participated in any collusion or otherwise taken any action in
restraint of free competition; that no attempt has been made to induce any other person or firm to
submit or not to submit a Bid; that this Bid has been independently arrived at without collusion
with any other bidder, competitor, or potential competitor; that this Bid has not been knowingly
disclosed prior to the Bids Due Date to another bidder or competitor; that the above statement is
accurate under penalty of perjury.

The undersigned further agrees to honor the Base Bid and the Alternate Bid(s) for sixty (60)
calendar days from date of Award of Contract.

SIGNATURE:
(Bid is invalid without signature)
Print Name: Date:
Title:
Address:
Telephone No.: Fax No.:

Email Address:

Contact Person:
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THIS PAGE IS FOR BIDDERS’ REFERENCE AND NEED NOT BE SUBMITTED WITH
BID FORM.

BID CHECK LIST:
These items must be included with Bid:

O Bid Form O Bid Bond O Fair Labor Practices Certification

BIDDERS SHOULD BE AWARE OF THE FOLLOWING:

DANE COUNTY VENDOR REGISTRATION PROGRAM

All bidders are strongly encouraged to be a registered vendor with Dane County.
Registering allows vendors an opportunity to receive notifications for RFBs & RFPs
issued by the County and provides the County with up-to-date company contact
information. Complete a new form or renewal online at:
danepurchasing.com/Account/L ogin?

DANE COUNTY BEST VALUE CONTRACTING PRE-QUALIFICATION

Contractors must be pre-qualified as a Best Value Contractor with Dane County

Department of Waste & Renewables before the award of contract. Obtain a Best Value

Contracting Application by calling 608/266-4018 or complete one online at:
countyofdane.com/pwht/BVVC_Application.aspx
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FAIR LABOR PRACTICES CERTIFICATION

The undersigned, for and on behalf of the BIDDER, APPLICANT or PROPOSER named herein,
certifies as follows:

A. That he or she is an officer or duly authorized agent of the above-referenced BIDDER,
APPLICANT or PROPOSER, which has a submitted a bid, application or proposal for a
contract or agreement with the county of Dane.

B. That BIDDER, APPLICANT or PROPOSER has (check one):

not been found by the National Labor Relations Board (*“NLRB”) or the Wisconsin
Employment Relations Commission (“WERC”) to have violated any statute or regulation
regarding labor standards or relations in the seven years prior to the signature date of this
Certification.

been found by the National Labor Relations Board (“NLRB”) or the Wisconsin
Employment Relations Commission (“WERC”) to have violated any statute or regulation
regarding labor standards or relations in the seven years prior to the signature date of this
Certification.

Officer or Authorized Agent Signature Date

Printed or Typed Name and Title

Printed or Typed Business Name

NOTE: You can find information regarding the violations described above at: www.nlrb.gov
and werc.wi.gov.

For reference, Dane County Ordinance 25.09 is as follows:

(1) BIDDER RESPONSIBILITY. (a) Any bid, application or proposal for any contract with the
county, including public works contracts regulated under chapter 40, shall include a
certification indicating whether the bidder has been found by the National Labor Relations
Board (NLRB) or the Wisconsin Employment Relations Committee (WERC) to have violated
any statute or regulation regarding labor standards or relations within the last seven years.
The Controller shall investigate any such finding and make a recommendation to the
committee, which shall determine whether the conduct resulting in the finding affects the
bidder’s responsibility to perform the contract.

If you indicated that the NLRB or WERC have found you to have such a violation, you
must include copies of any relevant information regarding such violation with your
proposal, bid or application.

Include this completed Certification with your bid, application or proposal.
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COUNTY OF DANE

WASTE & RENEWABLES CONSTRUCTION CONTRACT

Contract No. Bid No. 319006

Authority: 2019 RES -

THIS CONTRACT, made and entered into as of the date bywhich authorized représentatives of
both parties have affixed their signatures, by and between the County of Dane (hereafter referred
to as “COUNTY”) and (hereafter, “CONTRACTOR™),
and

WITNESSETH:

WHEREAS, COUNTY, whose address is c/o Waste & Renewables Director,,1919 Alliant
Energy Center Way, Madison, WI 53713, desires to have CONTRACTOR provide Perimeter
Gas Mitigation System at Dane County Landfill Site Ne. 1 [including Alternate Bid[s] X and/or
Y] (“the Project™); and

WHEREAS, CONTRACTOR, whose address.\is

is able andwilling to construct the Project,

in accordance with the Construction Documents;

NOW, THEREFORE, in consideration of.the above premises.and the mutual covenants of the
parties hereinafter set forth, the receipt and sufficiency of which is acknowledged by each party
for itself, COUNTY and CONTRACTOR do_ agree as follows:

1. CONTRACTOR agrees toconstruct, for the price of $ the Project and at the
CONTRACTOR’S own proper cost/and-expense to furnish all materials, supplies, machinery,
equipment, tools, superintendence Aabgr, insurance;and other accessories and services necessary
to completethe-Rroject in\aceordance with the ¢onditions and prices stated in the Bid Form,
General Conditions of Contract, the drawings which include all maps, plats, plans, and other
drawings and printed or written explanatory matter thereof, and the specifications therefore as
prepared by SCS Engineers (hereinafter referred to as “the Architect / Engineer”), and as
enumerated in the’Project Manual Table of Contents, all of which are made a part hereof and
collectively evidence-and constitute the Contract.

2. COUNTY agrees to pay the/CONTRACTOR in current funds for the performance of the
Contract subject to additions-and deductions, as provided in the General Conditions of Contract,
and to make payments-onaccount thereof as provided in Article 25 entitled, “Payments to
Contractor” of the General €onditions of Contract.

3. During the term of this Contract, CONTRACTOR agrees to take affirmative action to ensure
equal employment opportunities. The CONTRACTOR agrees in accordance with Wisconsin
Statute 111.321 and Chapter 19 of the Dane County Code of Ordinances not to discriminate on
the basis of age, race, ethnicity, religion, color, gender, disability, marital status, sexual
orientation, national origin, cultural differences, ancestry, physical appearance, arrest record or
conviction record, military participation or membership in the national guard, state defense force
or any other reserve component of the military forces of the United States, or political beliefs.
Such equal opportunity shall include, but not be limited to, the following: employment,
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upgrading, demotion, transfer, recruitment, advertising, layoff, termination, training, rates of pay,
and any other form of compensation. CONTRACTOR agrees to post in conspicuous places,
available to all employees and applicants for employment, notices setting forth the provisions of
this paragraph.

4. CONTRACTOR shall file an Affirmative Action Plan with the Dane County Centraet
Compliance Officer in accord with Chapter 19 of the Dane County Code of Ordinances.
CONTRACTOR must file such plan within fifteen (15) business days of the/effective date of/this
Contract. During the term of this Contract CONTRACTOR shall also provide copies of all
announcements of employment opportunities to COUNTY’S Contract Compliance Office, and
shall report annually the number of persons, by race, ethnicity, gender, and disability status,
which apply for employment and, similarly classified, the number hired and number rejected.

5. During the term of this Contract, all solicitations for employment placed.on
CONTRACTOR’S behalf shall include a statement to the effect that CONTRACTOR.is an
“Equal Opportunity Employer”.

6. CONTRACTOR agrees to furnish all information apd reports required by\ COUNTY’S
Contract Compliance Officer as the same relate to affirmative action and nondiscrimination,
which may include any books, records, or accounts deemed appropriate to determine compliance
with Chapter 19, Dane County Code of Ordinanees, and-the provisionsof-this Contract.

7. This Contract is intended to be a Contract solely between the-parties heretoand for their
benefit only. No part of this Contract shall-be-construed to add.to, supplement, amend, abridge or
repeal existing rights, benefits or privileges of any third party or parties including, but not limited
to, employees of either of the parties.

8. The entire agreement of the parties_is contained herein-and this Contract supersedes any and
all oral agreements and negotiations between the parties relating to the subject matter hereof. The
parties expressly agree that the-express terms.of this Contract shall not be amended in any fashion
except in writing, executed/by both parties.

9. CONTRACTOR must be pre-qualified.as a-Best Value Contractor with Dane County

Department of Waste & Renewables pefore award of Contract. Subcontractors must be pre-
qualifiedten (10)-business.days prior'to commencing Work under this Contract.
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IN WITNESS WHEREOF, COUNTY and CONTRACTOR, by their respective authorized
agents, have caused this Contract and its Schedules to be executed, effective as of the date by
which all parties hereto have affixed their respective signatures, as indicated below.

E R I I e

FOR CONTRACTOR:

Signature Date

Printed or Typed Name and Title

Signature Date

Printed or Typed Name and Title

NOTE: If CONTRACTOR is a corporation, Secretary should attest. In accordance with IRS
Regulations, unincorporated entities are required to provide either their SociakSecurity or
Employer Number in order to receive payment for services rendered.

* Kk kx k kA%

This Contract is not valid or effectual forany purpose until approved by the appropriate authority
designated below, and no work’is authorized until the CONTRACTOR has been given notice to
proceed by COUNTY’S Waste & Renewables Director.

FOR CQUNTY:

Joseph/T. Parisi, County Executive Date

Scott McDonell, County Clerk Date
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S ATA pocument A310™ - 2010

Bid Bond

CONTRACTOR: SURETY:
{Name, legal stafis and address) {Name, legal stafus and principal place
of business)
This document has important legal
conseqguences. Congultation with
OWNER: an attormey is encouraged with
r ] respect to its completion or
{Name, legal status and address) odifeation
Any gingular reference to
Contractor, Surety, Owner or
BOND AMOUNT: other party shall be considered

plural where applicable.

PROJECT:
{Name, location or address, and Praject mumber, if any)

The Contractor and Surety are bound to the Owner in the amwount set-forth above, for the payment of which the
Contractor and Surety bind themselves, their heirs, executors, administrators, successors.and assigns, jointly and
severally, as provided herein. The conditions of this Bond are such that if the Owner accepts the bid of the Confractor
within the time specified in the bid documents, or within such time period as may be agreed to by the Owner and
Contractor, and the Contractor either (1) enters into a contract with the Owner in accordance with the terms of such
bid, and gives such bond or bonds as may be specified in the bidding or Confract Documents, with a surety admitted
in the jurisdiction of the Project and otherwise acceptable to the Owner, for the faithful performance of such Contract
and for the prompt payment of labor and material firnished in the prosecufion thereof; or (2) pays fo the Owner the
difference, not to exceed the amount of this Bond. between the amount specified in said bid and such larger amount
for which the Craner may in good faith confract with another party to perform the work covered by said bid, then this
obligation shall be null and void. otherwise to remam in full force and effect. The Surefy hereby waives any notice of
an agreement between the Cramer and Contractor to extend the ttime in which the Owner may accept the bid. Warver of
nofice by the Surety shall not apply to any extension exceeding sixty (00) days in the aggregate beyond the fune for
acceptance of bids specified in the bid documents. and the Cramner and Contractor shall obtain the Surefy’s consent for
an extension beyond sixty (60) days.

If this Bond is issued in connection with a subcontractor’s bid to a Contractor, the term Contractor in this Bond shall
be deemed to be Subcontractor and the term Owner shall be deemed to be Contractor.

When this Bond has been furnished to comply with a statutory or other legal requirement in the location of the Project,
any provision in this Bond conflicting with said statwtory or legal requirement shall be deemed deleted herefrom and
provisions conforming to such stamutory or other legal requirement shall be deemed incorporated herein. When so
furnished. the intent is that this Bond shall be construed as a statutory bond and not as a common law bond.

Signed and sealed this day of

{Contractor as Principal) {Seal)
{Witness)

{Title)

{Surety) {Seal)
{Wimess)

{Title)

CAUTION: You should gign an original AlA Contract Document, on which this text appears in RED. An original assures that
changes will not be obscured,

AlA Document A310™ — 2010 (rev. 1072010). Copyright © 1863, 1970 and 2010 by The American Institute of Architects. All rights reserved.
WARNING: This AIA" Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this
AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible
under the law. Purchasers are permitted to reproeduce ten (10) copies of this document when completed. To report copynight viclations of AlA Contract
Diocuments, e-mail The American Insttute of Architects” legal counsel, copyrighti@aia.org. ACDOTTEID



S AILA pocument A312 - 2010

Performance Bond
CONTRACTOR: SURETY:

{Name, legal status and address)
of business)

OWNER:
{Name, legal stafus and address)

CONSTRUCTION CONTRACT
Date:

Amount:

Description:
{Name and location)

BOND
Date:
{Not earlier than Consfruction Contract Dare)

Amount:

Modifications to this Bond: -~ O None [0 See Section 16

CONTRACTOR AS PRINCIPAL SURETY
Company: {Corporate Seal) Company:

Signature: Signature:

{Name, legal status and principal place

This document has important legal
conseguences. Consultation with
an attorney is encouraged with
respect to its completion or
modification.

Any gingular reference to
Contractor, Surety, Owner or
other party shall be considered
plural where applicable.

Ala Documnent A312-2010
combines two separate bonds, a
Performance Bond and a
Payment Bond, into one form.
This is not a single combined
Performance and Payment Bond.

{Corporare Seal)

Name Nam

e
and Title: and Title:

{Any additional signatures appear on the last page of this Performance Bond )

{FOR INFORMATION ONLY — Name, address and relephone)
AGENT or BROKER:

OWNER'S REPRESENTATIVE:

{Architect, Engineer or ather pariy:)

AlA Document AZ12™ — 2010. The American Institute of Architects.
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Init.

!

§ 1 The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors
and assigns to the Owner for the performance of the Construction Contract, which 15 incorporated herein by reference.

§ 2 If the Contractor performs the Construction Confract, the Surety and the Confractor shall have no obligation under
this Bond, except when applicable to participate in a conference as provided in Section 3.

§ 3 If there iz no Owner Default under the Construction Contract, the Surety’s obligation under this Bond shall arise
after
A the Owner first provides notice to the Contractor and the Surety that the Owner is considering declaring
a Contractor Default. Such notice shall indicate whether the Owner is requesting a conference among
the Owner, Contractor and Surety to discuss the Contractor’s performance. If the Crwvner does not
request a conference, the Surety may, within five (5) business days after receipt of the Onwner s notice,
request such a conference. If the Surety tumely requests a conference, the Owner shall attend. Unless
the Owner agrees otherwise, any conference requested under this Section 3.1 shall be held within ten
(10 business days of the Surety’s receipt of the Cramer s notice. If the Crwner, the Contractor and the
Surety agree, the Confractor shall be allowed a reasonable fime to perform the Construction Contract,
but such an agreement shall not waive the Owner’s nght, if any, subsequently to declare a Contractor
Default:
.2 the Owner declares a Contractor Default, terminates the Construction Contract and nefifies the Surety;
and
.3 the Owner has agreed to pay the Balance of the Contract Price in accordance with the terms of the
Construction Contract to the Surety or to a contractor selected to perform the Construction Contract.

§ 4 Failure on the part of the Owner to comply with the notice requirement in Section 3.1 shall not constifute a failure
to comply with a condition precedent to the Surety’s obligations, or release the Surefy from its obligations, except to
the extent the Surety demonstrates actual prejudice.

§ 5 When the Owner has satisfied the conditions of Section 3, the Surety shall promptly and at the Surety’s expense
take one of the following actions:

§ 5.1 Arrange for the Confractor, with the consent of the Owner. to perform and complete the Construction Confract;

§ 5.2 Undertake to perform and complete the Construction Contract itself. through its agents or independent
confractors;

§ 5.3 Obtam bids or negotiated proposals from qualified contractors acceptable to the Owner for a contract for
performance and completion of the Construcfion Confract, arrange for a confract fo be prepared for execution by the
Orwner and a contractor selected with the Onwner’s concurrence, to be secured with performance and pavment bonds
executed by a qualified surety equivalent to the bonds issued on the Construction Contract, and pay to the Owner the
amount of damages as described in Section 7 in excess of the Balance of the Contract Price incurred by the Onwner as
a result of the Contractor Default; or

§ 5.4 Waive its right to perform and complete, arrange for completion, or obtain a new contractor and with reasonable
promptuess under the circumstances:
A After mvestigation. determine the amount for which 1t may be liable to the Owner and, as soon as
practicable after the amount 15 determined, make payvment to the Owner; or
.2 Deny lhiability in whole or in part and notify the Owner, citing the reasons for denial.

§ 6 If the Surety does not proceed as provided in Section 5 with reasonable prompiness, the Surety shall be deemed fo
be in default on this Bond seven days after receipt of an additional written notice from the Owner to the Surety
demanding that the Surety perform its obligations under this Bond, and the Owner shall be entitled to enforce any
remedy available to the Owner. If the Surety proceeds as provided in Section 5.4, and the Owner refuses the payment
of the Surefy has denied liability, in whole or in part, without further notice the Owner shall be entitled fo enforce any
remedy available to the Owner.
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!

§ 7 If the Surety elects to act under Section 5.1, 5.2 or 5.3, then the responsibilities of the Surety to the Owner shall not
be greater than those of the Contractor under the Construction Contract, and the responsibilities of the Owner to the
Surety shall not be greater than those of the Cwner under the Construction Contract. Subject to the commitment by the
Onwner to pay the Balance of the Contract Price. the Surety is obligated, without duplication, for
A1 the responsibilities of the Contractor for correction of defective work and completion of the
Construction Contract;
2 additional legal. design professional and delay costs resulting from the Contractor’s Default, and
resulting from the actions or failure to act of the Surety under Section 5; and
.3 liquidated damages. or if no liqudated damages are specified m the Construction Contract, actual
damages caused by delaved performance or non-performance of the Contractor.

§ B If the Surety elects to act under Section 5.1, 5.3 or 5 4, the Surety’s liability is limited to the amount of this Bond.

§ 9 The Surety shall not be liable to the Owner or others for obligations of the Contractor that are unrelated to the
Construction Confract, and the Balance of the Contract Price shall not be reduced or set off on account of any such
unrelated obligations. No right of action shall accrue on this Bond to any person or enfify other than the Owner or ifs
heirs, executors, administrators, successors and assigns.

§ 10 The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to
related subcontracts, purchase orders and other obligations.

§ 11 Any proceeding, legal or equitable, under this Bond may be instituted in any court of competent jurisdiction in
the location in which the work or part of the work is located and shall be instituted within two years after a declaration
of Contractor Default or within two vears after the Contractor ceased working or within two years after the Surefy
refiises or fails to perform its obligations under this Bond, whichever occurs first. If the provisions of this Paragraph
are void or prohibited by law, the mininmim period of limitation available to sureties as-a defense in the jurisdiction of
the suit shall be applicable.

§ 12 Notice fo the Surety, the Owner or the Confractor shall be mailed or delivered to the address shown on the page
on which their signature appears.

§ 13 When thus Bond has been furnished to comply with a stahutory or other legal requirement in the location where
the construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement
shall be deemed deleted herefrom and provisions confornung to such statutory or other legal requirement shall be
deemed incorporated herein. When so furnished, the intent is that this Bond shall be construed as a statutory bond and
not as a common law bond.

§ 14 Definitions

§ 14.1 Balance of the Contract Price. The total amount pavable by the Owner to the Contractor under the Construction
Confract after all proper adjustments have been made. including allowance to the Contractor of any amounts received
or fo be received by the Owner in settlement of insurance or other claims for damages to which the Contractor 1s
entitled, reduced bj, all valid and proper payments made to or on behalf of the Contractor under the Construction
Contract.

§ 14.2 Construction Contract. The agreement between the Owner and Contractor idenfified on the cover page,
including all Contract Docoments and changes made to the agreement and the Contract Documents.

§ 14.3 Contractor Default. Failure of the Contractor, which has not been remedied or waived, to perform or otherwise to
comply with a material ferm of the Construction Contract.

§ 14.4 Owner Default. Failure of the Owner, which has not been remedied or waived, to pay the Contractor as required
under the Construction Contract or to perform and complete or comply with the other material terms of the
Construction Contract.

§ 14.5 Contract Documents. All the documents that comprise the agreement between the Owner and Confractor.

§ 15 If this Bond is issued for an agreement between a Confractor and subcontractor, the term Contractor in this Bond
shall be deemed fo be Subcontractor and the term Owner shall be deemed to be Contractor.
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§ 16 Modifications to this bond are as follows:

{Space is provided below for additional signatures of added parties, other than those appearing on the cover page.)

CONTRACTOR AS PRINCIPAL SURETY

Company: {Corporate Seal) Company: {Corporate Seal)
Signature: Signature:

Name and Title: Name and Title:

Address Address

CAUTION: ¥ou should sign an original AlA Contract Document, on which this text appears in RED. An original assures that
changes will not be obscured.
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S AILA pocument A312 - 2010

Payment Bond
CONTRACTOR: SURETY:

{Name, legal status and address)
of business)

OWNER:
{Name, legal stafus and address)

CONSTRUCTION CONTRACT
Date:

Amount:

Description:
{Name and location)

EOND
Date:
{Not earlier than Consfruction Contract Dare)

Amount:

Modifications to this Bond: -~ O None [0 See Section 18

CONTRACTOR AS PRINCIPAL SURETY
Company: {Corporate Seal) Company:

Signature: Signature:

{Name, legal status and principal place

This document has important legal
conseguences. Consultation with
an attormey is encouraged with
respect to its completion or
modification.

Any singular reference to
Contractor, Surety, Owner or
other party shall be considered
plural where applicable.

Ala Documnent A312-2010
combines two separate bonds, a
Performance Bond and a
Payment Bond, into one form.
This is not a single combined
Performance and Payment Bond.

{Corporare Seal)

MName Nam

e
and Title: and Title:

{Any additional signatures appear on the last page of this Payment Bond.)

{FOR INFORMATION ONLY — Name, address and relephone)
AGENT or BROKER:

OWNER'S REPRESENTATIVE:

{Architect, Engineer or ather pariy:)

AlA Document AZ12™ — 2010. The American Institute of Architects.

oE1110



Init.

!

& 1 The Confractor and Surefy. jointly and severally. bind themselves, their heirs, executors, admimistrators, successors
and assigns fo the Owner to pay for labor, matenals and equipment furmished for use in the performance of the
Construction Contract, which 1s incorporated herein by reference. subject to the following terms.

§ 2 If the Contractor promptly makes payment of all sums due to Claimants, and defends, indemnifies and holds
harmless the Owner from claims, demands, liens or suits by any person or entity seeking payment for labor, materials
of equipment furmished for use in the performance of the Construction Contract, then the Surety and the Contractor
shall have no obligation under this Bond.

§ 3 If there 1s no Owner Default under the Construction Contract, the Surefy’s obligation to the Crwner under this Bond
shall anise after the Orwner has promptly notified the Contractor and the Surety (at the address described m Section 13)
of claims, demands, liens or suits against the Owner or the Owner's property by any person or entity seeking payment
for labor, materials or equipment furnished for use in the performance of the Construction Contract and tendered
defense of such claims, demands, liens or suits to the Contractor and the Surety.

§ 4 When the Owner has satisfied the conditions in Section 3. the Surety shall promptly and at the Suretv’s expense
defend, indemnify and hold harmless the Craner against a duly tendered claim demand, lien or smt.

& § The Surety's obligations fo a Claimant under this Bond shall anse after the following:

§ 5.1 Claimants, who do not have a direct contract with the Contractor,

.1 have furnished a written notice of non-payment to the Confractor, stating with substantial accuracy the
amount claimed and the name of the party to whom the materials were, or equipment was, furnished or
supplied or for whom the labor was done or performed, within ninety (90) days after having last
performed labor or last furnished materials or equipment included in the Claim; and

2 have senf a Claim to the Surety (at the address described in Section 13).

§ 5.2 Claimants. who are emploved by or have a direct contract with the Contractor, have sent a Claim to the Surefy (at
the address described in Section 13).

§ 6 If a notice of non-payment required by Section 5:1.1 is given by the Owner to the Confractor, that is sufficient to
satisfy a Claimant’s obligation to furnish a written notice of nen-pavment under Section 5.1.1.

§ 7 When a Claimant has safisfied the conditions of Sections 5.1 or 5.2, whichever is applicable, the Surefy shall
promptly and at the Surety’s expense take the following actions:

§ 7.1 Send an answer to the Claimant, with a copy to the Owner, within sixty (60) days after receipt of the Claim,
stating the amounts that are indisputed and the basis for challenging any amounts that are disputed; and

§ 7.2 Pay or arrange for payment of any undisputed amounts.

§ 7.3 The Surefy s failure to discharge its obligations under Section 7.1 or Section 7.2 shall not be deemed fo
constitute 3 warver of defenses the Surety or Contractor may have or acquire as to a Claim except as to undisputed
amounts for which the Surety and Claimant have reached agreement. If. however, the Surety fails to discharge ifs
obligations under Section 7.1 or Section 7.2, the Surety shall indemmify the Claimant for the reasonable attorney’s
fees the Claimant incurs thereafter to recover any sums found to be due and owing to the Claimant.

§ 8 The Surety’s total obligation shall not exceed the amount of this Bond, plus the amount of reasonable attorney’s
fees provided under Section 7.3, and the amount of this Bond shall be credited for any payvments made in good faith
by the Surety.

§ 9 Amounts owed by the Owner to the Contractor under the Construction Contract shall be used for the performance
of the Construction Contract and to satisfy claims, if any, under any construction performance bond. By the
Contractor furnishing and the Owner accepting this Bond, they agree that all funds earned by the Contractor in the
performance of the Construction Contract are dedicated to satisfy obligations of the Contractor and Surety under this
Bond, subject to the Owner's priorify to use the funds for the completion of the work
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§ 10 The Surety shall not be liable to the Owner, Claimants or others for obligations of the Contractor that are
unrelated to the Construction Contract. The Owner shall not be liable for the pavment of any costs or expenses of any
Claimant under this Bond. and shall have under this Bond no obligation to make payments to, or give notice on behalf
of Claimants or otherwise have any obligations fo Claimants under this Bond.

§ 11 The Surety hereby waives notice of any change, including changes of fime, to the Construction Contfract or to
related subcontracts, purchase orders and other obligations.

§ 12 No suit or action shall be commenced by a Claimant under tlus Bond other than in a court of competent
jurisdiction in the state in which the project that 15 the subject of the Construction Contract is located or after the
expiration of one vear from the date (1) on which the Claimant sent a Claim to the Surety pursuant to

Section 5.12 or 52, or (2) on which the 1ast labor or service was performed by anvone or the last materials or
equipment were fumished by anyone under the Construction Contract. whichever of (1) or (2) first occurs. If the
provisions of this Paragraph are void or prohibited by law. the numinmm period of limitation available fo sureties as a
defense in the junisdiction of the suit shall be applicable.

§ 13 Notice and Claims to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown
on the page on which their signature appears. Actual receipt of notice or Claims, however accomplished, shall be
sufficient compliance as of the date recerved.

§ 14 When this Bond has been furnished to comply with a statutory or other legal requirement in the location where
the construction was to be performed. any provision in this Bond conflicting with said statutory or legal requirement
shall be deemed deleted herefrom and provisions conforming to such statutory or other legal requirement shall be
deemed incorporated herein. When so fiurnished. the infent is that this Bond shall be construed as a statutory bond and
not as a commeon law bond.

§ 15 Upon request by any person or entity appearing to be a potential beneficiary of this Bond, the Confractor and
Owner shall promptly furnish a copy of this Bond or shall permit a copy to be made.

§ 16 Definitions
§16.1 Claim. A written statement by the Claimant including at a mimnmum:
.1 the name of the Claimant;
2 theuaﬂmofthepﬁ"soﬂfor“humthclaborwasduﬂcorma’rma]surcmnpm&nlﬁmshai
3 acopy of the agreement or purchase order pursuant to-which labor. materials or equipment was
furnished for use m the performance of the Construction Contract;
4 abnef description of the labor, matenals or eguipment furmished;
.5 the date on which the Claimant last performed labor or last furnished materials or equipment for use in
the performance of the Construction Contract;
.6 the fotal amount earned by the Claimant for labor. materials or equipment firnished as of the date of
the Clain;
.1 the total amount of previous payments received by the Claimant; and
.8 - the total amount due and unpaid to the Claimant for 1abor, materials or equipment furnished as of the
date of the Claim.

§ 16.2 Claimant. An individual or entity having a direct contract with the Contractor or with a subcontractor of the
Contractor to furnish labor, materials or equipment for use in the performance of the Construction Contract. The term
Claimant also mcludes any individual or enfity that has rightfolly asserted a claim under an applicable mechanic’s lien
or similar statute against the real property upon which the Project is located. The intent of this Bond shall be to
include without limitation in the terms “labor. materials or equipment™ that part of water. gas. power. light. heat. oil.
gaso].mn telephone service or rental equipment used in the Construction Contract, architectural and engineering
services required for performance of the work of the Contractor and the Contractor's subcontractors, and all other
items for which a mechanic’s lien may be asserted in the jurisdiction where the labor, materials or equipment were
furnished.

§ 16.3 Construction Contract. The agreement between the Owner and Confractor identified on the cover page,
inchuding all Contract Documents and all changes made to the agreement and the Confract Documents.
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§ 16.4 Owner Default. Failure of the Owner, which has not been remedied or waived, to pay the Contractor as required
under the Construction Contract or to perform and complete or comply with the other material terms of the
Construction Confract.

§ 16.5 Contract Documents. All the documents that comprise the agreement between the Owner and Contractor.

§ 17 If this Bond is issued for an agreement between a Confractor and subcontractor, the term Confractor in this Bond
shall be deemed fo be Subcontractor and the term Owner shall be deemed to be Confractor.

§ 18 Modifications to this bond are as follows:

{Space is provided below for additional signatures of added parties, other than those appearing on the cover page.)

CONTRACTOR AS PRINCIPAL SURETY

Company: {Corporate Seal) Company: {Corporate Seal)
Signature: Signature:

Name and Title: Name and Title:

Address Address

CAUTION: ¥ou should sign an original AlA Contract Document, on which this text appears in RED. An original assures that
changes will not be obscured.
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1. CONSTRUCTION DOCUMENTS

A

Construction Documents, listed in Table of Contents of this Specification volume shall form
part of this Contract and provisions of Construction Documents shall be as binding upon
parties as if they were fully set forth in Contract itself.

These shall also be considered as part of Construction Documents: Addenda, including
additions and modifications incorporated in such addenda before execution of Contract;
requests for information; construction bulletins; change orders; and written interpretations by
Architect / Engineer or Waste & Renewables Project Manager that are made after execution
of Contract.

Construction Documents are complementary, and what is required by one shall be as binding
as if required by all. Intent of Construction Documents is to include all labor, materials and
equipment necessary for proper execution of the Work.

2. DEFINITIONS

A

These terms as used in this Contract are respectively defined as follows:

1. All uses of term “County” in Construction Documents shall mean Dane County.

2. All uses of term “Department” in Construction Documents shall mean Department of
Waste & Renewables, which is a unit of Dane County government. Department is
County agency overseeing Contract with Contractor.

3. Waste & Renewables Project Manager is appointed by and responsible to Department.
Waste & Renewables Project Manager has authority to act on behalf of Department and
will sign change orders, payment requests and other administrative matters related to
projects.

4. Waste & Renewables Project Manager is responsible for supervision, administration and
management of field operations involved in construction phase of this Work.

5. Term “Work” includes all labor, equipment and materials necessary to produce project
required by Construction Documents.

6. Term “Substantial Completion” is date when project or specified area of project is
certified by Architect / Engineer that construction is sufficiently completed, in
accordance with Construction Documents, and as modified by any subsequent changes
agreed to by parties, so that County may occupy project or specified area of project for
use for which it was intended subject to permit approval for occupancy.

7. Contractor is person, firm, or corporation with whom County makes Contract. Though
multiple contracts may be involved, Construction Documents treat them throughout as if
each were of singular number.

3. ADDITIONAL INSTRUCTIONS AND DRAWINGS

A.

Contractor may be furnished additional instructions and detail drawings as necessary to carry
out the Work included in Contract. Additional drawings and instructions thus supplied to
Contractor will coordinate with Construction Documents and will be so prepared that they
can be reasonably interpreted as part thereof. Contractor shall carry out the Work in
accordance with additional detail drawings and instructions.
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4. SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

A

Unless otherwise specified, Contractor shall submit three (3) copies of all Shop Drawings for
each submission, until receiving final approval. After final approval, provide five (5)
additional copies for distribution and such other copies as may be required.

Contractor shall submit, on an on-going basis and as directed, Product Data such as brochures
that shall contain catalog cuts and specifications of all furnished mechanical and electrical
equipment. Product Data shall be marked to identify applicable products, models, options,
and other data. After Architect / Engineer’s approval, one (1) copy shall remain in Architect /
Engineer’s file, one (1) kept at Department’s office and one (1) kept at job site by Contractor
for reference purposes.

Samples shall consist of physical examples furnished by Contractor in sufficient size and
guantity to illustrate materials, equipment or workmanship, and to establish standards to
compare the Work.

1. Submit Samples in sufficient quantity (minimum of two (2)) to permit Architect /
Engineer to make all necessary tests and of adequate size showing quality, type, color
range, finish, and texture. Label each Sample stating material, type, color, thickness,
size, project name, and Contractor’s name.

2. Submit transmittal letter requesting approval, and prepay transportation charges to
Architect / Engineer’s office on samples forwarded.

3. Materials installed shall match approved Samples.

Contractor shall review Shop Drawings and place their dated stamp thereon to evidence their
review and approval and shall submit with reasonable promptness and in orderly sequence to
cause no delay in the Work or in work of any other contractor. At time of submission,
Contractor shall inform Architect / Engineer in writing of any deviation in Shop Drawings or
Samples from requirements of Construction Documents. Architect / Engineer will not
consider partial lists.

Architect / Engineer will review and approve or reject Shop Drawings with reasonable
promptness to cause no delay. Architect / Engineer’s approval shall not relieve Contractor
from responsibility for errors or omissions in Shop Drawings.

Contractor shall not commence any work requiring Shop Drawing, Product Data or Sample
submission until Architect / Engineer has approved submission. All such work shall be in
accordance with approved Shop Drawings, Product Data and Samples.

Contractor shall keep on site of the Work, approved or conformed copy of Shop Drawings
and shall at all times give Department access thereto.

By stamping and submitting Shop Drawings, Product Data and Samples, Contractor thereby
represents that he or she has or will determine and verify all field measurements, field
construction criteria, materials, catalog numbers, and similar data and that he or she has
checked and coordinated each Shop Drawing, Product Data and Sample with requirements of
the Work and of Construction Documents. Architect / Engineer shall return without
examination, Shop Drawings, Product Data and Samples not so noted.

All Shop Drawings from any one Contractor should be numbered consecutively and on cover
sheet shall bear name and location of project, name of Contractor, date of submittal and date
of each correction or revision and associated Specification section and page number.
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5. CUTTING AND PATCHING

A

Contractor shall be responsible for all cutting, fitting or patching required to complete the
Work or to make its parts fit together properly.

Contractor shall not damage or endanger portion of the Work or fully or partially completed
construction of County or separate contractors by cutting, patching or otherwise altering such
construction, or by excavation. Contractor shall not cut or otherwise alter such construction
by County or separate contractor except with written consent of County and of such separate
contractor; such consent shall not be unreasonably withheld. Contractor shall not withhold
unreasonably from County or separate contractor, Contractor’s consent to cutting or
otherwise altering the Work.

6. CLEANING UP

A

Contractor shall keep premises and surrounding area free from accumulation of waste
materials or rubbish caused by operations under Contract. Contractor shall remove from and
about the Work waste materials, rubbish, Contractor’s tools, construction equipment,
machinery, and surplus materials at completion of the Work. Contractor shall maintain
streets and sidewalks around the Work site in clean condition. Contractor shall remove all
spillage and prevent tracking of spillage arising from performance of the Work, into, out of,
and within the Work site. Contractor shall establish regular maintenance program of
sweeping, vacuuming and / or hosing to minimize accumulation of dirt and dust upon such
areas.

If Contractor fails to clean up as directed in Construction Documents, County may do so and
shall charge Contractor cost thereof.

Contractor shall be responsible for broken windows and glass, and at completion of the Work
shall replace such damaged or broken windows and glass. After replacing damaged or
broken windows and glass, Contractor shall remove all labels, wash and polish both sides of
all windows and glass.

In addition to general cleaning (sweeping, vacuuming and / or hosing, as is appropriate to

work surface), Contractor shall perform following final cleaning for all trades at completion

of the Work:

1. Remove temporary protections;

2. Remove marks, stains, fingerprints and other soil or dirt from painted, decorated and
finished woodwork and wall surfaces;

3. Remove spots, plaster, soil and paint from ceramic tile, marble and other finished
materials, and wash or wipe clean;

4. Clean fixtures, cabinet work and equipment, removing stains, paint, dirt and dust, and

leave same in undamaged, new condition;

Clean aluminum in accordance with recommendations of manufacturer; and

6. Clean resilient floors thoroughly with well-rinsed mop containing only enough moisture
to clean off any surface dirt or dust and buff dry by machine to bring surfaces to sheen.

o

7. USE OF SITE

A

Contractor shall provide County and Architect / Engineer access to the Work under all
circumstances.
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8.

9.

10.

A

Contractor shall confine operations at site to areas permitted by County, law, ordinance,
permits and Construction Documents and shall not unreasonably encumber site with materials
or equipment. Contractor shall assure free, convenient, unencumbered, direct and safe access
to all properties adjacent to the Work for County, its employees, invitees and guests.

MATERIALS AND WORKMANSHIP

Contractor shall perform all work and furnish all supplies and materials, machinery,
equipment, facilities and means, necessary to complete the Work required by this Contract,
within time specified, in accordance with provisions of Construction Documents.

All equipment and materials incorporated in the Work covered by this Contract are to be new;
use recycled and / or recovered materials to extent that such use is technically and
economically feasible. Recovered materials are products recovered from solid waste in form
identical to original form for use that is same as, or similar to original use. Recycled
materials are products manufactured from solid waste.

If requested, Contractor shall furnish satisfactory evidence as to kind and quality of
construction materials proposed or used. Contractor shall furnish to Architect / Engineer, for
approval, manufacturer name and model, performance capacities and other pertinent
information of machinery, mechanical, electrical or other types of equipment, which
Contractor plans to install.

If not otherwise provided, materials and labor called for in this Contract shall be provided and
performed in accordance with established practice and standards recognized by Architects,
Engineers, Department, and construction industry.

Reference to “Standard” specifications of any association or manufacturer, or codes of
County authorities, intends most recent printed edition or catalog in effect on date that
corresponds with date of Construction Documents.

Whenever reference is made in Specifications that work shall be “performed”, “applied”, in
accordance with “manufacturer’s directions or instructions”, Contractor to whom those
instructions are directed shall furnish three (3) printed copies of such instructions to Architect
/ Engineer before execution of the Work.

CONTRACTOR’S TITLE TO MATERIALS

Contractor or any subcontractor shall not purchase materials or supplies for the Work subject
to any chattel mortgage or under conditional sale contract or other agreement by which seller
retains interest. Contractor warrants that all materials and supplies used in the Work are free
from all liens, claims or encumbrances and Contractor has good title to them.

“OR EQUAL” CLAUSE

Whenever equipment or materials are identified on Drawings or in Specifications by
reference to manufacturer’s or vendor’s name, trade name, catalog number, and other
identifying information, it is intended to establish standards; and any equipment or material
of other manufacturers and vendors which will perform adequately duties imposed by general
design will be considered equally accepted provided equipment or material so proposed is, in
opinion of Architect / Engineer, of equal substance and function. Architect / Engineer and
Department shall provide written approval before Contractor may purchase or install it.
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12.

Equipment or materials of manufacturers, other than those named, may be used only upon

following conditions:

1. That, in opinion of Architect / Engineer and Department, proposed material or equipment
item is fully equal or superior (in design, materials, construction, workmanship,
performance, finish, etc.) to named item. No compromise in quality level, however
small, is acceptable.

2. That, in substituting materials or equipment, Contractor assumes responsibility for any
changes in system or for modifications required in adjacent or related work to
accommodate such substitution despite Architect / Engineer’s and Department’s
approval, and all costs growing out of approval of “or equal” items shall be responsibility
of Contractor. No extra costs resulting from such approval shall become responsibility of
Department, Architect / Engineer or any other separate Contractor.

3. It shall be understood that use of materials or equipment other than those specified, or
approved equal by Architect / Engineer and Department, shall constitute violation of
Contract, and that Architect / Engineer and Department shall have right to require
removal of such materials or equipment and their replacement with specified materials or
equipment at Contractor’s expense.

4. Product and manufacturer named first in Specifications or on information shown on
Drawings is basis of selection of manufactured items and equipment, particularly
mechanical equipment. In using other than first named products or manufacturers,
including those specified as additionally approved or acceptable, Contractor assumes
responsibility for any changes in system and for modifications in any work required to
accommodate them. Architect / Engineer’s approval of such additionally acceptable
products or manufacturers, either in Specifications or in Addendum, does not relieve
Contractor from obligation to coordinate such optional products with other Contractors,
whose work may be affected by them, and to pay all additional costs resulting from their
inclusion into the Work. Contractor’s liability shall include payment of Architect /
Engineer’s fees for any additional services made necessary by or directly connected to
such product changes. No extra costs resulting from such changes shall become
responsibility of Department, Architect / Engineer or any other separate Contractor.

No request for approval of “or equal” materials will be entertained except from Contractor.
Identify any request for substitution as substitution on Contractor’s letter of transmittal and
give reasons for substitution. Department may in its sole discretion allow substitutions of
materials.

PATENTS AND ROYALTIES

If Contractor uses any design, device or material covered by letters, patent or copyright, it is
mutually agreed and understood, that, without exception, contract prices shall include all
royalties or costs arising from use of such design, device or materials, in any way involved in
the Work.

Contractor shall indemnify and save harmless County from any and all claims for
infringement by reason of use of such patent or copyright in connection with the Work agreed
to be performed under this Contract, and shall indemnify County for any cost, expense or
damage which it may be obliged to pay by reason of such infringement at any time during
prosecution of the Work or after completion of the Work.

SURVEYS, PERMITS, REGULATIONS AND TAXES
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Department will furnish to Contractor all site, topography and property surveys necessary for
execution of the Work.

Contractor shall procure all permits, licenses and approvals necessary for execution of this
Contract.

Contractor shall give all notices and comply with all State of Wisconsin, Federal and local
laws, codes, rules and regulations relating to performance of the Work, protection of adjacent
property, and maintenance of passageways, guard fences or other protective facilities.

Contractor shall pay all Sales, Consumer, Use and other similar taxes required by law.

Contractor shall promptly notify Architect / Engineer of any variances of Drawings or
Specifications with that of any State of Wisconsin, federal or local law, code, rule or
regulation. Upon such notification, Architect / Engineer will require correction of variance to
comply with applicable law, code, rule or regulation at no additional cost to Contractor.

Work under this Contract shall comply with all applicable State of Wisconsin, Federal and
local laws, codes and regulations.

Contractor shall pay charges for water, sewer and other utility connections made by
municipalities where required by Specifications.

CONTRACTOR’S OBLIGATIONS AND SUPERINTENDENCE

Contractor shall provide and pay for all materials, labor, tools, equipment, transportation and
superintendence necessary to execute, complete and deliver the Work within specified time.
Contractor agrees to secure at their own expense all personnel necessary to carry out the
Work. Such personnel shall not be deemed County employees nor shall they have or be
deemed to have any direct contractual relationship with County.

Performance of any work necessary after regular working hours, on Sundays or Legal
Holidays shall be without additional expense to County. Performance of any work at site at
other than normal working hours must be coordinated with Waste & Renewables Project
Manager.

Contractor shall furnish, erect, maintain and remove such temporary works as may be
required.

Contractor shall observe, comply with, and be subject to all terms, conditions, requirements
and limitations of Construction Documents.

At the Work site, Contractor shall give personal superintendence to the Work or shall employ
construction superintendent or foreman, experienced in character of work covered by
Contract, who shall have full authority to act for Contractor. Understand that such
superintendent or foreman shall be acceptable to Architect / Engineer and Department.

Remove from project or take other corrective action upon notice from Architect / Engineer or
Department for Contractor’s employees whose work is considered by Architect / Engineer or
Department to be unsatisfactory, careless, incompetent, unskilled or otherwise objectionable.
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15.

16.

Contractor and subcontractors shall be required to conform to Labor Laws of State of
Wisconsin and various acts amendatory and supplementary thereto and to other laws,
ordinances and legal requirements applicable to the Work.

Presence and observation of the Work by Architect / Engineer or Waste & Renewables
Project Manager shall not relieve Contractor of any obligations.

WEATHER CONDITIONS

In event of temporary suspension of work, or during inclement weather, or whenever
Architect / Engineer shall direct, Contractor shall, and shall cause subcontractors to protect
carefully all work and materials against damage or injury from weather. If, in opinion of
Architect / Engineer or Department, any work or materials that have been damaged or injured
due to failure on part of Contractor or any subcontractors so to protect the Work, such
materials shall be removed and replaced at expense of Contractor.

PROTECTION OF WORK AND PROPERTY

Contractor shall at all times safely guard County’s property from injury or loss in connection
with this Contract. Contractor shall at all times safely guard and protect the Work, and
adjacent property, from damage. Contractor shall replace or make good any such damage,
loss or injury unless such is caused directly by errors contained in Contract, or by County, or
County’s duly authorized representative.

Contractor may act diligently, without previous instructions from Architect / Engineer and /
or Department, in emergency that threatens loss or injury of property, or safety of life.
Contractor shall notify Architect / Engineer and / or Department immediately thereafter.
Promptly submit any claim for compensation by Contractor due to such extra work to
Architect / Engineer and / or Department for approval as provided for in Article 18 herein.

INSPECTION AND TESTING OF MATERIALS

Authorized representatives and agents of County government shall have access at all times to
the Work wherever it is in preparation or progress and Contractor shall provide facilities for
such access and for inspection.

Should it be considered necessary or advisable at any time before final acceptance of the
Work to make examination of work already completed, by removing or tearing out same,
Contractor shall upon request, promptly furnish all necessary facilities, labor and materials.
If such work is found to be defective in any aspect, due to fault of Contractor or
subcontractors thereof, Contractor shall assume all expenses of such examination and of
satisfactory reconstruction. Contractor will be reimbursed for such examination and
replacement in accordance with Article 18 - A.3., of these General Conditions of Contract if
such work is found to meet requirements of Contract.

If Specifications, Architect / Engineer’s, or Waste & Renewables Project Manager’s
instructions require any work to be specially tested or approved, Contractor shall give
Architect / Engineer and Waste & Renewables Project Manager timely notice of its readiness
for testing or inspection. Test all materials and equipment requiring testing in accordance
with accepted or specified standards, as applicable. Architect / Engineer shall recommend
laboratory or inspection agency and Department will select and pay for all initial laboratory
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inspection services. Should retesting be required, due to failure of initial testing, cost of such
retesting shall be borne by Contractor.

Cost of any testing performed by manufacturers or Contractor for substantiating acceptability
of proposed substitution of materials and equipment, or necessary conformance testing in
conjunction with manufacturing processes or factory assemblage, shall be borne by
Contractor or manufacturer responsible.

REPORTS, RECORDS AND DATA

Contractor shall submit to Architect / Engineer and Waste & Renewables Project Manager
such schedule of quantities and costs, progress schedules, payrolls, reports, estimates,
invoices, records and other data as either may request concerning work performed or to be
performed under this Contract.

CHANGES IN THE WORK

Make no changes, except in cases of emergency, in the Work covered by approved
Construction Documents without having prior written approval of Department. Charges or
credits for the Work covered by approved change shall be determined by one of these
methods:

1. Unit bid prices previously approved.

2. Agreed lump sum based on actual cost of:

a) Labor, including foremen, and all fringe benefits that are associated with their wages.

b) Materials entering permanently into the Work.

c) Ownership or rental cost of construction tools and equipment during time of use on
extra work.

d) Power and consumable supplies for operation of power equipment.

e) Workmen’s Compensation Insurance, Contractor’s Public Liability and Property
Damage Insurance, and Comprehensive Automobile Liability Insurance.

f) Social Security and old age and unemployment contributions.

g) Add to cost under (2), fixed fee to be agreed upon, but not to exceed fifteen percent
(15%) of actual cost of work performed with their own labor force. Fee shall be
compensation to cover cost of supervision, overhead, bond, profit and any other
general expense.

h) On that portion of the Work under (2) done under subcontract, Contractor may
include not over seven and one-half percent (7%2%) for supervision, overhead, bond,
profit and any other general expense.

i) Department may require correct amount of costs with supporting vouchers;
Contractor shall keep and present in such form as directed.

3. Cost-plus work, with not-to-exceed dollar limit, based on actual cost of:

a) Labor, including foremen, and all fringe benefits that are associated with their wages.

b) Materials entering permanently into the Work.

c) Ownership or rental cost of construction tools and equipment during time of use on
extra work. Rental cost cannot exceed fifty percent (50%) replacement value of
rented equipment.

d) Power and consumable supplies for operation of power equipment.

e) Workmen’s Compensation Insurance, Contractor’s Public Liability and Property
Damage Insurance, and Comprehensive Automobile Liability Insurance.

f) Social Security and old age and unemployment contributions.

g) To cost under (3), there shall be added fixed fee to be agreed upon but not to exceed
fifteen percent (15%) of actual cost of work performed with their own labor force.
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Fee shall be compensation to cover cost of supervision, overhead, bond, profit, and
any other general expense.

h) On that portion of the Work under (3) done under subcontract, Contractor may
include not over seven and one-half percent (7%2%) for supervision, overhead, bond,
profit, and any other general expense.

i) Contractor shall keep and present, in such form as directed, correct amount of cost
together with such supporting vouchers as may be required by Department.

If Contractor claims that by any instructions given by Architect / Engineer, Department, by
drawings or otherwise, regarding performance of the Work or furnishing of material under
Contract, involves extra cost, Contractor shall give Department written notice of cost thereof
within two (2) weeks after receipt of such instructions and in any event before proceeding to
execute work, unless delay in executing work would endanger life or property.

No claim for extra work or cost shall be allowed unless it was done in pursuance of written
Change Order from Architect / Engineer and approved by Department, as previously
mentioned, and claim presented with payment request submitted after changed or extra work
is completed.

Negotiation of cost for change in the Work shall not be cause for Contractor to delay
prosecution of the Work if Contractor has been authorized in writing by Waste & Renewables
Project Manager to proceed.

EXTRAS

Without invalidating Contract, Department may order extra work or make changes by
altering, adding to or deducting from the Work, contract sum being adjusted in accordance
with Article 18 herein.

TIME FOR COMPLETION

Contractor agrees that the Work shall be prosecuted regularly and diligently and complete the
Work as stated in Construction Documents.

CORRECTION OF WORK

All work, all materials whether incorporated in the Work or not, and all processes of
manufacture shall at all times and places be subject to inspection of Architect / Engineer and
Waste & Renewables Project Manager who shall be judge of quality and suitability of the
Work, materials, and processes of manufacture for purposes for which they are used. Should
they fail to meet Architect / Engineer’s and Waste & Renewables Project Manager’s approval
they shall be reconstructed, made good, replaced or corrected, by Contractor at Contractor’s
expense. Immediately remove all rejected material from site.

If Contractor defaults or neglects to carry out the Work in accordance with Construction
Documents or fails to perform any provision of Contract, Department may, after ten (10)
business days’ written notice to Contractor and without prejudice to any other remedy County
may have, make good such deficiencies. In such case, appropriate Change Order shall be
issued deducting from Contractor’s payments then or thereafter, cost of correcting such
deficiencies, including cost of Architect / Engineer’s additional services made necessary by
such default, neglect or failure.
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C.

SUBSURFACE CONDITIONS FOUND DIFFERENT

If Contractor encounters subsurface or latent conditions at site materially differing from those
shown on Drawings or indicated in Specifications, Contractor shall immediately give notice
to Architect / Engineer and Waste & Renewables Project Manager of such conditions before
they are disturbed. Architect / Engineer will thereupon promptly investigate conditions, and
if Architect / Engineer finds that they materially differ from those shown on Drawings or
indicated in Specifications, Architect / Engineer will at once make such changes as necessary,
any increase or decrease of cost resulting from such changes to be adjusted in manner
provided in above Article 18 entitled “Changes in the Work”.

RIGHT OF DEPARTMENT TO TERMINATE CONTRACT

In event that any provisions of this Contract are violated by Contractor or by any
subcontractors, County may serve written notice upon Contractor and Surety of its intention
to terminate Contract, such notice to contain reasons for such intention to terminate Contract,
and unless within ten (10) business days after serving of such notice upon Contractor, such
violation or delay shall cease and satisfactory arrangement or correction be made, Contract
shall, upon expiration of said ten (10) business days, cease and terminate.

In event of any such termination, County shall immediately serve notice thereof upon Surety
and Contractor, and Surety shall have right to take over and perform Contract subject to
County’s approval; provided, however, that if Surety does not commence performance
thereof within ten (10) business days from date of mailing to such Surety of notice of
termination, County may take over the Work and prosecute same to completion by contract,
or by force account, at expense of Contractor; Contractor and Surety shall be liable to County
for any excess cost occasioned County thereby, and in such event County may take
possession of and utilize in completing the Work, such materials and equipment as may be on
the Work site and therefore necessary.

CONSTRUCTION SCHEDULE AND PERIODIC ESTIMATES

Contractor shall be responsible for Construction Schedule and coordination. Immediately

after execution and delivery of Contract and before making first payment, Contractor shall

notify all subcontractors to furnish all required information to develop Construction

Schedule. Contractor and all subcontractors associated with the Work shall furnish following

information from each Division of Specifications:

1. List of construction activities;

2. Start, finish and time required for completion of each activity;

3. Sequential relationships between activities;

4. Identify all long lead-time items, key events, meetings or activities such as required
submittals, fabrication and delivery, procurement of materials, installation and testing;

5. Weekly definition of extent of work and areas of activity for each trade or Subcontract;
and

6. Other information as determined by Waste & Renewables Project Manager.

In addition to above requested items, Contractor shall request delivery dates for all County-
furnished equipment, materials or labor. This shall include any work handled by Department
under separate contracts such as asbestos abatement, air and water balancing, etc. Indicate on
Construction Schedule these associated delivery and installation dates.

Progress Reporting:
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1. Contractor shall update and publish Construction Schedule on monthly basis. Revisions
to Schedule shall be by Contractor and made in same detail as original Schedule and
accompanied by explanation of reasons for revision; and shall be subject to approval by
Department.

2. Failure of Contractor to keep Schedule in updated format shall result in County hiring
firm specializing in construction schedule development and deducting those costs
associated with updating process from payments due Contractor.

3. Contractor shall submit show actual percentage of each activity completed, estimated
future progress, and anticipated completion time.

Responsibility for timely completion requires:

1. Contractor and subcontractors understand that performance of each is interdependent
upon performance of others.

2. Whenever it becomes apparent from current schedule, that phasing or progress
completion dates will not be met, Contractor must take some or all following actions at
no additional cost to County:

a) Increase construction labor in such quantities and crafts as will eliminate backlog of
work.

b) Increase number of working hours per shift, shifts per working day, working days per
week, amount of construction equipment, or any combination of foregoing to
eliminate backlog of work.

c) Reschedule work (yet remain in conformance with Drawings and Specifications).

3. Prior to proceeding with any of above actions, Contractor shall notify Waste &
Renewables Project Manager.

Maintain current Construction Schedule at all times. Revise Construction Schedule in same
detail as original and accompany with explanation of reasons for revision. Schedule shall be
subject to approval by Architect / Engineer and Waste & Renewables Project Manager.

PAYMENTS TO CONTRACTOR

County will make partial payments to Contractor for value, proportionate to amount of
Contract, of all labor and material incorporated in the Work during preceding calendar month
upon receipt and approval of Application and Certificate for Payment form by Department.

Contractor shall submit all Application and Certificate for Payment forms to Waste &
Renewables Project Manager for approval. If requested, Application and Certificate for
Payment shall be supported by such additional evidence as may be required, showing
Contractor’s right to payment claimed.

Application and Certificate for Payment for preparatory work and materials delivered and
suitably stored at site to be incorporated into the Work at some future period, will be given
due consideration. Requesting payment for materials stored off site, may be rejected,
however, if deemed essential for reasons of job progress, protection, or other sufficient cause,
requests will be considered, conditional upon submission by Contractor of bills of sale,
photographs and such other procedures as will adequately protect County’s interest such as
storage in bonded warehouse with adequate coverage. If there is any error in payment,
Contractor is obligated to notify Department immediately, but no longer than ten (10)
business days from receipt of payment.

Payments by County will be due within forty-five (45) business days after receipt by
Department of Application and Certificate for Payment.
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County will retain five percent (5%) of each Application and Certificate for Payment until
final completion and acceptance of all the Work covered by Contract. However, anytime
after fifty percent (50%) of the Work has been furnished and installed at site, County will
make remaining payments in full if Waste & Renewables Project Manager find that progress
of the Work corresponds with Construction Schedule. If Waste & Renewables Project
Manager find that progress of the Work does not correspond with Construction Schedule,
County may retain up to ten percent (10%) of each Application and Certificate for Payment
for the Work completed.

All material and work covered by partial payments made shall become sole property of
County, but this provision shall not be construed as relieving Contractor from sole
responsibility for care and protection of materials and work upon which payments have been
made, or restoration of any damaged work, or as waiver of right of County to require
fulfillment of all of terms of Contract.

County will make final payment within sixty (60) calendar days after final completion of the
Work, and will constitute acceptance thereof.

County may make payment in full, including retained percentages and less authorized
deductions, upon completion and acceptance of each Division where price is stated separately
in Contract.

Every contractor engaged in performance of any contract for Department of Waste &
Renewables shall submit to this Department, as requested and with final application for
payment for work under said contract, affidavit(s) as required to prove that all debts and
claims against this Work are paid in full or otherwise satisfied, and give final evidence of
release of all liens against the Work and County.

WITHHOLDING OF PAYMENTS

County, after having served written notice on said Contractor, may either pay directly any
unpaid bills of which Department has written notice, or withhold from Contractor’s unpaid
compensation sum of money deemed reasonably sufficient to pay any and all such lawful
claims until satisfactory evidence is furnished that all liabilities have been fully discharged;
whereupon, payment to Contractor shall be resumed in accordance with terms of this
Contract, but in no event shall these provisions be construed to impose any obligations upon
County to either Contractor or Contractor’s Surety.

In paying any unpaid bills of Contractor, County shall be deemed agent of Contractor, and
any payment so made by County, shall be considered as payment made under Contract by
County to Contractor and County shall not be liable to Contractor for any such payment made
in good faith.

Contractor shall indemnify, hold harmless and defend Dane County, its boards, commissions,
agencies, officers, employees and representatives from all claims growing out of lawful
demands of subcontractors, laborers, workers, mechanics, material men, and furnishers of
machinery and parts thereof, equipment, power tools, and all supplies, including commissary,
incurred in performance of this Contract.

At Department’s request, Contractor shall furnish satisfactory evidence that all obligations of
nature designated above have been paid, discharged or waived.

ACCEPTANCE OF FINAL PAYMENT AS RELEASE
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Making of final payment shall constitute waiver of all claims by County except those arising
from:

1. Unsettled lien;

2. Faulty or defective work appearing after substantial completion;

3. Failure of the Work to comply with requirements of Construction Documents; or

4. Terms of any special guarantees required by Construction Documents.

Acceptance of final payment shall constitute waiver of all claims by Contractor.

PAYMENTS BY CONTRACTOR

Contractor shall pay following not later than fifth (5™) business day following each payment

received from County:

1. All transportation and utility services rendered;

2. All materials, tools, and other expendable equipment that have been delivered at site of
the Work to extent of ninety percent (90%) of cost thereof, and balance of cost thereof
when said balance is paid to Contractor; and

3. Each subcontractor, respective amount allowed Contractor because of work performed by
subcontractor to extent of subcontractor’s interest therein.

CONTRACT SECURITY

Contractor shall furnish Performance and Payment Bonds in amount at least equal to one
hundred percent (100%) of Contract price as security for faithful performance of this Contract
and payment of all persons performing labor on project under this Contract and furnishing
materials in connection with this Contract.

Sample Performance and Payment Bonds that Contractor will be required to execute is bound
into these Construction Documents. Before construction Contract is consummated,
completed Performance and Payment Bonds must be approved by Department.

ASSIGNMENTS

Contractor shall not assign whole or any part of this Contract or any moneys due or to
become due hereunder without written consent of Department. In case Contractor assigns all
or any part of any moneys due or to become due under this Contract, instrument of
assignment shall contain clause substantially to effect that it is agreed that right of assignee in
and to any moneys due or to become due to Contractor shall be subject to prior claims of all
persons, firms and corporations for services rendered or materials supplied for performance
of the Work called for in this Contract.

MUTUAL RESPONSIBILITY OF CONTRACTORS

If, through acts of neglect on part of Contractor or any subcontractor shall suffer loss or
damage on the Work, Contractor agrees to settle with such subcontractor by agreement or
arbitration if such other subcontractor will so settle. If such subcontractor shall assert any
claim against County on account of any damage alleged to have been sustained, Department
shall notify Contractor, who shall indemnify, hold harmless and defend Dane County, its
boards, commissions, agencies, officers, employees and representatives against any such
claim.
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SEPARATE CONTRACTS

Department may award other contracts for the Work and all Contractors shall fully cooperate
with each other and carefully adjust their work to that provided under other contracts as may
be directed by Department. No Contractor shall commit or permit any act that will interfere

with performance of the Work by any other Contractor.

Contractor shall coordinate the Work with those of other Contractors. Cooperation will be
required in arrangement for storage of materials and in detailed execution of the Work.
Contractor, including subcontractors, shall keep informed of progress and detail work of
others and shall notify Architect / Engineer or Department immediately of lack of progress or
defective workmanship on part of others. Failure of Contractor to keep informed of the Work
progressing on site and failure to give notice of lack of progress or defective workmanship by
others shall be construed as acceptance by Contractor of status of the Work as being
satisfactory for proper coordination with Contractor’s own work.

SUBCONTRACTS

Contractor may use services of specialty subcontractors on those parts of the Work that,
under normal contracting practices, are performed by specialty subcontractors.

Contractor shall not award any work to any subcontractor without prior approval of
Department. Qualifications of subcontractors shall be same as qualifications of Contractor.
Request for subcontractor approval shall be submitted to Department fifteen (15) business
days before start of subcontractor’s work. If subcontractors are changed or added, Contractor
shall notify Department in writing.

Contractor shall be as fully responsible to County for acts and omissions of subcontractors,
and of persons either directly or indirectly employed by them, as Contractor is for acts and
omissions of persons directly employed by Contractor.

Contractor shall cause appropriate provisions to be inserted in all subcontracts relative to the
Work to bind subcontractors to Contractor by terms of General Conditions of Contract and
other Construction Documents insofar as applicable to work of subcontractors and to give
Contractor same power as regards terminating any subcontract that Department may exercise
over Contractor under any provision of Construction Documents.

Nothing contained in this Contract shall create any contractual relation between any
subcontractor and County.

Contractor shall insert in all subcontracts, Articles 26, 33, 43 and 45, respectively entitled:
“Withholding of Payments™, “Subcontracts”, “Affirmative Action Provision and Minority /
Women / Disadvantaged Business Enterprises”, and “Minimum Wages”, and shall further
require all subcontractors to incorporate physically these same Articles in all subcontracts.

WASTE & RENEWABLES PROJECT MANAGER’S AUTHORITY

Waste & Renewables Project Manager shall:

1. Administer and ensure compliance with Construction Documents;

2. Provide responsible on-site observations of construction and have authority to request
work and to stop work whenever necessary to insure proper enforcement of Construction
Documents;
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3. Convene and chair project meetings and foreman’s coordination meetings when
necessary to coordinate resolution of conflicts between Contractors, Architects,
Engineers, Consultants, and Department; and

4. Check and inspect material, equipment and installation procedures of all trades for proper
workmanship and for compliance with Drawings, Specifications and Shop Drawings,
permit no material on project site that is not satisfactory and reject work not in
compliance with Construction Documents.

35. ARCHITECT / ENGINEER’S AUTHORITY

A. Architect / Engineer is retained by, and is responsible to Department acting for County.

B. Architect / Engineer shall determine amount, quality, acceptability, and fitness of several
kinds of work and materials that are provided under this Contract and shall decide all

guestions that may arise in relation to said work and construction thereof.

C. Architect / Engineer shall decide meaning and intent of any portion of Specifications and of
any Drawings where they may be found obscure or be in dispute.

D. Architect / Engineer shall provide responsible observation of construction. Architect /
Engineer has authority to stop the Work whenever such stoppage may be necessary to insure
proper execution of Construction Documents.

E. Architect / Engineer shall be interpreter of conditions of Construction Documents and judge
of its performance.

F. Within reasonable time, Architect / Engineer shall make decisions on all matters relating to
progress of the Work or interpretation of Construction Documents.

G. Architect / Engineer’s decisions are subject to review by Waste & Renewables Project
Manager.

36. STATED ALLOWANCES

A. Not applicable.

37. ESTIMATES OF QUANTITIES

A. Whenever estimated quantities of work to be done and materials to be furnished under this
Contract are shown in any of Construction Documents, they are given for use in comparing
bids and right is especially reserved to increase or diminish them as they may be deemed
reasonably necessary or desirable by Department to complete the Work included in this
Contract, and cost for such increase or diminution shall be adjusted in manner provided for in
General Conditions of Contract Article 18 entitled “Changes in the Work”.

38. LANDS AND RIGHTS-OF-WAY

A. Prior to start of construction, County shall furnish all land and rights-of-way necessary for
carrying out and completion of the Work to be performed under this Contract.

39. GENERAL GUARANTEE
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Neither final certificate of payment nor any provision in Construction Documents nor partial
or entire occupancy of premises by County shall constitute acceptance of work not done in
accordance with Construction Documents or relieve Contractor of liability in respect to any
expressed warranties or responsibility for faulty materials or workmanship.

1. Inno event shall making of any payment required by Contract constitute or be construed
as waiver by County of any breach of covenants of Contract or waiver of any default of
Contractor and making of any such payment by County while any such default or breach
shall exist shall in no way impair or prejudice right of County with respect to recovery of
damages or other remedy as result of such breach or default.

Contractor shall remedy and make good all defective workmanship and materials and pay for
any damage to other work resulting there from, which appear within period of one (1) year
from date of substantial completion, providing such defects are not clearly due to abuse or
misuse by County. Department will give notice of observed defects with reasonable
promptness.

Guarantee on work executed after certified date of substantial completion will begin on date
when such work is inspected and approved by Architect / Engineer and Waste & Renewables
Project Manager.

Where guarantees or warrantees are required in sections of Specifications for periods in
excess of one (1) year, such longer terms shall apply; however, Contractor’s Performance and
Payment Bonds shall not apply to any guarantee or warranty period in excess of one (1) year.

CONFLICTING CONDITIONS

Any provision in any of Construction Documents which may be in conflict or inconsistent
with any Avrticles in these General Conditions of Contract or Supplementary Conditions shall
be void to extent of such conflict or inconsistency.

In case of ambiguity or conflict between Drawings and Specifications, Specifications shall
govern.

Printed dimensions shall be followed in preference to measurements by scale. Large-scale
drawings take precedence over small-scale drawings. Dimensions on Drawings and details
are subject to field measurements of adjacent work.

NOTICE AND SERVICE THEREOF

Any notice to Contractor from Department relative to any part of this Contract shall be in
writing and considered delivered and service thereof completed, when said notice is posted,
by certified or registered mail, to Contractor at Contractor’s last given address, or delivered in
person to said Contractor, or Contractor’s authorized representative on the Work.

PROTECTION OF LIVES AND HEALTH

In order to protect lives and health of Contractor’s employees under Contract, Contractor
shall comply with all pertinent provisions of Wisconsin Administrative Code, Rules of
Department of Commerce, relating to Safety and Health.
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B. Contractor alone shall be responsible for safety, efficiency and adequacy of Contractor’s
tools, equipment and methods, and for any damage that may result from their failure or their
improper construction, maintenance or operation.

43. AFFIRMATIVE ACTION PROVISION AND MINORITY / WOMEN/
DISADVANTAGED BUSINESS ENTERPRISES

A. Affirmative Action Provisions.

1. During term of their Contract, Contractor agrees not to discriminate on basis of race,
religion, color, sex, handicap, age, sexual preference, marital status, physical appearance,
or national origin against any person, whether recipient of services (actual or potential),
employee, or applicant for employment. Such equal opportunity shall include but not be
limited to following: employment, upgrading, demotion, transfer, recruitment,
advertising, layoff, termination, training, rates of pay, and any other form of
compensation or level of service(s). Contractor agrees to post in conspicuous places,
these affirmative action standards so as to be visible to all employees, service recipients
and applicants for this paragraph. Listing of prohibited bases for discrimination shall no
be construed to amend in any fashion state or federal law setting forth additional bases
and exceptions shall be permitted only to extent allowable in state or federal law.

2. Contractor is subject to this Article only if Contractor has ten (10) or more employees
and receives $10,000.00 or more in annual aggregate contracts with County. Contractor
shall file and Affirmative Action Plan with Dane County Contract Compliance Officer in
accord with Chapter 19 of Dane County Code of Ordinances. Such plan must be filed
within fifteen (15) business days of effective date of this Contract and failure to do so by
said date shall constitute ground for immediate termination of Contract by County.
Contractor shall also, during term of this Contract, provide copies of all announcements
of employment opportunities to County’s Contract Compliance Office, and shall report
annually number of persons, by race, sex and handicap status, who apply for
employment, and, similarly classified, number hired and number rejected.

3. Contact Dane County Contract Compliance Officer at Dane County Contract Compliance
Office, 210 Martin Luther King, Jr. Blvd., Room 421, Madison, WI 53703, 608/266-
4114,

4. Inall solicitations for employment placed on Contractor’s behalf during term of this
Contract, Contractor shall include statement to affect Contractor is “Equal Opportunity
Employer”. Contractor agrees to furnish all information and reports required by
County’s Contract Compliance Officer as same relate to affirmative action and
nondiscrimination, which may include any books, records, or accounts deemed
appropriate to determine compliance with Chapter 19, Dane County Code of Ordinances,
and provision of this Contract.

B. Minority / Women / Disadvantaged / Emerging Small Business Enterprises.

1. Chapter 19.508 of Dane County Code of Ordinances is official policy of Dane County
regarding utilization of, to fullest extent of, Minority Business Enterprises (MBES),
Women Business Enterprises (WBEs) Disadvantage Business Enterprises (DBEs) and
Emerging Small Business Enterprises (ESBES).

2. Contractor may utilize MBEs / WBEs / DBEs / ESBEs as subcontractors or suppliers.
List of subcontractors will be required of low bidder as stated in this Contract. List shall
indicate which are MBEs / WBEs / DBEs / ESBEs and percentage of subcontract
awarded, shown as percentage of total dollar amount of bid.

44, COMPLIANCE WITH FAIR LABOR STANDARDS
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During term of this Contract, Contractor shall report to County Contract Compliance Officer,
within ten (10) business days, any allegations to, or findings by National Labor Relations
Board (NLRB) or Wisconsin Employment Relations Commission (WERC) that Contractor
has violated statute or regulation regarding labor standards or relations. If investigation by
Contract Compliance Officer results in final determination that matter adversely affects
Contractor’s responsibilities under this Contract, and which recommends termination,
suspension or cancellation of this Contract, County may take such action.

Contractor may appeal any adverse finding by Contract Compliance Officer as set forth in
Dane County Ordinance 25.015(11)(c) through (e).

Contractor shall post this statement in prominent place visible to employees: “As condition
of receiving and maintaining contract with Dane County, this employer shall comply with
federal, state and all other applicable laws prohibiting retaliation or union organizing.”

DOMESTIC PARTNERSHIP BENEFITS

Not used.

USE AND OCCUPANCY PRIOR TO ACCEPTANCE

Contractor agrees to use and occupancy of portion or unit of the Work before formal

acceptance by Department, provided Department:

1. Secures written consent of Contractor; except when in opinion of Waste & Renewables
Project Manager, Contractor is chargeable with unwarranted delay in final cleanup of
punch list items or other Contract requirements.

2. Secures endorsement from insurance carrier and consent of Surety permitting occupancy

of building or use of the Work during remaining period of construction, or, secures

consent of Surety.

Assumes all costs and maintenance of heat, electricity and water.

Accepts all work completed within that portion or unit of the Work to be occupied, at

time of occupancy.

P w

MINIMUM WAGES

Contractor shall post, at appropriate conspicuous point on site of project, schedule showing
all determined minimum wage rates for various classes of laborers and mechanics to be
engaged in the Work under this Contract and all deductions, if any, required by law to be
made from unpaid wages actually earned by laborers and mechanics so engaged.

Supplementary Conditions section in Construction Documents lists wage determinations
required by State Law.

If, after award of Contract, it becomes necessary to employ any person in trade or occupation
not classified in wage determinations, such person shall be paid at not less than such rate as
shall be determined by Wisconsin Department of Workforce Development. Such approved
minimum rate shall be retroactive to time of initial employment of such person in such trade
or occupation. Contractor shall notify Department of Contractor’s intention to employ
persons in trades or occupations not so classified in sufficient time for Department to obtain
approved rates for such trades or occupations.
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Specified wage rates are minimum rates only, and Department will not consider any claims
for additional compensation made by Contractor because of payment by Contractor of any
wage rate in excess of applicable rate contained in this Contract. Contractor shall adjust any
disputes in regard to payment of wages in excess of those specified in this Contract.

Submit required affidavit(s) to Department of Waste & Renewables, as requested and with
final application for payment for work under said contract. Affidavit(s) shall clearly indicate
name, trade or occupation, and paid wages of every laborer, worker or mechanic employed by
Contractor and all subcontractors during billing period including accurate record of number
of hours worked by each employee and actual wages paid as stipulated in Wisconsin Statue
66.0903. Use “Dane County, Wisconsin Contractor Wage Affidavit” form included in
Supplementary Conditions.

CLAIMS

No claim may be made until Department’s Director has reviewed Architect / Engineer’s
decision as provided for in Article 35 of General Conditions of Contract. If any claim
remains unresolved after such review by Department's Director the claim may be filed under
Wisconsin Statute 893.80. Work shall progress during period of any dispute or claim.
Unless specifically agreed between parties, venue will be in Dane County, Wisconsin.

ANTITRUST AGREEMENT

Contractor and County recognize that in actual economic practice, overcharges resulting from
antitrust violations are in fact usually borne by County. Therefore, Contractor hereby assigns
to County any and all claims for such overcharges as to goods and materials purchased in
connection with this Contract, except as to overcharges which result from antitrust violations
commencing after price is established under this Contract and any change order thereto.

INSURANCE

Contractor Carried Insurance:

1. Contractor shall not commence work under this Contract until Contractor has obtained all
insurance required under this Article and has provided evidence of such insurance to Risk
Manager, 425 City-County Building, 210 Martin Luther King Jr. Blvd., Madison, WI
53703. Contractor shall not allow any subcontractor to commence work until insurance
required of subcontractor has been so obtained and approved. Company providing
insurance must be licensed to do business in Wisconsin.

2. Worker’s Compensation Insurance:

a) Contractor shall procure and shall maintain during life of this Contract, Worker’s
Compensation Insurance as required by statute for all of Contractor’s employees
engaged in work at site of project under this Contract and, in case of any such work
sublet, Contractor shall require subcontractor similarly to provide Worker’s
Compensation Insurance for all of latter’s employees to be engaged in such work
unless such employees are covered by protection afforded by Contractor’s Worker’s
Compensation Insurance.

b) If any claim of employees engaged in hazardous work on project under this Contract
is not protected under Worker’s Compensation Statute, Contractor shall provide and
shall cause each subcontractor to provide adequate Employer’s Liability Insurance
for protection of such of Contractor’s employees as are not otherwise protected.

3. Contractor’s Public Liability and Property Damage Insurance:
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a) Contractor shall procure and maintain during life of this Contract, Contractor’s
Public Liability Insurance and Contractor’s Property Damage Insurance in amount
not less than $1,000,000 bodily injury, including accidental death, to any one person,
and subject to same limit for each person, in amount not less than $1,000,000 on
account of one accident, and Contractor’s Property Damage Insurance in amount not
less then $1,000,000 or combined single limit of at least $1,000,000 with excess
coverage over and above general liability in amount not less than $5,000,000.
Contractor shall add “Dane County” as additional insured for each project.

b) Contractor’s Public Liability and Property Damage Insurance shall include Products,
Completed Operation, and Contractual Liability under Insurance Contract.
“Contractor shall in all instances save, defend, indemnify and hold harmless County
and Architect / Engineer against all claims, demands, liabilities, damages or any other
costs which may accrue in prosecution of the Work and that Contractor will save,
defend, indemnify and hold harmless County and Architect / Engineer from all
damages caused by or as result of Contractor’s operations” and each shall be listed as
additional insured on Contractor’s and sub-contractors’ insurance policies.

c) Obligations of Contractor under Article 50.A.2.b) shall not extend to liability of
Architect / Engineer, agents or employees thereof, arising out of:

1) Preparation or approval of maps, drawings, opinions, reports, surveys, change
orders, designs or specifications; or

2) Giving of or failure to give directions or instructions by Architect / Engineer,
agents or employees thereof provided such giving or failure to give is primary
cause of injury or damage.

d) Contractor shall procure and shall maintain during life of this Contract,
Comprehensive Automobile Liability Insurance covering owned, non-owned and
hired automobiles for limits of not less than $1,000,000 each accident single limit,
bodily injury and property damage combined with excess coverage over and above
general liability in amount not less than $5,000,000.

e) Contractor shall either:

1) Require each subcontractor to procure and to maintain during life of subcontract,
subcontractor’s Public Liability Property Damage Insurance, and Comprehensive
Automobile Liability Insurance of type and in same amount specified in
preceding paragraphs; or

2) Insure activities of subcontractors in Contractor’s own policy.

4. Scope of Insurance and Special Hazards: Insurance required under Article 50.A.2 &
50.A.3. hereof shall provide adequate protection for Contractor and subcontractors,
respectively, against damage claims which may arise from operations under this Contract,
whether such operation be by insured or by anyone directly or indirectly employed by
insured and also against any of special hazards which may be encountered in
performance of this Contract as enumerated in Supplementary Conditions.

5. Proof of Carriage of Insurance: Contractor shall furnish Risk Manager with certificates
showing type, amount, class of operations covered, effective dates, dates of expiration of
policies and “Dane County” listed as additional insured. Such certificates shall also
contain (substantially) following statement: “Insurance covered by this certificate will not
be canceled or materially altered, except after ten (10) business days written notice has
been received by Risk Manager.”

B. Builder’s Risk:

1. County shall provide Builder’s Risk insurance coverage for its insurable interests in
construction or renovation projects with completed value of $1,000,000 or less.
Therefore, if project completed value is more than $1,000,000, Contractor shall obtain
and maintain in force, at its own expense, Builder’s Risk Insurance on all risks for
amount equal to full completed value of covered structure or replacement value of
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alterations or additions. Any deductible shall not exceed $25,000 for each loss. Policy
shall include occupancy clause and list Dane County as loss payee.

C. Indemnification / Hold Harmless:

1. Contractor shall indemnify, hold harmless and defend Dane County, its boards,
commissions, agencies, officers, employees and representatives from and against all
claims, damages, losses and expenses including attorneys’ fees arising out of or resulting
from performance of the Work, provided that any such claim, damage, loss or expense is
attributable to bodily injury, sickness, disease or death, or to injury to or destruction of
tangible property (other than the Work itself) including loss of use resulting therefrom,
and is caused in whole or in part by any act or omission of Contractor, any subcontractor,
anyone directly or indirectly employed by any of them or anyone for whose acts any of
them may be liable, regardless of whether or not it is caused in part by part indemnified
hereunder.

2. Inany and all claims against Dane County, its boards, commissions, agencies, officers,
employees and representatives or by any employee of Contractor, any subcontractor,
anyone directly or indirectly employed by any of them or anyone for whose acts any of
them may be liable, indemnification obligation under this Contract shall not be limited in
any way by any limitation on amount or type of damages, compensation or benefits
payable by or for Contractor or any subcontractor under worker’s compensation acts,
disability benefits or other employee benefit acts.

3. Obligations of Contractor under this Contract shall not extend to liability of Architect /
Engineer, its agents or employees arising out of:

a) Preparation or approval of maps, drawings, opinion, reports, surveys, change orders,
designs or specifications; or

b) Giving of or failure to give directions or instruction by Architect / Engineer, its
agents or employees provided such giving or failure to give is primary cause of injury
or damage.

4. Dane County shall not be liable to Contractor for damages or delays resulting from work
by third parties or by injunctions or other restraining orders obtained by third parties.

51. WISCONSIN LAW CONTROLLING

A. Itis expressly understood and agreed to by parties hereto that in event of any disagreement or
controversy between parties, Wisconsin law shall be controlling.
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SUPPLEMENTARY CONDITIONS

1. APPLICATION & CERTIFICATE FOR PAYMENT

A. Every contractor engaged in performance of any contract for Department of Waste and
Renewables shall submit partial and final Application & Certificate for Payment for work
under said contract. Form shall provide similar information as shown on AIA G702™ and

G703™ forms (samples shown below). Forms shall be submitted to Waste and Renewables
Project Manager for approval.

@AIA Document G702" - 1992

Application and Certificate for Payment

TO OWNER: PROJECT: APPLICATION NO: Distribution to:
PERIOD TO: OWNER O
CONTRACT FOR ARCHITECT O
FROM CONTRACTOR: VIA ARCHITECT: CONTRAGT DATE: CONTRACTOR OO
PROJECT NOS: FELD O
OTHER O
y The undersigned Contractor certifies thal to the best of the Contracior’s knowledge, mformation
ED‘N‘IRACTSE‘S AFBLIS“A“E?NIMFOR PA:MEE; Ty and belief the Werk covered by this Application for Payment has been completed 1o accordance
ippRGaon “"‘;mmpz!‘"“ et ‘S‘;“: " “’h‘:‘”“ s i e L) with the Contract Documents, that all amounts have been paid by the Contractor for Work for
enm » Codtritlion Shect, miidva which previons Centificates for Payment were issued and payments received from the Owner. and
1. ORIGINAL CONTRACT SUM s that curmeqt payment shown heéresn 15 now due
2. NET CHANGE BY CHANGE ORDERS . s CONTRACTOR:
3. CONTRACT SUM TO DATE Zine /= 2) 5 By Date.
4, TOTAL COMPLETED & STORED TO DATE (Colunm Gen G703 ... 5_______ | | Suieof
5. RETAINAGE: County of.
s 2% of Completed Work Subscribed and sworn io before
Columns D+ E on G703) s me this dayof
b %% of Stored Material
Colunm F on G703) s Notary Public
My commission expises:
Toual Retainage (Lines 5a + b, or Total tn Column 1o/ G708, $
5. TOTAL EARNED LESS RETAINAGE fod i) ARCHITECT'S CERTIFICATE FOR PAYMENT
(Lime 4 minus Line $ Total) In accordance with the Contract Documents, based on on-site observations and the data comprising
7. LESS PREVIOU: s this application. the Architect certifies to the Owner that 10 the best of the Architect’s knowledge.
2 ’ & informanion and belief the Work has progressed as mdicated. the quality of the Work is 1
(Ling 6 from prior Certificate) accordance with the Conmact Diocuments, and the Contractor 15 entitled to payment of the
L e U vam—
9. BALANCE TO FINISH, INCLUDING RETAINAGE AMOUNT CERTFIED
(Line 3 mims Line 6] s (Attach explanation tf awonnt cerrfied difers from the amovnt applted. Initial al figures on s
Applicatton and on the Continuaiion Sheet that ara changed to conform with the amoun certified. )
“HANGE ORDER SUMMARY ADDITIONS | DEDUCTIONS | ARCHITECT:
[Total changes approved i previous moaths by Owner | $ B By Date
[Fonl th ) $ This Cenificate ‘The AMOUNT CERTIFIED is payable oaly to the Contractor
TOTAL |5 B ned hereun, lssuance, payment and of payment v rights of
T CHANGES by Change Onler s the Owner or Contractor under this Contract.

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changss will not be obscured

AIA Document G702™ - 1992. Copyright © 1953, 1083, 1695, 1971, 1578, 1983 and 1992 by The American Insbute of Archidects. All ights reserved. WARNING: This AIA” Document is
Treates. 4" Bocument, o any portion of i, may resutin ] d will be

eel by US. Copyright Law

gossi ne law. Purenasers ments, e-mai gl
counsel, copyrighigaia org. ity

@AIA Document G703" - 1992

Continuation Sheet
"ATA Document G027 1990, Application and Cericate for Payment. o GT3274-2008. APPLICATION HO:
‘Application and Cerficate for Paymers, Construction Manager a Adviser Edition. APPLICATION DATE
containing Contractor's signed certificaion is attached
In tabulations below. amouns are in US dollars. PERIOD TO:
Use Column 1 on Contracts where varable retsinage for line itess owy apply ARCHITECT'S PROJECT HO:
A B c D [ E 3 G i 1
WORK COMPLETED
mEM ., SCHEDULED | ppontpREVIOUS FREELY | commna| BALMKCETO | semanvace
X0 » VALUE e | mspenes | . SToRE- TODATE | G-C) e Afvariabie rure)
e WotmDor Bl Do)
GRANDTOTAL

CAUTION: You should sign an original AIA Contract Document, on which this text 3ppears in RED. An original assures that changes will not be obscured,

'AIA Document GT03™ - 1992. Copyrigi © 1963, 1065, 1008, 1987, 1670, 1678, 1683 3nd 1002 by The Amencan Instiuie of Arch iecis. All Ighis reserved. WARNING: This AlA" Document fs protected by US. Copymiant
aw i Treatios, distiibution of this AIA® Docusment, or any portion of i, may resull in sever civil and criminal penal d will be puosscuted to
possible undar the Lyw, Pueh complated AR a4 The Ameccan

sl CoPyTONI@aa org
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PART 1 GENERAL

SECTION 01001

BASIC REQUIREMENTS

11 SECTION SUMMARY

A.

Bid No. 319006
rev. 03/18

Section Includes:
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Section Summary

Summary of the Work

Contractor Use of Premises
Applications for Payment

Change Procedures

Alternates

Lump Sum Allowances for Work
Coordination

Cutting and Patching

Conferences

Progress Meetings

Job Site Administration

Submittal Procedures

Proposed Products List

Shop Drawings

Product Data

Samples

Manufacturers' Instructions
Manufacturers' Certificates

Quality Assurance / Quality Control of Installation
References

Interior Enclosures

Protection of Installed Work

Parking

Staging Areas

Occupancy During Construction and Conduct of Work
Protection

Progress Cleaning

Products

Transportation, Handling, Storage and Protection
Product Options

Substitutions

Starting Systems

Demonstration and Instructions
Contract Closeout Procedures

Final Cleaning

Adjusting

Operation and Maintenance Data
Spare Parts and Maintenance Materials

Basic Requirements
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40. As-Built and Record Drawings and Specifications

1.2 SUMMARY OF THE WORK
A. Project Description: Perform the Work as specified and detailed in the Project Manual
and Construction Plan Set.
B. Work by Owner: See Instructions to Bidders, Section 19.
C. Diggers Hotline:

1. It is General Contractor’s responsibility to contact Diggers Hotline to have all
utility locations marked prior to excavation and planning excavation so as not to
delay the Work.

2. County shall be responsible to contact & hire private utility locating services, if
necessary.

1.3 CONTRACTOR USE OF PREMISES
A. Refer to General Conditions of Contract, Section 7 titled “Use of Site”.
B. Coordinate utility outages and shutdowns with Owner.
14 APPLICATIONS FOR PAYMENT
A. Submit one (1) original copies with “wet” signatures of each application on AIA G702™
and G703™ forms or approved contractors invoice form.
B. Content and Format: Utilize Schedule of Values for listing items in Application for
Payment.
C. Payment Period: Monthly.
D. Submit Applications for Payment to Waste & Renewables Project Manager for approval
& processing for payment.
15 CHANGE PROCEDURES
A. Refer to General Conditions of Contract, Article 18 titled “Changes in the Work”.
1.6 ALTERNATES
A. Alternates quoted on Bid Form shall be reviewed and accepted or rejected at Owner's
option.
B. Coordinate related work and modify surrounding work as required.
C. Schedule of Alternates: Refer to Bid Form.
Bid No. 319006 Basic Requirements
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1.7 LUMP SUM ALLOWANCES FOR WORK

A.

Not Applicable.

18 COORDINATION

A.

Coordinate scheduling, submittals, and work of various sections of Specifications to
assure efficient and orderly sequence of installation of interdependent construction
elements.

Verify utility requirement characteristics of operating equipment are compatible with
building utilities.

Coordinate space requirements and installation of mechanical and electrical work that are
indicated diagrammatically on Drawings.

1.9 CUTTING AND PATCHING

A

Refer to General Conditions of Contract, Section 5 titled “Cutting and Patching”.

1.10 CONFERENCES

A

B.

Project shall have pre-bid conference; see Instructions to Bidders.

Owner will schedule preconstruction conference after Award of Contract for all affected
parties.

Contractor shall submit Construction Schedule at pre-construction meeting.

When required in individual Specification section, convene pre-installation conference at
project site prior to commencing work of Section.

1.11 PROGRESS MEETINGS

A

Bid No. 319006
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Owner shall schedule and administer meetings throughout progress of the Work on an as-
needed basis.

Owner shall preside at meetings, record minutes, and distribute copies within two (2)
business days to those affected by decisions made.

Attendance at scheduled progress meetings by General Contractor, subcontractors, or
their authorized representative, is mandatory.

Contractors shall give verbal reports of progress on the Work, discuss schedule for
upcoming period and present all conflicts, discrepancies or other difficulties for
resolution.

Basic Requirements
01001 - 3



1.12

JOB SITE ADMINISTRATION

A County shall have representative on site during progress of the Work.
1.13 SUBMITTAL PROCEDURES

A Submittal form to identify Project, Contractor, Subcontractor or supplier; and pertinent
Construction Documents references.

B. Apply Contractor's stamp, signed or initialed, certifying that review, verification of
Products required, field dimensions, adjacent construction work, and coordination of
information is in accordance with requirements of the Work and Construction
Documents.

C. Identify variations from Construction Documents and Product or system limitations that
may be detrimental to successful performance of completing the Work.

D. Revise and resubmit submittals as required; identify all changes made since previous
submittal.

1.14 PROPOSED PRODUCTS LIST

A Within fifteen (15) business days after date of Award of Contract, submit complete list of
major Products proposed for use, with name of manufacturer, trade name, and model
number of each Product.

1.15 SHOP DRAWINGS

A. Refer to General Conditions of Contract, Section 4 titled “Shop Drawings, Product Data

and Samples”.
1.16 PRODUCT DATA

A. Refer to General Conditions of Contract, Section 4 titled “Shop Drawings, Product Data

and Samples”.
1.17 SAMPLES

A. Refer to General Conditions of Contract, Section 4 titled “Shop Drawings, Product Data
and Samples”.

1.18 MANUFACTURERS' INSTRUCTIONS

A When specified in individual Specification sections, submit manufacturers' printed
instructions for delivery, storage, assembly, installation, start-up, adjusting, and finishing,
in quantities specified for Product Data.

Bid No. 319006 Basic Requirements
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1.19 MANUFACTURERS' CERTIFICATES

A When specified in individual Specification sections, submit manufacturers' certificate to
Waste & Renewables Project Manager for review, in quantities specified for Product
Data.

B. Indicate material or Product conforms to or exceeds specified requirements. Submit
supporting reference data, affidavits, and certifications as appropriate.

120 QUALITY ASSURANCE / QUALITY CONTROL OF INSTALLATION

A. Monitor quality control over suppliers, manufacturers, Products, services, site conditions,
and workmanship, to produce work of specified quality.

B. Comply fully with manufacturers' instructions.

C. Comply with specified standards as minimum quality for the Work except when more
stringent tolerances, codes, or specified requirements indicate higher standards or more
precise workmanship.

121 REFERENCES

A. Conform to reference standard by date of issue current as of date for receiving bids.

B. Should specified reference standard conflict with Construction Documents, request
clarification from Waste & Renewables Project Manager before proceeding.

1.22 INTERIOR ENCLOSURES

A. Not applicable.

1.23 PROTECTION OF INSTALLED WORK

A. Refer to General Conditions of Contract, Section 15 titled “Protection of Work and
Property”.

1.24  PARKING
A. Refer to General Conditions of Contract, Section 7 titled “Use of Site”.
B. Parking shall be available at the Work site.
1.25 STAGING AREAS
A. Refer to General Conditions of Contract, Section 7 titled “Use of Site”.
126 OCCUPANCY DURING CONSTRUCTION AND CONDUCT OF WORK

A Refer to General Conditions of Contract, Section 7 titled “Use of Site™.

Bid No. 319006 Basic Requirements
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G.

All construction material and salvage material shall be removed from facility or secured
at day’s end.

Smoking is prohibited on Dane County property.

Contractor shall, at all times, provide approved, safe walkways and facility entrances for
use by Owner, employees and public.

Contractor shall provide adequate protection for all parts of facility, its contents and
occupants wherever the Work under this Contract is to be performed.

Each Contractor shall arrange with Owner to make necessary alterations, do new work,
make connections to all utilities, etc., at such times as will not cause interruption of utility
services to facility. Contractor doing this work shall protect, cap, cut off and / or replace
and relocate existing pipes, electrical work and other active utilities encountered which
may interfere with new construction work.

Contractor is responsible for providing & maintaining temporary toilet facilities.

1.27 PROTECTION

A

Contractor shall protect from damage / injury all trees, shrubs, hedges, plantings, grass,
mechanical, electrical & plumbing equipment, walks and driveways and pay for any
damage to same resulting from insufficient or improper protection.

Contractor shall provide and maintain barricades & signage to prohibit public access to
construction site.

1.28 PROGRESS CLEANING

A

Refer to General Conditions of Contract, Section 6 titled “Cleaning Up”.

1.29 PRODUCTS

A

Products: Means new material, machinery, components, equipment, fixtures, and
systems forming the Work, but does not include machinery and equipment used for
preparation, fabrication, conveying and erection of the Work. Products may also include
existing materials or components specifically identified for reuse.

Do not use materials and equipment removed from existing premises, except as
specifically identified or allowed by Construction Documents.

1.30 TRANSPORTATION, HANDLING, STORAGE AND PROTECTION

A

Bid No. 319006
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Transport, handle, store and protect Products in accordance with manufacturer's
instructions.

Basic Requirements
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1.31 PRODUCT OPTIONS

A.

Where definite material is specified, it is not intentional to discriminate against "equal”
product made by another manufacturer. Intention is to set definite standard of material
quality. Should bidder choose to bid materials other than those specified, bidder shall
submit said materials specifications to Waste & Renewables Project Manager for
approval at least seven (7) business days prior to Bid Due Date.

Products and materials that are not specified, but have been approved for use by Waste &
Renewables Project Manager shall be identified in addenda to all bidding contractors.

Requests for material or product substitutions submitted after Bid Due Date may be
considered. Owner reserves right to approve or reject substitutions based on Specification
requirements and intended use.

1.32 SUBSTITUTIONS

A

D.

Waste & Renewables Project Manager shall consider requests for Substitutions only up to
seven (7) business days prior to date of Bid Due Date.

Document each request with complete data substantiating compliance of proposed
Substitution with Construction Documents.

Submit three (3) copies of requests for Substitution for consideration. Limit each request
to one (1) proposed Substitution.

Substitutions shall not change contract price established at Bid Due Date.

1.33 STARTING SYSTEMS

A

B.

Provide written notification prior to start-up of each equipment item or system.
Ensure that each piece of equipment or system is ready for operation.

Execute start-up under supervision of responsible persons in accordance with
manufacturers' instructions.

Submit written report that equipment or system has been properly installed and is
functioning correctly.

1.34 DEMONSTRATION AND INSTRUCTIONS

A
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Demonstrate operation and maintenance of Products to Owner's personnel prior to date of
final inspection.

Demonstrate start-up, operation, control, adjustment, trouble-shooting, servicing,
maintenance, and shutdown of each item of equipment at agreed-upon times, at
designated location.

Basic Requirements
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1.35

1.36

1.37

1.38

1.39

1.40

C. Owner may choose to photograph or videotape demonstration session; demonstration and
demonstrator shall be to level of satisfaction of Owner.

CONTRACT CLOSEOUT PROCEDURES

A. Submit written certification that Construction Documents have been reviewed, the Work
has been inspected, and the Work is complete in accordance with Construction
Documents and ready for Waste & Renewables Project Manager's inspection.

B. Submit final Application for Payment identifying total adjusted Contract Sum / Price,
previous payments, and amount remaining due.

FINAL CLEANING

A. Refer to General Conditions of Contract, Section 6 titled “Cleaning Up”.
ADJUSTING

A. Adjust operating Products and equipment to ensure smooth and unhindered operation.
OPERATION AND MAINTENANCE MANUAL

A. Provide two (2) bound, hard-copy operation and maintenance manuals that include all
systems, materials, products, equipment, mechanical and electrical equipment and
systems supplied and installed in the Work. Provide electronic version of operation and
maintenance manual also.

SPARE PARTS AND MAINTENANCE MATERIALS

A. Provide Products, spare parts, maintenance and extra materials in quantities specified in
individual Specification Sections.

B. Deliver to the Work site and place in location as directed.
AS-BUILT AND RECORD DRAWINGS AND SPECIFICATIONS

A. Contractor-produced Drawings and Specifications shall remain property of Contractor
whether Project for which they are made is executed or not. Contractor shall furnish
Waste & Renewables Project Manager with original marked up redlines of Construction
Documents’ drawings and specifications that shall include all Addendums, Change
Orders, Construction Bulletins, on-site changes, field corrections, etc. These are project
As-Built Drawings & Specifications. Record Drawings & Specifications shall be created
from these As-Builts by Waste & Renewables.

PART 2 PRODUCTS

Not Used.
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PART 3 EXECUTION

Not Used.

END OF SECTION
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SECTION 01010
SUMMARY OF WORK

PART 1 GENERAL

11 GENERAL PROJECT DESCRIPTION

A.

Installation of a perimeter gas mitigation system at the Dane County Landfill Site No. 1 in Verona,
Wisconsin.

1.2 DESCRIPTION OF THE WORK

A.

The Work includes, but is not limited to:

1. Provide and install erosion control devices.

2. Provide and install gas control wells, wellheads, and vault/cover.

3. Provide and install header/lateral piping, condensate drains, and related appurtenances as
required for a complete installation.

4. Provide and install gas monitoring probes/methane sensors, and related appurtenances as
required for a complete installation.

5. Install blower, electrical/controls conduits and wiring, , and related control appurtenances
as required for a complete installation.

6. Other related work described in the Contract Documents such as submittals, quality

control, restoration, temporary construction facilities and controls, cleaning, protection,
etc., necessary and incidental to fully execute the Work.
7. Start-up and testing of system.

1.3 WORK BY OTHERS

A

Refer to Section 19 in Instructions to Bidders titled “Work by Owner”.

1.4 GENERAL REQUIREMENTS

A.

B.

Bid No. 319006

Perform Work in a manner which minimizes disruptions to the operation of the Site.

Perform Work in compliance with federal, state and local codes, zoning laws, and other applicable
regulations.

Perform Work in accordance with the Erosion Control Plan.
Obtain all necessary permits, including building and/or electrical.

Notify public utilities a reasonable time before starting the Work. Verify public utility markings prior
to Work. Contractor is responsible for damage to public utilities or subterranean structures, including
property damage or environmental damage resulting from damage to public utilities or subterranean
structures and other incidental damage, if Contractor fails to obtain markings of public utility lines or
subterranean structures, or if Contractor performs the Work in disregard of utility or structure
markings, or if Contractor is otherwise negligent in performing the Work.

Contractor is responsible for damage to private utilities or subterranean structures, including
property damage or environmental damage resulting from damage to private utilities or
subterranean structures and other incidental damage, if Contractor performs the Work in disregard
of utility or structure markings or if Contractor is otherwise negligent in performing the Work.

Utilities should not be removed or relocated unless indicated or specified in the Contract
Documents. Inactive or abandoned utilities encountered during Work shall be removed, plugged,
or capped as directed by the affected utility company.

Summary of Work
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15 WARRANTY OF CONSTRUCTION

A. In addition to other warranties in this Contract, Contractor warrants that Work is free of any
defects for a period of 1 year.

B. The warranty shall take effect upon Owner’s written notice of acceptance of the completed Work.

C. Contractor shall remedy, at Contractor’s expense, any defect in Work within 2 weeks of written
notice of defect.

D. Defect repairs shall be made to the requirements of the Specifications.
PART 2 PRODUCTS
Not Used
PART 3 EXECUTION

Not Used

END OF SECTION

Bid No. 319006 Summary of Work
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SECTION 01016
SAFETY REQUIREMENTS AND PROTECTION OF PROPERTY

PART 1 GENERAL

1.1 HEALTH AND SAFETY CONSIDERATIONS

A

D.

The site is adjacent to a closed municipal solid waste landfill and the blower/generator buildings
for the landfill gas extraction system. While there is no specific knowledge that refuse will be
encountered, HAZARDOUS SUBSTANCES INCLUDING METHANE GAS MAY BE
ENCOUNTERED. Contractor shall comply with applicable laws and regulation concerning such
substances, and shall be responsible for recognizing potentially hazardous situations.

Contractor is solely and completely responsible for health and safety as set forth in Section 42 of
the General Conditions. This requirement applies continuously for the duration of the Contract.
The Owner, Engineer, and their representatives are not responsible for safety.

Employ a person who is qualified and experienced in construction safety, whose prime
responsibility will be accident prevention during construction. Such person(s) shall be at the work
site and be authorized to supervise and enforce compliance with the Health and Safety Plan.

Provide all equipment required to implement the Health and Safety Plan.

1.2 HEALTH AND SAFETY PLAN

A

Develop and implement in accordance with the Agreement, OSHA regulations, and any other
applicable federal, state, or local regulations. At a minimum, the plan shall address the items listed
below as well as any additional items required by site-specific project conditions and/or local,
state, and federal regulations.

Key Personnel and on-site Competent Person.
Comprehensive workplan.

Hazard analysis for each site task.

Employee training.

Personal protective equipment.

Medical surveillance.

Frequency and types of air monitoring, personnel monitoring and environmental sampling
techniques, and instrumentation to be used.

8. Site control measures.

9. Emergency response plan.

10. Spill containment program.

NoakwbdrE

1.3 EXCAVATION SAFETY

A

Maintain a temporary barrier (i.e., orange plastic fencing) around excavation at all times while
open to restrict access.

1.4 ACCIDENT REPORTS

A

Bid No. 316009

If serious injury or damage occurs, the accident shall be reported immediately by telephone or e-
mail to the Owner and to appropriate local authorities. In addition, the Contractor must promptly
report in writing to the Owner all accidents occurring in connection with the Work, giving full
details, names, and statements of witnesses.

If a claim is made by anyone against the Contractor or any Subcontractor resulting from an
accident, the Contractor shall promptly report the facts in writing to the Owner, giving full details
of the claim, including investigation and restitution.

Safety Requirements and Protection of Property
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1.5

1.6

1.7

1.8

1.9

C. In addition, a summary report shall be made to the Owner with each Payment Application which
shall indicate the date, time, name of the injured, details of the accident, and current status.

COMPLAINTS

A All complaints received by the Contractor shall be reported to the Owner no later than the working
day following receipt thereof. Such reports shall include the name, address, date, time received,
date and time of action complained about, and a brief description of the alleged damages or other
circumstances upon which the complaint is predicated. Each complaint shall be assigned a separate
number, and all complaints shall be numbered consecutively in order of receipt. In the event that
more than one complaint is received from the same complainant, each latter complaint shall show
all previous complaint numbers registered by the same complainant.

B. In addition, a summary report shall be made to the Owner with each Payment Application which
shall indicate the date, time, and hame of the person investigating the complaint and the amount of
damages claimed (or estimate thereof), including the amount of settlement, if any.

C. When settlement of a claim is made, the Owner shall be furnished with a copy of the release of
claim by the claimant. The Owner shall be notified immediately, throughout the statutory period of
liability, of any formal claims or demands made by attorneys on behalf of claimants; of the serving
of notice, summons, subpoena, or other legal documents incidental to litigation; and for any out-of-
court settlement or court verdicts resulting from litigation.

FIRE PREVENTION AND PROTECTION

A Execute all Work in a fire-safe manner. Supply and maintain on the site adequate fire-fighting
equipment capable of extinguishing incipient fires. Comply with applicable fire-prevention laws.
Where these laws do not apply, applicable parts of the National Fire Prevention Standard for
Safeguarding Building Construction Operations (NFPA No. 241) shall be followed.

SECURITY

A. If the Contractor deems it necessary to employ watchmen to safeguard the Work, equipment, or the
public, employ only licensed and uniformed watchmen, physically capable of adequately patrolling
the entire work area.

PROTECTION OF PROPERTY

A. Employ such means and methods as necessary to adequately protect all property against damage.
In the event of damage to such property, immediately restore the property to a condition at least
equal to its original condition and to the satisfaction of the Owner, at Contractor’s expense.

SITE RESTORATION AND CLEANUP

A. At all times during the Work, keep the premises clean and orderly; and upon completion of the
Work, repair all damage caused by equipment and leave the project free of rubbish or excess
materials of any kind.

B. Stockpile excavated materials in a manner that will cause the least damage to adjacent lawns,
grassed areas, shrubbery, or fences; remove all excavated materials from grassed and planted
areas, and leave these surfaces in a condition equivalent to their original condition.

PART 2 PRODUCTS

Not Applicable.

PART 3 EXECUTION

Not Applicable.

Bid No. 316009 Safety Requirements and Protection of Property
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END OF SECTION
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SECTION 01200
MEASUREMENT AND PAYMENT

PART 1 GENERAL

11 SECTION INCLUDES

A

Procedures for measurement and payment for the Work to be done under the respective items
listed in the itemized quantity listing for this project.

1.2 GENERAL

A

The following paragraphs describe measurement of and payment for the Work included under the
respective items listed in the itemized bid for this contract.

Each lump sum and unit price stated in the itemized bid shall constitute full compensation for not
only all labor, equipment and materials necessary and required to complete all work specified
under that particular item including cleaning up, but also all costs for doing related work as set
forth in these Specifications and/or on the Contract Drawings or implied in carrying out their
intent.

It is anticipated that all work satisfactorily completed will be processed under monthly Payment
Requests, each dated on the 30th day of each month during the construction period.

Owner will provide initial topographic survey and final as-built survey in areas being constructed.
All other construction staking and lay-out is the responsibility of the Contractor.

13 QUANTITIES

A

Quantities indicated in the Bid Form are for bidding and contract purposes only. Actual payment
quantities will be determined by measured quantities supplied or constructed and verified by
Owner.

If the actual Work requires quantities less than or greater than those quantities indicated in the Bid
Form, Contractor will provide the required quantities at the unit prices contracted.

The quantities given in the Contract Documents are approximate only, and are given as a basis for
the uniform comparison of bids. Owner does not expressly or by implication agree that the actual
amount of work will correspond therewith.

The Contractor must provide, for Unit Price Work, a proposed contract price determined on the
basis of estimated quantities required for each item. The estimated quantities of items are not
guaranteed and are solely for the purpose of comparing bids. Each such unit price will be deemed
to include an amount for overhead, profit and indirect costs for each separately defined item.

An increase or decrease in the quantity for any unit price item shall not be regarded as sufficient
grounds for an increase or decrease in the price of the items.

14 MEASUREMENT AND COMPUTATION OF QUANTITIES

A.

Bid No. 319006

Measurement of quantities expressed as area shall be based upon a horizontal, planimetric
projection to the Work limits as determined by survey Record Drawings for each item with no
additional allowances for slopes.

Measurement of quantities expressed as volume shall be based upon comparison of survey Record
Drawings performed both prior to and upon completion of each item.

Measurement and Payment
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Computation of the volume of prismoids shall be by the method of average end areas of surveyed
cross sections recorded at 50-foot stations at the same locations both prior to construction and
upon completion of construction of these items. Measurement of length for these items shall be
recorded along the top centerline for purposes of volume computations.

Measurement of linear items such as piping, drainage swales, and access roads will be for
quantities actually installed to the specified work limits, based upon minimum 50-foot surveyed
stations (planimetric horizontal distance) recorded along the straight or curved centerline of each
respective item with no additional allowances for slope.

No partial payments shall be made for items which have not been tested and approved.

Payment will be made to the limits as specified in the Contract Documents. If the constructed
limits are less than the specified limit, payment will be made to the actual limits of construction as
shown on the Record Drawings. Payment for quantities that exceed the specified contract limits
will only be made with the approval of the Owner/Owner/Engineer. The payment for quantities
that exceed the contract quantities can only be obtained through an approved change order before
contract quantities are exceeded.

1.5 SCHEDULE OF CONTRACT PAYMENT ITEMS

A

Bid No. 319006

Bid Item 1 — Mobilization/Demobilization:

1. The lump sum price for this item shall be payment in full for supervision and
management, ongoing project related expenses such as site health and safety, utilities,
dust control, bonds, and insurances, etc. and compliance with the requirements of
regulatory agencies and utilities, as well as mobilization and demobilization of all parts,
material, and equipment to and from the site.

2. The price shall include, but not be limited to, the following:

a. Supervision and management expenses such as:

1) The salaries of Project Manager, Engineer, Superintendent, QA/QC
Specialist, etc.

2) Management travel, etc.

b. Ongoing project related expenses such as:

1) Transportation or delivery of all parts, material, and equipment necessary
for the work to and/or from the site.

2) Dust control.

3) Master mechanic services.

4) Contractor’s facilities, office trailers, and their related expenses.

5) Vehicles and related maintenance including supplies such as fuel.

6) Sanitary facilities and related maintenance.

7) Contractor provided utilities.

8) Dewatering.

9) Preparation and submission of submittals, shop drawings, Operations and
Maintenance Manual, etc.

10) Landfill gas control measures during construction, if necessary.

11) Protection of existing facilities to remain and protection of completed work.

12) All other related costs to complete the Project not specifically referenced in
the bid tabulation.

3. Executing any and all the requirements of utility companies and regulatory agencies as
pertaining to the Work.
4, Carrying out the work in compliance with the requirements set forth in the General

Conditions, Supplementary Conditions, and the General Requirements.
Unloading and suitably storing all Owner provided materials.
6. Measurement: Lump Sum

o

Measurement and Payment
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7. Payment: This item will be payable in partial payments made monthly based on the
percent complete status of the Contract as determined by the Owner/Engineer.

B. Bid Item 2 — Site Preparation and Erosion Control:

1. The lump sum payment for this item includes but is not limited to all necessary

equipment, material, and labor required for, installation and maintenance of erosion

control products, construction and management of stockpiles, construction and

maintenance of haul roads to and from areas under construction, and stockpiles.

Measurement: Lump Sum

3. Payment: Payment for this item will be made monthly based on the percentage of the
work related to this item that is complete and approved by the Owner/Engineer at the time
of the pay request, and as determined by the Record Documents.

N

C. Bid Item 3 — Gas Control Wells:
1. Well Drilling and Installation
a. Work includes, procurement, drilling, and installation of Gas Control Wells

including casing pipe, stone, bentonite, and geotextile in all locations identified
or described on the Drawings and Specifications. Work also includes monitoring
air quality during drilling, staking and surveying, preparation and submittal of
well construction forms, and disposal of drill cuttings.

b. Measurement: Vertical Feet (based on bore depth as measured in the field by
Owner/Engineer)
C. Payment: Payment for this item will be made monthly until the completion of

the item, based on the Vertical Feet installed of Gas Control Wells and approved
by the Owner/Engineer.
2. Wellheads

a. Work includes, procurement and installation of wellheads, flex hose, fittings,
vault, vault cover, locking chain and pad lock, excavation and disposal of
excavated spoils required for installation, and other appurtenances as required
for a complete installation in all locations identified or described on the
Drawings and Specifications.

b. Measurement: Each

C. Payment: Payment for this item will be made monthly, until the completion of
the item, based on the number of completed wellhead installations as approved
by the Owner/Engineer.

D. Bid Item 4 — Piping:

1. Work includes, procurement and installation of 4” HDPE gas lateral piping, 6” HDPE gas

header piping, HDPE condensate drains, valves, including all pipe, fittings, pipe supports,

staking and surveying, pipe bedding, backfill, topsoil/base course/asphalt, disposal of

excess trench spoils, and piping flushing and pressure testing required to be installed in all

locations identified or described in the Drawings or Specifications.

Measurement: Lump Sum

3. Payment for this item will be made monthly based on the percentage of the work related
to this item that is complete and approved by the Owner/Engineer at the time of the pay
request, and as determined by the Record Documents.

N

E. Bid Item 5 — Gas Monitoring Probes:
1. Gas monitoring probe drilling and installation
a. Work includes, procurement, drilling, and installation of Gas Monitoring Probes

including casing pipe, stone, and bentonite, in all locations identified or
described on the Drawings and Specifications. Work also includes monitoring air

Bid No. 319006 Measurement and Payment
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quality during drilling, surveying, preparation and submittal of gas probe
construction forms, and disposal of drill cuttings.

b. Measurement: Vertical Feet (based on bore depth as measured in the field by
Owner/Engineer)
c. Payment: Payment for this item will be made monthly until the completion of

the item, based on the Vertical Feet installed of Gas Monitoring Probes and
approved by the Owner/Engineer.
2. Methane sensors

a. Work includes, procurement and installation of the methane sensors including
piping, supports, electrical conduits, instrumentation wiring and connections
from the sensors to the control panel, required to be installed in all locations
identified or described in the Drawings and Specifications.

b. Measurement: Each

C. Payment: Payment of this item will be made monthly, until the completion of
the item, based on the number of completed methane sensor installations as
approved by the Owner/Engineer.

F. Bid Item 6 — Blower, Instrumentation, and Controls:

1. Work includes, installation of the blower (purchased by Owner) including unloading,
storing, placing, and securing of the blower; installation of the control panel, pressure
sensor, and flow meter (to be procured by Others), and procurement and installation of
conduits, power and instrumentation wiring, wiring connections, bumper posts, and all
necessary concrete, excavation and backfill, and system startup and testing, required at
the locations identified or described in the Drawings and Specifications.

2. Measurement: Lump Sump

3. Payment: Payment of this item will be made after completion of the blower installation
and startup testing as approved by the Owner/Engineer.

G. Bid Item 7 — Site Restoration:

1. The lump sum payment for this item includes but is not limited to all necessary
equipment, material, and labor required for, installation and maintenance of seed,
fertilizer, and mulch in topsoil areas, and installation of asphalt over base course in the
access road area, at the locations identified or described in the Drawings and
Specifications.

2. Measurement: Lump Sum

3. Payment: Payment for this item will be made monthly based on the percentage of the
work related to this item that is complete and approved by the Owner/Engineer at the time
of the pay request, and as determined by the Record Documents.

H. Alternate Bid Item 1 — Waste Material Handling:

1. Work includes separating, stockpiling, loading, hauling, and unloading waste materials at
Dane County Landfill Site No. 2 (Rodefeld) that may be encountered during excavation,
trenching, or drilling.

2. Measurement: Ton

3. Payment: Payment for this item will be made monthly based on the Tons of materials
managed as approved by the Owner/Engineer at the time of the pay request, and as
determined by the Record Documents.

l. Alternate Bid Item 2 — Rock Excavation:
1. Work includes trenching through competent bedrock that may be encountered during gas

header piping trenching as confirmed by the Owner/Engineer and that can reasonably be
removed by mechanical means. Includes ripping, excavating, and offsite disposal of

Bid No. 319006 Measurement and Payment
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encountered bedrock as required to the depths and locations described in the Drawings
and Specifications.

2. Measurement: Ton

3. Payment: Payment for this item will be made monthly based on the Tons of bedrock
removed as approved by the Owner/Engineer at the time of the pay request, and as
determined by the Record Documents.

PART 2 PRODUCTS
Not Used

END OF SECTION

Bid No. 319006 Measurement and Payment
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SECTION 01650
SYSTEM STARTUP

PART 1 GENERAL

11 STARTING SYSTEMS

A

Coordinate with Engineer/Owner and Controls Contractor, blower and variable frequency drive
(VFD) vendors for startup of equipment.

Notify Owner 7 days prior to system startup.

Verify that each piece of equipment or system has been checked for proper drive rotation, control
sequence, or other conditions, which may cause damage.

Verify that tests, meter readings, and specified electrical characteristics agree with those required
by the equipment or system manufacturer prior to equipment startup.

Verify operation of control instrumentation in accordance with specifications.

Verify wiring and support components for equipment are complete and tested.

Execute startup under supervision of Owner/Controls Contractor.

When specified in individual Sections, provide authorized representative to be present at site to
inspect, check and approve equipment or system installation prior to startup, and to supervise
placing equipment or system in operation.

Adjust equipment to ensure smooth and unhindered operation.

Demonstrate startup, operation, control, adjustment, trouble-shooting, servicing, maintenance, and
shutdown of the system.

Prepare and insert additional data in operations and maintenance manuals when need for additional
data becomes apparent during installation.

During startup, operation of the equipment will be varied through its available operating range to
show that it is operating properly. Electrical current will be monitored during startup to show that
the equipment is within its normal operating range and that the overload protection is working

properly.

PART 2 PRODUCTS

Not Applicable

PART 3 EXECUTION

Bid No. 319006

Not Applicable

END OF SECTION
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SECTION 02200
EARTHWORK, TRENCHING, AND BACKFILLING

PART 1 GENERAL
11 DESCRIPTION

A Section includes trenching, excavating, placing, compacting, and grading of soil/aggregate
materials; placing and compacting asphalt; and placing topsoil, seed, fertilizer, and mulch.

1.2 REFERENCES

A American Society for Testing and Materials (ASTM):
1. ASTM D1557 - Standard Test Methods for Laboratory Compaction Characteristics of
Soil Using Modified Effort
B. State of Wisconsin Department of Transportation (WisDOT):
1. Standard Specifications for Highway and Structure Construction, latest edition.

13 SUBMITTALS

A. Submit granular bedding sample within 2 weeks of Project award.

B. Submit 1/2-inch to 3/4-inch stone sample within 2 weeks of Project award.

C. Submit base course sample within 2 weeks of Project award.

D. Submit seed and fertilizer type and rate of application within 2 weeks of Project award.

14 QUALITY ASSURANCE

A. Owner will pay for and provide field density testing of compacted fill and laboratory testing of
materials.

PART 2 PRODUCTS
2.1 GENERAL FILL

A. Clean soil from site cuts, or imported soil if required, that is free of debris, organic material, frozen
material, and particles larger than 6 inches.

2.2 1/2-INCH TO 3/4-INCH STONE

A. Well graded mixture of rounded to subangular gravel with the following gradation: 1/2-inch to 3/4-
inch as follows unless otherwise approved by Engineer/Owner.

Sieve Size Percent Passing
1-inch 100
3/4-inch 90 to 100
1/2-inch 0to 15
3/8-inch 0Otob

2.3 PIPE BEDDING MATERIALS

A Granular Bedding

Bid No. 319006 Earthwork, Trenching, and Backfilling
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2.4

2.5

2.6

1. Primarily sand-size particles with no particles larger than 1 % inch.
BASE COURSE
A Crushed stone or gravel meeting WisDOT Section 305, 1 %-inch dense-graded base.
ASPHALT
A WisDOT Section 460 mixture LT.

TOPSOIL, SEED, FERTILIZER, AND MULCH

A Topsoil:
1. Topsoil salvaged from trenching, or imported topsoil meeting WisDOT Section 625.2 if
required.
B. Permanent Seeding:
1. WisDOT Section 630 Seed Mix No. 20.
C. Fertilizer:
1. Meet the requirements of WisDOT Section 629 fertilizer Type A.
D. Mulching:
1. Wood excelsior fiber, paper fibers, or other suitable material of a similar nature which is

substantially free of noxious weed seeds and objectionable foreign matter meeting
WisDOT standard specifications.
2. Mulch is not required where erosion matt is placed.

PART 3 EXECUTION

3.1 INSPECTION
A Examine the areas and conditions where Work will be performed, and notify the Owner in writing
of conditions detrimental to the proper and timely completion of the Work. Do not proceed with
the Work until unsatisfactory conditions have been corrected.
3.2 TRENCHING/EXCAVATION
A Gas Header/Lateral Pipe Installation:
1. Trench/excavate to design grades as shown on Drawings.
B. Condensate Drain Installation:
1. Excavate to design grades as shown on Drawings.
3.3 FILL PLACEMENT AND GRADING
A Pipe Bedding Material:
1. Place, grade, compact, and survey in accordance with Section 15067 — Polyethylene Pipe
and as shown on the Drawings.
Bid No. 319006 Earthwork, Trenching, and Backfilling
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3.4

35

3.6

Bid No. 319006

B. 1/2-inch — 3/4-inch Stone:

1. Place as shown on Drawings. Compact stone around condensate drain using maximum

12-inch-thick lifts.
C. General Fill:

1. Place as shown on the Drawings. Use soil from site cuts. Provide imported general fill as
needed to supplement onsite material. Compact to a minimum of 95 percent of modified
Proctor maximum dry density (ASTM D1557) in lift thicknesses of 12 inches or less.

D. Base Course:

1. Place, grade, and compact as shown on Drawings. Compact to a minimum of 95 percent
of modified Proctor maximum dry density (ASTM D1557) in lift thicknesses of 6 inches
or less.

E. Topsoil:

1. Place and grade as shown on Drawings. Use salvaged topsoil from site cuts. Provide

imported topsoil as needed to supplement onsite topsoil. Do not compact topsoil material.
ASPHALT
A Place in accordance with WisDOT Section 460.

GRASSED AREA RESTORATION

A

Place topsoil, seed, fertilizer and mulch to maximize the germination and viability of the grass
seed, and minimize the soil and seed loss due to erosion.

Topsoil:
1. Place topsoil over disturbed areas as shown on Drawings.

Permanent Seed:

1. Follow the seeding rate as described in WisDOT Section 630.3.3.5.1 right-of-way
seeding.

2. Place seed in accordance with WisDOT standard specifications.

Fertilizer:

1. Apply as recommended and in accordance with WisDOT standard specifications.

Mulch:

1. Place in accordance with WisDOT standard specifications.

2. Maintain the mulched areas and repair any areas damaged by wind, erosion, traffic, fire or

other causes prior to final acceptance of Work under the contract.

DISPOSAL OF TRENCH SPOILS

A

Remove and dispose of excess trench spoils in a timely manner as materials are extracted. Dispose
of cuttings at location(s) approved by Owner.

Earthwork, Trenching, and Backfilling
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B. If waste materials are encountered, separate and store onsite until waste characterization is
completed. Transport and dispose at the Dane County Landfill Site No. 2 (Rodefeld) as directed
by Owner.

END OF SECTION

Bid No. 319006 Earthwork, Trenching, and Backfilling
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SECTION 02270
EROSION CONTROL

PART 1 GENERAL

11

1.2

1.3

1.4

DESCRIPTION

A. Section includes silt fence.

REFERENCES

A Wisconsin Department of Natural Resources (WDNR):
1. Conservation Practice Standard, latest edition.

QUALITY ASSURANCE

A General:
1. Repair any areas damaged by erosion for a period of 1 year following completion of
restoration activities.
SUBMITTALS
A Submit silt fence identification and material specifications 2 weeks prior to installation.
B. Submit in accordance with Section 01001, Basic Requirements.

PART 2 PRODUCTS

21

SILT FENCE

A Conform to WDNR Silt Fence Standard (1056).

PART 3 EXECUTION

3.1 INSPECTION
A Examine the areas and conditions where Work will be performed and notify Owner in writing of
conditions detrimental to proper and timely completion of Work. Do not proceed with Work until
unsatisfactory conditions have been corrected.
3.2 SILT FENCE INSTALLATION AND MAINTENANCE
A Install according to WDNR Silt Fence Standard (1056).
B. Overlap ends of silt fence at joints for a length equal to distance between two stakes.
C. Inspect silt fence within 24 hours after each rainfall.
D. Repair or replace if silt fence is torn, sagging, overtopped, blown over (laying down), or in any
way is not functioning for sediment containment.
E. Remove sediment when sediment deposits reach no more than one half of silt fence height.
END OF SECTION
Bid No. 319006 Erosion Control
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SECTION 02665
GAS MONITORING PROBES

PART 1 GENERAL
1.01 SUMMARY
A Gas monitoring probes.
1.02 HAZARDOUS ENVIRONMENT
A Work under this Section includes drilling next to an existing municipal solid waste landfill. While
there is no specific knowledge that refuse will be encountered, HAZARDOUS SUBSTANCES
INCLUDING METHANE GAS MAY BE ENCOUNTERED DURING DRILLING. Contractor
shall comply with applicable laws and regulation concerning such substances and shall be
responsible for recognizing potentially hazardous situations.

1.03 SUBMITTALS

A Provide gas monitoring probe drilling and construction logs after construction and prior to final
acceptance per Section 01001, Basic Requirements.

1.04 QUALITY ASSURANCE

A A professional geologist or qualified technician who is directly supervised by a professional
geologist must observe and direct the drilling and installation of all probes.

PART 2 PRODUCTS
2.01 CASING PIPE

A As depicted on Drawings. Comply with provisions of Section 15051 — PVC Pipe for pipe
materials.

2.02 METHANE SENSORS
A. Refer to Section 16912 — Field Instruments.
2.03 1/2-INCH TO3/4-INCH STONE
A Refer to Section 02200 — Earthwork, Trenching, and Backfilling.
2.04 BENTONITE
A Bentonite chips or pellets.
PART 3 EXECUTION

3.01 PREPARATION

A Confirm location and depth of gas monitoring probes with Engineer/Owner prior to drilling.
B. Notify Owner at least 48 hours prior to drilling.
C. Stake locations of gas monitoring probes at least 24 hours prior to drilling. Include gas monitoring

probe number, existing ground surface elevation, and drill depth on stake.

Bid No. 319006 Gas Monitoring Probes
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3.02 GAS PROBE INSTALLATION

A Drill hole of diameter and to elevation shown on Drawings.

B. Monitor air quality in vicinity of borehole while drilling.

C. Install piping in drill hole in accordance with Section 15051 — PVC Pipe.

D. Backfill drill hole with materials as shown on Drawings and as specified in presence of

Engineer/Owner. Place stone in a manner which will not damage pipe during backfilling
operations. Monitor quantity of backfill during placement to evaluate potential for stone bridging
in borehole. Measure and record depths and quantities of stone and bentonite. Hydrate bentonite
and allow bentonite to set up in accordance with manufacturer’s recommendations prior to
completing successive backfilling operations.

E. Construct to elevations provided on Drawings.
F. Do not leave boreholes open overnight unless approved by Owner.
G. Complete gas monitoring probe construction forms to document elevation of bottom of borehole,

bottom of gas monitoring probe, top of screen, top of stone, top of seal, ground surface, and top of
probe. Document gas monitoring probe coordinates, borehole diameter, probe diameter, probe
screen and casing material, stone material, and seal material on probe construction forms.

3.03 DISPOSAL OF DRILLING SPOILS

A Provide control of drill cuttings from borehole during drilling. Remove and dispose of cuttings in
a timely manner as materials are extracted. Dispose of cuttings at location(s) approved by Owner.

B. If waste materials are encountered, separate and store onsite until waste characterization is
completed. Transport and dispose at the Dane County Landfill Site No. 2 (Rodefeld) as directed
by Owner.

END OF SECTION
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SECTION 02693

GAS CONTROL WELLS
PART 1 GENERAL
1.01 SUMMARY
A. Gas control wells.
1.02 HAZARDOUS ENVIRONMENT
A Work under this Section includes drilling next to an existing municipal solid waste landfill. While

there is no specific knowledge that refuse will be encountered, HAZARDOUS SUBSTANCES
MAY BE ENCOUNTERED INCLUDING METHANE GAS DURING DRILLING. Contractor
shall comply with applicable laws and regulation concerning such substances, and shall be
responsible for recognizing potentially hazardous situations.

1.03  SUBMITTALS

A Provide well drilling and construction logs after construction and prior to final acceptance per
Section 01001, Basic Requirements.

PART 2 PRODUCTS
2.01 CASING PIPE

A As depicted on drawings. Comply with provisions of Section 15051 — PVVC Pipe for pipe
materials.

2.02  1/2-INCH TO 3/4-INCH STONE
A Refer to Section 02200 — Earthwork, Trenching, and Backfilling.
2.04  BENTONITE
A Baroid “Benseal” or approved equal.
2.05 GEOTEXTILE
A Nonwoven polypropylene, polyethylene, polyamide, or polyester; 12 ounce geotextile.

2.06 WELLHEAD VAULT

A Vault: ADS N-12 pipe as shown on the Drawings.
B. Cover: Taylor-Made HDPE cover.
C. Locking Chain and Pad Lock: steel, rust proof, suitable for outdoor use

PART 3 EXECUTION

3.01 PREPARATION

A Confirm location and depth of gas control wells with Owner prior to drilling.
B. Notify Engineer/Owner at least 48 hours prior to drilling.
Bid No. 319006 Gas Control Wells
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C.

Stake locations of gas control wells at least 24 hours prior to drilling. Include gas control well
number, existing ground surface elevation, and drill depth on stake.

3.02 WELL INSTALLATION

Drill hole of diameter and to elevation shown.
Monitor air quality in vicinity of borehole while drilling.
Install piping in drill hole in accordance with Section 15051.

Backfill drill hole with materials as shown and as specified in presence of Owner. Place stone in a
manner which will not damage pipe during backfilling operations. Monitor quantity of stone
backfill during placement to evaluate potential for stone bridging in borehole. Measure and record
depths and quantities of stone and bentonite. Hydrate bentonite and allow bentonite to set up in
accordance with manufacturer’s recommendations prior to completing successive backfilling
operations.

Construct to elevations provided on Drawings.
Do not leave boreholes open overnight unless approved by Owner.

Survey to document that pipes are placed at specified locations and grades, and in specified
configuration. Bring deviations from plans and specifications to attention of Owner for evaluation
of necessity of corrective action.

Complete well construction forms to document elevation of bottom of borehole, bottom of well,
top of screen, top of stone, top of seal, ground surface, and top of well. Document well
coordinates, borehole diameter, well diameter, well screen and casing material, stone material, and
seal material on well construction forms.

3.03 DISPOSAL OF DRILLING SPOILS

A

Bid No. 319006

Provide control of drill cuttings from borehole during drilling. Remove and dispose of cuttings in
a timely manner as materials are extracted. Dispose of cuttings at locations(s) approved by Owner.

If waste materials are encountered, separate and store onsite until waste characterization is

completed. Transport and dispose at the Dane County Landfill Site No. 2 (Rodefeld) as directed
by Owner.

END OF SECTION
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SECTION 15051

PART 1 GENERAL

11

1.2

1.3

14

PVC PIPE
WORK INCLUDED
A PVC to be used for gas control wells and gas monitoring probes.
REFERENCES
A American Society for Testing and Materials (ASTM).
1. ASTM D1785 - Standard Specification for PVC Plastic Pipe, Schedules 40, 80, and 120.
QUALITY ASSURANCE
A Store pipe on site in a manner suitable to protect it from long-term ultraviolet light exposure prior
to installation.
B. Owner will observe pipe to confirm that pipe is of specified size and schedule, manufactured of

specified material, and has pipe perforations sized and spaced as specified. Remove
rejected/damaged pipe from work area.

C. Bring deviations from plans and specifications to attention of Owner to evaluate necessity of
corrective action.

SUBMITTALS

A Submit cut sheet of the piping perforations and piping manufacturer.

PART 2 PRODUCTS

2.1

Provide PVC piping as specified on the Drawings.

PART 3 EXECUTION

31 INSTALLATION
A Install PVC piping in accordance with the manufacturer’s recommendations and as shown on
Drawings.
3.2 SURVEYING
A Locate as shown on Drawings. Survey to record location and elevation of pipes.
END OF SECTION
Bid No. 319006 PVC Pipe
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SECTION 15067
POLYETHYLENE PIPE
PART 1 GENERAL
11 WORK INCLUDED
A High Density Polyethylene Pipe (HDPE) to be used as gas collection piping.

1.2 REFERENCES

A American Society for Testing and Materials (ASTM).
1. ASTM D3261 - Standard Specification for Butt Heat Fusion Polyethylene (PE) Plastic
Fittings for PE Plastic Pipe, and Tubing.
2. ASTM D3350 - Standard Specification for Polyethylene Plastics Pipe and Fittings
Materials.
3. ASTM D4976 - Standard Specification for Polyethylene Plastics Molding and Extrusion
Materials.

13 QUALITY ASSURANCE

A Store pipe on site in a manner suitable to protect it from long-term ultraviolet light exposure prior
to installation.

B. Owner will observe pipe to confirm that pipe is of specified size and dimension ratio, and
manufactured of specified material. Remove rejected/damaged pipe from work area.

C. Bring deviations from plans and specifications to attention of Owner to evaluate necessity of
corrective action.

14 SUBMITTALS
A. Submit cut sheet of the piping manufacturer.

B. Submit as-built survey data for piping, including Northing, Easting, and Elevation in accordance
with Section 3.3.A below.

PART 2 PRODUCTS
2.1 HDPE PIPE

A Provide HDPE piping as specified on the Drawings.

B. Provide pipe made from extra high molecular weight (EHMW) PE resin having a cell classification
of 445574 (PE 4710) as defined by ASTM D3350. Provide pipe free of paint or other surface
treatment. Size and SDR per Drawings. Fittings to be molded unless otherwise approved by
Owner.

2.2 VALVES

A Butterfly valves: Corrosion-resistant thermoplastic butterfly valve rated for 150 psi compatible
with HDPE and PVC pipe. Provide nitrile seats and seals.

PART 3 EXECUTION
3.1 PREPARATION

A Ream pipe and tube ends. Remove burns.

Bid No. 319006 Polyethylene Pipe
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C.

Remove dirt and foreign material, inside and outside, from pipe and fitting materials before
assembly.

Make straight field cuts without chipping or cracking pipe.

3.2 INSTALLATION

A

Install polyethylene piping in accordance with the manufacturer’s recommendations and as shown
on Drawings.

Make pipe connections with butt fusion procedure (ASTM D3261). Confirm that adequate
pressures are used for fusing pipes and that sufficient cooling periods are allowed prior to testing,
bending, or backfilling pipe sections.

Allow Owner to observe temperature of welding equipment, pipe cleaning procedure, weld bead
sizes, heat and cooling times, fusing pressures, and hold pressure.

Do not place piping in presence of excessive moisture.

Lay pipe from low end toward high point. Provide continuous smooth invert. Consult with Owner
if adjustments to inverts are required at connections to existing pipe. Tape or otherwise seal open
pipe ends when handling on site to minimize potential for debris to enter pipe.

Bed and backfill pipe in accordance with Section 02200 and as shown on Drawings. Allow Owner
to observe pipe alignment and joints prior to backfilling. Shovel slice pipe bedding or compact
pipe bedding to spring line of pipe to provide proper bedding.

3.3 SURVEYING

A

Locate as shown on Drawings. Survey to record location and elevation of pipes and submit per
Section 01001, Basic Requirements. Document pipe elevations every 25 linear feet by survey or
every 50 feet if elevations are set using a total station or laser equipment, as well as at key points,
including changes in grade, at fittings, at intersections, and at endpoints.

Minimum allowable tolerance for pipe grade is 0.10 foot at each location. Maintain minimum pipe
slope as shown on Drawings.

3.4 PIPE CLEANING

A

Jet clean pipe with water using sewer-cleaning equipment. Give 48-hour notice to Owner prior to
testing. Remove obstructions as necessary and repeat tests as required until satisfactory results are
obtained.

3.4 PIPE PRESSURE TESTING

A

D.

Bid No. 319006

Pressure test solid-wall pipe, fittings, and appurtenances. Mechanically plug line to be tested.
Pressure line to 5 pounds per square inch (psi) (gauge pressure). Close valve on pressurizing unit,
and monitor pressure for a minimum of 60 minutes. After 60 minutes, a temperature-corrected
system pressure drop of 1 percent or less shall be considered acceptable.

Perform test during period when pipe segment will be out of direct sunlight to minimize pressure
changes as a result of temperature fluctuations.

Perform leakage and pressure tests in presence of Owner. Give 48-hour notice to Owner prior to
testing. Prepare and submit a written report for each test. Provide gauges, pumps, pipe,
connections, and other necessary apparatus to conduct tests.

If results of tests performed do not conform to specified requirements, make necessary repairs and
repeat tests as required until satisfactory results are obtained.

Polyethylene Pipe
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END OF SECTION
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SECTION 16050
GENERAL ELECTRICAL REQUIREMENTS

PART 1 GENERAL

1.1 DESCRIPTION

A Provide and install conduits and wiring from Generator Building to control panel and blower.
B. Provide and install light and duplex receptacle.

C. Provide and install conduits and wiring from control panel to methane sensors.

D. Provide and install conduits and wiring from control panel to blower area sensors.

1.2 GENERAL REQUIREMENTS

A Identify applicable requirements prior to submitting a bid and include the cost of any required
revisions to the Specifications with the base bid.

B. All electrical components shall be UL listed.
PART 2 PRODUCTS

2.1 ELECTRICAL SERVICE

A Size as specified on the Drawings.
2.2 LIGHT
A Provide one (1) light, suitable for installation in an outdoor setting.
B. 125V, 3000 lumen LED or equivalent.
C. Dusk to dawn sensor/operation.

2.3 DUPLEX RECEPTACLE
A 125V, 20 amp duplex GFCI receptacle in a weatherproof enclosure.
24 ADDITIONAL ELECTRICAL SUPPLIES

A Provide additional electrical supplies as needed to provide a complete installation in accordance
with state and local code requirements.

PART 3 EXECUTION
3.1 INSTALLATION
A. Perform all Work in accordance with state and local codes.

END OF SECTION

Bid No. 319006 General Electrical Requirements
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SECTION 16912
FIELD INSTRUMENTS

PART 1 GENERAL

1.1 SUMMARY
A This section describes the requirements of field-mounted instruments.

1.2 SUBMITTALS
A Submit product data including operation and maintenance data 21 days after award of contract.
B. Submit in accordance with Section 01001, Basic Requirements.

PART 2 PRODUCTS

2.1 METHANE SENSORS

A. Ultima XE Main Methane Sensor, model no.:
A-ALTIMA-X-XP-E-38-U-3-5-0-0-0-0-0-1-0-0

B. Tag Nos. CH4 101, CH4 102, CH4 103, CH4 104, CH4 105
2.2 FLOW METER

A. Endress + Hauser:
Proline t-mass 651 Thermal mass flowmeter

B. Or approved equivalent
C. Tag No. FIT 100
2.3 PRESSURE SENSOR

A. Endress + Hauser:
PMCT71 Pressure Transmitter

B. Or approved equivalent
C. Tag No. PIT 100
PART 3 EXECUTION
3.1 INSTALLATION

A Install equipment in accordance with manufacturer's recommendations and make all electrical and
piping connections.

END OF SECTION

Bid No. 319006 Field Instruments
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	01001_Basic Req.  2018-03-23
	PART 1 GENERAL
	1.1 SECTION SUMMARY
	A. Section Includes:
	1. Section Summary
	2. Summary of the Work
	3. Contractor Use of Premises
	4. Applications for Payment
	5. Change Procedures
	6. Alternates
	7. Lump Sum Allowances for Work
	8. Coordination
	9. Cutting and Patching
	10. Conferences
	11. Progress Meetings
	12. Job Site Administration
	13. Submittal Procedures
	14. Proposed Products List
	15. Shop Drawings
	16. Product Data
	17. Samples
	18. Manufacturers' Instructions
	19. Manufacturers' Certificates
	20. Quality Assurance / Quality Control of Installation
	21. References
	22. Interior Enclosures
	23. Protection of Installed Work
	24. Parking
	25. Staging Areas
	26. Occupancy During Construction and Conduct of Work
	27. Protection
	28. Progress Cleaning
	29. Products
	30. Transportation, Handling, Storage and Protection
	31. Product Options
	32. Substitutions
	33. Starting Systems
	34. Demonstration and Instructions
	35. Contract Closeout Procedures
	36. Final Cleaning
	37. Adjusting
	38. Operation and Maintenance Data
	39. Spare Parts and Maintenance Materials
	40. As-Built and Record Drawings and Specifications


	1.2 SUMMARY OF THE WORK
	A. Project Description:  Perform the Work as specified and detailed in the Project Manual and Construction Plan Set.
	B. Work by Owner:  See Instructions to Bidders, Section 19.
	C. Diggers Hotline:
	1. It is General Contractor’s responsibility to contact Diggers Hotline to have all utility locations marked prior to excavation and planning excavation so as not to delay the Work.
	2. County shall be responsible to contact & hire private utility locating services, if necessary.


	1.3 CONTRACTOR USE OF PREMISES
	A. Refer to General Conditions of Contract, Section 7 titled “Use of Site”.
	B. Coordinate utility outages and shutdowns with Owner.

	1.4 APPLICATIONS FOR PAYMENT
	A. Submit one (1) original copies with “wet” signatures of each application on AIA G702™ and G703™ forms or approved contractors invoice form.
	B. Content and Format:  Utilize Schedule of Values for listing items in Application for Payment.
	C. Payment Period:  Monthly.
	D. Submit Applications for Payment to Waste & Renewables Project Manager for approval & processing for payment.

	1.5 CHANGE PROCEDURES
	A. Refer to General Conditions of Contract, Article 18 titled “Changes in the Work”.

	1.6 ALTERNATES
	A. Alternates quoted on Bid Form shall be reviewed and accepted or rejected at Owner's option.
	B. Coordinate related work and modify surrounding work as required.
	C. Schedule of Alternates: Refer to Bid Form.

	1.7 LUMP SUM ALLOWANCES FOR WORK
	A. Not Applicable.

	1.8 COORDINATION
	A. Coordinate scheduling, submittals, and work of various sections of Specifications to assure efficient and orderly sequence of installation of interdependent construction elements.
	B. Verify utility requirement characteristics of operating equipment are compatible with building utilities.
	C. Coordinate space requirements and installation of mechanical and electrical work that are indicated diagrammatically on Drawings.

	1.9 CUTTING AND PATCHING
	A. Refer to General Conditions of Contract, Section 5 titled “Cutting and Patching”.

	1.10 CONFERENCES
	A. Project shall have pre-bid conference; see Instructions to Bidders.
	B. Owner will schedule preconstruction conference after Award of Contract for all affected parties.
	C. Contractor shall submit Construction Schedule at pre-construction meeting.
	D. When required in individual Specification section, convene pre-installation conference at project site prior to commencing work of Section.

	1.11 PROGRESS MEETINGS
	A. Owner shall schedule and administer meetings throughout progress of the Work on an as-needed basis.
	B. Owner shall preside at meetings, record minutes, and distribute copies within two (2) business days to those affected by decisions made.
	C. Attendance at scheduled progress meetings by General Contractor, subcontractors, or their authorized representative, is mandatory.
	D. Contractors shall give verbal reports of progress on the Work, discuss schedule for upcoming period and present all conflicts, discrepancies or other difficulties for resolution.

	1.12 JOB SITE ADMINISTRATION
	A. County shall have representative on site during progress of the Work.

	1.13 SUBMITTAL PROCEDURES
	A. Submittal form to identify Project, Contractor, Subcontractor or supplier; and pertinent Construction Documents references.
	B. Apply Contractor's stamp, signed or initialed, certifying that review, verification of Products required, field dimensions, adjacent construction work, and coordination of information is in accordance with requirements of the Work and Construction ...
	C. Identify variations from Construction Documents and Product or system limitations that may be detrimental to successful performance of completing the Work.
	D. Revise and resubmit submittals as required; identify all changes made since previous submittal.

	1.14 PROPOSED PRODUCTS LIST
	A. Within fifteen (15) business days after date of Award of Contract, submit complete list of major Products proposed for use, with name of manufacturer, trade name, and model number of each Product.

	1.15 SHOP DRAWINGS
	A. Refer to General Conditions of Contract, Section 4 titled “Shop Drawings, Product Data and Samples”.

	1.16 PRODUCT DATA
	A. Refer to General Conditions of Contract, Section 4 titled “Shop Drawings, Product Data and Samples”.

	1.17 SAMPLES
	A. Refer to General Conditions of Contract, Section 4 titled “Shop Drawings, Product Data and Samples”.

	1.18 MANUFACTURERS' INSTRUCTIONS
	A. When specified in individual Specification sections, submit manufacturers' printed instructions for delivery, storage, assembly, installation, start-up, adjusting, and finishing, in quantities specified for Product Data.

	1.19 MANUFACTURERS' CERTIFICATES
	A. When specified in individual Specification sections, submit manufacturers' certificate to Waste & Renewables Project Manager for review, in quantities specified for Product Data.
	B. Indicate material or Product conforms to or exceeds specified requirements. Submit supporting reference data, affidavits, and certifications as appropriate.

	1.20 QUALITY ASSURANCE / QUALITY CONTROL OF INSTALLATION
	A. Monitor quality control over suppliers, manufacturers, Products, services, site conditions, and workmanship, to produce work of specified quality.
	B. Comply fully with manufacturers' instructions.
	C. Comply with specified standards as minimum quality for the Work except when more stringent tolerances, codes, or specified requirements indicate higher standards or more precise workmanship.

	1.21 REFERENCES
	A. Conform to reference standard by date of issue current as of date for receiving bids.
	B. Should specified reference standard conflict with Construction Documents, request clarification from Waste & Renewables Project Manager before proceeding.

	1.22 INTERIOR ENCLOSURES
	A. Not applicable.

	1.23 PROTECTION OF INSTALLED WORK
	A. Refer to General Conditions of Contract, Section 15 titled “Protection of Work and Property”.

	1.24 PARKING
	A. Refer to General Conditions of Contract, Section 7 titled “Use of Site”.
	B. Parking shall be available at the Work site.

	1.25 STAGING AREAS
	A. Refer to General Conditions of Contract, Section 7 titled “Use of Site”.

	1.26 OCCUPANCY DURING CONSTRUCTION AND CONDUCT OF WORK
	A. Refer to General Conditions of Contract, Section 7 titled “Use of Site”.
	B. All construction material and salvage material shall be removed from facility or secured at day’s end.
	C. Smoking is prohibited on Dane County property.
	D. Contractor shall, at all times, provide approved, safe walkways and facility entrances for use by Owner, employees and public.
	E. Contractor shall provide adequate protection for all parts of facility, its contents and occupants wherever the Work under this Contract is to be performed.
	F. Each Contractor shall arrange with Owner to make necessary alterations, do new work, make connections to all utilities, etc., at such times as will not cause interruption of utility services to facility.  Contractor doing this work shall protect, c...
	G. Contractor is responsible for providing & maintaining temporary toilet facilities.

	1.27 PROTECTION
	A. Contractor shall protect from damage / injury all trees, shrubs, hedges, plantings, grass, mechanical, electrical & plumbing equipment, walks and driveways and pay for any damage to same resulting from insufficient or improper protection.
	B. Contractor shall provide and maintain barricades & signage to prohibit public access to construction site.

	1.28 PROGRESS CLEANING
	A. Refer to General Conditions of Contract, Section 6 titled “Cleaning Up”.

	1.29 PRODUCTS
	A. Products:  Means new material, machinery, components, equipment, fixtures, and systems forming the Work, but does not include machinery and equipment used for preparation, fabrication, conveying and erection of the Work. Products may also include e...
	B. Do not use materials and equipment removed from existing premises, except as specifically identified or allowed by Construction Documents.

	1.30 TRANSPORTATION, HANDLING, STORAGE AND PROTECTION
	A. Transport, handle, store and protect Products in accordance with manufacturer's instructions.

	1.31 PRODUCT OPTIONS
	A. Where definite material is specified, it is not intentional to discriminate against "equal" product made by another manufacturer. Intention is to set definite standard of material quality. Should bidder choose to bid materials other than those spec...
	B. Products and materials that are not specified, but have been approved for use by Waste & Renewables Project Manager shall be identified in addenda to all bidding contractors.
	C. Requests for material or product substitutions submitted after Bid Due Date may be considered. Owner reserves right to approve or reject substitutions based on Specification requirements and intended use.

	1.32 SUBSTITUTIONS
	A. Waste & Renewables Project Manager shall consider requests for Substitutions only up to seven (7) business days prior to date of Bid Due Date.
	B. Document each request with complete data substantiating compliance of proposed Substitution with Construction Documents.
	C. Submit three (3) copies of requests for Substitution for consideration. Limit each request to one (1) proposed Substitution.
	D. Substitutions shall not change contract price established at Bid Due Date.

	1.33 STARTING SYSTEMS
	A. Provide written notification prior to start-up of each equipment item or system.
	B. Ensure that each piece of equipment or system is ready for operation.
	C. Execute start-up under supervision of responsible persons in accordance with manufacturers' instructions.
	D. Submit written report that equipment or system has been properly installed and is functioning correctly.

	1.34 DEMONSTRATION AND INSTRUCTIONS
	A. Demonstrate operation and maintenance of Products to Owner's personnel prior to date of final inspection.
	B. Demonstrate start-up, operation, control, adjustment, trouble-shooting, servicing, maintenance, and shutdown of each item of equipment at agreed-upon times, at designated location.
	C. Owner may choose to photograph or videotape demonstration session; demonstration and demonstrator shall be to level of satisfaction of Owner.

	1.35 CONTRACT CLOSEOUT PROCEDURES
	A. Submit written certification that Construction Documents have been reviewed, the Work has been inspected, and the Work is complete in accordance with Construction Documents and ready for Waste & Renewables Project Manager's inspection.
	B. Submit final Application for Payment identifying total adjusted Contract Sum / Price, previous payments, and amount remaining due.

	1.36 FINAL CLEANING
	A. Refer to General Conditions of Contract, Section 6 titled “Cleaning Up”.

	1.37 ADJUSTING
	A. Adjust operating Products and equipment to ensure smooth and unhindered operation.

	1.38 OPERATION AND MAINTENANCE MANUAL
	A. Provide two (2) bound, hard-copy operation and maintenance manuals that include all systems, materials, products, equipment, mechanical and electrical equipment and systems supplied and installed in the Work.  Provide electronic version of operatio...

	1.39 SPARE PARTS AND MAINTENANCE MATERIALS
	A. Provide Products, spare parts, maintenance and extra materials in quantities specified in individual Specification Sections.
	B. Deliver to the Work site and place in location as directed.

	1.40 AS-BUILT AND RECORD DRAWINGS AND SPECIFICATIONS
	A. Contractor-produced Drawings and Specifications shall remain property of Contractor whether Project for which they are made is executed or not.  Contractor shall furnish Waste & Renewables Project Manager with original marked up redlines of Constru...


	PART 2 PRODUCTS
	Not Used.

	PART 3 EXECUTION
	Not Used.


	01010_Summary_of_Work
	PART 1 GENERAL
	1.1 GENERAL PROJECT DESCRIPTION
	A. Installation of a perimeter gas mitigation system at the Dane County Landfill Site No. 1 in Verona, Wisconsin.

	1.2 DESCRIPTION OF THE WORK
	A. The Work includes, but is not limited to:
	1. Provide and install erosion control devices.
	2. Provide and install gas control wells, wellheads, and vault/cover.
	3. Provide and install header/lateral piping, condensate drains, and related appurtenances as required for a complete installation.
	4. Provide and install gas monitoring probes/methane sensors, and related appurtenances as required for a complete installation.
	5. Install blower, electrical/controls conduits and wiring, , and related control appurtenances as required for a complete installation.
	6. Other related work described in the Contract Documents such as submittals, quality control, restoration, temporary construction facilities and controls, cleaning, protection, etc., necessary and incidental to fully execute the Work.
	7. Start-up and testing of system.


	1.3 WORK BY OTHERS
	A. Refer to Section 19 in Instructions to Bidders titled “Work by Owner”.

	1.4 GENERAL REQUIREMENTS
	A. Perform Work in a manner which minimizes disruptions to the operation of the Site.
	B. Perform Work in compliance with federal, state and local codes, zoning laws, and other applicable regulations.
	C. Perform Work in accordance with the Erosion Control Plan.
	D. Obtain all necessary permits, including building and/or electrical.
	E. Notify public utilities a reasonable time before starting the Work. Verify public utility markings prior to Work. Contractor is responsible for damage to public utilities or subterranean structures, including property damage or environmental damage...
	F. Contractor is responsible for damage to private utilities or subterranean structures, including property damage or environmental damage resulting from damage to private utilities or subterranean structures and other incidental damage, if Contractor...
	G. Utilities should not be removed or relocated unless indicated or specified in the Contract Documents. Inactive or abandoned utilities encountered during Work shall be removed, plugged, or capped as directed by the affected utility company.

	1.5 WARRANTY OF CONSTRUCTION
	A. In addition to other warranties in this Contract, Contractor warrants that Work is free of any defects for a period of 1 year.
	B. The warranty shall take effect upon Owner’s written notice of acceptance of the completed Work.
	C. Contractor shall remedy, at Contractor’s expense, any defect in Work within 2 weeks of written notice of defect.
	D. Defect repairs shall be made to the requirements of the Specifications.


	PART 2 PRODUCTS
	PART 3 EXECUTION

	01016_SafetyReqrmts&
	PART 1 GENERAL
	1.1 HEALTH AND SAFETY CONSIDERATIONS
	A. The site is adjacent to a closed municipal solid waste landfill and the blower/generator buildings for the landfill gas extraction system. While there is no specific knowledge that refuse will be encountered, HAZARDOUS SUBSTANCES INCLUDING METHANE ...
	B. Contractor is solely and completely responsible for health and safety as set forth in Section 42 of the General Conditions. This requirement applies continuously for the duration of the Contract. The Owner, Engineer, and their representatives are n...
	C. Employ a person who is qualified and experienced in construction safety, whose prime responsibility will be accident prevention during construction. Such person(s) shall be at the work site and be authorized to supervise and enforce compliance with...
	D. Provide all equipment required to implement the Health and Safety Plan.

	1.2 HEALTH AND SAFETY PLAN
	A. Develop and implement in accordance with the Agreement, OSHA regulations, and any other applicable federal, state, or local regulations. At a minimum, the plan shall address the items listed below as well as any additional items required by site-sp...
	1. Key Personnel and on-site Competent Person.
	2. Comprehensive workplan.
	3. Hazard analysis for each site task.
	4. Employee training.
	5. Personal protective equipment.
	6. Medical surveillance.
	7. Frequency and types of air monitoring, personnel monitoring and environmental sampling techniques, and instrumentation to be used.
	8. Site control measures.
	9. Emergency response plan.
	10. Spill containment program.


	1.3 EXCAVATION SAFETY
	A. Maintain a temporary barrier (i.e., orange plastic fencing) around excavation at all times while open to restrict access.

	1.4 ACCIDENT REPORTS
	A. If serious injury or damage occurs, the accident shall be reported immediately by telephone or e-mail to the Owner and to appropriate local authorities. In addition, the Contractor must promptly report in writing to the Owner all accidents occurrin...
	B. If a claim is made by anyone against the Contractor or any Subcontractor resulting from an accident, the Contractor shall promptly report the facts in writing to the Owner, giving full details of the claim, including investigation and restitution.
	C. In addition, a summary report shall be made to the Owner with each Payment Application which shall indicate the date, time, name of the injured, details of the accident, and current status.

	1.5 COMPLAINTS
	A. All complaints received by the Contractor shall be reported to the Owner no later than the working day following receipt thereof. Such reports shall include the name, address, date, time received, date and time of action complained about, and a bri...
	B. In addition, a summary report shall be made to the Owner with each Payment Application which shall indicate the date, time, and name of the person investigating the complaint and the amount of damages claimed (or estimate thereof), including the am...
	C. When settlement of a claim is made, the Owner shall be furnished with a copy of the release of claim by the claimant. The Owner shall be notified immediately, throughout the statutory period of liability, of any formal claims or demands made by att...

	1.6 FIRE PREVENTION AND PROTECTION
	A. Execute all Work in a fire-safe manner. Supply and maintain on the site adequate fire-fighting equipment capable of extinguishing incipient fires. Comply with applicable fire-prevention laws. Where these laws do not apply, applicable parts of the N...

	1.7 SECURITY
	A. If the Contractor deems it necessary to employ watchmen to safeguard the Work, equipment, or the public, employ only licensed and uniformed watchmen, physically capable of adequately patrolling the entire work area.

	1.8 PROTECTION OF PROPERTY
	A. Employ such means and methods as necessary to adequately protect all property against damage. In the event of damage to such property, immediately restore the property to a condition at least equal to its original condition and to the satisfaction ...

	1.9 SITE RESTORATION AND CLEANUP
	A. At all times during the Work, keep the premises clean and orderly; and upon completion of the Work, repair all damage caused by equipment and leave the project free of rubbish or excess materials of any kind.
	B. Stockpile excavated materials in a manner that will cause the least damage to adjacent lawns, grassed areas, shrubbery, or fences; remove all excavated materials from grassed and planted areas, and leave these surfaces in a condition equivalent to ...


	PART 2 PRODUCTS
	PART 3 EXECUTION

	01200_Measurement_and_Payment
	PART 1 GENERAL
	1.1 SECTION INCLUDES
	A. Procedures for measurement and payment for the Work to be done under the respective items listed in the itemized quantity listing for this project.

	1.2 GENERAL
	A. The following paragraphs describe measurement of and payment for the Work included under the respective items listed in the itemized bid for this contract.
	B. Each lump sum and unit price stated in the itemized bid shall constitute full compensation for not only all labor, equipment and materials necessary and required to complete all work specified under that particular item including cleaning up, but a...
	C. It is anticipated that all work satisfactorily completed will be processed under monthly Payment Requests, each dated on the 30th day of each month during the construction period.
	D. Owner will provide initial topographic survey and final as-built survey in areas being constructed. All other construction staking and lay-out is the responsibility of the Contractor.

	1.3 QUANTITIES
	A. Quantities indicated in the Bid Form are for bidding and contract purposes only. Actual payment quantities will be determined by measured quantities supplied or constructed and verified by Owner.
	B. If the actual Work requires quantities less than or greater than those quantities indicated in the Bid Form, Contractor will provide the required quantities at the unit prices contracted.
	C. The quantities given in the Contract Documents are approximate only, and are given as a basis for the uniform comparison of bids. Owner does not expressly or by implication agree that the actual amount of work will correspond therewith.
	D. The Contractor must provide, for Unit Price Work, a proposed contract price determined on the basis of estimated quantities required for each item. The estimated quantities of items are not guaranteed and are solely for the purpose of comparing bid...
	E. An increase or decrease in the quantity for any unit price item shall not be regarded as sufficient grounds for an increase or decrease in the price of the items.

	1.4 MEASUREMENT AND COMPUTATION OF QUANTITIES
	A. Measurement of quantities expressed as area shall be based upon a horizontal, planimetric projection to the Work limits as determined by survey Record Drawings for each item with no additional allowances for slopes.
	B. Measurement of quantities expressed as volume shall be based upon comparison of survey Record Drawings performed both prior to and upon completion of each item.
	C. Computation of the volume of prismoids shall be by the method of average end areas of surveyed cross sections recorded at 50-foot stations at the same locations both prior to construction and upon completion of construction of these items.  Measure...
	D. Measurement of linear items such as piping, drainage swales, and access roads will be for quantities actually installed to the specified work limits, based upon minimum 50-foot surveyed stations (planimetric horizontal distance) recorded along the ...
	E. No partial payments shall be made for items which have not been tested and approved.
	F. Payment will be made to the limits as specified in the Contract Documents. If the constructed limits are less than the specified limit, payment will be made to the actual limits of construction as shown on the Record Drawings. Payment for quantitie...

	1.5 SCHEDULE OF CONTRACT PAYMENT ITEMS
	A. Bid Item 1 – Mobilization/Demobilization:
	1. The lump sum price for this item shall be payment in full for supervision and management, ongoing project related expenses such as site health and safety, utilities, dust control, bonds, and insurances, etc. and compliance with the requirements of ...
	2. The price shall include, but not be limited to, the following:
	a. Supervision and management expenses such as:
	1) The salaries of Project Manager, Engineer, Superintendent, QA/QC Specialist, etc.
	2) Management travel, etc.
	b. Ongoing project related expenses such as:
	1) Transportation or delivery of all parts, material, and equipment necessary for the work to and/or from the site.
	2) Dust control.
	3) Master mechanic services.
	4) Contractor’s facilities, office trailers, and their related expenses.
	5) Vehicles and related maintenance including supplies such as fuel.
	6) Sanitary facilities and related maintenance.
	7) Contractor provided utilities.
	8) Dewatering.
	9) Preparation and submission of submittals, shop drawings, Operations and Maintenance Manual, etc.
	10) Landfill gas control measures during construction, if necessary.
	11) Protection of existing facilities to remain and protection of completed work.
	12) All other related costs to complete the Project not specifically referenced in the bid tabulation.
	3. Executing any and all the requirements of utility companies and regulatory agencies as pertaining to the Work.
	4. Carrying out the work in compliance with the requirements set forth in the General Conditions, Supplementary Conditions, and the General Requirements.
	5. Unloading and suitably storing all Owner provided materials.
	6. Measurement:  Lump Sum
	7. Payment:  This item will be payable in partial payments made monthly based on the percent complete status of the Contract as determined by the Owner/Engineer.

	B. Bid Item 2 – Site Preparation and Erosion Control:
	1. The lump sum payment for this item includes but is not limited to all necessary equipment, material, and labor required for, installation and maintenance of erosion control products, construction and management of stockpiles, construction and maint...
	2. Measurement:  Lump Sum
	3. Payment:  Payment for this item will be made monthly based on the percentage of the work related to this item that is complete and approved by the Owner/Engineer at the time of the pay request, and as determined by the Record Documents.
	C. Bid Item 3 – Gas Control Wells:
	1. Well Drilling and Installation
	a. Work includes, procurement, drilling, and installation of Gas Control Wells including casing pipe, stone, bentonite, and geotextile in all locations identified or described on the Drawings and Specifications. Work also includes monitoring air quali...
	b. Measurement:  Vertical Feet (based on bore depth as measured in the field by Owner/Engineer)
	c. Payment:  Payment for this item will be made monthly until the completion of the item, based on the Vertical Feet installed of Gas Control Wells and approved by the Owner/Engineer.

	2. Wellheads
	a. Work includes, procurement and installation of wellheads, flex hose, fittings, vault, vault cover, locking chain and pad lock, excavation and disposal of excavated spoils required for installation, and other appurtenances as required for a complete...
	b. Measurement:  Each
	c. Payment:  Payment for this item will be made monthly, until the completion of the item, based on the number of completed wellhead installations as approved by the Owner/Engineer.

	D. Bid Item 4 – Piping:
	1. Work includes, procurement and installation of 4” HDPE gas lateral piping, 6” HDPE gas header piping, HDPE condensate drains, valves, including all pipe, fittings, pipe supports, staking and surveying, pipe bedding, backfill, topsoil/base course/as...
	2. Measurement:  Lump Sum
	3. Payment for this item will be made monthly based on the percentage of the work related to this item that is complete and approved by the Owner/Engineer at the time of the pay request, and as determined by the Record Documents.
	E. Bid Item 5 – Gas Monitoring Probes:
	1. Gas monitoring probe drilling and installation
	a. Work includes, procurement, drilling, and installation of Gas Monitoring Probes including casing pipe, stone, and bentonite, in all locations identified or described on the Drawings and Specifications. Work also includes monitoring air quality duri...
	b. Measurement:  Vertical Feet (based on bore depth as measured in the field by Owner/Engineer)
	c. Payment:  Payment for this item will be made monthly until the completion of the item, based on the Vertical Feet installed of Gas Monitoring Probes and approved by the Owner/Engineer.

	2. Methane sensors
	a. Work includes, procurement and installation of the methane sensors including piping, supports, electrical conduits, instrumentation wiring and connections from the sensors to the control panel, required to be installed in all locations identified o...
	b. Measurement:  Each
	c. Payment:  Payment of this item will be made monthly, until the completion of the item, based on the number of completed methane sensor installations as approved by the Owner/Engineer.

	F. Bid Item 6 – Blower, Instrumentation, and Controls:
	1. Work includes, installation of the blower (purchased by Owner) including unloading, storing, placing, and securing of the blower; installation of the control panel, pressure sensor, and flow meter (to be procured by Others), and procurement and ins...
	2. Measurement: Lump Sump
	3. Payment:  Payment of this item will be made after completion of the blower installation and startup testing as approved by the Owner/Engineer.
	G. Bid Item 7 – Site Restoration:
	1. The lump sum payment for this item includes but is not limited to all necessary equipment, material, and labor required for, installation and maintenance of seed, fertilizer, and mulch in topsoil areas, and installation of asphalt over base course ...
	2. Measurement:  Lump Sum
	3. Payment:  Payment for this item will be made monthly based on the percentage of the work related to this item that is complete and approved by the Owner/Engineer at the time of the pay request, and as determined by the Record Documents.
	H. Alternate Bid Item 1 – Waste Material Handling:
	1. Work includes separating, stockpiling, loading, hauling, and unloading waste materials at Dane County Landfill Site No. 2 (Rodefeld) that may be encountered during excavation, trenching, or drilling.
	2. Measurement:  Ton
	3. Payment:  Payment for this item will be made monthly based on the Tons of materials managed as approved by the Owner/Engineer at the time of the pay request, and as determined by the Record Documents.
	I. Alternate Bid Item 2 – Rock Excavation:
	1. Work includes trenching through competent bedrock that may be encountered during gas header piping trenching as confirmed by the Owner/Engineer and that can reasonably be removed by mechanical means.  Includes ripping, excavating, and offsite dispo...
	2. Measurement:  Ton
	3. Payment:  Payment for this item will be made monthly based on the Tons of bedrock removed as approved by the Owner/Engineer at the time of the pay request, and as determined by the Record Documents.


	PART 2 PRODUCTS

	01650_Starting_of_Systems
	PART 1 GENERAL
	1.1 STARTING SYSTEMS
	A. Coordinate with Engineer/Owner and Controls Contractor, blower and variable frequency drive (VFD) vendors for startup of equipment.
	B. Notify Owner 7 days prior to system startup.
	C. Verify that each piece of equipment or system has been checked for proper drive rotation, control sequence, or other conditions, which may cause damage.
	D. Verify that tests, meter readings, and specified electrical characteristics agree with those required by the equipment or system manufacturer prior to equipment startup.
	E. Verify operation of control instrumentation in accordance with specifications.
	F. Verify wiring and support components for equipment are complete and tested.
	G. Execute startup under supervision of Owner/Controls Contractor.
	H. When specified in individual Sections, provide authorized representative to be present at site to inspect, check and approve equipment or system installation prior to startup, and to supervise placing equipment or system in operation.
	I. Adjust equipment to ensure smooth and unhindered operation.
	J. Demonstrate startup, operation, control, adjustment, trouble-shooting, servicing, maintenance, and shutdown of the system.
	K. Prepare and insert additional data in operations and maintenance manuals when need for additional data becomes apparent during installation.
	L. During startup, operation of the equipment will be varied through its available operating range to show that it is operating properly. Electrical current will be monitored during startup to show that the equipment is within its normal operating ran...


	PART 2 PRODUCTS
	PART 3 EXECUTION

	02200_Earthwork Trenching and Backfilling
	02270_Erosion Control
	PART 1 GENERAL
	1.1 DESCRIPTION
	A. Section includes silt fence.

	1.2 REFERENCES
	A. Wisconsin Department of Natural Resources (WDNR):
	1. Conservation Practice Standard, latest edition.


	1.3 QUALITY ASSURANCE
	A. General:
	1. Repair any areas damaged by erosion for a period of 1 year following completion of restoration activities.


	1.4 SUBMITTALS
	A. Submit silt fence identification and material specifications 2 weeks prior to installation.
	B. Submit in accordance with Section 01001, Basic Requirements.


	PART 2 PRODUCTS
	2.1 SILT FENCE
	A. Conform to WDNR Silt Fence Standard (1056).


	PART 3 EXECUTION
	3.1 INSPECTION
	A. Examine the areas and conditions where Work will be performed and notify Owner in writing of conditions detrimental to proper and timely completion of Work. Do not proceed with Work until unsatisfactory conditions have been corrected.

	3.2 SILT FENCE INSTALLATION AND MAINTENANCE
	A. Install according to WDNR Silt Fence Standard (1056).
	B. Overlap ends of silt fence at joints for a length equal to distance between two stakes.
	C. Inspect silt fence within 24 hours after each rainfall.
	D. Repair or replace if silt fence is torn, sagging, overtopped, blown over (laying down), or in any way is not functioning for sediment containment.
	E. Remove sediment when sediment deposits reach no more than one half of silt fence height.



	02665_Gas Monitoring Probes
	02693_Gas Control Wells
	15051_PVC Pipe
	PART 1 GENERAL
	1.1 WORK INCLUDED
	A. PVC to be used for gas control wells and gas monitoring probes.

	1.2 REFERENCES
	A. American Society for Testing and Materials (ASTM).
	1. ASTM D1785 - Standard Specification for PVC Plastic Pipe, Schedules 40, 80, and 120.


	1.3 QUALITY ASSURANCE
	A. Store pipe on site in a manner suitable to protect it from long-term ultraviolet light exposure prior to installation.
	B. Owner will observe pipe to confirm that pipe is of specified size and schedule, manufactured of specified material, and has pipe perforations sized and spaced as specified. Remove rejected/damaged pipe from work area.
	C. Bring deviations from plans and specifications to attention of Owner to evaluate necessity of corrective action.

	1.4 SUBMITTALS
	A. Submit cut sheet of the piping perforations and piping manufacturer.


	PART 2 PRODUCTS
	2.1 Provide PVC piping as specified on the Drawings.

	PART 3 EXECUTION
	3.1 INSTALLATION
	A. Install PVC piping in accordance with the manufacturer’s recommendations and as shown on Drawings.

	3.2 SURVEYING
	A. Locate as shown on Drawings. Survey to record location and elevation of pipes.



	15067_Polyethylene Pipe
	PART 1 GENERAL
	1.1 WORK INCLUDED
	A. High Density Polyethylene Pipe (HDPE) to be used as gas collection piping.

	1.2 REFERENCES
	A. American Society for Testing and Materials (ASTM).
	1. ASTM D3261 – Standard Specification for Butt Heat Fusion Polyethylene (PE) Plastic Fittings for PE Plastic Pipe, and Tubing.
	2. ASTM D3350 – Standard Specification for Polyethylene Plastics Pipe and Fittings Materials.
	3. ASTM D4976 - Standard Specification for Polyethylene Plastics Molding and Extrusion Materials.


	1.3 QUALITY ASSURANCE
	A. Store pipe on site in a manner suitable to protect it from long-term ultraviolet light exposure prior to installation.
	B. Owner will observe pipe to confirm that pipe is of specified size and dimension ratio, and manufactured of specified material. Remove rejected/damaged pipe from work area.
	C. Bring deviations from plans and specifications to attention of Owner to evaluate necessity of corrective action.

	1.4 SUBMITTALS
	A. Submit cut sheet of the piping manufacturer.
	B. Submit as-built survey data for piping, including Northing, Easting, and Elevation in accordance with Section 3.3.A below.


	PART 2 PRODUCTS
	2.1 HDPE PIPE
	A. Provide HDPE piping as specified on the Drawings.
	B. Provide pipe made from extra high molecular weight (EHMW) PE resin having a cell classification of 445574 (PE 4710) as defined by ASTM D3350. Provide pipe free of paint or other surface treatment. Size and SDR per Drawings. Fittings to be molded un...


	PART 3 EXECUTION
	3.1 PREPARATION
	A. Ream pipe and tube ends. Remove burns.
	B. Remove dirt and foreign material, inside and outside, from pipe and fitting materials before assembly.
	C. Make straight field cuts without chipping or cracking pipe.

	3.2 INSTALLATION
	A. Install polyethylene piping in accordance with the manufacturer’s recommendations and as shown on Drawings.
	B. Make pipe connections with butt fusion procedure (ASTM D3261). Confirm that adequate pressures are used for fusing pipes and that sufficient cooling periods are allowed prior to testing, bending, or backfilling pipe sections.
	C. Allow Owner to observe temperature of welding equipment, pipe cleaning procedure, weld bead sizes, heat and cooling times, fusing pressures, and hold pressure.
	D. Do not place piping in presence of excessive moisture.
	E. Lay pipe from low end toward high point. Provide continuous smooth invert. Consult with Owner if adjustments to inverts are required at connections to existing pipe. Tape or otherwise seal open pipe ends when handling on site to minimize potential ...
	F. Bed and backfill pipe in accordance with Section 02200 and as shown on Drawings. Allow Owner to observe pipe alignment and joints prior to backfilling. Shovel slice pipe bedding or compact pipe bedding to spring line of pipe to provide proper bedding.

	3.3 SURVEYING
	A. Locate as shown on Drawings. Survey to record location and elevation of pipes and submit per Section 01001, Basic Requirements. Document pipe elevations every 25 linear feet by survey or every 50 feet if elevations are set using a total station or ...
	B. Minimum allowable tolerance for pipe grade is 0.10 foot at each location. Maintain minimum pipe slope as shown on Drawings.
	3.4 PIPE CLEANING
	A. Jet clean pipe with water using sewer-cleaning equipment. Give 48-hour notice to Owner prior to testing. Remove obstructions as necessary and repeat tests as required until satisfactory results are obtained.

	3.4 PIPE PRESSURE TESTING
	A. Pressure test solid-wall pipe, fittings, and appurtenances. Mechanically plug line to be tested. Pressure line to 5 pounds per square inch (psi) (gauge pressure). Close valve on pressurizing unit, and monitor pressure for a minimum of 60 minutes. A...
	B. Perform test during period when pipe segment will be out of direct sunlight to minimize pressure changes as a result of temperature fluctuations.
	C. Perform leakage and pressure tests in presence of Owner. Give 48-hour notice to Owner prior to testing. Prepare and submit a written report for each test. Provide gauges, pumps, pipe, connections, and other necessary apparatus to conduct tests.
	D. If results of tests performed do not conform to specified requirements, make necessary repairs and repeat tests as required until satisfactory results are obtained.



	16050_General_Elec_Reqmts
	PART 1 GENERAL
	1.1 DESCRIPTION
	A. Provide and install conduits and wiring from Generator Building to control panel and blower.
	B. Provide and install light and duplex receptacle.
	C. Provide and install conduits and wiring from control panel to methane sensors.
	D. Provide and install conduits and wiring from control panel to blower area sensors.

	1.2 GENERAL REQUIREMENTS
	A. Identify applicable requirements prior to submitting a bid and include the cost of any required revisions to the Specifications with the base bid.
	B. All electrical components shall be UL listed.


	PART 2 PRODUCTS
	2.1 ELECTRICAL SERVICE
	A. Size as specified on the Drawings.

	2.2 LIGHT
	A. Provide one (1) light, suitable for installation in an outdoor setting.
	B. 125V, 3000 lumen LED or equivalent.
	C. Dusk to dawn sensor/operation.

	2.3 DUPLEX RECEPTACLE
	A. 125V, 20 amp duplex GFCI receptacle in a weatherproof enclosure.

	2.4 ADDITIONAL ELECTRICAL SUPPLIES
	A. Provide additional electrical supplies as needed to provide a complete installation in accordance with state and local code requirements.


	PART 3 EXECUTION
	3.1 INSTALLATION
	A. Perform all Work in accordance with state and local codes.



	16912_Field_Instruments
	PART 1 GENERAL
	1.1 SUMMARY
	A. This section describes the requirements of field-mounted instruments.

	1.2 SUBMITTALS
	A. Submit product data including operation and maintenance data 21 days after award of contract.
	B. Submit in accordance with Section 01001, Basic Requirements.


	PART 2 PRODUCTS
	2.1 METHANE SENSORS
	A. Ultima XE Main Methane Sensor, model no.:
	A-ALTIMA-X-XP-E-38-U-3-S-0-0-0-0-0-1-0-0
	B. Tag Nos. CH4 101, CH4 102, CH4 103, CH4 104, CH4 105

	2.2 FLOW METER
	A. Endress + Hauser:
	Proline t-mass 65I Thermal mass flowmeter
	B. Or approved equivalent
	C. Tag No. FIT 100

	2.3 PRESSURE SENSOR
	A. Endress + Hauser:
	PMC71 Pressure Transmitter
	B. Or approved equivalent
	C. Tag No. PIT 100


	PART 3 EXECUTION
	3.1 INSTALLATION
	A. Install equipment in accordance with manufacturer's recommendations and make all electrical and piping connections.





