RFP NO. 317025

DANE COUNTY DEPARTMENT OF PUBLIC WORKS,
HIGHWAY AND TRANSPORTATION

PUBLIC WORKS SOLID WASTE DIVISION
1919 ALLIANT ENERGY CENTER WAY
MADISON, WISCONSIN 53713

REQUEST FOR PROPOSALS NO. 317025
PROFESSIONAL ENGINEERING SERVICES FOR BIOGAS FACILITY
DANE COUNTY LANDFILL SITE #2
7102 U.S. HIGHWAY 12 & 18
MADISON, WISCONSIN

Due Date / Time: TUESDAY, JULY 25, 2017 / 2:00 P.M. Location: PUBLIC WORKS OFFICE

FOR INFORMATION ON THIS REQUEST FOR BIDS, PLEASE CONTACT:

JOHN WELCH, PROJECT MANAGER
TELEPHONE NO.: 608/516-4154
FAX NO.: 608/267-1533
E-MAIL: WELCH@COUNTYOFDANE.COM



Department of Public Works, Highway & Transportation

Public Works Solid Waste Division 608/266-4018
Gerald J. Mandli, P.E. Joseph T. Parisi
Commissioner / Director County Executive
Associate Director Solid Waste Manager 1919 Alliant Energy Center Way
Rob Nebel John Welch, P.E. Madison, Wisconsin 53713

Fax: 608/267-1533

June 27, 2017

INVITATION FOR PROPOSALS

You are invited to submit a Proposal for RFP No. 317025 to provide professional engineering design services
for a biogas facility at the Dane County Landfill Site #2. The Proposals are due on or before 2:00 p.m.,
Tuesday, July 25, 2017.

SPECIAL INSTRUCTIONS

Please be sure to complete one unbound original and three bound copies of the entire proposal package. To
return your proposal, please follow these instructions:

1. Place the signed Signature Page on top as page 1.
2. Place the signed Fair Labor Practices Certification after the Signature Page as page 2.
3. Place the signed Addenda after the Fair Labor Practices Certification as page 3, if applicable.
4. Place the Proposal information after Fair Labor Practices Certification.
5. Clearly label your envelope containing your proposal in the lower left-hand corner as follows:
“Proposal No. 317025
Professional Engineering Services for Biogas Facility
2:00 p.m., Tuesday, July 25, 2017”
6. Mail to:
John Welch, Project Manager
Dane County Department of Public Works, Highway & Transportation
1919 Alliant Energy Center Way
Madison, Wisconsin 53713

If any additional information about this Request for Proposals is needed, please call John Welch at 608/516-
4154 or send email to Welch@countyofdane.com.

Sincerely,

John Welch

Project Manager

Enclosure: Request for Proposals No. 317025 Package
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LEGAL NOTICE

REQUEST FOR PROPOSALS

Dane County Public Works, Highway & Transportation Dept., 1919 Alliant Energy Center Way,
Madison, W1 53713, will receive sealed Proposals until:

2:00 P.M., TUESDAY, JULY 25, 2017

REQUEST FOR PROPOSALS NO. 317025
PROFESSIONAL ENGINEERING SERVICES FOR BIOGAS FACILITY
DANE COUNTY LANDFILL SITE #2
7102 U.S. HIGHWAY 12 & 18
MADISON, WISCONSIN

Dane County is inviting Proposals for professional engineering design services for a biogas
facility at Dane County Landfill Site #2. Only firms with capabilities, experience & expertise
with similar projects should obtain this Request for Proposals document & submit Proposals.

Request for Proposals document may be obtained after 2:00 p.m. on Tuesday, June 27, 2017 by
downloading it from https://bids-pwht.countyofdane.com. Please call John Welch, Project
Manager, at 608/516-4154, or our office at 608/266-4018, for any questions or additional
information.

All Proposers must be a registered vendor with Dane County & pay an annual registration fee
before award of Agreement. Complete Vendor Registration Form
at https://www.danepurchasing.com/ or obtain one by calling 608/266-4131.

An informational site tour will be held Thursday, July 13, 2017 at 10:00 a.m. at Dane County
Landfill Site #2, starting at the Scale House. Proposers are encouraged to attend this optional
tour.

PUBLISH: TUESDAY, JUNE 27™ & JULY 4™  2017- WISCONSIN STATE JOURNAL
TUESDAY, JUNE 27™ & JULY 4™ 2017 - THE DAILY REPORTER
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County of Dane

SIGNATURE PAGE DEPARTMENT OF ADMINISTRATION
PURCHASING DIVISION

Room 425, City-County Building

210 Martin Luther King, Jr. Blvd.

Madison, Wisconsin 53703

(608) 266-4131

coMMODITY / SERVICE: Professional Design Services for Biogas Facility

REQUEST FOR PROPOSAL NO.: | PROPOSAL DUE DATE: BID BOND: PERFORMANCE BOND:
317025 7/25/17 N/A N/A

PROPOSAL INVALID WITHOUT SIGNATURE

THE UNDERSIGNED, SUBMITTING THIS PROPOSAL, HEREBY AGREES WITH ALL TERMS, CONDITIONS AND
REQUIREMENTS OF THE ABOVE REFERENCED REQUEST FOR PROPOSAL, AND DECLARES THAT THE
ATTACHED PROPOSAL AND PRICING ARE IN CONFORMITY THEREWITH.

SIGNATURE OF PROPOSER REQUIRED: (Do Not Type or Print) DATE:

SUBMITTED BY: (Typed Name) TELEPHONE: (Include Area Code)
COMPANY NAME:

ADDRESS: (Street, City, State, Zip Code)

CONTRACT COMPLIANCE PROGRAM WORKSHEET

A. Dane County has an established Contract Compliance Program that encourages targeted
groups identified below to do business with Dane County, and requires Dane County to
actively solicit bids from these businesses.

B. Information from your response to this worksheet will be entered in the Purchasing
Division’s Advanced Procurement Systems database to provide data that will be valuable to
Dane County’s Contract Compliance Program as well as establishing computerized bidder
lists for future solicitations. All vendors will be added to the database whether or not they
qualify as a targeted business.

C. Contract Compliance Program: Following are abbreviated definitions of ethnic and group
codes used by Contract Compliance Program. See reverse side for full definitions:

1. DBE Disadvantaged Business Enterprise
2. MBE Minority Business Enterprise

3. WBE Women Business Enterprise

4. ESB  Emerging Small Business

D. Please select category / categories that best describe your business by marking letter for each
column in box provided at bottom of column:

'D| DBE [B] African American Male ESB
MBE Hispanic American Female

1]
IEI v

WBE Native American / American Indian
Asian Pacific American
Asian-Indian American

v v

L] L] L]

E. Ihereby certify that all of the above information given is true. If no category / categories are
marked, | do not meet the requirements for any of the targeted groups.

Signature: Date:
(over)
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DANE COUNTY CONTRACT COMPLIANCE PROGRAM DEFINITIONS

A. Disadvantaged Business Enterprise (DBE): A small business concern:

1. Which is at least fifty-one percent (51%) owned by one or more socially and
economically disadvantaged individuals, or in the case of any publicly owned business, at
least fifty-one percent (51%) of the stock of which is owned by one or more socially and
economically disadvantages individuals; and

2. Whose management and daily business operations are controlled by one or more of the
socially and economically disadvantaged individuals who own it.

3. Socially and Economically Disadvantaged Individuals:

a) Any person having a current Section 8 (a) Certification from the Small Business

Administration is considered socially and economically disadvantaged.

b) Individuals who are citizens of the United States (of lawfully permanent residents)
are socially and economically disadvantaged:

1) Women;

2) Black Americans, which includes persons having origins in any of the black
racial groups of Africa;

3) Hispanic Americans, which includes persons of Mexican, Puerto Rican, Cuban,
Central, or South American, or other Spanish or Portuguese culture or origin,
regardless of race;

4) Native Americans, which includes persons who are American Indians, Eskimos,
Aleuts, or Native Hawaiians;

5) Asian-Pacific Americans, which includes persons whose origins are from Burma,
Thailand, Malaysian, Indonesia, Singapore, Brunei, Japan, China, Taiwan, Laos,
Cambodia, the Philippines, Samoa, Guam, the U.S. Trust territories of the Pacific
Islands (Republic of Palau), Republic of the Marshall Islands, Federated States of
Micronesia, or the Commonwealth of the Northern Mariana Islands; and

6) Asian-Indian Americans, which includes persons who origins are from India,
Pakistan, Bangladesh, Sri Lanka, Bhutan, the Maldives Islands, or Nepal.

B. Minority Business Enterprise (MBE): A minority person(s) owned and controlled
independent and valid business concern. A minority person(s) must own fifty-one percent
(51%) of the business and must control the management daily operation of the business.

C. Women Owned Enterprise (WBE): A woman or women owned and controlled
independent and valid business concern. A woman or women must own fifty-one percent
(51%) of the business and. must control the management daily operation of the business.

D. Emerging Small Business (ESB):

An independent business concern that has been in business for at least one (1) year.
Business is located in the State of Wisconsin.

Business is comprised of less than twenty-five (25) employees.

Business must not have gross sales in excess of three million over the past three (3) years.
Business does not have a history of failing to complete projects.

s

Proposal No. 317025 SP-2 rev. 05/16



THIS PAGE IS FOR PROPOSERS’ REFERENCE AND NEED NOT BE SUBMITTED
WITH PROPOSAL.

PROPOSERS SHOULD BE AWARE OF THE FOLLOWING:

DANE COUNTY VENDOR REGISTRATION PROGRAM

Any person proposing on any County contract must be registered with the Dane County
Purchasing Division & pay an annual registration fee. A contract will not be awarded to
an unregistered vendor. Complete a Vendor Registration Form

at: https://www.danepurchasing.com/ or obtain one by calling 608/266-4131.

EQUAL BENEFITS REQUIREMENT

By submitting a Proposal, the contractor / consultant acknowledges that a condition of this
contract is to provide equal benefits as required by Dane County Code of Ordinances
Chapter 25.016. Contractor / Consultant shall provide equal benefits as required by that
Ordinance to all required employees during the term of the contract. For more
information: www.danepurchasing.com/DomesticPartnerEqualBenefitRequirement.
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REQUESTED SERVICES AND BUSINESS INFORMATION

1. GENERAL INFORMATION

A. Purpose: Dane County is inviting proposals for professional engineering design services for a
biogas facility at Dane County Landfill Site #2.

B. Background: In 2009, Dane County and a local utility entered into a power purchase
agreement (PPA) for renewable electricity from our landfill gas with a fixed term and
increasing rates. The agreement is set to expire in 2019, and terms and rates would need to
be renegotiated. Dane County anticipates the rates will drop significantly, potentially
creating a County deficit of millions of dollars. Therefore, Dane County is looking to move
its biogas program away from electrical generation to pipeline injection.

Dane County has already put out a separate Request for Proposal (RFP) and will soon award
a Vendor contract for equipment fabrication, delivery, installation, and start-up of a biogas
cleaning system for converting landfill gas into high-BTU biomethane. Due to Wisconsin’s
Administration Code 66.0901, Dane County is not permitted to have a design-build contract
for construction of a building. Successful A/E firm hired through RFP 317025 will be
required to design the building, necessary infrastructure, and site work to complete the biogas
cleaning system.

Given the timeline for equipment installation and PPA deadline, time is of the essence
for designing and preparing construction documents for a biogas facility.

Awarded proposer (A/E) will be required to design and prepare construction documents for
all necessary work so Dane County can put a Request for Bids (RFB) out for construction.
Format of RFP 317025 is outlined below regarding base and alternate proposals:

o Base Proposal — Part 1: Design biogas facility building, necessary infrastructure,
and site work as outlined in Table 1;

o Base Proposal — Part 2: Design the interconnection for an international high
pressure transmission natural gas pipeline as outlined in Table 2; and

o Alternate Proposal No. 1: Design for integrating additional measurement and
quality controls for additional biogas sources as outlined in Table 3.

Base Proposal — Part 1: A/E must work with the VVendor to design a complete system up until
the point of the biogas cleaning system or system skid. It must be understood that biogas
facility design requires proprietary information from Vendor. Awarded A/E and Vendor
must enter into an agreement to maintain proprietary integrity.

Table 1. Biogas Facility Work for Base Proposal

Task AJE Vendor Dane County

Air permitting and landfill plan of operation X
modifications.

Surface water and erosion control permitting. X
All other building and site permitting required for
construction in addition to those listed above. Note, X

this is within City of Madison limits.

General floor plan of building including utilities tie-
in point(s). Floor plan shall include all electrical, X
mechanical, process piping required for the
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successful operation of cleaning system.

Design of slab foundation under equipment.

Building design including, but not limited to,
structural system, wall and roofing systems, HVAC,
plumbing, electrical, lighting, life safety systems,
etc.

All civil site design including, but not limited to, site
grading, stormwater design, fencing, access roads,
etc.

Prepare Construction Documents.

Standard RFB front end documents.

Base Proposal — Part 2: Interconnection must comply with all federal, state, and local
government regulations and codes. A detailed list of design requirements will be provided by
utility after award of contract. Utility has right to review and require revisions for
interconnection design. Final design must be approved by local utility prior to RFB letting

for construction.

Table 2. Pipeline interconnection design for landfill biogas for Base Proposal

Task

A/E

Dane County

Land procurement for interconnection site.

X

Piping upstream of Utility Transfer Point.

Cathodic protection design for facilities upstream of
Utility Transfer Point.

Access road and fencing design for interconnection
site.

Grounding system design for entire site.

Commercial power design for entire site.

Design meter run(s) and appurtenant equipment.”

XIX|X| X | X

Design a dual electronic gas measurement / gas
quality building to include the following:

1. Utility measurement transmitters;

2. Dane County measurement transmitters;

3. Dane County measurement RTU and
associated equipment;

4. Dane County measurement
telecommunications and SCADA system;
and

5. Dane County electrical distribution panel
and uninterruptible power supply.

Design to include the following gas quality and
quantity measurement devices®:

Filtration / separator vessel;

Gas sampling probe;

Gas chromatograph for composition data;
Hydrogen sulfide / total sulfur analyzers;
Oxygen analyzers; and

Water analyzers.

cuprLNOE

1Meter run defined by pipeline as a “meter tube on a skid, enclosed building, together with an
isolation valve for remote isolation and automatic shut-in for gas quality tariff limits and

associated instrumentation”.

“Tolerance level as defined by pipeline is 2% (FERC Gas Tariff for ANR Pipeline Company,

Third Revised Volume No. 1, Section 6.12.3).
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Alternate Proposal No. 1: Dane County has received several inquiries from additional off-site
biogas sources. The biogas is from agricultural manure and high strength organic wastes with
an average methane content of 60-65%. The company is not interested in using our biogas
cleaning system. They are interested in cleaning their biogas at their site(s) and then
transporting it to our site in tube trailers for injection into the transmission pipeline via our
interconnect.

Alternate Proposal No. 1 includes an off-loading station from trailers including a
decompression skid, separate monitoring and quality tests for each additional biogas source,
and overall site and utility integration. Biogas will be transported at approximately 3,600
psig and requires decompression to 500 psig to be injected in the pipeline.

Table 3. Pipeline interconnection design for additional biogas for Alternate Proposal No. 1
Task AJE Dane County
Land procurement for additional interconnection X
requirements.
Integrate infrastructure for additional biogas sources

(e.g. piping, access roads, fencing, cathodic X
protection, grounding system, utility runs, etc.).
Design meter run(s) and appurtenant equipment. X

Integrate into existing dual electronic gas measure /
gas quality building to include the following:
1. Utility measurement transmitters;
2. Biogas Generator measurement transmitters;
3. Biogas Generator measurement RTU and
associated equipment; X
4. Biogas Generator measurement
telecommunications and SCADA system;
and
5. Biogas Generator electrical distribution
panel and uninterruptible power supply.
Design to include the following gas quality and
guantity measurement devices for EACH additional
off-site biogas sources:
Filtration / separator vessel;
Gas sampling probe; X
Gas chromatograph for composition data;
Hydrogen sulfide / total sulfur analyzers;
Oxygen analyzers; and
Water analyzers.

cuprwdE

Figure 1 is a site map showing pipeline location, and proposed biogas cleaning system at
Dane County Landfill Site #2. Figure 2 shows existing utility locations.

C. Design Elements:

As a way to minimize electrical costs, Dane County is studying the potential to run its
existing engines and generators on natural gas from the local utility to match electrical
consumption for the biogas cleaning system. This will also allow Dane County to continue
heating facilities with waste gas from the engines. Successful A/E must integrate electrical
supply, if deemed feasible by Dane County.
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Table 4, outlines possible annual utility consumption ranges required for the operation of the
biogas cleaning system. Please note, these quantities are reflective of a flow up to 1,750
scfm of landfill gas.

Table 4. Utility requirements

Low Range High Range
Electrical Loading
(MWhiyr) 5,000 10,000
Water Loading (gal/yr.) 400,000 3,500,000
Sewer Loading (gal/yr.) 100,000 1,000,000
Natural Gas Loading
(MMBTUJ.) 0 200,000
Waste Heat Recovery
(MMBTUI) 10,000 300,000

Variance in utility requirements dependent on selected biogas cleaning equipment vendor
technology and sizing. By time of award of contract for A/E, County will know definitive
values.

Waste is still being placed at Dane County Landfill Site #2, which is expected to be open for
the next 15+ years. Based upon results from the EPA LandGem Model, total gas production
will reach a peak of 2,600 scfm in approximately 2030 and continue producing biogas for the
next 50 years or more. The initial biogas cleaning system is designed for a flow up to 1,750
scfm of landfill gas with a building footprint ranging from 4,000 to 10,000 square feet. The
overall biogas facility design must accommodate the expansion for increasing landfill
gas volumes.

2. SCOPE OF WORK

A. Project deliverables and specific tasks are detailed in the Architectural / Engineering
Professional Services Agreement.

B. Phase 1 - Design

The sole purpose of this RFP is to work with the biogas cleaning equipment Vendor to design
a complete system up to the point of the cleaning system or system skid. The following will
be included as part of Design Phase:

1. Design Development Documents

a. Working design drawings and specifications for Dane County review, input, and
modifications. Building design will include all architectural, structural, mechanical,
electrical, plumbing, telecommunications, fire protection, security, and utility
services. Site design will include all driveways, screening, grading, utility relocation
and installation, and fencing; and

b. Design Development level cost estimates.

2. Construction Documents

a. Final design drawings and specifications for Dane County review, input, and
modifications. Building design will include all architectural, structural, mechanical,
electrical, plumbing, telecommunications, fire protection, security, and utility
services. Site design will include all driveways, screening, grading, utility relocation
and installation, and fencing;
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3.

d.

b. Detailed cost estimates;
c. Final Construction Documents to be stamped by professional architect and /or

engineer and State approved; and

AJE also responsible for obtaining all City of Madison approvals. Note, per Madison
Zoning language, a governmental building such as this one will likely require
approval from Urban Design, Zoning and Planning Commission, and Common
Council.

Bidding Process

a. Prepare documents for bid of facility construction. Dane County will provide its

standard front end documents and Division 00 language for incorporation into bid
documents;

b. Represent Dane County throughout process and attend the construction pre-bid
meeting. Agenda will be prepared by County.

c. AJ/E shall provide engineering interpretation during the bidding phase and assistance

with any addenda; and

d. Modify project design as required by Agreement.

C. Phase 2 — Construction

In addition to the design of biogas facility, the Proposer must provide construction
administration during the construction project. Responsibilities for construction
administration during the project include the following:

1.
2.

3.

o~

o

Coordinate project with Dane County Project Manager.

Oversee the pre-construction meeting including pre-construction meeting agenda and
minutes;

Provide construction inspections (two inspections/week — minimum) and oversee
construction meetings (two meetings/month) including construction meeting agenda and
minutes;

Review of shop drawings and submittals from Contractor;

Provide and distribute information regarding construction bulletins (CB), request for
information (RFI), or change orders (CO) to all project participants;

Process construction documents such as pay requests, change order, and shop drawings.
All testing, borings, testing and balancing, and equipment commissioning are to be done
by third parties and paid directly by Dane County. A/E to administer and advise on all
these issues and obtain best value for Dane County;

Obtain all necessary certificates of inspection reports, or other administrative work form
any governmental or organizational agency, in order to enable full performance of the
terms of this Agreement.

Provide development and completion of project punch list.

3. PROPOSAL CONTENT

A. Interested consultants are requested to submit the following information in their proposal, in
nine clearly distinct sections or divisions:

1.

2.

Proposer’s cover letter, Signature Page, Fair Labor Practices Certification, and Addenda
(if applicable).

Description of firm’s qualifications, experience, organization and resources. This
description must pay specific attention to the planning and design of a facility similar to
the one being proposed. Description must include:
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b

Experience with, or involvement in designing a biogas facility;

Related construction experience; and

c. Resumes describing the professional affiliations, educational and work experiences,
and role for each of the key staff that will be assigned to this Work (including sub-
contractors); these key staff shall retain project involvement and oversight throughout
the course of the Work.

o

3. Listing of at least three biogas facility projects completed by their company that are
similar to the one being proposed. Emphasis given to firm’s with experience in landfill
biogas and/or natural gas pipeline interconnects. Listing shall include for each project:

a. Brief description of the project including services provided (e.g., structural design,
construction management, architectural design, MEP engineering, etc.);

b. Detail the proposing company’s role(s) in the project;

c. Project references (name of the organization, contact person or responsible official,
address, telephone and fax numbers, e-mail address);

d. Start and end dates of services; and

e. Specific details of originally proposed project budget and time of completion and
final (actual) project budget and time of completion.

4. Description of programming, planning and design techniques to be used in approaching
the Work (Base Proposal). Close attention will be paid to the firm’s knowledge and
understanding of:

a. Accessibility and traffic safety required for equipment and personnel during
construction and operation. Note, that scale used for landfill and recycling operations
is located in the vicinity of the biogas cleaning system (Figure 1 and 2). Site has an
average of 300-350 customers per day;

b. Proposed location and footprint of gas monitoring building;

c. Utility interconnections and sizing (i.e. natural gas, water/sewer lines,
communication, electrical, etc.);

d. Transformer sizing and/or additional infrastructure required for electrical
loading WITH electrical generation from Dane County;

e. Design elements of building and site for future landfill gas expansion;

Additional responsibilities for Table 1 and 2; and

All applicable federal, state, and local government regulations and codes.

«

5. Description of programming, planning and design techniques to be used in approaching
the Work (Alternate Proposal No. 1). Close attention will be paid to the A/E firm’s
knowledge and understanding of:

a. Integration into existing system;

b. Utility interconnections and sizing (i.e. natural gas, water/sewer lines, electrical,
communication, etc.);

c. Additional responsibilities for Table 3; and

d. All applicable federal, state, and local government regulations and codes.

6. Indicate individual staff availability and tentative timetable (in the form of a Gantt chart)
for the project design and construction phases, using a theoretical start date of September
18, 2017. Include listing of other consultants who will participate in this Work and their
area of expertise.
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In addition to the phases listed above, indicate any critical path tasks and any tasks that
will take a significant amount of time. Also, indicate any opportunities for shortening the
project schedule and estimated associated costs.

7. List any additional data/information that must be provided by the County.

8. Dane County will administer fees for A/E based on percentage of total construction cost
of elements that A/E firm designs. For purposes of calculating, biogas cleaning
equipment is NOT included in total construction cost. Please outline percentage of total
construction cost for one (1) of the following services:

a. Stated as percentage of total construction cost for Design and Construction Phase
(Base Proposal);

b. Stated as percentage of total construction cost for Design and Construction Phase
(Base Proposal + Alternate Proposal No. 1); or

c. Stated as percentage of total construction cost for Design and Construction Phase
(Alternate Proposal No. 1).

9. State clearly any limitations you wish to include in Architectural / Engineering
Professional Services Agreement and advise of any conditions that you may have.

4. EVALUATION CRITERIA

A. Proposing consultants will be evaluated on this criteria:

Pricing / Cost Proposal 30%
Approach to Project 25%
Relative Experience 20%
Past Project References 15%
Project Personnel 10%
Total 100%

5. SITE TOUR

A. A proposing company site tour will be held on July 13, 2017 at 10:00 a.m. at Dane County
Landfill Site #2, starting at the Scale House. This cursory tour will go until approximately
11:00 a.m. Proposing companies are encouraged to attend this optional tour.

6. OWNER’S RESPONSIBILITY

A. Dane County will provide all available building site, architectural, structural, mechanical,
electrical, plumbing, telecommunications, fire protection, and security drawings and
specifications to selected A/E firm. These drawings and specifications may not be complete
or in an as-built condition. A/E firm will need to confirm accuracy of drawings and
specifications. Dane County will provide any necessary hazardous material protection or
abatement.

7. TIMETABLE

A. Listed below are specific and estimated dates and times of events related to this RFP. The
events with specific dates must be completed as indicated unless otherwise changed by Dane
County. In the event that Dane County finds it necessary to change any of the specific dates
and times in the calendar of events listed below, it will do so by issuing an addendum to this
RFP. There may or may not be a formal notification issued for changes in the estimated dates
and times.
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DATE EVENT

June 27, 2017 RFP issued

July 13, 2017 - 10:00 a.m. Site tour

July 14, 2017- 2:00 p.m. Written inquiries due

July 18, 2017 Addendum (if necessary)

July 25, 2017 - 2:00 p.m. Proposals due

August 2, 2017 (estimated) Oral presentations / interviews for invited proposing
companies (if necessary)

August 9, 2017 (estimated) Notification of intent to award sent out

September 18, 2017 (estimated) Contract start date

October 20, 2017 (estimated) Design Development Documents due
October 23, 2017 (estimated) Submittal to City of Madison
November 10, 2017 (estimated)  Construction Documents due
November 21, 2017 (estimated) RFB letting for construction

January 9, 2018 (estimated) RFB due date
March 30, 2018 (estimated) Approval from City of Madison
April 2, 2018 (estimated) Construction Start Date

8. ADDITIONAL INFORMATION

A

Dane County Department of Public Works, Highway & Transportation, 1919 Alliant Energy
Center Way, Madison, Wisconsin 53713, will receive your Proposal.

Information regarding this project may be obtained from John Welch, Public Works Project
Manager, 608/516-4154, Welch@countyofdane.com.

Since RFP documents are obtained from the Dane County web site, proposing company is
responsible to check back there regularly for Addenda.

All Proposals must be submitted by 2:00 p.m., Tuesday, July 25, 2017.
Dane County reserves the right to accept or reject any Proposal submitted.

Information submitted by consultants will be reviewed and candidates may be scheduled to
appear before an interview panel. Those appearing for an interview shall be prepared to
discuss their approach for the design of this work, methodology, project team, a timetable, the
basis of their fee schedule and answer questions from our staff.

Dane County reserves the right to negotiate an Agreement after the successful firm is
selected. Selection will be based only on the proposal submitted and subsequent interviews.
Therefore, the proposals must be complete. Submission of a proposal shall constitute a valid
offer, which may be accepted by the County for a period of ninety (90) calendar days
following the proposal due date.

Dane County is an Equal Opportunity Employer.

Dane County reserves the right to reject all proposals or any proposal, to waive any
informality in any proposal, and to accept any proposal that will best serve interests of
County.
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FAIR LABOR PRACTICES CERTIFICATION

The undersigned, for and on behalf of the BIDDER, APPLICANT or PROPOSER named herein,
certifies as follows:

A. That he or she is an officer or duly authorized agent of the above-referenced BIDDER,
APPLICANT or PROPOSER, which has a submitted a bid, application or proposal for a
contract or agreement with the county of Dane.

B. That BIDDER, APPLICANT or PROPOSER has (check one):

not been found by the National Labor Relations Board (“NLRB”) or the Wisconsin
Employment Relations Commission (“WERC”) to have violated any statute or regulation
regarding labor standards or relations in the seven years prior to the signature date of this
Certification.

been found by the National Labor Relations Board (“NLRB”) or the Wisconsin
Employment Relations Commission (“WERC”) to have violated any statute or regulation
regarding labor standards or relations in the seven years prior to the signature date of this
Certification.

Officer or Authorized Agent Signature Date

Printed or Typed Name and Title

Printed or Typed Business Name

NOTE: You can find information regarding the violations described above at: www.nlrb.gov
and werc.wi.gov.

For reference, Dane County Ordinance 25.11(28)(a) is as follows:

(28) BIDDER RESPONSIBILITY. (a) Any bid, application or proposal for any contract with the
county, including public works contracts regulated under chapter 40, shall include a
certification indicating whether the bidder has been found by the National Labor Relations
Board (NLRB) or the Wisconsin Employment Relations Committee (WERC) to have violated
any statute or regulation regarding labor standards or relations within the last seven years.
The purchasing manager shall investigate any such finding and make a recommendation to
the committee, which shall determine whether the conduct resulting in the finding affects the
bidder’s responsibility to perform the contract.

If you indicated that the NLRB or WERC have found you to have such a violation, you
must include copies of any relevant information regarding such violation with your
proposal, bid or application.

Include this completed Certification with your bid, application or proposal.
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COUNTY OF DANE
ARCHITECTURAL / ENGINEERING PROFESSIONAL SERVICES AGREEMENT

SIGNATURE PAGE

Date: [Date]
Project No.: 317025
Agreement No.:

THIS AGREEMENT is between the County of Dane, by its Department of Public Works, hereinafter
referred to as “COUNTY?”, and [A/E Name, Address, City, State, Zip], hereinafter called the “A/E”.

WITNESSETH

WHEREAS, COUNTY proposes securing architectural / engineering services for a project described as
follows:

Professional Engineering Services for Biogas Facility

WHEREAS, COUNTY deems it advisable to engage the servi
services in connection with this project, and

f the to furnis

tu

ORE, in consideration of the premises and to their mutual and dependent agreements,

the partles hereto agree as set forth in the following pages, which are annexed hereto and made a part
hereof.

IN WITNESS WHEREOF, COUNTY and the A/E have executed this Agreement as of the above date.

[A/E Firm Name ] COUNTY OF DANE

Signature Date Joseph T. Parisi, County Executive Date
Printed Name Scott McDonell, County Clerk Date
Title

Federal Employer Identification Number (FEIN)
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1. ARTICLE 1: SCOPE OF AGREEMENT

1.A. This Agreement between COUNTY and the person or firm, duly licensed under the laws
and in accordance with the regulations of the State of Wisconsin, hereinafter referred to as
the “A/E” shall be governed by the following Terms and Conditions.

1.B. The A/E shall provide technical and professional services under this Agreement. The
Terms and Conditions of this Agreement shall apply to modifications made to this
Agreement and shall apply to both the services rendered in the creation of the design and
to the additional services called for in carrying out the design.

1.C. The A/E shall serve as the professional technical advisor and consultant to COUNTY in
matters arising out of or incidental to the performance of this Agreement and in that
capacity, the A/E shall not have a contractual duty or responsibility to any other person or
party or individual regarding the services under this Agreement, except as that duty may
arise under the laws of the State of Wisconsin. The A/E is not an agent of the COUNTY
within the meaning of s. 893.80 or 895.46, Wis. Stats.

1.D. Professional services performed or furnished under this Agreement shall be based on the
care and skill ordinarily used by members of the profession involved, who practice under
the authority of and who are governed by the license issued under the Wisconsin Statutes

and the Wisconsin Administrative Code. The standard of care for architeg

engineering services under this Agreement shall incluc igning buildings,

and / or related infrastructural syste hat comply with all applicable building 3

tilized by COUNTY in construction contracts and shall provide services and work,
consistent with such requirements, so that the Contractor’s schedule is not negatively
impacted.

1.G. The AJE shall be professionally responsible for work performed under this Agreement.
Upon written approval of COUNTY, the A/E may subcontract work to an approved
consultant under this Agreement, to the specific extent authorized by COUNTY. The
authorization to subcontract shall not relieve the A/E of professional or contractual
responsibility for any work performed or delivered under this Agreement. The
authorization to subcontract shall not be construed to create any contractual relationship
between COUNTY and such consultant.

1.H. Subcontracts for services under this Agreement shall provide that work performed under
such subcontract, shall be subject to provisions of this Agreement and shall also provide
that any professional duty or responsibility pertaining thereto shall be accomplished to the
benefit of COUNTY. Upon request, an electronic copy of each such subcontract for
which COUNTY approval is granted shall be furnished to COUNTY.

1.1.  The A/E may substitute consultants or professional staff under this Agreement only to the
specific extent authorized by COUNTY in writing.

1J. In the performance of this Agreement, the A/E shall become familiar with and perform
such services in accordance with the specifications set forth in the Request for Proposals
document. The COUNTY reserves the right to update County Master Specifications
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Division

00 and Division 01 at any time, including after the signing date of this

Agreement. The A/E shall use and conform to the most current County Master
Specifications Division 00 and Division 01 available at the time of Final Review
Documents and the A/E shall not be eligible for a change order based upon alterations to
said County Master Specifications Division 00 and Division 01 occurring after the date of
Agreement signing.

2. ARTICLE 2: SCOPE OF THE SERVICES TO BE PROVIDED

2.A. General:

2.A.1)

2.A.2)

Services are to be provided by the A/E in each of the following phases:

Design Development Phase
Construction Documents Phase
Bidding Phase

Construction Phase

An assighed COUNTY Public Works Project Manager will be the A/E's contact
in securing COUNTY direction and for arranging the necessary meetings with
COUNTY or other County Departments and obtaining the approvals required b
COUNTY.

The AJE shall create a log COUNTY and AIE generated desigr

rogess a ubmitted to COUNTY ¢

may be either electronic or hard copy
or directed by COUNTY.

iting”
ated

2.C. NOT USED

2.D. Design Development Phase:

2.D.1)

2.D.2)

2.D.3)

The AJ/E shall obtain from COUNTY information and materials necessary to
ascertain scope of the Project and shall verify with COUNTY program and
functional requirements of the Project. This shall include gathering information
from building users subject to approval by the COUNTY Public Works Project
Manager.

The AJE shall review the program and functional requirements, plans and
specifications of record, (to the extent that such documents are reasonably
available), and applicable COUNTY standards and guides or other written
direction by COUNTY. The A/E shall establish the limiting parameters of the
design as defined by the instructions issued to it by COUNTY, to determine if the
design concept is achievable within the schedule and budget proposed by
COUNTY.

To the extent necessary, the A/E shall facilitate investigation of the site for
existing conditions which differ from those indicated in the record drawings or
which could have a detrimental impact on the achievement of the work called for
under the project.
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2.D.4) Within seven (7) calendar days of receipt of the program and functional
requirements, plans and specifications of record, the A/E and COUNTY shall
schedule a meeting to review the A/E's design concept and such other matters as
are necessary to establish that at this preliminary point, the proposed design
concept is consistent with the requirements of COUNTY.

2.D.5) The A/E shall document the results of design meetings, including design factors
agreed to, with any instructions furnished by COUNTY to carry out such factors,
including, but not limited to:

Program clarification
Scheduling concerns

Existing site conditions
Project cost estimates
Cost-value trade offs

Quality requirements

Special material requirements
Communications requirements
Engineering requirements

2.D.6) The AJ/E shall furnish a copy of the documentation produced under
Paragraph to each participant attending a design concept meeting.

2.D.7) In agreements which involve-renovation or ren odeli g of or jadditions t
, the AJE shal eyalyate the smt of exiisting building

0 existing

2.D.8) The A/E shall provide sufficient, alternative design solutions on major design
features to allow COUNTY to ascertain that the recommended design achieves a
practical programmatic and economic solution, within the limitations of the
authorized program, schedule and budget. Include staffing and occupancy
considerations provided by COUNTY.

2.D.9) The major design features and systems that must be evaluated include, but are not
limited to:

Site & civil related work (e.g., utilities, stormwater management, erosion
control)

Structural systems

Building wall and roofing systems

Building configuration

Heating, ventilating and air conditioning

Plumbing

Electrical

Lighting systems

Life safety systems

2.D.10) The A/E shall provide a working analysis of each major design feature included
in the selected design concept, with constraints and dependencies that is
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sufficiently complete to allow commencement of the Construction Documents
Phase.

2.D.10) a. The A/E shall prepare preliminary drawings, specifications and other data
tailored to the project that fix and describe the size and character of the
entire project as to major design features and systems and such other
essentials outlined by COUNTY.

2.D.10) a.(1) The preliminary drawings shall include plans, elevations, sections
and details at a scale which is sufficient to fully illustrate the
design concepts, materials and finishes to be employed.
Drawings shall be in format as approved by COUNTY.

2.D.10)a.(2) The outline specifications shall include relevant specific
information for Division 01 - Bidding and Contract Requirements
and a list of the applicable technical divisions.

2.D.10) b.The A/E shall prepare a Design Report with appendix that includes:

2.D.10) b.(1) A time estimate for completion of each separate phase of the work
(Design, Construction Documents, Bidding and Construction).

2.D.10) b.(2)

2.D.10) b.(4)

An identification of any part of the work that might require
special monitoring or consideration during construction to prevent
quality control problems, delays, or cost escalation. Include any
long lead time equipment or materials, items which interface with
difficulty, areas of work requiring significant care, sequencing or
precision in installation and full or partial User occupancy during
construction.

2.D.10) b.(5) As a safeguard against unforeseen bidding conditions, the A/E
may recommend appropriate alternate bids for COUNTY's
consideration. Such alternates shall be identified and developed
at no additional cost to this Agreement.

2.D.11) Upon determination by the A/E that the final design is represented by the
preliminary drawings and specifications, those documents along with a final
Design Report shall be submitted to COUNTY for review and concurrence prior
to commencement of Construction Documents.

2.D.11) a. The AJ/E shall provide COUNTY with four (4) sets and one (1) electronic
file of the Design Report with appendix, preliminary drawings and outline
specifications for review and coordination purposes. Electronic documents
shall be in a format approved by COUNTY.
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2.D.11) b.COUNTY will issue a list of recommended changes / corrections to be
incorporated into the documents. Within seven (7) calendar days of
receipt, the A/E shall transmit written replies to review comments issued
by COUNTY. Directions by COUNTY shall be incorporated into the
design, unless the A/E shall have explained objections to COUNTY and
obtained prior written approval of noncompliance from COUNTY before
proceeding with related work.

2.D.11) c. The A/E or COUNTY may call a further preliminary review meeting, when
necessary to finalize the design concept. Written replies to additional
COUNTY comments shall be made before proceeding to the Construction
Documents Phase.

2.D.11) d.Approval of these documents by COUNTY will complete the Design
Development Phase, whereupon COUNTY will issue written instruction to
the A/E to proceed to the Construction Documents Phase.

2.D.12) Design Development Phase deliverables shall be:

2.D.12) a.Electronic version of drawings and specifications:

(1) Drawings in AutoCAD 2014 (or earlier versmn)
(2) Specifications in Word 2010 (or earl

.E. nstructi

on-Documents for blddlng and constructlon of the project. The
onstruction Documents shall provide the detailed requirements for the
successful construction of the entire project.

2.E.2) Construction Documents shall comply with the COUNTY Master Specifications
Division 00 and Division 01.

2.E.3) The Construction Documents shall be internally consistent in terms of
coordination between:

2.E.3) a. Work of the A/E and its consultants.
2.E.3) b. Requirements of various divisions or trades.
2.E.3) c. Drawings and specifications.

2.E.4) During this phase, the A/E shall develop and provide documents for the systems
designed under this Agreement which will achieve a biddable and constructible
project, compliant with all applicable building and safety codes and within the
assumption of professional responsibility set forth in this Agreement. These
services shall include, but not be limited to:

2.E.4) a. Coordination, to protect the integrity of the design and facilitate
construction with:
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2.E.4) a.(1) Manufacturers: Ensure that manufactured items called for in the
documents are currently available and will fit, interface and perform
as required to achieve design intent.

2.E.4) a.(2) Consultants: Ensure that information necessary to their work is
provided in a timely manner and that consultants exchange
information with each other and the A/E.

2.E.4) a.(3) Utility Companies: Determine the standard operating procedures
and time requirements for obtaining the services and the cooperation
of the utility companies involved in the execution of the project.
Provide this information in writing to interested parties as needed.

2.E.4) a.(4) Occupying Agency: Ensure that program-required furniture, finishes
and equipment layout is suitable so as to be compatible but not
interfere with access to, placement or operation of the mechanical,
electrical or plumbing appurtenances.

2.E.4) a.(5) Governmental authorities having jurisdiction over the work:

2.E.4)a.(5)(a) The AJ/E shall submit documents for approval to public

2.E.4) b.(1) Plans, elevations and sections at a scale which is sufficient to give a
full and complete understanding of the construction, dimensions
thereof, materials to be employed, location of utilities and any other
pertinent data.

2.E.4) b.(2) Details, diagrams, schedules, photo reproductions and other graphic
methods appropriate to define work required to be performed to
accomplish the purposes of the project.

2.E.4) b.(3) Description of existing conditions of site and / or structures with
sufficient clarity to permit their use without ambiguity in the bidding
and construction process.

2.E.4) c. Inclusion in the specifications documents of bidding and contract
requirements, special provisions and / or appendices, and technical sections.
Unless otherwise agreed to by COUNTY in writing, the format shall
generally follow the divisions of the Construction Specifications Institute.
If approved by COUNTY in writing, short form specifications for limited
scope work may be included on the drawings in lieu of Construction
Specifications Institute format specification sections.

2.E.4) c.(1) The technical sections of the specifications shall completely and
concisely describe the materials and services to be employed or
installed by the construction contractor(s) in the work. These
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specifications shall describe the work to be done and shall be
arranged by work or material in appropriate divisions with suitable
cross-references for clarity and continuity.

2.E.4) c.(2) The technical sections of the specifications shall be carefully worded
to allow a clear understanding of the work required by each of the
construction contractors and their subcontractors, and to describe the
responsibility for the work required to be performed by such
contractor(s), individually and collectively, for the performance of
work required to deliver the project complete, without ambiguity as
to which technical sections of the specifications cover each element
of work.

2.E.4) c.(3) The technical sections of the specifications shall clearly state the
minimum grade, quality, and type of materials and workmanship
required. These specifications shall not restrict competition, where it
is available, but shall state a level of quality, which can be
objectively determined by persons normally engaged in the type of
trade or practice described.

2.E.4) c.(4) When two (2) or more manufacturers offer on the open marke
materials, equipment or devices of equal quality and usabilify needed

LSe

judgme

documents a summary listing of all submittals required for the
project from the construction contractor(s). Included shall be shop
drawings, samples, cuts, catalogs, models, mockups and other
preliminary information needed from the contractors to describe how
they will fulfill their responsibilities under their contracts.

2.E.5) Upon determination by the A/E that the final project design is represented by
completed Construction Documents, those documents shall be submitted to
COUNTY for review and concurrence prior to release for bidding.

2.E.5) a. The A/E shall provide COUNTY with up to four (4) sets of final drawings
and specifications for final review in a format and standard specified by the
COUNTY.

2.E.5) b. COUNTY will issue a list of recommended changes / corrections to be
incorporated in the final documents. The A/E shall within seven (7)
calendar days transmit written replies from the A/E and its sub-consultants
to review comments issued by COUNTY or for which clarification requests
were identified or for which changes were authorized at the final design
review meeting and communicated to the A/E. Directions by COUNTY
shall be incorporated into the documents.

2.E.6) Prior to submission of the final documents, the A/E shall call for a final review

meeting with COUNTY, if needed, to finalize and prepare for publication of the
final bidding documents, with any conditions required by COUNTY.
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2.E.7) At the time of delivery of the final documents, the A/E shall report to COUNTY,
in writing with updated estimates of project costs, life cycle cost when requested,
and schedules.

2.E.8) COUNTY will print and distribute drawings and specifications for bidding
purposes without cost to the A/E. The A/E shall provide the original drawings,
original specifications and an electronic copy of both the drawings and original
specifications for printing by COUNTY, in a format as approved by COUNTY.
If the A/E is directed by COUNTY to acquire the necessary printing services,
these services shall be a reimbursable expense as provided in Article 4.C. hereof.

2.E.9) Constructions Documents Phase deliverables shall be:
2.E.9) a. [60]% Construction Documents:

(1) Electronic version of drawings and specifications:
a) Drawings in Adobe Acrobat 11 (or earlier version; PDFs); and
b) Specifications in Word 2010 (or earlier version).

2.E.9) b. [95]% Construction Documents:

(1) Electronic version of drawings and specifications:
a) Drawings in Adobe Acrobat 11 (or earlierversjon; PDFs); and
b) Project Manual inWord 2010 (or earlier i

ocuments: D

f Drawings and Pr

vject Manual lin iZe,

p ings and Project Manual to be submitted
o [State of Wisconsin, City of Madison, other entity] for
stamped approval; and
(3) Electronic version of all documents on CD, USB flash drive or sent via
email:
a) Drawings in AutoCAD 2014 (or earlier version):
1. Each digital sheet shall be complete with x-refs or base plan
sheets included and attached;
2. All external data from non-AutoCAD programs (e.g., Excel or
Word) shall be included and attached; and
3. Include copy of Plot Style Table (ctp file) used to print
drawings.
b) Drawings in Adobe Acrobat 11 (or earlier version; minimize pdf
file size by converting files from AutoCAD or other programs);
c) Project Manual in Word 2010 (or earlier version); and
d) Project Manual in Adobe Acrobat 11 (or earlier version; minimize
pdf file size by converting files from Word or other programs,
rather than scanning printouts).

2.F. Bidding Phase:
2.F.1) The Bidding Phase shall commence with the publication of the Invitation to Bid

and shall conclude with the award of the number of contracts necessary to
achieve the purposes of construction.
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2.F.2)

2.F.3)

2.F.4)

2.F.5)

2.F.6)

2.F.7)

F.8)

The A/E shall serve as the professional technical consultant and advisor to
COUNTY during the bidding process, including the preparation for and
participation in Pre-Bid Conferences.

The AJE shall answer all pre-bid questions from contractors in an addendum and
prepare any additional addenda necessary, for COUNTY to authorize, print and
distribute as appropriate.

The AJE shall assist COUNTY by evaluating and making recommendations to
COUNTY on the qualifications of prospective construction contractors and
subcontractors.

The A/E shall assist COUNTY in analyzing bids and negotiating with the lowest,
qualified, responsible bidders as deemed appropriate by COUNTY.

If the low bids submitted by qualified, responsible bidders exceed available
funds, as determined by COUNTY, the A/E shall revise and change the
Construction Documents as approved by and without additional cost to
COUNTY that will permit a proper award of the contract(s) within the approved
estimate of project cost or other funding limitation.

In the event that there is a reduction in scope to keep the project withi
and this results in low bid(s) which total less than the construction bu
the A/E shall, at no additio prefpare construction| bulletin(s) to ac
program work & into th pI‘OjeCl.

pon constructjon
documents which i
ac d and negoti eductions, all of which are incorporated in the

Constryction\D rk shall be completed in a timely fashion, but
o later than-seven (7) calendar days, so that construction is not delayed.

bid |docu ents, adde

2.G. Construction Phase:

2.G.1)

2.G.2)

An assigned COUNTY Project Manager will be responsible for arranging and
conducting construction-related meetings as required and act as the point of
contact for the construction contractors. A COUNTY approved A/E
representative shall attend, take notes, publish and distribute COUNTY approved
minutes of job meetings.

After the award of the construction contract(s), the A/E shall become an on-site
technical and professional advisor to COUNTY. In this capacity the A/E will
have continuous access to the site. The A/E, through COUNTY's Project
Representative, will have access to data in the construction contractor(s) files or
offices pertaining to the quality or time requirements of the construction
contract(s), in the same mode, manner and extent that such data would be
available to COUNTY.

2.G.2) a. When requested and specifically contracted for by COUNTY, the A/E shall

provide a full-time, on-site representative who shall be qualified in
construction administration and subject to the approval of COUNTY. On
projects for which COUNTY does not authorize full-time, on-site
representation, the A/E shall provide, in accordance with ATTACHMENT
A - AGREEMENT ON CONSTRUCTION PHASE SITE VISITS, a
COUNTY-approved person, with suitable experience in the construction
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process to visit the site in order to monitor and report the progress, quality,
and timely performance of the work relative to the Construction
Documents, as such work is being performed by the construction
contractor(s). The A/E shall keep COUNTY informed of the progress and
quality of the work based on on-site observations and shall endeavor to
protect COUNTY against defects and deficiencies in the work.

2.G.3) Immediately following the pre-construction meeting and prior to the start of
construction, the A/E shall review the proposed schedule for submittals from the
construction contractor(s). The A/E shall assess the timing feasibility of such
submittals relative to the construction schedule and review needed, and advise
COUNTY in writing accordingly.

2.G.3) a.

. The AJE shall also review the results of all testing conducted during or

The A/E shall be responsible for the professional review and approval or
rejection of shop drawings, samples and other submittals from the
construction contractor(s) to determine conformance with the specific
portions of the Construction Documents under which the submittal was
made. Deviation from the Construction Documents as noted by the
contractor on submittals or otherwise observed by the A/E shall be brought
to the attention of COUNTY's Project Representative and concurrence
received from COUNTY before any approval is given to a contrac
Review of the submlttals WhICh have priority status as determi

after construction and report to COUNTY whether these results meet the
design intent and the requirements of the Construction Documents.

2.G.4) The AJE's site representative shall observe the construction process to evaluate
the adequacy and completeness of the construction contractor(s) compliance with
the Construction Documents, and shall immediately report any noncompliance to
the COUNTY Project Manager in writing.

2.G.4) a.

2.G.4) b.

RFP No. 317025

The AJE shall be responsible for the coordination and performance of on-
site services performed by consultants employed by the A/E and shall
review reports and other data submitted by such consultants. The A/E and
each consultant engaged under Article 1.G. and ATTACHMENT B. - A/E/
CONSULTANT AGREEMENT shall visit the job site as delineated in
ATTACHMENT A. - AGREEMENT ON CONSTRUCTION PHASE
SITE VISITS. The A/E shall provide in each consultant agreement, a
requirement for consultant visits to the site and a schedule for such visits
for professional evaluation of the work monitored by each consultant and a
reporting system to inform COUNTY. Site visits shall coincide with
crucial times of the construction for the specialty area involved.

Following construction site visits, the A/E shall make routine, written
status reports detailing observations and activities on the project, at such
intervals as is elsewhere herein established and in a format approved by
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COUNTY. The A/E shall submit the reports within three (3) business days
of the site visit by the A/E's representative. Reporting requirements for
full-time, on-site representation shall be established by each Agreement for
such professional services.

2.G.4) c. The A/E's site representative will receive copies of reports submitted by the
General Contractor and shall provide site observation to evaluate the
reports. Discovered construction variances shall immediately be reported
to COUNTY.

2.G.4) d. If it becomes necessary during construction, to interpret, construe, clarify
or to otherwise determine the reasonable meaning, application or
implementation of the Construction Documents, the A/E acting in good
faith, based upon the facts made known to it at the time, shall recommend
to COUNTY in writing, a reasonable course of conduct in connection with
the issues involved. Such recommendation(s) may be considered for
further contractual action by COUNTY.

2.G.4) e. Should the A/E become aware that the work of any contractor or
subcontractor in place or underway does not conform to the work or quality
required by the Construction Documents, the COUNTY Project Manage
shall be immediately notified in writing. It is approriate for t
also |mmed|ately adwse the contracto

of the condition, which was or should have been discovered.

2.G.4) f. If the A/E considers suspension of construction work appropriate, the A/E
shall notify COUNTY in writing and state the reasons, which, in the
professional opinion of the A/E, justify such action.

2.G.5) Necessary professional services or construction required to repair or overcome
problems caused by errors, omissions, ambiguities or changes not authorized by
COUNTY in the preparation of the documents or design shall be the
responsibility of the A/E or its consultants, without additional cost to COUNTY.

2.G.6) The AJE shall review requests for information (RFIs) and shall respond within
five (5) business days.

2.G.7) The AJE shall develop and issue appropriate construction bulletins (CBs) at the
direction of the COUNTY Project Manager. The A/E shall then evaluate the CB
proposals received from the construction contractors and provide COUNTY with
a written recommendation regarding the appropriateness of the proposals. The
evaluation and recommendation shall be completed within five (5) business days
of receipt, or in accordance with another schedule approved by COUNTY. The
evaluation shall consider the necessity for such change, the reasonableness of the
proposed change, and an analysis of the cost proposed for effecting the change.

2.G.8) The AJ/E shall assist in the preparation of applications for energy incentive
programs, when applicable.
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2.G.9) Upon contractor’s written notification and the COUNTY Project Manager’s
confirmation that Substantial Completion has taken place, the A/E shall observe
the construction and provide a written punchlist to the COUNTY Project
Manager. The COUNTY Project Manager will schedule the punchlist inspection
in conjunction with the User and contractors involved. The punchlist shall
contain items found not to be complete, in need of correction, replacement or
otherwise not in accordance with the Construction Documents. As part of the
Substantial Completion verification, the A/E shall perform or witness and
document functional testing and review the testing and balance report prepared
by others for all plumbing, HVAC, fire protection and electrical systems to verify
installation and operation meet the intent of their design. The A/E shall forward
the results of the functional testing and provide written recommendations for
corrective measures where systems do not meet the intent of their design. The
AJE shall prepare and distribute the Certificate of Substantial Completion when
appropriate.

2.G.10) COUNTY will provide a set of Construction Documents to General Contractor
on which daily records of changes and deviations shall be recorded. At
completion of the project, General Contractor will submit its marked-up as-built
documents to the A/E who shall, based on these marked up as-built documents
revise the original documents mcludlng the electronic files, showmg changes

by COUNTY a I be|complet
0) calendar day! receipt of
nge ord

COUNTY at the same time/as the Recerd Documents.

-10) a.Record Documents deliverables shall be:

(1) Original unbound copy of Drawings and Project Manual in full size,
paper format; and
(2) Electronic version of all documents on CD, USB flash drive or sent via
email:
a) Drawings in AutoCAD 2014 (or earlier version);
1. Each digital sheet shall be complete with x-refs or base plan
sheets included and attached;
2. All external data from non-AutoCAD programs (e.g., Excel or
Word) shall be included and attached; and
3. Include copy of Plot Style Table (ctp file) used to print
drawings.
b) Drawings in Adobe Acrobat 11 (or earlier version; minimize pdf
file size by converting files from AutoCAD or other programs);
c) Project Manual in Word 2010 (or earlier version); and
d) Project Manual in Adobe Acrobat 11 (or earlier version; minimize
pdf file size by converting files from Word or other programs,
rather than scanning printouts).

2.G.11) The AJE shall obtain from the General Contractor, and review for compliance

with design intent, an Operating and Maintenance Manual for building systems
and operable mechanical and electrical equipment on the project, both powered
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and manual. Two (2) copies of the Manuals shall be provided to COUNTY's
Project Representative. These manuals shall include:

2.G.11) a.Manufacturer's Instruction for Maintenance and Operation of Equipment
and Systems, including a Spare Parts List; and

2.G.11) b.Temperature Control Record Drawings and Equipment Data Sheets
including recommended maintenance procedures.

2.G.12) It is not intended by this Agreement to impose upon the A/E the duty of a
guarantor of the construction contractor(s). It is, however, the intent of the
Agreement to impose upon the A/E the duty of the faithful fulfillment, in
accordance with the standard of care ordinary to the profession, of the
performance of the duties specifically enumerated herein and for the close
monitoring of the work of its consultants as if the work were performed by the
AJE. As such, this shall not preclude the entitlement to COUNTY of reasonable
expectation that systems as designed by the A/E or their consultants will operate
as anticipated by COUNTY upon faithful completion of construction.

3. ARTICLE 3: COUNTY'S RESPONSIBILITIES

3.A.

3.D.

3.E.

3.F.

3.G.

3.H.

COUNTY will determine the project scope for which the professional design servi
required and will fully cooperate in achieving completi that

ating [procedure
fulfil needs a

egarding the requi
program, sched

data may mclude but is not limited to, prints of existing buildings or record drawmgs
and COUNTY standards and guides. Such documents will be the most recent and accurate
available. The use of any such data by the A/E shall be without contractual or legal
significance unless otherwise established elsewhere in this Agreement. However,
providing of documents by COUNTY shall not relieve the A/E from the responsibility for
conducting a field survey to verify existing conditions as specified herein.

COUNTY will communicate to the A/E the format of the documents required to be
submitted.

COUNTY will examine documents submitted by the A/E and will render decisions
regarding them promptly, to avoid unreasonable delay in the progress and sequence of the
AJ/E's work. COUNTY will coordinate review comments from the User agency and
COUNTY staff prior to issuance to the A/E.

COUNTY will distribute Construction Documents and any necessary addenda to
prospective bidders, and conduct the bid opening for the project.

COUNTY will prepare and process the Agreements between COUNTY and A/E, and
between COUNTY and construction contractor(s).

Unless otherwise specified in this Agreement, COUNTY will arrange for services of a
testing laboratory to furnish structural, chemical, mechanical and other laboratory tests,
inspections and reports as required by law or deemed necessary by COUNTY.
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4. ARTICLE 4. COMPENSATION

4.A. AJE fees for basic services will be compensated by COUNTY in accordance with the
Terms and Conditions of this Agreement as follows:

4.A.1) COUNTY will pay the A/E a fixed fee of [  ]% of total construction cost for
Design Development Phase, Construction Documents Phase, Bidding Phase,
Construction Phase. Fixed fee percentage shall hold until the completion of
Construction Phase.

4.A.1) a. Total construction cost shall not include biogas cleaning equipment.

4.A.1) b. Initial payments shall be made based on cost estimates developed for
Project’s current Phase.

4.A.1) c. Final payments will be made based on actual total construction cost plus /
minus all OWNER initiated change orders.

4.A.1) d. The A/E fee for professional services shall be in accordance with the terms
of this Agreement and based on the scope of services contained in the
[Request for Proposals, Request for Quotations, Scope of Work document,
AJ/E Proposal, Consultant Proposal], dated [Month, Day, 20XX], i ing
any subsequent Addenda.

4./

4.A.2) No change in fee shall result from change orders to construction contracts unless
such change is described as an Additional Service under Article 4.D. of this
Agreement and approved by COUNTY. When the A/E's Design Report estimate
indicates a revised project cost and such revision is approved by COUNTY, the
amount of the fixed fee percentage may be renegotiated.

4.A.3) In the event the lowest acceptable construction bids exceed the fixed limit of
construction, as shown above plus any COUNTY increases approved before
bidding, COUNTY will do one or more of the following:

4.A.3) a. Cooperate in revising the project scope and quality as required to reduce the
project cost;

4.A.3) b. Authorize the rebidding of the project within a reasonable time; and / or
4.A.3) c. Give written approval of an increase in such fixed limit.

4.A.4) Inthe case of 4.A.3.a. above, the A/E shall revise the drawings and specifications
as necessary to bring the construction cost within the fixed limit. These revisions
shall be completed by the A/E without additional compensation.

4.A.5) In the case of 4.A.3.a. or 4.A.3.b. above, no additional fees will be allowed for
rebidding or for an increase in allocated funds.
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4.B. The A/E's Compensation for Additional Services, as described in Article 4.D., will be
computed as follows:

4.B.1) Principals' time at a fixed rate of $[ ] per hour, unless separate amounts are
provided for each Principal. For the purposes of this Agreement, the Principals
are:

[ 1
[ ]
[ 1

4.B.2) Other design staff shall be billed at these fixed rates:

Senior design architect / engineer: $[ ] per hour

Junior design architect / engineer: $[ ] per hour

Senior designer: $[ ] perhour

Junior designer: $[ ] perhour

Drafting: ] per_hour

4.B.3) ge's ti uted using the employe

e prOJec and for services durmg construction at the site.
4.C. Reimbursable Expenses:

4.C.1) Reimbursable Expenses are actual, incidental expenses incurred by the A/E, its
employees or consultants, in the interest of the project and are not included in
overhead costs for the Fees for Basic Services (4.A.) and Additional Services
(4.D.). Reimbursable Expenses shall be incurred or contracted for only with
PRIOR written approval from COUNTY. Such approval shall be based on a
written proposal delineating the nature of the services, the time involved, the
estimated cost thereof, and the individuals or firms involved. Payment Requests
from consultants and construction contractors providing these Reimbursable
Expenses shall be reviewed by the A/E to check the accuracy of and entitlement
to the sums requested. Reimbursable Expenses may include, but are not limited
to, the following incidental expenses:

4.C.1) a. Expense of reproduction of drawings and specifications, excluding the
review sets required in Article 2.

4.C.1) b. Expense of a site survey when needed.

4.C.1) c. Expense of a geotechnical investigation and soils and material testing when
required.

4.C.1) d. Expense of State and / or City review fees when required.
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4.C.2) Expenses not eligible for reimbursement shall include, but are not limited to,
indirect project overhead costs associated with the Fees for Basic Services (4.A.)
and Additional Services (4.D.) such as mileage, travel, lodging, replication of
drawings for the design development meetings and subsequent design meetings,
preliminary and final review document printing, handling and postage, cost of
correspondence transmittals, telephone expenses, and CAD / electronic graphic
services. Such expenses shall be included as part of the fixed fee percentage.

4.D. Additional Services:

4.D.1) The following services are in addition to but are not covered in Article 4.A.
These services may be identified as part of the A/E’s fee proposal and included
with the fixed fee percentage as such. Compensation for these additional
services or other services must be requested by the A/E, and subsequently
approved by COUNTY PRIOR to proceeding with the work. If the additional
services are requested after the Agreement has been issued, such authorization
shall be based on a written proposal delineating the nature of the services, the
time involved, the estimated cost thereof, the effect on the project schedule and
the individuals or firms involved. When authorized, an Agreement Change
Order will be used to modify the A/E’s Agreement.

4.D.1) a. Providing planning surveys, program revision,
comparative studies of prospective sites:

rawin pecifications| or other docu
ign

4.D.1) d. Preparing documents for alternate bids or petitions for waiver when
requested by COUNTY and, requiring significant additional time and
expense on the part of the A/E or its consultants.

4.D.1) e. Obtaining or participating in third party Value Engineering / Enhancement
of the project when directed by COUNTY.

4.D.1) f. Providing services other than corrective design work and record documents,
after final payment to the construction contractor(s).

4.D.1) g. Providing services requested by COUNTY for or in connection with the
selection of specific movable furniture, fixtures and equipment (FFE) by
the occupying agency during the Construction Phase.

4.D.1) h. Providing services as expert witness in connection with any public
hearings, arbitration proceeding, or the proceedings of a court of record
except when the A/E is party thereto.

4.D.1) i. Providing historical preservation research or documentation.

4.D.1) j. Providing specialized design services, including, but not limited to
Sustainability design or LEED certification, vibration, wind or acoustical
analysis, energy modeling.
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4.D.1) k. Participation in post-project evaluations.
4.D.1) I. Preparing multiple bid packages.
4.E. Payments to the A/E:

4.E.1) Payments of the A/E's fee will be made monthly, in proportion to services
performed as confirmed by COUNTY, to increase the compensation to the
following percentages of the fees at the completion of each phase of the work.

Design Development Phase 35%
Construction Documents Phase 65%
Bidding Phase 75%
Construction Phase 100%

4.E.2) No more than ninety percent (90%) of the A/E’s sum fee shall be paid out prior
to substantial completion of the project. When COUNTY confirms that
development of punch lists, review of Operating & Maintenance Manuals,
submittal of record documents, has been satisfactorily completed by the A/E,
COUNTY will determine how and when the remaining fee is disbursed.

4.E.3) Payments for COUNTY -approved Reimbursable Expenses as defined i
4.C. and Additional Services of the A/E as defi i icle 4.D., wil

4.E.4) An A/E\whose

orth in the Ag
satisfaction of C

4/E.4) a. Payme ts

o-errar, omission, unauthorized changes or negligence on the part of
the A/E. COUNTY will notify the A/E in writing of the alleged, specific
damages and amounts involved, on a timely basis.

icien m to the require
itled orrec

4.E.5) Payments to the A/E will not be withheld due to disputes between construction
contractor(s) and COUNTY.

4.E.6) If the project is suspended for more than three (3) months in whole or in part, the
AJE will be paid fees for services performed prior to receipt of written notice
from COUNTY of the suspension, together with Reimbursable Expenses then
due and reasonable expenses resulting from this suspension, as approved by
COUNTY. If the project is resumed after being suspended for more than three
(3) months, the A/E's compensation will be subject to renegotiation.

5. ARTICLE 5: ACCOUNTING RECORDS

5.A. Records of the A/E's direct personnel, consultants, and reimbursable expenses pertaining
to the project shall be kept in accordance with Generally Accepted Accounting Principles
(GAAP) and shall be available to COUNTY or an authorized representative throughout
the term of this Agreement and for at least three (3) years after final payment to the A/E.

6. ARTICLE 6: TERMINATION OF AGREEMENT

6.A. This Agreement may be terminated by COUNTY without cause upon ten (10) calendar
days written notice to the A/E. In the event of termination, the A/E will be paid fees for
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6.B.

services performed to termination date, reimbursable expenses then due, and termination
expenses as approved by COUNTY. Work performed prior to the date of termination
shall be in accordance with the terms and conditions of this Agreement. Upon
termination, the results of such work shall immediately be turned over to the COUNTY
Project Manager and is a condition precedent to further payment by COUNTY.

In the event the Agreement between the A/E and any consultant on this project is
terminated, the results of work by that consultant shall immediately be turned over to the
AJE.

7. ARTICLE 7: OWNERSHIP OF DOCUMENTS

7.A. All drawings and specifications, renderings, models, scale details, approved copies of shop

7.B.

drawings and other such documents prepared by the A/E or any consultant pursuant to this
Agreement shall become the property of COUNTY on completion and acceptance of any
of the A/E's work, or upon termination of the Agreement, and shall be delivered to
COUNTY upon request.

Documents prepared under this Agreement may be used by COUNTY for informational
purposes without additional compensation to the A/E.

Specifications and isolated, detail drawings inherent to the architectural / engi

COUNTY, its officers, employees, agencies, boards,
commissions and representatives may sustain, incur or be required to pay by reason of A/E
furnishing the services required to be provided under this Agreement, provided, however,
that the provisions of this paragraph shall not apply to liabilities, losses, charges, costs, or
expenses caused or resulting from the acts or omissions of COUNTY, its agencies, boards,
commissions, officers, employees or representatives. The obligations of A/E under this
paragraph shall survive the expiration or termination of this Agreement.

9. ARTICLE 9: PROFESSIONAL LIABILITY INSURANCE

9.A. The A/E and its consultants retained under the terms of this Agreement shall procure and

maintain professional liability insurance providing for payment of the insured's liability
for errors, omissions or negligent acts arising out of the performance of the professional
services required under this Agreement. The AJ/E shall provide up-to-date, accurate
professional liability information on the A/E’s Data Record, including amount of
insurance, deductible, carrier and expiration date of coverage. Upon request by
COUNTY, the A/E shall furnish COUNTY with a Certificate of Insurance showing the
type, amount, deductible, effective date and date of expiration of such policy. Such
certificate shall also contain substantially the following statement: “The insurance covered
by this certificate shall not be canceled, the coverage changed or reduced by endorsement,
by the insurance company, except after thirty (30) calendar days written notice has been
received by COUNTY.” The A/E shall not cancel or materially alter this coverage without
prior written approval by COUNTY. The AJE shall be responsible for consultants
maintaining professional liability insurance during the life of their Agreement.
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10. ARTICLE 10: OTHER INSURANCE

10.A.

The A/E and its consultants retained under terms of this Agreement shall:
10.A.1) Maintain Worker’s Compensation Insurance:

10.A.1) a. Procure and maintain Worker’s Compensation Insurance as required by
State of Wisconsin Statutes for all of the A/E’s and consultant’s
employees engaged in work associated with the project under this
Agreement.

10.A.1) b. Maintain Employer’s Liability Insurance with a policy limit of not less
than 100,000/500,000/100,000 per occurrence.

10.A.2) Procure and maintain during the life of this Agreement, and until one year after
the completion of this Agreement, Commercial General Liability Insurance,
including Products and Completed Operations for all claims that might occur in
carrying out the Agreement. Minimum coverage shall be $1,000,000 per
occurrence, $1,000,000 general aggregate, combined single limit for bodily
injury, personal injury, and property damage. Such coverage shall
“occurrence” type form and shall include the employees e AJE as in

Insurance for g
ying out the A

10.A.3) Procure and mai ommercial

€

AA) Provide an \ins

. rty damage coverage, countersigned by an insurer licensed to
do busmess in Wisconsin, covering and maintained for the period of the
Agreement. Upon request by COUNTY, the insurance certificate is to be
presented on or before execution of the Agreement.

11. ARTICLE 11: MISCELLANEOUS PROVISIONS

11.A

11.B.

11.C.

11.D.

AJE warrants that it has complied with all necessary requirements to do business in the
State of Wisconsin, that the persons executing this Agreement on its behalf are authorized
to do so.

Legal Relations. The A/E shall comply with and observe federal and state laws and
regulations and local zoning ordinances applicable to this project and in effect on the date
of this Agreement.

Approvals or Inspections. None of the approvals or inspections performed by COUNTY
shall be construed or implied to relieve the A/E from any duty or responsibility it has for
its professional performance, unless COUNTY formally assumes such responsibility in
writing from COUNTY so stating that the responsibility has been assumed.

Successors, Subrogees and Assigns. COUNTY and A/E each bind themselves, their
partners, successors, subrogees, assigns, and legal representatives to the other party to this
Agreement and to the partners, successors, subrogees, assigns and legal representatives of
such other party with respect to covenants of this Agreement.
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11.E. Claims. The AJ/E's project manager will meet with COUNTY's Project Manager to
attempt to resolve claims, disputes and other matters in question arising out of, or relating
to, this Agreement or the breach thereof. Issues not settled are to be presented in writing
to the COUNTY Assistant Public Works Director for review and resolution. The decision
of the Assistant Public Works Director shall be final. Work shall progress during the
period of any dispute or claim. Unless specifically agreed between the parties, venue will
be in Dane County, Wisconsin.

11.F. Amendment of Agreement. This Agreement may be amended in writing by both
COUNTY and A/E.

11.G. It is expressly understood and agreed to by the parties hereto that in the event of any
disagreement or controversy between the parties, Wisconsin law shall be controlling.
Venue for any legal proceedings shall be in the Dane County Circuit Court.

11.H. This Agreement is intended to be an agreement solely between the parties hereto and for
their benefit only. No part of this Agreement shall be construed to add to, supplement,
amend, abridge or repeal existing duties, rights, benefits or privileges of any third party or
parties, including but not limited to employees of either of the parties.

11.1. The entire agreement of the parties is contained herein and this Agreement supersedes an
and all oral agreements and negotiations between the parties relating to the subj
hereof. The parties expressly agree that this Agreement shall not be amend

age,
ation,

pititary participation or membership in the national guard, state defense
or any other reserve component of the military forces of the United States, or
political beliefs against any person, whether a recipient of services (actual or potential) or
an employee or applicant for employment. Such equal opportunity shall include but not be
limited to the following: employment, upgrading, demotion, transfer, recruitment,
advertising, layoff, termination, training, rates of pay, and any other form of compensation
or level of service(s). AJE agrees to post in conspicuous places, available to all
employees, service recipients and applicants for employment and services, notices setting
forth the provisions of this paragraph. The listing of prohibited bases for discrimination
shall not be construed to amend in any fashion state or federal law setting forth additional
bases and exceptions shall be permitted only to the extent allowable in state or federal law.

12.B. Civil Rights Compliance:

12.B.1) If A/E has twenty (20) or more employees and receives $20,000 in annual
contracts with COUNTY, the A/E shall submit to COUNTY a current Civil
Rights Compliance Plan (CRC) for Meeting Equal Opportunity Requirements
under Title VI of the Civil Rights Act of 1964, Section 504 of the Rehabilitation
Act of 1973, Title VI and XVI of the Public Service Health Act, the Age
Discrimination Act of 1975, the Omnibus Budget Reconciliation Act of 1981 and
Americans with Disabilities Act (ADA) of 1990. AJ/E shall also file an
Affirmative Action (AA) Plan with COUNTY in accordance with the
requirements of Chapter 19 of the Dane County Code of Ordinances. A/E shall
submit a copy of its discrimination complaint form with its CRC/AA Plan. The
CRC/AA Plan must be submitted prior to the effective date of this Agreement
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and failure to do so by said date shall constitute grounds for immediate
termination of this Agreement by COUNTY. If an approved plan has been
received during the previous calendar year, a plan update is acceptable. The plan
may cover a two-year period. If A/E has less than twenty (20) employees, but
receives more than $20,000 from the COUNTY in annual contracts, it may be
required to submit a CRC Action Plan to correct any problems discovered as the
result of a complaint investigation or other Civil Rights Compliance monitoring
efforts set forth herein below. If A/E submits a CRC/AA Plan to a Department of
Workforce Development Division or to a Department of Health and Family
Services Division that covers the services purchased by COUNTY, a verification
of acceptance by the State of A/E’s Plan is sufficient.

12.B.2) A/E agrees to comply with the COUNTY's civil rights compliance policies and
procedures. AJ/E agrees to comply with civil rights monitoring reviews
performed by the COUNTY, including the examination of records and relevant
files maintained by the A/E. A/E agrees to furnish all information and reports
required by the COUNTY as they relate to affirmative action and non-
discrimination. A/E further agrees to cooperate with COUNTY in developing,
implementing, and monitoring corrective action plans that result from any
reviews.

12.B.3) A/E shall post the Equal Opportunity Pollcy, the name of A
Opportunity Coordinator and the
consplcuous places available to applid

’s de5|gn ted Equal

omplalnts, and a description of any attempts made to achleve complaint
resolution.

12.B.4) A/E shall provide copies of all announcements of new employment opportunities
to COUNTY’s Contract Compliance Officer when such announcements are
issued.

12.C. Domestic Partner Equal Benefits:

12.C.1) AJE agrees to provide the same economic benefits to all of its employees with
domestic partners as it does to employees with spouses or the cash equivalent if
such a benefit cannot reasonably be provided. The A/E agrees to make available
for County inspection the A/E's payroll records relating to employees providing
services on or under this Agreement or subcontract. If any payroll records of
AJE contain any false, misleading or fraudulent information, or if a A/E fails to
comply with the provisions of s. 25.016, D. C. Ordinances, the Contract
Compliance Officer may withhold payments on the Agreement; terminate, cancel
or suspend the Agreement in whole or in part; or, after a due process hearing,
deny the contractor the right to participate in bidding on future County contracts
for a period of one (1) year after the first violation is found and for a period of
three (3) years after a second or subsequent violation is found.
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ATTACHMENT A
ARCHITECTURAL / ENGINEERING PROFESSIONAL SERVICES AGREEMENT
AGREEMENT ON CONSTRUCTION PHASE SITE VISITS

Project No.: 317025
Agreement No.: [No.]

Project Name: _Professional Engineering Services for Biogas Facility

Construction phase services, for the Project referenced above, shall be provided by either the A/E
or its Consultants as follows and in compliance with Article 2.G.:

1. The AJE shall visit the site a minimum of [8] times per month or [2] times per week and
attend the pre-construction meeting, bi-weekly progress meetings and final inspection to
determine if work has been completed according to plans and specifications. Site visits shall
be conducted at essential times during the construction phase. To be considered a site visit,
close-up observation of the current building elements in process of being constructed must be
performed. Additional site visits necessitated by A/E error, omission, unauthorized changes
or negligence, shall be accomplished without additional cost to COUNTY. Additional site
visits necessitated by significant failure on the part of the lead or other prime construction
contractors to perform, will be given consideration as additional services, reimbursable-by

responsible construction contractor(s) through COUNTY. _ Whe

performed “in-house” or by an outside ant,[ the minimum n

inimum of [ Jtimes

a minimum of [ ] times during the
e Plumbing Consultant shall visit the site a minimum of [ ] times during the construction
phase (or [ ] times per month).

5. The Electrical Consultant shall visit the site a minimum of [ ] times during the construction
phase (or [ ] times per month).

6. The[ ] Consultant shall visit the site a minimum of [ ] times during the
construction phase (or [ ] times per month).
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ATTACHMENT B
ARCHITECTURAL / ENGINEERING PROFESSIONAL SERVICES AGREEMENT
A/E/ CONSULTANT AGREEMENT

Date: [Date]
Project No.: 317025
Agreement No.: [No.]

THIS AGREEMENT is between [A/E Name], hereinafter called "A/E", executing this Agreement, and
[Consultant Name] hereinafter called the “Consultant".

WITNESSETH

WHEREAS, the A/E has entered into an Agreement with COUNTY to furnish professional services with
a project, hereinafter named "Project”, which is described as follows:

Professional Engineering Services for Biogas Facility

WHEREAS, the A/E deems it advisable to engage the services of a Consultant to furnis
services in connection with this project, and

nt between COU
the Consultant,

n the A/E's

NOW, THEREFORE, in consideration of the premises and to their mutual and dependent agreements,
the parties hereto agree as set forth in the Agreement between COUNTY and the A/E which are annexed
hereto and made a part hereof.

IN WITNESS WHEREOF, the A/E and the Consultant have executed this Agreement.

[Consultant Firm Name] ] [A/E Firm Name] ]
Signature Date Signature Date
Printed Name Printed Name
Title Title

Providing the following services:
[Describe services ]
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EQUAL BENEFITS COMPLIANCE PAYMENT CERTIFICATION FORM

PURPOSE

25.016(8) of the Dane County Ordinance requires that each contractor receiving payment for
contracted services must certify that he or she has complied fully with the requirements of
Chapter 25.016 “Equal Benefits Requirement” of the Dane County Ordinances. Such
certification must be submitted prior to the final payment on the contract.

This form should be included with a copy of the final contract invoice forwarded to your contract
representative at Dane County.

CERTIFICATION

I, certify that
Printed or Typed Name and Title

Printed or Typed Name of Contractor

has complied fully with the requirements of Chapter 25.016 of the Dane County Ordinances
“Equal Benefits Requirements”.

Signed

Date

For questions on this form, please contact Chuck Hicklin at 608-266-4109 or your contract
representative at Dane County.
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CONSTRUCTION AND
DEMOLITION WASTE
RECYCLING FACILITY
7102 US HWY 12/18
MADISON, WISCONSIN

DANE COUNTY DEPARTMENT OF
PUBLIC WORKS
SOLID WASTE DIVISION
1919 ALLIANT ENERGY CENTER WAY
MADISON, WI 53713

PROCESS AND CIVIL ENGINEER:
SCS ENGINEERS

2830 DAIRY DRIVE

MADISON, WI 53718-6751

(608) 224-2830

ARCHITECT:

DORSCHNER ASSOCIATES, INC.

849 E. WASHINGTON AVE., SUITE 112
MADISON, WI 53703

STRUCTURAL ENGINEER:

PIERCE ENGINEERS, INC.

10 WEST MIFFLIN ST., SUITE 205
MADISON, WI 53703

MECHANICAL, ELECTRIC, PLUMBING
DESIGN:

JDR ENGINEERING, INC.

5525 NOBEL DRIVE, SUITE 110
MADISON, WI 53711
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