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LEGAL NOTICE 

INVITATION TO BID 

Dane County Dept. of Public Works, Hwy & Transp., 1919 Alliant Energy Center Way, Madison, 
WI 53713, will receive sealed Bids until: 

2:00 P.M., TUESDAY, MAY 7, 2019 

RFB NO. 318059 

TOKEN CREEK RESTORATION & SEDIMENT REMOVAL 

TOKEN CREEK COUNTY PARK 

6200 US-51 

DEFOREST, WI 

Dane County is inviting Bids for construction services for creek restoration and sediment 
removal in Token Creek including dredging, dewatering, sediment storage, habitat improvement, 
and site restoration. Only firms with capabilities, experience & expertise with similar projects 
should obtain this Request for Bids document & submit Bids. 

Request for Bids document may be obtained after 2:00 p.m. on April 2, 2019 by downloading it 
from bids-pwht.countyofdane.com. Please call Ryan Shore, Project Manager, at 608/266-4475, or 
our office at 608/266-4018, for any questions or additional information. 

All Bidders must be pre-qualified as a Best Value Contractor before award of Contract. Complete 
Pre-qualification Application for Contractors at countyofdane.com/pwht/BVC_Application.aspx 
or obtain one by calling 608/266-4029. 

A pre-bid site tour will be held April 17, 2019 at 1:00 p.m. at Token Creek County Park, starting 
in the parking lot.  Bidders are strongly encouraged to attend this tour. 

PUBLISH: APRIL 2, 2019 & APRIL 9, 2019 - WISCONSIN STATE JOURNAL 

APRIL 2, 2019 & APRIL 9, 2019 - THE DAILY REPORTER 

https://bids-pwht.countyofdane.com/
http://countyofdane.com/pwht/BVC_Application.aspx
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Department of Public Works, Highway & Transportation  

Public Works Engineering Division 608/266-4018 

Gerald J. Mandli, P.E. 
Commissioner / Director 

Joseph T. Parisi 
County Executive 
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1919 Alliant Energy Center Way 
Madison, Wisconsin  53713 

Fax: 608/267-1533 
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BEST VALUE CONTRACTING APPLICATION 

 

CONTRACTORS / LICENSURE APPLICANTS 

The Dane County Department of Public Works requires all contractors to be pre-qualified as a best value 
contractor with the County prior to being awarded a contract. In addition, the County pre-qualifies potential 
contractors and sub-contractors who wish to work on County contracts.  Subcontractors must become pre-
qualified ten (10) days prior to commencing work under any Dane County Public Works Contract. Potential 
subcontractors are urged to become pre-qualified as early as possible.  This document shall be completed, 
properly executed, along with the necessary attachments and additional information that the County requires for 
the protection and welfare of the public in the performance of a County contract. 

Contractors or subcontractors of any tier who attain pre-qualification status will retain that status for a period of 
two (2) years from the date of qualification.  Contractors shall notify the Dane County Department of Public 
Works, Highway & Transportation within fifteen (15) days of any changes to its business or operations that are 
relevant to the pre-qualification application. Failure to do so could result in suspension, revocation of the 
contractor’s pre-qualification, debarment from County contracts for up to three (3) years and / or other sanctions 
available under the law. 

No contracts will be awarded for construction work performed on Dane County projects unless the contractor is 
currently approved as a Wisconsin Trade Trainer or has applied for approval as an Apprenticeship Trade Trainer 
to the Wisconsin Department of Workforce Development and agrees to an acceptable apprenticeship program.  
If you are not currently approved as a Wisconsin Trade Trainer, or have not applied for approval as an 
Apprenticeship Trade Trainer, please contact the Department of Workforce Development - Bureau of 
Apprenticeship Standards at 608/266-3133 or visit their web site at: dwd.wisconsin.gov/apprenticeship/. 

EXEMPTIONS 

• Contractors who employ less than five (5) apprenticeable trade workers are not required to pre-qualify. 
• Contractors performing work that does not apply to an apprenticeable trade, as outlined in Appendix A. 
• The contractor / subcontractor provides sufficient documentation to demonstrate one or more of the 

following: 
o apprentices are not available in a specific geographic area; 
o the applicable apprenticeship program is unsuitable or unavailable; or 
o there is a documented depression of the local construction market which prevents compliance. 
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SEC. PROOF OF RESPONSIBILITY CHECK IF APPLICABLE 
1 Does your firm possesses all technical qualifications and resources, 

including equipment, personnel and financial resources, necessary to 
perform the work required for any project or obtain the same through 
the use of responsible, pre-qualified subcontractors? 

Yes:  No:  

2 Will your firm possess all valid, effective licenses, registrations or 
certificates required by federal, state, county, or local law, which are 
necessary for the type of work to be performed including, but not 
limited to, those for any type of trade work or specialty work? 

Yes:  No:  

3 Will your firm meet all bonding requirements as required by applicable 
law or contract specifications? Yes:  No:  

4 Will your firm meet all insurance requirements as required by 
applicable law or specifications, including general liability insurance, 
workers compensation insurance and unemployment insurance 
requirements? 

Yes:  No:  

5 Will your firm maintain a substance abuse policy for employees hired 
for public works contracts that comply with Wis. Stats. Sec. 103.503? Yes:  No:  

6 Does your firm acknowledge that it must pay all craft employees on 
public works projects the wage rates and benefits required under 
Section 66.0903 of the Wisconsin Statutes? 

Yes:  No:  

7 Will your firm fully abide by the equal opportunity and affirmative 
action requirements of all applicable laws, including County 
ordinances? 

Yes:  No:  

8 In the past three (3) years, has your firm had control or has another 
corporation, partnership or other business entity operating in the 
construction industry controlled it? If so, please attach a statement 
explaining the nature of the firm relationship? 

Yes:  No:  
If Yes, attach details. 

9 In the past three (3) years, has your firm had any type of business, 
contracting or trade license, certification or registration revoked or 
suspended? 

Yes:  No:  
If Yes, attach details. 

10 In the past three (3) years, has your firm been debarred by any federal, 
state or local government agency? 

Yes:  No:  
If Yes, attach details. 

11 In the past three (3) years, has your firm defaulted or failed to complete 
any contract? 

Yes:  No:  
If Yes, attach details. 

12 In the past three (3) years, has your firm committed a willful violation 
of federal, state or local government safety laws as determined by a 
final decision of a court or government agency authority. 

Yes:  No:  
If Yes, attach details. 

13 In the past three (3) years, has your firm been in violation of any law 
relating to your contracting business where the penalty for such 
violation resulted in the imposition of a penalty greater than $10,000? 

Yes:  No:  
If Yes, attach details. 

14 Is your firm Executive Order 108 pre-certified with the State 
of Wisconsin? Yes:  No:  

15 Is your firm an active Wisconsin Trade Trainer as determined by the 
Wisconsin Bureau of Apprenticeship Standards? Yes:  No:  

16 Is your firm exempt from being pre-qualified with Dane County? Yes:  No:  
If Yes, attach reason for exemption. 

17 Does your firm acknowledge that in doing work under any County 
Public Works Contract, it will be required to use as subcontractors only 
those contractors that are also pre-qualified with the County or become 
so ten days prior to commencing work? 

Yes:  No:  

18 Contractor has been in business less than one year? Yes:  No:  
19 Is your firm a first time Contractor requesting a one time exemption, 

but, intend to comply on all future contracts and are taking steps 
typical of a “good faith” effort? 

Yes:  No:  

20 Not applicable. My firm does not intend to work on Best Value 
Contracts. Note: Best Value Contracting is required to bid on most 
Public Works Contracts (if unclear, please call Todd Draper 608- 
267-0119). 

Yes:  No:  
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Your firm’s Officer, or the individual who would sign a bid and / or contract documents must sign this 
document. 

I do hereby certify that all statements herein contained are true and correct to the best of my 
knowledge: 

 

Signature:    
 (Application is invalid without signature) 

Print Name:     Date:    

Title:    

 

 

NAME AND ADDRESS OF CONTRACTOR 
Name of Firm:  

Address:  

City, State, Zip:  

Phone Number:  

Fax Number:  

E-mail Address:  

 

 

REMEMBER!  

RETURN ALL TO FORMS AND ATTACHMENTS, OR QUESTIONS TO: 

TODD DRAPER 
EMAIL: DRAPER@COUNTYOFDANE.COM 
OFFICE: (608)267-0119,  FAX: (608)267-1533 

 
DANE COUNTY DEPARTMENT OF PUBLIC WORKS, HGHWAY & TRANSPORTATION 

1919 ALLIANT ENERGY CENTER WAY  
MADISON, WI 53713 

 

 

SIGNATURE SECTION 

mailto:NEITZEL-KNOX@COUNTYOFDANE.COM
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  APPENDIX A  

APPRENTICEABLE TRADES: 

• Bricklayer  

• Carpenter 

• Cement Mason (Concrete Finisher)  

• Cement Mason (Heavy Highway)  

• Construction Craft Laborer 

• Data Communications Installer  

• Electrician 

• Elevator Mechanic / Technician 

• Environmental Systems Technician / HVAC Service Technician / HVAC Install & Service  

• Glazier 

• Heavy Equipment Operator / Operating Engineer  

• Insulation Worker (Heat & Frost) 

• Iron Worker (Assembler, Metal Buildings)  

• Painter / Decorator 

• Plasterer  

• Plumber 

• Roofer / Waterproofer  

• Sheet Metal Worker  

• Sprinkler Fitter 

• Steamfitter (Service & Refrigeration)  

• Taper & Finisher 

• Telecommunications (Voice, Data & Video) Installer / Technician  

• Tile Setter 
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1.  GENERAL 
 
A. Before submitting Bid, bidder shall thoroughly examine all Construction Documents.  

Successful Bidder shall be required to provide all the Work that is shown on Drawings, set 
forth in Specifications, or reasonably implied as necessary to complete Contract for this 
project. 

B. Bidder shall visit site to become acquainted with adjacent areas, means of approach to site, 
conditions of actual site and facilities for delivering, storing, placing, and handling of 
materials and equipment. 

C. Pre-bid meeting is scheduled on April 17, 2019 at 1 p.m. at Token Creek County Park, 6200 
US HWY 51, DeForest, WI.  Attendance by all bidders is optional, however bidders and 
subcontractors are strongly encouraged to attend. 

D. Failure to visit site or failure to examine any and all Construction Documents will in no way 
relieve successful Bidder from necessity of furnishing any necessary materials or equipment, 
or performing any work, that may be required to complete the Work in accordance with 
Drawings and Specifications.  Neglect of above requirements will not be accepted as reason 
for delay in the Work or additional compensation. 

2.  DRAWINGS AND SPECIFICATIONS 
 
A. Drawings and Specifications that form part of this Contract, as stated in Article 1 of General 

Conditions of Contact, are enumerated in Document Index of these Construction Documents. 
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B. Complete sets of Drawings and Specifications for all trades will be available to all Bidders, 
irrespective of category of work to be bid on, in order that all Bidders may be familiar with 
work of other trades as they affect their bid. 

3.  INTERPRETATION 
 
A. No verbal explanation or instructions will be given in regard to meaning of Drawings or 

Specifications before Bid Due Date.  Bidders shall bring inadequacies, omissions or conflicts 
to Owner or Architect / Engineer’s attention at least ten (10) calendar days before Bid Due 
Date.  Prompt clarification will be available to all bidders by Addendum. 

B. Failure to so request clarification or interpretation of Drawings and Specifications will not 
relieve successful Bidder of responsibility.  Signing of Contract will be considered as 
implicitly denoting that Contractor has thorough understanding of scope of the Work and 
comprehension of Construction Documents. 

C. Owner  will not be responsible for verbal instructions. 

4.  QUALIFICATIONS OF BIDDER (CONTRACTOR AND SUBCONTRACTOR) 
 
A. Before award of Contract can be approved, Owner shall be satisfied that Bidder involved 

meets following requirements: 

1. Has completed at least three (3) projects of at least fifty percent (50%) of size or value of 
Division of work being bid and type of work completed is similar to that being bid.  If 
greater magnitude of experience is deemed necessary, other than size or value of work, 
such requirements will be described in appropriate section of Specifications. 

2. Maintains permanent place of business. 

3. Can be bonded for terms of proposed Contract. 

4. Has record of satisfactorily completing past projects and supplies list of no more than five 
(5) most recent, similar projects, with architect or engineer’s and owner’s names, 
addresses and telephone numbers for each project.  Submit to Public Works Project 
Manager with Bid.  Criteria which will be considered in determining satisfactory 
completion of projects by bidder will include: 

a. Completed contracts in accordance with drawings and specifications. 
b. Diligently pursued execution of work and completed contracts according to 

established time schedule unless Owner grants extensions. 
c. Fulfilled guarantee requirements of construction documents. 
d. Is not presently on ineligible list maintained by County’s Department of 

Administration for noncompliance with equal employment opportunities and 
affirmative action requirements. 

e. Authorized to conduct business in Wisconsin.  By submitting Bid, bidder warrants 
that it has: complied with all necessary requirements to do business in State of 
Wisconsin; that persons executing contract on its behalf are authorized to do so; and, 
if corporation, that name and address of bidder’s registered agent are as set forth in 
Contract.  Bidder shall notify Owner immediately, in writing, of any change in its 
registered agent, their address, and bidder’s legal status.  For partnership, term 
“registered agent” shall mean general partner. 

 
B. County’s Public Works Project Manager will make such investigations as are deemed 

necessary to determine ability of bidder to perform the Work, and bidder shall furnish to 
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County’s Public Works Project Manager or designee all such information and data for this 
purpose as County’s Public Works Project Manager may request.  Owner reserves right to 
reject Bid if evidence submitted by, or investigation of, bidder fails to satisfy Owner that 
bidder is responsible and qualified to carry out obligations of Contract and to complete the 
Work contemplated therein. 

5.  BID GUARANTEE 
 
A. Bank certified check, cashier’s check or Bid Bond, payable to County in amount not less than 

five percent (5%) of maximum bid, shall accompany each Bid as guarantee that if Bid is 
accepted, Bidder will execute and return proposed Contract and Performance and Payment 
Bonds within ten (10) business days after being notified of acceptance of Bid.  Company 
issuing bonds must be licensed to do business in Wisconsin. 

B. Any bid, which is not accompanied by bid guarantee, will be considered “No Bid” and will 
not be read at Bid Due Date. 

C. If successful Bidder so delivers Contract, Certificate of Insurance, and Performance and 
Payment Bonds, check will be returned to Bidder.  In case Bidder fails to deliver such 
Contract, insurance, and bond, amount of bid guarantee will be forfeited to County as 
liquidated damages. 

D. All checks tendered as bid guarantee, except those of three (3) lowest qualified, responsible 
bidders, will be returned to their makers within three (3) business days after Bid Due Date.  
All such retained checks will be returned immediately upon signing of Contract and 
Performance and Payment Bonds by successful Bidder. 

6.  WITHDRAWAL OF BIDS 
 
A. Bids may be withdrawn by written request received from bidder or authorized representative 

thereof prior to time fixed for Bid Due Date, without prejudice to right of bidder to file new 
Bid.  Withdrawn Bids will be returned unopened.  Negligence on part of bidder in preparing 
their Bid confers no right for withdrawal of Bid after it has been opened. 

B. No Bid may be withdrawn for period of sixty (60) calendar days after Bid Due Date. 

C. If Bid contains error, omission or mistake, bidder may limit liability to amount of bidder’s 
guarantee by giving written Notice of Intent not to execute Contract to Owner within seventy-
two (72) hours of Bid Due Date. 

7.  CONTRACT FORM 
 
A. Sample copy of contract that successful Bidder will be required to enter into is included in 

these Construction Documents and bidders are required to familiarize themselves with all 
conditions contained therein. 

8.  CONTRACT INTERESTS BY COUNTY PUBLIC OFFICIALS 
 
A. In accordance with Wisconsin Statute 946.13, county official may not bid for or enter into 

any contract involving receipts or disbursements of more than $15,000.00 in a year, in which 
they have private pecuniary interest, direct or indirect if at same time they are authorized to 
take official action with respect to making of this Contract.  Any contract entered into in 
violation of this Statute is void and County incurs no liability thereon.  This subsection does 
not affect application and enforcement of Wisconsin Statute 946.13 by state prosecutors in 
criminal courts of this state. 
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9.  EMERGING SMALL BUSINESS PROVISIONS 
 
A. Emerging Small Business Definition.  For purposes of this provision, ESB is defined as: 

1. Independent business concern that has been in business minimum of one year;  

2. Business located in State of Wisconsin;  

3. Business comprised of less than twenty-five (25) employees;  

4. Business must not have gross sales in excess of three million dollars ($3,000,000.00) over 
past three years; and  

5. Business does not have history of failing to complete projects. 

B. Emerging Small Business (ESB) Involvement.  Bidder shall make good faith effort to 
award minimum of ten percent (10%) of the Work to ESBs.  Bidder shall submit report to 
Dane County Contract Compliance Officer within ten (10) business days of Bid Due Date 
demonstrating such efforts.  Good faith efforts means significant contact with ESBs for 
purposes of soliciting bids from them.  Failure to make or demonstrate good faith efforts will 
be grounds for disqualification. 

C. Emerging Small Business Report.  Emerging Small Business Enterprise Report is to be 
submitted by Bidder in separate envelope marked “Emerging Small Business Report”.  This 
report is due by 2:00 p.m. following specified ten (10) business days after Bid Due Date.  
Bidder who fails to submit Emerging Small Business Report shall be deemed not responsive. 

D. ESB Goal.  Goal of this project is ten percent (10%) ESB participation.  ESB utilizations are 
shown as percentage of total Bid.  If Bidder meets or exceeds specified goal, Bidder is only 
required to submit Form A - Certification, and Form B - Involvement.  Goal shall be met if 
Bidder qualifies as ESB. 

E. Report Contents.  Following award of Contract, Bidder shall submit copies of executed 
contracts for all Emerging Small Businesses.  Emerging Small Business Report shall consist 
of these: 

1. Form A - Certification; 

2. Form B - Involvement; 

3. Form C - Contacts; 

4. Form D - Certification Statement (if appropriate); and 

5. Supportive documentation (i.e., copies of correspondence, telephone logs, copies of 
advertisements). 

F. ESB Listing.  Bidders may solicit bids from this ESB 
listing: pdf.countyofdane.com/commissions/2013-2015_Targeted_Business_Directory.pdf. 

G. ESB Certification.  All contractors, subcontractors and suppliers seeking ESB certification 
must complete and submit Emerging Small Business Report to Dane County Contract 
Compliance Program. 

H. Certification Statement.  If ESB firm has not been certified by County as ESB prior to 
submittal of this Bid, ESB Report cannot be used to fulfill ESB goal for this project unless 

http://pdf.countyofdane.com/commissions/2013-2015_Targeted_Business_Directory.pdf
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firm provides “Form D - Certification Statement”.  Certification statement must be completed 
and signed by ESB firm. 

I. Questions.  Questions concerning Emerging Small Business provisions shall be directed to: 

Dane County Contract Compliance Officer 
City-County Building, Room 421 
210 Martin Luther King, Jr. Blvd. 
Madison, WI  53703 
608/266-5623 
 

J. Substituting ESBs.  In event of any significant changes in subcontract arrangements or if 
need arises to substitute ESBs, Bidder shall report such proposed changes to Contract 
Compliance Officer to making any official changes and request authorization to substitute 
ESB firm.  Bidder further agrees to make every possible effort to replace ESB firm with 
another qualified ESB firm. 

K. Good Faith Efforts.  Good faith efforts can be demonstrated by meeting all of these 
obligations: 

1. Selecting portions of the Work to be performed by ESBs in order to increase likelihood 
of meeting ESB goal including, where appropriate, breaking down Contract into smaller 
units to facilitate ESB participation. 

2. Advertising in general circulation, trade associations and women / minority focus media 
concerning subcontracting opportunities. 

3. Providing written notices to reasonable number of specific ESBs that their interest in 
Contract was being solicited in sufficient time to allow ESBs to participate effectively. 

4. Following up on initial solicitations of interest by contacting ESBs within five (5) 
business days prior to Bid Due Date to determine with certainty whether ESB were 
interested, to allow ESBs to prepare bids. 

5. Providing interested ESB with adequate information about Drawings, Specifications and 
requirements of Contract. 

6. Using services of available minority, women and small business organizations and other 
organizations that provide assistance in recruitment of MBEs / WBEs / ESBs. 

7. Negotiating in good faith with interested ESBs, not rejecting ESBs as unqualified without 
sound reason based on thorough investigation of their capabilities. 

8. Submitting required project reports and accompanying documents to County’s Contract 
Compliance Officer within twenty-four (24) hours after Bid Due Date. 

L. Appeals Disqualification of Bid.  Bidder who is disqualified may appeal to Public Works & 
Transportation Committee and Equal Opportunity Commission. 

10.  METHOD OF AWARD - RESERVATIONS 
 
A. Following will be basis of award of Contract, providing cost does not exceed amount of funds 

then estimated by County as available to finance Contract(s): 
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1. Lowest dollar amount submitted by qualified responsible bidder on Base Bid for all work 
comprising project, combined with such additive Owner accepted alternates. 

2. Owner reserves right to reject all bids or any bid, to waive any informality in any bid, and 
to accept any bid that will best serve interests of County. 

3. Unit Prices and Informational Bids will not be considered in establishing low bidder. 

11.  SECURITY FOR PERFORMANCE AND PAYMENTS 
 
A. Simultaneous with delivery of signed Contract, Bidder shall be required to furnish 

Performance and Payment Bonds as specified in Article 29 of General Conditions of 
Contract, “Contract Security.  Surety Company shall be licensed to do business in Wisconsin.  
Performance and Payment Bonds must be dated same date or subsequent to date of Contract.  
Performance and Payment Bonds must emulate information in Sample Performance and 
Payment Bonds in Construction Documents. 

B. Provide certified copy of power of attorney from Surety Company showing that agent who 
signs Bond has power of attorney to sign for Surety Company.  Secretary or Assistant 
Secretary of company must sign this certification, not attorney-in-fact.  Certification must 
bear same or later date as Bond.  Power of Attorney must emulate model power of attorney 
information detailed in Sample Performance and Payment Bonds. 

C. If Bidder is partnership or joint venture, State certified list, providing names of individuals 
constituting partnership or joint venture must be furnished.  Contract itself may be signed by 
one partner of partnership, or one partner of each firm comprising joint venture, but 
Performance and Payment Bonds must be signed by all partners. 

D. If Bidder is corporation, it is necessary that current certified copy of resolution or other 
official act of directors of corporation be submitted showing that person who signs Contract 
is authorized to sign contracts for corporation.  It is also necessary that corporate seal be 
affixed to resolution, contract, and performance and payment bonds.  If your corporation has 
no seal, it is required that above documents include statement or notation to effect that 
corporation has no seal. 

12.  TAXES 
 
A. Wisconsin Statute 77.54 (9m) allows building materials that become part of local unit 

government facilities to be exempt from sales & use tax.  Vendors & materials suppliers may 
not charge Bidders sales & use tax on these purchases.  This does not include highways, 
streets or roads.  Any other Sales, Consumer, Use & other similar taxes or fees required by 
law shall be included in Bid. 

B. In accordance with Wisconsin Statute 71.80(16)(a),successful nonresident bidder, whether 
incorporated or not, and not otherwise regularly engaged in business in this state, shall file 
surety bond with State of Wisconsin Department of Revenue payable to Department of 
Revenue, to guarantee payment of income taxes, required unemployment compensation 
contributions, sales and use taxes and income taxes withheld from wages of employees, 
together with any penalties and interest thereon.  Amount of bond shall be three percent (3%) 
of Contract or subcontract price on all contracts of $50,000 or more. 

13.  SUBMISSION OF BIDS 
 
A. All Bids shall be submitted on standard Bid Form bound herein and only Bids that are made 

on this Bid Form will be considered.  Entire Bid Form and other supporting documents, if 
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any, shall be removed or copied from Construction Documents, filled out, and submitted in 
manner specified hereinafter.  Submit completed Bid Bond with Bid as well. 

B. No bids for any subdivision or any sub-classification of this Work, except as indicated, will 
be accepted.  Any conditional Bid, amendment to Bid Form or appended item thereto, or 
inclusion of any correspondence, written or printed matter, or details of any nature other than 
that specifically called for, which would alter any essential provision of Construction 
Documents, or require consideration of unsolicited material or data in determining award of 
Contract, will disqualify Bid.  Telecommunication alterations to Bid will not be accepted. 

C. Bidders must submit single Bid for all the Work. 

D. Bid amounts shall be inserted in words and in figures in spaces provided on Bid Form; in case 
of conflict, written word amounts will govern. 

E. Addenda issued after Bid Letting shall become part of Construction Documents.  Bidders 
shall acknowledge receipt of such addenda in appropriate space provided on Bid Form.  Bid 
may be rejected if receipt of any particular addendum applicable to award of Contract has not 
been acknowledged on Bid Form. 

F. Bids shall be signed, placed in envelope, sealed and delivered before due time  to place 
designated in Invitation to Bid, and identified with project name, bid number, location, 
category of work being bid upon, Bid Due Date, name and address of bidder. 

G. Bidder shall be responsible for sealed Bid being delivered to place designated for Bid Due 
Date on or before date and time specified.  Bids received after time of closing will be rejected 
and returned to bidder unopened. 

H. Bid will be considered invalid and will be rejected if bidder has not signed it. 

I. Faxed or emailed Bids will not be accepted. 

J. Bidder’s organization shall submit completed with Bid, Fair Labor Practices Certification 
form, included in these Construction Documents. 

14.  SUBCONTRACTOR LISTING 
 
A. Bidders shall be required to submit list of major subcontractors for General Construction, 

Plumbing, HVAC, and Electrical work proposed for this project to include committed prices 
for each subcontractor.  List shall be placed in separate sealed envelope that must be clearly 
identified as “Major Subcontractor List”, for named project and name of Bidder submitting it.  
County must receive envelope no later than date by which successful Bidder is required to 
submit his or her signed Contract, as established in Construction Documents. 

15.  ALTERNATE BIDS 

 Not Applicable.   

16.  INFORMATIONAL BIDS 

 Not Applicable.  
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17.  UNIT PRICES 
 
A. Provide unit prices where requested on Bid Form.  Unit prices will include all costs for 

materials, labor, insurance, taxes, overhead and profit necessary to perform specified work.  
Estimated quantities are approximate only.  Payment will be based upon actual quantities 
placed, provided or installed.  Failure to provide requested unit prices may result in rejection 
of entire Bid. 

B. Owner reserves right to accept or reject any unit prices as given in Bid. 

C. Bidder shall refer to Bid Form and applicable specification section to determine basis of unit 
measure and detailed information related to each unit price item requested. 

18.  COMMENCEMENT AND COMPLETION 
 
A. Successful Bidder shall commence work when schedule and weather permit, but no later than 

stated in Bid Form.  Contractor shall pursue the Work regularly and continuously at 
reasonable rate to insure completion of the Work within time stated in Bid. 

B. Should it be found impossible to complete the Work on or before time specified for 
completion, written request may be submitted for extension of time setting forth reasons 
believed to justify granting of such request.  Refer to Article 20 of General Conditions of 
Contract, titled “Time for Completion”.  

19.  WORK BY OWNER 
 
A. Not Applicable. 

20.  SPECIAL HAZARDS COVERAGE 
 
A. Not Applicable. 
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FORM A 
 
DANE COUNTY 
EMERGING SMALL BUSINESS REPORT - CERTIFICATION 
 
 
In accordance with General Conditions of Contract, submit this Emerging Small Business Report 
within ten (10) days after Bid Due Date. 
 
 
PROJECT NAME:    
 
   
 
BID NO.:    BID DUE DATE:    
 
 
BIDDER INFORMATION 
 
COMPANY NAME:    
 
ADDRESS:    
 
   
 
TELEPHONE NO.:    
 
CONTACT PERSON:    
 
EMAIL ADDRESS:    
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FORM B 
 Page ___ of ___ 
DANE COUNTY (Copy this Form as necessary to provide complete information) 
EMERGING SMALL BUSINESS REPORT - INVOLVEMENT 
 
 
COMPANY NAME:    
 
PROJECT NAME:    
 
BID NO.:    BID DUE DATE:    
 
 
 
ESB NAME:    
 
CONTACT PERSON:    
 
ADDRESS:    
 
   
 
PHONE NO & EMAIL.:    
 
   
 
Indicate percentage of financial commitment to this ESB:   %  Amount: $  
 
 
 
ESB NAME:    
 
CONTACT PERSON:    
 
ADDRESS:    
 
   
 
PHONE NO & EMAIL.:    
 
   
 
Indicate percentage of financial commitment to this ESB:   %  Amount: $  
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FORM C 
 Page ___ of ___ 
DANE COUNTY (Copy this Form as necessary to provide complete information) 
EMERGING SMALL BUSINESS REPORT - CONTACTS 
 
 
COMPANY NAME:    
 
PROJECT NAME:    
 
BID NO.:    BID DUE DATE:    
 
 

 
ESB FIRM NAME 
CONTACTED  DATE  

PERSON 
CONTACTED  

DID 
ESB 
BID?  

ACC-
EPT 
BID?  

REASON FOR 
REJECTION 

1)            

2)            

3)            

4)            

5)            

6)            

7)            

8)            
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FORM D 
 
DANE COUNTY 
EMERGING SMALL BUSINESS REPORT - CERTIFICATION STATEMENT 
 
 
I,   ,   of 
 Name Title 
 
  certify to best of my knowledge and 
Company 
 
belief that this business meets Emerging Small Business definition as indicated in Article 9 and  
 
that information contained in this Emerging Small Business Report is true and correct. 
 
 
 
    
Bidder’s Signature Date 
 
 

 



 Name of Bidding Firm:    
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BID FORM  

BID NO. 318059 
PROJECT: TOKEN CREEK RESTORATION & SEDIMENT REMOVAL 
 TOKEN CREEK COUNTY PARK 
 
TO: DANE COUNTY DEPARTMENT OF PUBLIC WORKS, HIGHWAY & 

TRANSPORTATION PROJECT MANAGER 
1919 ALLIANT ENERGY CENTER WAY 
MADISON, WISCONSIN  53713 

 

NOTE: WISCONSIN STATUTE 77.54 (9M) ALLOWS FOR NO SALES & USE TAX ON 
THE PURCHASE OF MATERIALS FOR COUNTY PUBLIC WORKS PROJECTS. 

 

BASE BID - LUMP SUM: 
Dane County is inviting Bids for construction services for creek restoration and sediment removal 
in Token Creek including dredging, dewatering, sediment storage, habitat improvement and site 
restoration. The undersigned, having examined the site where the Work is to be executed and 
having become familiar with local conditions affecting the cost of the Work and having carefully 
examined the Drawings and Specifications, all other Construction Documents and Addenda 
thereto prepared by Dane County Department of Public Works, Highway & Transportation 
hereby agrees to provide all labor, materials, equipment and services necessary for the complete 
and satisfactory execution of the entire Work, as specified in the Construction Documents, for the 
Base Bid stipulated sum of: 
 
 
   and   /100  Dollars 
 Written Price 
 
 $  
 Numeric Price 
 

BASE BID - UNIT PRICING: 
 

• Additional topsoil for restoration (if needed): @  $ /cu.yd.. =   

 
Receipt of the following addenda and inclusion of their provisions in this Bid is hereby 
acknowledged: 
 
 

Addendum No(s).    through    
 
Dated    

 
Dane County Department of Land & Water Resources must have the dredge portion of the  
project completed by December 1, 2019 and the restoration portion of the project completed by 
June 1, 2020.  Assuming this Work can be started by July 1, 2019, what dates can you commence 
and complete this job? 
 
 
Commencement Date:     Completion Date:    
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   (final, not substantial) 
 
 
I hereby certify that all statements herein are made on behalf of: 
 
   
 (Name of Corporation, Partnership or Person submitting Bid) 
 
Select one of the following: 
1. A corporation organized and existing under the laws of the State of   , or 
 
2. A partnership consisting of   , or 
 
3. A person conducting business as   ; 
 
Of the City, Village, or Town  of     of the State of   . 
I have examined and carefully prepared this Bid from the associated Construction Documents and 
have checked the same in detail before submitting this Bid; that I have full authority to make such 
statements and submit this Bid in (its) (their) (my) behalf; and that the said statements are true 
and correct.  In signing this Bid, we also certify that we have not, either directly or indirectly, 
entered into any agreement or participated in any collusion or otherwise taken any action in 
restraint of free competition; that no attempt has been made to induce any other person or firm to 
submit or not to submit a Bid; that this Bid has been independently arrived at without collusion 
with any other bidder, competitor, or potential competitor; that this Bid has not been knowingly 
disclosed prior to the Bids Due Date to another bidder or competitor; that the above statement is 
accurate under penalty of perjury. 
 
The undersigned agrees to be qualified as a Best Value Contractor or will have proven their 
exemption before the award of this contract.   
 
The undersigned further agrees to honor the Base Bid and the Alternate Bid(s) for sixty (60) 
calendar days from date of Award of Contract.  
 
 

SIGNATURE:    
 (Bid is invalid without signature) 
 
Print Name:     Date:    
 
Title:    
 
Address:    
 
Telephone No.:     Fax No.:    
 
Email Address:    
 
Contact Person:    
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THIS PAGE IS FOR BIDDERS’ REFERENCE AND NEED NOT BE SUBMITTED WITH 
BID FORM. 
 

DANE COUNTY BEST VALUE CONTRACTING PRE-QUALIFICATION 
 

 
General Contractors & all Subcontractors must be pre-qualified as a Best Value 
Contractor with the Dane County Public Works Engineering Division before the award 
of contract.  Qualification & listing is not permanent & must be renewed every 24 
months.  Obtain a Best Value Contracting Application by calling 608/266-4018 or 
complete one online at:  

countyofdane.com/pwht/BVC_Application.aspx 
 

 

BID CHECK LIST: 
These items must be included with Bid: 
 Bid Form  Bid Bond  Fair Labor Practices Certification 
 Project Experience / Reference Summary  
 

DANE COUNTY VENDOR REGISTRATION PROGRAM 
 

 
All bidders are strongly encouraged to be a registered vendor with Dane County.  
Registering allows vendors an opportunity to receive notifications for RFBs & RFPs 
issued by the County and provides the County with up-to-date company contact 
information.  Complete a new form or renewal online at: 

danepurchasing.com/Account/Login? 
 

 
 

http://www.danepurchasing.com/Account/Login?
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FAIR LABOR PRACTICES CERTIFICATION 

 
The undersigned, for and on behalf of the BIDDER, APPLICANT or PROPOSER named herein, 
certifies as follows: 
 
A. That he or she is an officer or duly authorized agent of the above-referenced BIDDER, 

APPLICANT or PROPOSER, which has a submitted a bid, application or proposal for a 
contract or agreement with the county of Dane. 

 
B. That BIDDER, APPLICANT or PROPOSER has (check one): 
 

  not been found by the National Labor Relations Board (“NLRB”) or the Wisconsin 
Employment Relations Commission (“WERC”) to have violated any statute or regulation 
regarding labor standards or relations in the seven years prior to the signature date of this 
Certification. 

 
  been found by the National Labor Relations Board (“NLRB”) or the Wisconsin 
Employment Relations Commission (“WERC”) to have violated any statute or regulation 
regarding labor standards or relations in the seven years prior to the signature date of this 
Certification. 

 
 
     
Officer or Authorized Agent Signature  Date 

  
Printed or Typed Name and Title 

  
Printed or Typed Business Name 
 
NOTE:  You can find information regarding the violations described above at: www.nlrb.gov 
and werc.wi.gov. 
 
For reference, Dane County Ordinance 25.09 is as follows: 
(1) BIDDER RESPONSIBILITY. (a) Any bid, application or proposal for any contract with the 

county, including public works contracts regulated under chapter 40, shall include a 
certification indicating whether the bidder has been found by the National Labor Relations 
Board (NLRB) or the Wisconsin Employment Relations Committee (WERC) to have violated 
any statute or regulation regarding labor standards or relations within the last seven years. 
The Controller shall investigate any such finding and make a recommendation to the 
committee, which shall determine whether the conduct resulting in the finding affects the 
bidder’s responsibility to perform the contract. 

 
If you indicated that the NLRB or WERC have found you to have such a violation, you 
must include copies of any relevant information regarding such violation with your 
proposal, bid or application. 
 
Include this completed Certification with your bid, application or proposal. 

http://www.nlrb.gov/
http://werc.wi.gov/
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COUNTY OF DANE 

PUBLIC WORKS CONSTRUCTION CONTRACT 

 
Contract No.    Bid No.  318059  
 
Authority:  2019 RES -   
 
THIS CONTRACT, made and entered into as of the date by which authorized representatives of 
both parties have affixed their signatures, by and between the County of Dane (hereafter referred 
to as “COUNTY”) and     (hereafter, “CONTRACTOR”), 
and 
 

W I T N E S S E T H : 

 
WHEREAS, COUNTY, whose address is c/o Public Works Director, 1919 Alliant Energy 
Center Way, Madison, WI  53713, desires to have CONTRACTOR provide construction services 
for the Token Creek Restoration and Sediment Removal project (“the Project”); and 
 
WHEREAS, CONTRACTOR, whose address is    
    is able and willing to construct the Project, 
in accordance with the Construction Documents; 
 
NOW, THEREFORE, in consideration of the above premises and the mutual covenants of the 
parties hereinafter set forth, the receipt and sufficiency of which is acknowledged by each party 
for itself, COUNTY and CONTRACTOR do agree as follows: 
 
1.  CONTRACTOR agrees to construct, for the price of $_____________ the Project and at the 
CONTRACTOR’S own proper cost and expense to furnish all materials, supplies, machinery, 
equipment, tools, superintendence labor, insurance, and other accessories and services necessary 
to complete the Project in accordance with the conditions and prices stated in the Bid Form, , 
General Conditions of Contract, the drawings which include all maps, plats, plans, and other 
drawings and printed or written explanatory matter thereof, and the specifications therefore as 
prepared by      
(hereinafter referred to as “the Architect / Engineer”), and as enumerated in the Project Manual 
Table of Contents, all of which are made a part hereof and collectively evidence and constitute 
the Contract. 
 
2.  COUNTY agrees to pay the CONTRACTOR in current funds for the performance of the 
Contract subject to additions and deductions, as provided in the General Conditions of Contract, 
and to make payments on account thereof as provided in Article entitled, “Payments to 
Contractor” of the General Conditions of Contract. 
 
3.  During the term of this Contract, CONTRACTOR agrees to take affirmative action to ensure 
equal employment opportunities.  The CONTRACTOR agrees in accordance with Wisconsin 
Statute 111.321 and Chapter 19 of the Dane County Code of Ordinances not to discriminate on 
the basis of age, race, ethnicity, religion, color, gender, disability, marital status, sexual 
orientation, national origin, cultural differences, ancestry, physical appearance, arrest record or 
conviction record, military participation or membership in the national guard, state defense force 
or any other reserve component of the military forces of the United States, or political beliefs.  
Such equal opportunity shall include, but not be limited to, the following: employment, 
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upgrading, demotion, transfer, recruitment, advertising, layoff, termination, training, rates of pay, 
and any other form of compensation.  CONTRACTOR agrees to post in conspicuous places, 
available to all employees and applicants for employment, notices setting forth the provisions of 
this paragraph. 
 
4.  CONTRACTOR shall file an Affirmative Action Plan with the Dane County Contract 
Compliance Officer in accord with Chapter 19 of the Dane County Code of Ordinances.  
CONTRACTOR must file such plan within fifteen (15) business days of the effective date of this 
Contract.  During the term of this Contract CONTRACTOR shall also provide copies of all 
announcements of employment opportunities to COUNTY’S Contract Compliance Office, and 
shall report annually the number of persons, by race, ethnicity, gender, and disability status, 
which apply for employment and, similarly classified, the number hired and number rejected. 
 
5.  During the term of this Contract, all solicitations for employment placed on 
CONTRACTOR’S behalf shall include a statement to the effect that CONTRACTOR is an 
“Equal Opportunity Employer”. 
 
6.  CONTRACTOR agrees to furnish all information and reports required by COUNTY’S 
Contract Compliance Officer as the same relate to affirmative action and nondiscrimination, 
which may include any books, records, or accounts deemed appropriate to determine compliance 
with Chapter 19, Dane County Code of Ordinances, and the provisions of this Contract. 
 
7.  This Contract is intended to be a Contract solely between the parties hereto and for their 
benefit only.  No part of this Contract shall be construed to add to, supplement, amend, abridge or 
repeal existing rights, benefits or privileges of any third party or parties including, but not limited 
to, employees of either of the parties. 
 
8.  The entire agreement of the parties is contained herein and this Contract supersedes any and 
all oral agreements and negotiations between the parties relating to the subject matter hereof.  The 
parties expressly agree that the express terms of this Contract shall not be amended in any fashion 
except in writing, executed by both parties.  
 
9.  CONTRACTOR must be pre-qualified as a Best Value Contractor with Dane County Public 
Works Engineering Division before award of Contract.  Subcontractors must be pre-qualified ten 
(10) business days prior to commencing Work under this Contract. 
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IN WITNESS WHEREOF, COUNTY and CONTRACTOR, by their respective authorized 
agents, have caused this Contract and its Schedules to be executed, effective as of the date by 
which all parties hereto have affixed their respective signatures, as indicated below. 
 
 

* * * * * * * 
 

FOR CONTRACTOR: 
 
 
    
Signature  Date 

  
Printed or Typed Name and Title 

 
 
 
    
Signature  Date 

  
Printed or Typed Name and Title 

 
 
NOTE:  If CONTRACTOR is a corporation, Secretary should attest.  In accordance with IRS 
Regulations, unincorporated entities are required to provide either their Social Security or 
Employer Number in order to receive payment for services rendered. 
 

* * * * * * * 
 
This Contract is not valid or effectual for any purpose until approved by the appropriate authority 
designated below, and no work is authorized until the CONTRACTOR has been given notice to 
proceed by COUNTY’S Assistant Public Works Director. 
 

FOR COUNTY: 
 
 
    
Joseph T. Parisi, County Executive  Date 

 
 
 
    
Scott McDonell, County Clerk  Date 
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1.  CONSTRUCTION DOCUMENTS 
 
A. Construction Documents, listed in Table of Contents of this Specification volume shall form 

part of this Contract and provisions of Construction Documents shall be as binding upon 
parties as if they were fully set forth in Contract itself. 

 
B. These shall also be considered as part of Construction Documents: Addenda, including 

additions and modifications incorporated in such addenda before execution of Contract; 
requests for information; construction bulletins; change orders; and written interpretations by 
Public Works Project Manager that are made after execution of Contract. 

 
C. Construction Documents are complementary, and what is required by one shall be as binding 

as if required by all.  Intent of Construction Documents is to include all labor, materials and 
equipment necessary for proper execution of the Work. 

 

2.  DEFINITIONS 
 
A. These terms as used in this Contract are respectively defined as follows: 

1. All uses of term “County” in Construction Documents shall mean Dane County. 
2. All uses of term “Department” in Construction Documents shall mean Department of 

Public Works, Highway & Transportation, which is a unit of Dane County government.  
Department is County agency overseeing Contract with Contractor. 

3. Public Works Project Manager is appointed by and responsible to Department.  Public 
Works Project Manager has authority to act on behalf of Department and will sign change 
orders, payment requests and other administrative matters related to projects. 

4. Public Works Project Manager is responsible for supervision, administration and 
management of field operations involved in construction phase of this Work. 

5. Term “Work” includes all labor, equipment and materials necessary to produce project 
required by Construction Documents. 

6. Term “Substantial Completion” is date when project or specified area of project is 
certified by Public Works Project Manager that construction is sufficiently completed, in 
accordance with Construction Documents, and as modified by any subsequent changes 
agreed to by parties, so that County may occupy project or specified area of project for 
use for which it was intended subject to permit approval for occupancy. 

7. Contractor is person, firm, or corporation with whom County makes Contract.  Though 
multiple contracts may be involved, Construction Documents treat them throughout as if 
each were of singular number. 

 

3.  ADDITIONAL INSTRUCTIONS AND DRAWINGS 
 
A. Contractor may be furnished additional instructions and detail drawings as necessary to carry 

out the Work included in Contract.  Additional drawings and instructions thus supplied to 
Contractor will coordinate with Construction Documents and will be so prepared that they 
can be reasonably interpreted as part thereof.  Contractor shall carry out the Work in 
accordance with additional detail drawings and instructions. 

 

4.  SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
 
A. Unless otherwise specified, Contractor shall submit three (3) copies of all Shop Drawings for 

each submission, until receiving final approval.  After final approval, provide five (5) 
additional copies for distribution and such other copies as may be required. 

 



 

Bid No. 318059 GC - 3 rev. 03/19 

B. Contractor shall submit, on an on-going basis and as directed, Product Data such as brochures 
that shall contain catalog cuts and specifications of all furnished mechanical and electrical 
equipment.  After Public Works Project Manager’s approval, one (1) copy shall remain in 
Public Works Project Manager’s file, one (1) kept at Department’s office and one (1) kept at 
job site by Contractor for reference purposes. 

 
C. Samples shall consist of physical examples furnished by Contractor in sufficient size and 

quantity to illustrate materials, equipment or workmanship, and to establish standards to 
compare the Work. 
1. Submit Samples in sufficient quantity (minimum of two (2)) to permit Public Works 

Project Manager to make all necessary tests and of adequate size showing quality, type, 
color range, finish, and texture.  Label each Sample stating material, type, color, 
thickness, size, project name, and Contractor’s name. 

2. Submit transmittal letter requesting approval, and prepay transportation charges to Public 
Works Project Manager’s office on samples forwarded. 

3. Materials installed shall match approved Samples. 
 
D. Contractor shall review Shop Drawings and place their dated stamp thereon to evidence their 

review and approval and shall submit with reasonable promptness and in orderly sequence to 
cause no delay in the Work or in work of any other contractor.  At time of submission, 
Contractor shall inform Public Works Project Manager in writing of any deviation in Shop 
Drawings or Samples from requirements of Construction Documents.  Public Works Project 
Manager will not consider partial lists. 

 
E. Public Works Project Manager will review and approve or reject Shop Drawings with 

reasonable promptness to cause no delay.  Public Works Project Manager’s approval shall not 
relieve Contractor from responsibility for errors or omissions in Shop Drawings. 

 
F. Contractor shall not commence any work requiring Shop Drawing, Product Data or Sample 

submission until Public Works Project Manager has approved submission.  All such work 
shall be in accordance with approved Shop Drawings, Product Data and Samples. 

 
G. Contractor shall keep on site of the Work, approved or conformed copy of Shop Drawings 

and shall at all times give Department access thereto. 
 
H. By stamping and submitting Shop Drawings, Product Data and Samples, Contractor thereby 

represents that he or she has or will determine and verify all field measurements, field 
construction criteria, materials, catalog numbers, and similar data and that he or she has 
checked and coordinated each Shop Drawing, Product Data and Sample with requirements of 
the Work and of Construction Documents.  Public Works Project Manager shall return 
without examination, Shop Drawings, Product Data and Samples not so noted. 

 
I. All Shop Drawings from any one Contractor should be numbered consecutively and on cover 

sheet shall bear name and location of project, name of Contractor, date of submittal and date 
of each correction or revision and associated Specification section and page number. 

 

5.  CUTTING AND PATCHING 
 
A. Contractor shall be responsible for all cutting, fitting or patching required to complete the 

Work or to make its parts fit together properly. 
 
B. Contractor shall not damage or endanger portion of the Work or fully or partially completed 

construction of County or separate contractors by cutting, patching or otherwise altering such 
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construction, or by excavation.  Contractor shall not cut or otherwise alter such construction 
by County or separate contractor except with written consent of County and of such separate 
contractor; such consent shall not be unreasonably withheld.  Contractor shall not withhold 
unreasonably from County or separate contractor, Contractor’s consent to cutting or 
otherwise altering the Work. 

 

6.  CLEANING UP 
 
A. Contractor shall keep premises and surrounding area free from accumulation of waste 

materials or rubbish caused by operations under Contract.  Contractor shall remove from and 
about the Work waste materials, rubbish, Contractor’s tools, construction equipment, 
machinery, and surplus materials at completion of the Work.  Contractor shall maintain 
streets and sidewalks around the Work site in clean condition.  Contractor shall remove all 
spillage and prevent tracking of spillage arising from performance of the Work, into, out of, 
and within the Work site.  Contractor shall establish regular maintenance program of 
sweeping, vacuuming and / or hosing to minimize accumulation of dirt and dust upon such 
areas. 

 
B. If Contractor fails to clean up as directed in Construction Documents, County may do so and 

shall charge Contractor cost thereof. 
 
C. Contractor shall be responsible for broken windows and glass, and at completion of the Work 

shall replace such damaged or broken windows and glass.  After replacing damaged or 
broken windows and glass, Contractor shall remove all labels, wash and polish both sides of 
all windows and glass. 

 
D. In addition to general cleaning (sweeping, vacuuming and / or hosing, as is appropriate to 

work surface), Contractor shall perform following final cleaning for all trades at completion 
of the Work: 
1. Remove temporary protections; 
2. Remove marks, stains, fingerprints and other soil or dirt from painted, decorated and 

finished woodwork and wall surfaces; 
3. Remove spots, plaster, soil and paint from ceramic tile, marble and other finished 

materials, and wash or wipe clean; 
4. Clean fixtures, cabinet work and equipment, removing stains, paint, dirt and dust, and 

leave same in undamaged, new condition; 
5. Clean aluminum in accordance with recommendations of manufacturer; and 
6. Clean resilient floors thoroughly with well-rinsed mop containing only enough moisture 

to clean off any surface dirt or dust and buff dry by machine to bring surfaces to sheen. 
 

7.  USE OF SITE 
 
A. Contractor shall provide County and Public Works Project Manager access to the Work under 

all circumstances. 
 
B. Contractor shall confine operations at site to areas permitted by County, law, ordinance, 

permits and Construction Documents and shall not unreasonably encumber site with materials 
or equipment.  Contractor shall assure free, convenient, unencumbered, direct and safe access 
to all properties adjacent to the Work for County, its employees, invitees and guests. 

 

8.  MATERIALS AND WORKMANSHIP 
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A. Contractor shall perform all work and furnish all supplies and materials, machinery, 
equipment, facilities and means, necessary to complete the Work required by this Contract, 
within time specified, in accordance with provisions of Construction Documents. 

 
B. All equipment and materials incorporated in the Work covered by this Contract are to be new; 

use recycled and / or recovered materials to extent that such use is technically and 
economically feasible.  Recovered materials are products recovered from solid waste in form 
identical to original form for use that is same as, or similar to original use.  Recycled 
materials are products manufactured from solid waste. 

 
C. If requested, Contractor shall furnish satisfactory evidence as to kind and quality of 

construction materials proposed or used.  Contractor shall furnish to Public Works Project 
Manager, for approval, manufacturer name and model, performance capacities and other 
pertinent information of machinery, mechanical, electrical or other types of equipment, which 
Contractor plans to install. 

 
D. If not otherwise provided, materials and labor called for in this Contract shall be provided and 

performed in accordance with established practice and standards recognized by Architects, 
Engineers, Department, and construction industry. 

 
E. Reference to “Standard” specifications of any association or manufacturer, or codes of 

County authorities, intends most recent printed edition or catalog in effect on date that 
corresponds with date of Construction Documents. 

 
F. Whenever reference is made in Specifications that work shall be “performed”, “applied”, in 

accordance with “manufacturer’s directions or instructions”, Contractor to whom those 
instructions are directed shall furnish three (3) printed copies of such instructions to Public 
Works Project Manager before execution of the Work. 

 

9.  CONTRACTOR’S TITLE TO MATERIALS 
 
A. Contractor or any subcontractor shall not purchase materials or supplies for the Work subject 

to any chattel mortgage or under conditional sale contract or other agreement by which seller 
retains interest.  Contractor warrants that all materials and supplies used in the Work are free 
from all liens, claims or encumbrances and Contractor has good title to them. 

 

10.  “OR EQUAL” CLAUSE 
 
A. Whenever equipment or materials are identified on Drawings or in Specifications by 

reference to manufacturer’s or vendor’s name, trade name, catalog number, and other 
identifying information, it is intended to establish standards; and any equipment or material 
of other manufacturers and vendors which will perform adequately duties imposed by general 
design will be considered equally accepted provided equipment or material so proposed is, in 
opinion of Public Works Project Manager, of equal substance and function.  Department shall 
provide written approval before Contractor may purchase or install it. 

 
B. Equipment or materials of manufacturers, other than those named, may be used only upon 

following conditions: 
1. That, in opinion of Department, proposed material or equipment item is fully equal or 

superior (in design, materials, construction, workmanship, performance, finish, etc.) to 
named item.  No compromise in quality level, however small, is acceptable. 

2. That, in substituting materials or equipment, Contractor assumes responsibility for any 
changes in system or for modifications required in adjacent or related work to 
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accommodate such substitution despite Department’s approval, and all costs growing out 
of approval of “or equal” items shall be responsibility of Contractor.  No extra costs 
resulting from such approval shall become responsibility of Department, or any other 
separate Contractor. 

3. It shall be understood that use of materials or equipment other than those specified, or 
approved equal by Department, shall constitute violation of Contract, and that 
Department shall have right to require removal of such materials or equipment and their 
replacement with specified materials or equipment at Contractor’s expense. 

4. Product and manufacturer named first in Specifications or on information shown on 
Drawings is basis of selection of manufactured items and equipment, particularly 
mechanical equipment.  In using other than first named products or manufacturers, 
including those specified as additionally approved or acceptable, Contractor assumes 
responsibility for any changes in system and for modifications in any work required to 
accommodate them.  Public Works Project Manager’s approval of such additionally 
acceptable products or manufacturers, either in Specifications or in Addendum, does not 
relieve Contractor from obligation to coordinate such optional products with other 
Contractors, whose work may be affected by them, and to pay all additional costs 
resulting from their inclusion into the Work.  Contractor’s liability shall include payment 
of any additional services made necessary by or directly connected to such product 
changes.  No extra costs resulting from such changes shall become responsibility of 
Department or any other separate Contractor. 

 
C. No request for approval of “or equal” materials will be entertained except from Contractor.  

Identify any request for substitution as substitution on Contractor’s letter of transmittal and 
give reasons for substitution.  Department may in its sole discretion allow substitutions of 
materials. 

 

11.  PATENTS AND ROYALTIES 
 
A. If Contractor uses any design, device or material covered by letters, patent or copyright, it is 

mutually agreed and understood, that, without exception, contract prices shall include all 
royalties or costs arising from use of such design, device or materials, in any way involved in 
the Work. 

 
B. Contractor shall indemnify and save harmless County from any and all claims for 

infringement by reason of use of such patent or copyright in connection with the Work agreed 
to be performed under this Contract, and shall indemnify County for any cost, expense or 
damage which it may be obliged to pay by reason of such infringement at any time during 
prosecution of the Work or after completion of the Work. 

 

12.  SURVEYS, PERMITS, REGULATIONS AND TAXES 
 
A. Department will furnish to Contractor all site, topography and property surveys necessary for 

execution of the Work. 
 
B. Contractor shall procure all permits, licenses and approvals necessary for execution of this 

Contract. 
 
C. Contractor shall give all notices and comply with all State of Wisconsin, Federal and local 

laws, codes, rules and regulations relating to performance of the Work, protection of adjacent 
property, and maintenance of passageways, guard fences or other protective facilities. 

 
D. Contractor shall pay all Sales, Consumer, Use and other similar taxes required by law. 
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E. Contractor shall promptly notify Public Works Project Manager of any variances of Drawings 

or Specifications with that of any State of Wisconsin, federal or local law, code, rule or 
regulation.  Upon such notification, Public Works Project Manager will require correction of 
variance to comply with applicable law, code, rule or regulation at no additional cost to 
Contractor. 

 
F. Work under this Contract shall comply with all applicable State of Wisconsin, Federal and 

local laws, codes and regulations. 
 
G. Contractor shall pay charges for water, sewer and other utility connections made by 

municipalities where required by Specifications. 
 

13.  CONTRACTOR’S OBLIGATIONS AND SUPERINTENDENCE 
 
A. Contractor shall provide and pay for all materials, labor, tools, equipment, transportation and 

superintendence necessary to execute, complete and deliver the Work within specified time.  
Contractor agrees to secure at their own expense all personnel necessary to carry out the 
Work.  Such personnel shall not be deemed County employees nor shall they have or be 
deemed to have any direct contractual relationship with County. 

 
B. Performance of any work necessary after regular working hours, on Sundays or Legal 

Holidays shall be without additional expense to County.  Performance of any work at site at 
other than normal working hours must be coordinated with Public Works Project Manager. 

 
C. Contractor shall furnish, erect, maintain and remove such temporary works as may be 

required. 
 
D. Contractor shall observe, comply with, and be subject to all terms, conditions, requirements 

and limitations of Construction Documents. 
 
E. At the Work site, Contractor shall give personal superintendence to the Work or shall employ 

construction superintendent or foreman, experienced in character of work covered by 
Contract, who shall have full authority to act for Contractor.  Understand that such 
superintendent or foreman shall be acceptable to Department. 

 
F. Remove from project or take other corrective action upon notice from Department for 

Contractor’s employees whose work is considered by Department to be unsatisfactory, 
careless, incompetent, unskilled or otherwise objectionable. 

 
G. Contractor and subcontractors shall be required to conform to Labor Laws of State of 

Wisconsin and various acts amendatory and supplementary thereto and to other laws, 
ordinances and legal requirements applicable to the Work. 

 
H. Presence and observation of the Work by Public Works Project Manager shall not relieve 

Contractor of any obligations. 
 

14.  WEATHER CONDITIONS 
 
A. In event of temporary suspension of work, or during inclement weather, or whenever Public 

Works Project Manager shall direct, Contractor shall, and shall cause subcontractors to 
protect carefully all work and materials against damage or injury from weather.  If, in opinion 
of Department, any work or materials that have been damaged or injured due to failure on 
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part of Contractor or any subcontractors so to protect the Work, such materials shall be 
removed and replaced at expense of Contractor. 

 

15.  PROTECTION OF WORK AND PROPERTY 
 
A. Contractor shall at all times safely guard County’s property from injury or loss in connection 

with this Contract.  Contractor shall at all times safely guard and protect the Work, and 
adjacent property, from damage.  Contractor shall replace or make good any such damage, 
loss or injury unless such is caused directly by errors contained in Contract, or by County, or 
County’s duly authorized representative. 

 
B. Contractor may act diligently, without previous instructions from Department, in emergency 

that threatens loss or injury of property, or safety of life.  Contractor shall notify Department 
immediately thereafter.  Promptly submit any claim for compensation by Contractor due to 
such extra work to Department for approval as provided for in Article 18 herein. 

 

16.  INSPECTION AND TESTING OF MATERIALS 
 
A. Authorized representatives and agents of County government shall have access at all times to 

the Work wherever it is in preparation or progress and Contractor shall provide facilities for 
such access and for inspection. 

 
B. Should it be considered necessary or advisable at any time before final acceptance of the 

Work to make examination of work already completed, by removing or tearing out same, 
Contractor shall upon request, promptly furnish all necessary facilities, labor and materials.  
If such work is found to be defective in any aspect, due to fault of Contractor or 
subcontractors thereof, Contractor shall assume all expenses of such examination and of 
satisfactory reconstruction.  Contractor will be reimbursed for such examination and 
replacement in accordance with Article 18 - A.3., of these General Conditions of Contract if 
such work is found to meet requirements of Contract. 

 
C. If Specifications, or Public Works Project Manager’s instructions require any work to be 

specially tested or approved, Contractor shall give Public Works Project Manager timely 
notice of its readiness for testing or inspection.  Test all materials and equipment requiring 
testing in accordance with accepted or specified standards, as applicable.  Public Works 
Project Manager shall recommend laboratory or inspection agency and Department will select 
and pay for all initial laboratory inspection services.  Should retesting be required, due to 
failure of initial testing, cost of such retesting shall be borne by Contractor. 

 
D. Cost of any testing performed by manufacturers or Contractor for substantiating acceptability 

of proposed substitution of materials and equipment, or necessary conformance testing in 
conjunction with manufacturing processes or factory assemblage, shall be borne by 
Contractor or manufacturer responsible. 

 

17.  REPORTS, RECORDS AND DATA 
 
A. Contractor shall submit to Public Works Project Manager such schedule of quantities and 

costs, progress schedules, payrolls, reports, estimates, invoices, records and other data as 
either may request concerning work performed or to be performed under this Contract. 

 

18.  CHANGES IN THE WORK 
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A. Make no changes, except in cases of emergency, in the Work covered by approved 
Construction Documents without having prior written approval of Department.  Charges or 
credits for the Work covered by approved change shall be determined by one of these 
methods: 
1. Unit bid prices previously approved. 
2. Agreed lump sum based on actual cost of: 

a) Labor, including foremen, and all fringe benefits that are associated with their wages. 
b) Materials entering permanently into the Work. 
c) Ownership or rental cost of construction tools and equipment during time of use on 

extra work. 
d) Power and consumable supplies for operation of power equipment. 
e) Workmen’s Compensation Insurance, Contractor’s Public Liability and Property 

Damage Insurance, and Comprehensive Automobile Liability Insurance. 
f) Social Security and old age and unemployment contributions. 
g) Add to cost under (2), fixed fee to be agreed upon, but not to exceed fifteen percent 

(15%) of actual cost of work performed with their own labor force.  Fee shall be 
compensation to cover cost of supervision, overhead, bond, profit and any other 
general expense. 

h) On that portion of the Work under (2) done under subcontract, Contractor may 
include not over seven and one-half percent (7½%) for supervision, overhead, bond, 
profit and any other general expense. 

i) Department may require correct amount of costs with supporting vouchers; 
Contractor shall keep and present in such form as directed. 

3. Cost-plus work, with not-to-exceed dollar limit, based on actual cost of: 
a) Labor, including foremen, and all fringe benefits that are associated with their wages. 
b) Materials entering permanently into the Work. 
c) Ownership or rental cost of construction tools and equipment during time of use on 

extra work.  Rental cost cannot exceed fifty percent (50%) replacement value of 
rented equipment. 

d) Power and consumable supplies for operation of power equipment. 
e) Workmen’s Compensation Insurance, Contractor’s Public Liability and Property 

Damage Insurance, and Comprehensive Automobile Liability Insurance. 
f) Social Security and old age and unemployment contributions. 
g) To cost under (3), there shall be added fixed fee to be agreed upon but not to exceed 

fifteen percent (15%) of actual cost of work performed with their own labor force.  
Fee shall be compensation to cover cost of supervision, overhead, bond, profit, and 
any other general expense. 

h) On that portion of the Work under (3) done under subcontract, Contractor may 
include not over seven and one-half percent (7½%) for supervision, overhead, bond, 
profit, and any other general expense. 

i) Contractor shall keep and present, in such form as directed, correct amount of cost 
together with such supporting vouchers as may be required by Department. 

 
B. If Contractor claims that by any instructions given by Department, by drawings or otherwise, 

regarding performance of the Work or furnishing of material under Contract, involves extra 
cost, Contractor shall give Department written notice of cost thereof within two (2) weeks 
after receipt of such instructions and in any event before proceeding to execute work, unless 
delay in executing work would endanger life or property. 

 
C. No claim for extra work or cost shall be allowed unless it was done in pursuance of written 

Change Order from Public Works Project Manager and approved by Department, as 
previously mentioned, and claim presented with payment request submitted after changed or 
extra work is completed. 
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D. Negotiation of cost for change in the Work shall not be cause for Contractor to delay 
prosecution of the Work if Contractor has been authorized in writing by Public Works Project 
Manager to proceed. 

 

19.  EXTRAS 
 
A. Without invalidating Contract, Department may order extra work or make changes by 

altering, adding to or deducting from the Work, contract sum being adjusted in accordance 
with Article 18 herein. 

 

20.  TIME FOR COMPLETION 
 
A. Contractor agrees that the Work shall be prosecuted regularly and diligently and complete the 

Work as stated in Construction Documents. 
 

21.  CORRECTION OF WORK 
 
A. All work, all materials whether incorporated in the Work or not, and all processes of 

manufacture shall at all times and places be subject to inspection of Public Works Project 
Manager who shall be judge of quality and suitability of the Work, materials, and processes 
of manufacture for purposes for which they are used.  Should they fail to meet Public Works 
Project Manager’s approval they shall be reconstructed, made good, replaced or corrected, by 
Contractor at Contractor’s expense.  Immediately remove all rejected material from site. 

 
B. If Contractor defaults or neglects to carry out the Work in accordance with Construction 

Documents or fails to perform any provision of Contract, Department may, after ten (10) 
business days’ written notice to Contractor and without prejudice to any other remedy County 
may have, make good such deficiencies.  In such case, appropriate Change Order shall be 
issued deducting from Contractor’s payments then or thereafter, cost of correcting such 
deficiencies, including cost of any additional services made necessary by such default, 
neglect or failure. 

 

22.  SUBSURFACE CONDITIONS FOUND DIFFERENT 
 
A. If Contractor encounters subsurface or latent conditions at site materially differing from those 

shown on Drawings or indicated in Specifications, Contractor shall immediately give notice 
to Public Works Project Manager of such conditions before they are disturbed.  Public Works 
Project Manager will thereupon promptly investigate conditions, and if Public Works Project 
Manager finds that they materially differ from those shown on Drawings or indicated in 
Specifications, Public Works Project Manager will at once make such changes as necessary, 
any increase or decrease of cost resulting from such changes to be adjusted in manner 
provided in above Article 18 entitled “Changes in the Work”. 

 

23.  RIGHT OF DEPARTMENT TO TERMINATE CONTRACT 
 
A. In event that any provisions of this Contract are violated by Contractor or by any 

subcontractors, County may serve written notice upon Contractor and Surety of its intention 
to terminate Contract, such notice to contain reasons for such intention to terminate Contract, 
and unless within ten (10) business days after serving of such notice upon Contractor, such 
violation or delay shall cease and satisfactory arrangement or correction be made, Contract 
shall, upon expiration of said ten (10) business days, cease and terminate. 
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B. In event of any such termination, County shall immediately serve notice thereof upon Surety 

and Contractor, and Surety shall have right to take over and perform Contract subject to 
County’s approval; provided, however, that if Surety does not commence performance 
thereof within ten (10) business days from date of mailing to such Surety of notice of 
termination, County may take over the Work and prosecute same to completion by contract, 
or by force account, at expense of Contractor; Contractor and Surety shall be liable to County 
for any excess cost occasioned County thereby, and in such event County may take 
possession of and utilize in completing the Work, such materials and equipment as may be on 
the Work site and therefore necessary. 

 

24.  CONSTRUCTION SCHEDULE AND PERIODIC ESTIMATES 
 
A. Contractor shall be responsible for Construction Schedule and coordination.  Immediately 

after execution and delivery of Contract and before making first payment, Contractor shall 
notify all subcontractors to furnish all required information to develop Construction 
Schedule.  Contractor and all subcontractors associated with the Work shall furnish following 
information from each Division of Specifications:  
1. List of construction activities; 
2. Start, finish and time required for completion of each activity; 
3. Sequential relationships between activities; 
4. Identify all long lead-time items, key events, meetings or activities such as required 

submittals, fabrication and delivery, procurement of materials, installation and testing; 
5. Weekly definition of extent of work and areas of activity for each trade or Subcontract; 

and 
6. Other information as determined by Public Works Project Manager. 

 
B. In addition to above requested items, Contractor shall request delivery dates for all County-

furnished equipment, materials or labor.  This shall include any work handled by Department 
under separate contracts such as asbestos abatement, air and water balancing, etc.  Indicate on 
Construction Schedule these associated delivery and installation dates. 

 
C. Progress Reporting: 

1. Contractor shall update and publish Construction Schedule on monthly basis.  Revisions 
to Schedule shall be by Contractor and made in same detail as original Schedule and 
accompanied by explanation of reasons for revision; and shall be subject to approval by 
Department. 

2. Failure of Contractor to keep Schedule in updated format shall result in County hiring 
firm specializing in construction schedule development and deducting those costs 
associated with updating process from payments due Contractor. 

3. Contractor shall submit show actual percentage of each activity completed, estimated 
future progress, and anticipated completion time. 

 
D. Responsibility for timely completion requires: 

1. Contractor and subcontractors understand that performance of each is interdependent 
upon performance of others. 

2. Whenever it becomes apparent from current schedule, that phasing or progress 
completion dates will not be met, Contractor must take some or all following actions at 
no additional cost to County: 
a) Increase construction labor in such quantities and crafts as will eliminate backlog of 

work. 
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b) Increase number of working hours per shift, shifts per working day, working days per 
week, amount of construction equipment, or any combination of foregoing to 
eliminate backlog of work. 

c) Reschedule work (yet remain in conformance with Drawings and Specifications). 
3. Prior to proceeding with any of above actions, Contractor shall notify Public Works 

Project Manager. 
 
E. Maintain current Construction Schedule at all times.  Revise Construction Schedule in same 

detail as original and accompany with explanation of reasons for revision.  Schedule shall be 
subject to approval by Public Works Project Manager. 

 

25.  PAYMENTS TO CONTRACTOR 
 
A. Contractor shall provide:  

1. Detailed estimate giving complete breakdown of contract price by Specification Division; 
and  

2. Periodic itemized estimates of work done for purpose of making partial payments 
thereon. 

 
B. Submit these estimates for approval  to Public Works Project Manager.  Costs employed in 

making up any of these schedules are for determining basis of partial payments and not 
considered as fixing basis for additions to or deductions from Contract price. 

 
C. County will make partial payments to Contractor for value, proportionate to amount of 

Contract, of all labor and material incorporated in the Work during preceding calendar month 
upon receipt of Application and Certificate for Payment form from Public Works Project 
Manager and approval of Department. 

 
D. Contractor shall submit for approval to Public Works Project Manager all Application and 

Certificate for Payment forms.  If requested, Application and Certificate for Payment shall be 
supported by such additional evidence as may be required, showing Contractor’s right to 
payment claimed. 

 
E. Application and Certificate for Payment for preparatory work and materials delivered and 

suitably stored at site to be incorporated into the Work at some future period, will be given 
due consideration.  Requesting payment for materials stored off site, may be rejected, 
however, if deemed essential for reasons of job progress, protection, or other sufficient cause, 
requests will be considered, conditional upon submission by Contractor of bills of sale, 
photographs and such other procedures as will adequately protect County’s interest such as 
storage in bonded warehouse with adequate coverage.  If there is any error in payment, 
Contractor is obligated to notify Department immediately, but no longer than ten (10) 
business days from receipt of payment. 

 
F. Payments by County will be due within forty-five (45) business days after receipt by 

Department of Application and Certificate for Payment. 
 
G. County will retain five percent (5%) of each Application and Certificate for Payment until 

final completion and acceptance of all the Work covered by Contract.  However, anytime 
after fifty percent (50%) of the Work has been furnished and installed at site, County will 
make remaining payments in full if Public Works Project Manager find that progress of the 
Work corresponds with Construction Schedule.  If Public Works Project Manager find that 
progress of the Work does not correspond with Construction Schedule, County may retain up 
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to ten percent (10%) of each Application and Certificate for Payment for the Work 
completed. 

 
H. All material and work covered by partial payments made shall become sole property of 

County, but this provision shall not be construed as relieving Contractor from sole 
responsibility for care and protection of materials and work upon which payments have been 
made, or restoration of any damaged work, or as waiver of right of County to require 
fulfillment of all of terms of Contract. 

 
I. County will make final payment within sixty (60) calendar days after final completion of the 

Work, and will constitute acceptance thereof.  Submit Equal Benefits Compliance Payment 
Certification with final pay request.  Payment may be denied if Certification is not included. 

 
J. County may make payment in full, including retained percentages and less authorized 

deductions, upon completion and acceptance of each Division where price is stated separately 
in Contract. 

 
K. Every contractor engaged in performance of any contract for Department of Public Works, 

Highway & Transportation shall submit to this Department, as requested and with final 
application for payment for work under said contract, affidavit(s) as required to prove that all 
debts and claims against this Work are paid in full or otherwise satisfied, and give final 
evidence of release of all liens against the Work and County.   

 

26.  WITHHOLDING OF PAYMENTS 
 
A. County, after having served written notice on said Contractor, may either pay directly any 

unpaid bills of which Department has written notice, or withhold from Contractor’s unpaid 
compensation sum of money deemed reasonably sufficient to pay any and all such lawful 
claims until satisfactory evidence is furnished that all liabilities have been fully discharged; 
whereupon, payment to Contractor shall be resumed in accordance with terms of this 
Contract, but in no event shall these provisions be construed to impose any obligations upon 
County to either Contractor or Contractor’s Surety. 

 
B. In paying any unpaid bills of Contractor, County shall be deemed agent of Contractor, and 

any payment so made by County, shall be considered as payment made under Contract by 
County to Contractor and County shall not be liable to Contractor for any such payment made 
in good faith. 

 
C. Contractor shall indemnify, hold harmless and defend Dane County, its boards, commissions, 

agencies, officers, employees and representatives from all claims growing out of lawful 
demands of subcontractors, laborers, workers, mechanics, material men, and furnishers of 
machinery and parts thereof, equipment, power tools, and all supplies, including commissary, 
incurred in performance of this Contract. 

 
D. At Department’s request, Contractor shall furnish satisfactory evidence that all obligations of 

nature designated above have been paid, discharged or waived. 
 

27.  ACCEPTANCE OF FINAL PAYMENT AS RELEASE 
 
A. Making of final payment shall constitute waiver of all claims by County except those arising 

from: 
1. Unsettled lien; 
2. Faulty or defective work appearing after substantial completion; 



 

Bid No. 318059 GC - 14 rev. 03/19 

3. Failure of the Work to comply with requirements of Construction Documents; or 
4. Terms of any special guarantees required by Construction Documents. 

 
B. Acceptance of final payment shall constitute waiver of all claims by Contractor. 
 

28.  PAYMENTS BY CONTRACTOR 
 
A. Contractor shall pay following not later than fifth (5th) business day following each payment 

received from County: 
1. All transportation and utility services rendered; 
2. All materials, tools, and other expendable equipment that have been delivered at site of 

the Work to extent of ninety percent (90%) of cost thereof, and balance of cost thereof 
when said balance is paid to Contractor; and 

3. Each subcontractor, respective amount allowed Contractor because of work performed by 
subcontractor to extent of subcontractor’s interest therein. 

 

29.  CONTRACT SECURITY 
 
A. Contractor shall furnish Performance and Payment Bonds in amount at least equal to one 

hundred percent (100%) of Contract price as security for faithful performance of this Contract 
and payment of all persons performing labor on project under this Contract and furnishing 
materials in connection with this Contract. 

 
B. Sample Performance and Payment Bonds that Contractor will be required to execute is bound 

into these Construction Documents.  Before construction Contract is consummated, 
completed Performance and Payment Bonds must be approved by Department. 

 

30.  ASSIGNMENTS 
 
A. Contractor shall not assign whole or any part of this Contract or any moneys due or to 

become due hereunder without written consent of Department.  In case Contractor assigns all 
or any part of any moneys due or to become due under this Contract, instrument of 
assignment shall contain clause substantially to effect that it is agreed that right of assignee in 
and to any moneys due or to become due to Contractor shall be subject to prior claims of all 
persons, firms and corporations for services rendered or materials supplied for performance 
of the Work called for in this Contract. 

 

31.  MUTUAL RESPONSIBILITY OF CONTRACTORS 
 
A. If, through acts of neglect on part of Contractor or any subcontractor shall suffer loss or 

damage on the Work, Contractor agrees to settle with such subcontractor by agreement or 
arbitration if such other subcontractor will so settle.  If such subcontractor shall assert any 
claim against County on account of any damage alleged to have been sustained, Department 
shall notify Contractor, who shall indemnify, hold harmless and defend Dane County, its 
boards, commissions, agencies, officers, employees and representatives against any such 
claim. 

 

32.  SEPARATE CONTRACTS 
 
A. Department may award other contracts for the Work and all Contractors shall fully cooperate 

with each other and carefully adjust their work to that provided under other contracts as may 
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be directed by Department.  No Contractor shall commit or permit any act that will interfere 
with performance of the Work by any other Contractor. 

 
B. Contractor shall coordinate the Work with those of other Contractors.  Cooperation will be 

required in arrangement for storage of materials and in detailed execution of the Work.  
Contractor, including subcontractors, shall keep informed of progress and detail work of 
others and shall notify Department immediately of lack of progress or defective workmanship 
on part of others.  Failure of Contractor to keep informed of the Work progressing on site and 
failure to give notice of lack of progress or defective workmanship by others shall be 
construed as acceptance by Contractor of status of the Work as being satisfactory for proper 
coordination with Contractor’s own work. 

 

33.  SUBCONTRACTS 
 
A. Contractor may use services of specialty subcontractors on those parts of the Work that, 

under normal contracting practices, are performed by specialty subcontractors. 
 
B. Contractor shall not award any work to any subcontractor without prior approval of 

Department.  Qualifications of subcontractors shall be same as qualifications of Contractor.  
Request for subcontractor approval shall be submitted to Department fifteen (15) business 
days before start of subcontractor’s work.  If subcontractors are changed or added, Contractor 
shall notify Department in writing. 

 
C. Contractor shall be as fully responsible to County for acts and omissions of subcontractors, 

and of persons either directly or indirectly employed by them, as Contractor is for acts and 
omissions of persons directly employed by Contractor. 

 
D. Contractor shall cause appropriate provisions to be inserted in all subcontracts relative to the 

Work to bind subcontractors to Contractor by terms of General Conditions of Contract and 
other Construction Documents insofar as applicable to work of subcontractors and to give 
Contractor same power as regards terminating any subcontract that Department may exercise 
over Contractor under any provision of Construction Documents. 

 
E. Nothing contained in this Contract shall create any contractual relation between any 

subcontractor and County. 
 
F. Contractor shall insert in all subcontracts, Articles 26, 33, 43 and 45, respectively entitled: 

“Withholding of Payments”, “Subcontracts”, “Affirmative Action Provision and Minority / 
Women / Disadvantaged Business Enterprises”, and “Minimum Wages”, and shall further 
require all subcontractors to incorporate physically these same Articles in all subcontracts. 

 

34.  PUBLIC WORKS PROJECT MANAGER’S AUTHORITY 
 
A. Public Works Project Manager shall: 

1. Administer and ensure compliance with Construction Documents; 
2. Provide responsible on-site observations of construction and have authority to request 

work and to stop work whenever necessary to insure proper enforcement of Construction 
Documents; 

3. Convene and chair project meetings and foreman’s coordination meetings when 
necessary to coordinate resolution of conflicts between Contractors, Architects, 
Engineers, Consultants, and Department; and 

4. Check and inspect material, equipment and installation procedures of all trades for proper 
workmanship and for compliance with Drawings, Specifications and Shop Drawings, 
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permit no material on project site that is not satisfactory and reject work not in 
compliance with Construction Documents. 

 
B. Public Works Project Manager shall determine amount, quality, acceptability, and fitness of 

several kinds of work and materials that are provided under this Contract and shall decide all 
questions that may arise in relation to said work and construction thereof. 

 
C. Public Works Project Manager shall decide meaning and intent of any portion of 

Specifications and of any Drawings where they may be found obscure or be in dispute. 
 
D. Public Works Project Manager shall provide responsible observation of construction.  Public 

Works Project Manager has authority to stop the Work whenever such stoppage may be 
necessary to insure proper execution of Construction Documents. 

 
E. Public Works Project Manager shall be interpreter of conditions of Construction Documents 

and judge of its performance. 
 
F. Within reasonable time, Public Works Project Manager shall make decisions on all matters 

relating to progress of the Work or interpretation of Construction Documents. 
 

35.  ARCHITECT / ENGINEER’S AUTHORITY 
 
A. Not applicable. 
 

36.  STATED ALLOWANCES 
 
A. Stated allowances enumerated in Instructions to Bidders shall cover net cost of materials or 

equipment, and all applicable taxes.  Contractor’s cost of delivery and unloading at site, 
handling costs on site, labor, installation costs, overhead, profit and any other incidental costs 
shall be included in Contractor’s bid, but not as part of cash allowance. 

 
B. Department will solicit at least two (2) bids on materials or equipment for which allowance is 

stated and select on basis of lowest qualified responsible bid.  Contractor will then be 
instructed to purchase “Allowed Materials”.  If actual price for purchasing “Allowed 
Materials”, including taxes, is more or less than “Cash Allowance”, Contract price shall be 
adjusted accordingly.  Adjustment in Contract price shall not contain any cost items excluded 
from cash allowance. 

 

37.  ESTIMATES OF QUANTITIES 
 
A. Whenever estimated quantities of work to be done and materials to be furnished under this 

Contract are shown in any of Construction Documents, they are given for use in comparing 
bids and right is especially reserved to increase or diminish them as they may be deemed 
reasonably necessary or desirable by Department to complete the Work included in this 
Contract, and cost for such increase or diminution shall be adjusted in manner provided for in 
General Conditions of Contract Article 18 entitled “Changes in the Work”. 

 

38.  LANDS AND RIGHTS-OF-WAY 
 
A. Prior to start of construction, County shall furnish all land and rights-of-way necessary for 

carrying out and completion of the Work to be performed under this Contract. 
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39.  GENERAL GUARANTEE 
 
A. Neither final certificate of payment nor any provision in Construction Documents nor partial 

or entire occupancy of premises by County shall constitute acceptance of work not done in 
accordance with Construction Documents or relieve Contractor of liability in respect to any 
expressed warranties or responsibility for faulty materials or workmanship. 
1. In no event shall making of any payment required by Contract constitute or be construed 

as waiver by County of any breach of covenants of Contract or waiver of any default of 
Contractor and making of any such payment by County while any such default or breach 
shall exist shall in no way impair or prejudice right of County with respect to recovery of 
damages or other remedy as result of such breach or default. 

 
B. Contractor shall remedy and make good all defective workmanship and materials and pay for 

any damage to other work resulting there from, which appear within period of one (1) year 
from date of substantial completion, providing such defects are not clearly due to abuse or 
misuse by County.  Department will give notice of observed defects with reasonable 
promptness. 

 
C. Guarantee on work executed after certified date of substantial completion will begin on date 

when such work is inspected and approved by Public Works Project Manager. 
 
D. Where guarantees or warrantees are required in sections of Specifications for periods in 

excess of one (1) year, such longer terms shall apply; however, Contractor’s Performance and 
Payment Bonds shall not apply to any guarantee or warranty period in excess of one (1) year. 

 

40.  CONFLICTING CONDITIONS 
 
A. Any provision in any of Construction Documents which may be in conflict or inconsistent 

with any Articles in these General Conditions of Contract or Supplementary Conditions shall 
be void to extent of such conflict or inconsistency. 

 
B. In case of ambiguity or conflict between Drawings and Specifications, Specifications shall 

govern. 
 
C. Printed dimensions shall be followed in preference to measurements by scale.  Large-scale 

drawings take precedence over small-scale drawings.  Dimensions on Drawings and details 
are subject to field measurements of adjacent work. 

 

41.  NOTICE AND SERVICE THEREOF 
 
A. Any notice to Contractor from Department relative to any part of this Contract shall be in 

writing and considered delivered and service thereof completed, when said notice is posted, 
by certified or registered mail, to Contractor at Contractor’s last given address, or delivered in 
person to said Contractor, or Contractor’s authorized representative on the Work. 

 

42.  PROTECTION OF LIVES AND HEALTH 
 
A. In order to protect lives and health of Contractor’s employees under Contract, Contractor 

shall comply with all pertinent provisions of Wisconsin Administrative Code, Rules of 
Department of Commerce, relating to Safety and Health. 
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B. Contractor alone shall be responsible for safety, efficiency and adequacy of Contractor’s 
tools, equipment and methods, and for any damage that may result from their failure or their 
improper construction, maintenance or operation. 

 

43.  AFFIRMATIVE ACTION PROVISION AND MINORITY / WOMEN / 
DISADVANTAGED BUSINESS ENTERPRISES 
 
A. Affirmative Action Provisions. 

1. During term of their Contract, Contractor agrees not to discriminate on basis of race, 
religion, color, sex, handicap, age, sexual preference, marital status, physical appearance, 
or national origin against any person, whether recipient of services (actual or potential), 
employee, or applicant for employment.  Such equal opportunity shall include but not be 
limited to following: employment, upgrading, demotion, transfer, recruitment, 
advertising, layoff, termination, training, rates of pay, and any other form of 
compensation or level of service(s).  Contractor agrees to post in conspicuous places, 
these affirmative action standards so as to be visible to all employees, service recipients 
and applicants for this paragraph.  Listing of prohibited bases for discrimination shall no 
be construed to amend in any fashion state or federal law setting forth additional bases 
and exceptions shall be permitted only to extent allowable in state or federal law. 

2. Contractor is subject to this Article only if Contractor has ten (10) or more employees 
and receives $10,000.00 or more in annual aggregate contracts with County.  Contractor 
shall file and Affirmative Action Plan with Dane County Contract Compliance Officer in 
accord with Chapter 19 of Dane County Code of Ordinances.  Such plan must be filed 
within fifteen (15) business days of effective date of this Contract and failure to do so by 
said date shall constitute ground for immediate termination of Contract by County.  
Contractor shall also, during term of this Contract, provide copies of all announcements 
of employment opportunities to County’s Contract Compliance Office, and shall report 
annually number of persons, by race, sex and handicap status, who apply for 
employment, and, similarly classified, number hired and number rejected. 

3. Contact Dane County Contract Compliance Officer at Dane County Contract Compliance 
Office, 210 Martin Luther King, Jr. Blvd., Room 421, Madison, WI 53703, 608/266-
4114. 

4. In all solicitations for employment placed on Contractor’s behalf during term of this 
Contract, Contractor shall include statement to affect Contractor is “Equal Opportunity 
Employer”.  Contractor agrees to furnish all information and reports required by 
County’s Contract Compliance Officer as same relate to affirmative action and 
nondiscrimination, which may include any books, records, or accounts deemed 
appropriate to determine compliance with Chapter 19, Dane County Code of Ordinances, 
and provision of this Contract. 

 
B. Minority / Women / Disadvantaged / Emerging Small Business Enterprises. 

1. Chapter 19.508 of Dane County Code of Ordinances is official policy of Dane County 
regarding utilization of, to fullest extent of, Minority Business Enterprises (MBEs), 
Women Business Enterprises (WBEs) Disadvantage Business Enterprises (DBEs) and 
Emerging Small Business Enterprises (ESBEs). 

2. Contractor may utilize MBEs / WBEs / DBEs / ESBEs as subcontractors or suppliers.  
List of subcontractors will be required of low bidder as stated in this Contract.  List shall 
indicate which are MBEs / WBEs / DBEs / ESBEs and percentage of subcontract 
awarded, shown as percentage of total dollar amount of bid. 

 

44.  COMPLIANCE WITH FAIR LABOR STANDARDS 
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A. During term of this Contract, Contractor shall report to County Contract Compliance Officer, 
within ten (10) business days, any allegations to, or findings by National Labor Relations 
Board (NLRB) or Wisconsin Employment Relations Commission (WERC) that Contractor 
has violated statute or regulation regarding labor standards or relations.  If investigation by 
Contract Compliance Officer results in final determination that matter adversely affects 
Contractor’s responsibilities under this Contract, and which recommends termination, 
suspension or cancellation of this Contract, County may take such action. 

 
B. Contractor may appeal any adverse finding by Contract Compliance Officer as set forth in 

Dane County Ordinance 25.015(11)(c) through (e). 
 
C. Contractor shall post this statement in prominent place visible to employees:  “As condition 

of receiving and maintaining contract with Dane County, this employer shall comply with 
federal, state and all other applicable laws prohibiting retaliation or union organizing.” 

 

45.  DOMESTIC PARTNERSHIP BENEFITS 
 
A. Contractor agrees to provide same economic benefits to all of its employees with domestic 

partners as it does to employees with spouses, or cash equivalent if such benefit cannot 
reasonably be provided.  Contractor agrees to make available for County inspection 
Contractor’s payroll records relating to employees providing services on or under this 
Contract or subcontract.  If any payroll records of Contractor contain any false, misleading or 
fraudulent information, or if Contractor fails to comply with provisions of Chapter 25.13, 
Dane County Ordinances, contract compliance officer may withhold payments on Contract; 
terminate, cancel or suspend Contract in whole or in part; or, after due process hearing, deny 
Contractor right to participate in bidding on future County contracts for period of one year 
after first violation is found and for period of three years after second or subsequent violation 
is found. 

 

46.  USE AND OCCUPANCY PRIOR TO ACCEPTANCE 
 
A. Contractor agrees to use and occupancy of portion or unit of the Work before formal 

acceptance by Department, provided Department: 
1. Secures written consent of Contractor; except when in opinion of Public Works Project 

Manager, Contractor is chargeable with unwarranted delay in final cleanup of punch list 
items or other Contract requirements. 

2. Secures endorsement from insurance carrier and consent of Surety permitting occupancy 
of building or use of the Work during remaining period of construction, or, secures 
consent of Surety. 

3. Assumes all costs and maintenance of heat, electricity and water. 
4. Accepts all work completed within that portion or unit of the Work to be occupied, at 

time of occupancy. 
 

47.  MINIMUM WAGES 
 
A.  Contractor shall post, at appropriate conspicuous point on site of project, schedule showing 

all determined minimum wage rates for various classes of laborers and mechanics to be 
engaged in the Work under this Contract and all deductions, if any, required by law to be 
made from unpaid wages actually earned by laborers and mechanics so engaged. 

 
B. Supplementary Conditions section in Construction Documents lists wage determinations 

required by State Law. 
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C. If, after award of Contract, it becomes necessary to employ any person in trade or occupation 

not classified in wage determinations, such person shall be paid at not less than such rate as 
shall be determined by Wisconsin Department of Workforce Development.  Such approved 
minimum rate shall be retroactive to time of initial employment of such person in such trade 
or occupation.  Contractor shall notify Department of Contractor’s intention to employ 
persons in trades or occupations not so classified in sufficient time for Department to obtain 
approved rates for such trades or occupations. 

 
D. Specified wage rates are minimum rates only, and Department will not consider any claims 

for additional compensation made by Contractor because of payment by Contractor of any 
wage rate in excess of applicable rate contained in this Contract.  Contractor shall adjust any 
disputes in regard to payment of wages in excess of those specified in this Contract. 

 

48.  CLAIMS 
 
A. No claim may be made until Department’s Assistant Public Works Director has reviewed 

Public Works Project Manager’s decision as provided for in Article 34 of General Conditions 
of Contract.  If any claim remains unresolved after such review by Department's Assistant 
Public Works Director the claim may be filed under Wisconsin Statute 893.80.  Work shall 
progress during period of any dispute or claim.  Unless specifically agreed between parties, 
venue will be in Dane County, Wisconsin. 

 

49.  ANTITRUST AGREEMENT 
 
A. Contractor and County recognize that in actual economic practice, overcharges resulting from 

antitrust violations are in fact usually borne by County.  Therefore, Contractor hereby assigns 
to County any and all claims for such overcharges as to goods and materials purchased in 
connection with this Contract, except as to overcharges which result from antitrust violations 
commencing after price is established under this Contract and any change order thereto. 

 

50.  INSURANCE 
 
A. Contractor Carried Insurance: 

1. Contractor shall not commence work under this Contract until Contractor has obtained all 
insurance required under this Article and has provided evidence of such insurance to Risk 
Manager, 425 City-County Building, 210 Martin Luther King Jr. Blvd., Madison, WI 
53703.  Contractor shall not allow any subcontractor to commence work until insurance 
required of subcontractor has been so obtained and approved.  Company providing 
insurance must be licensed to do business in Wisconsin. 

2. Worker’s Compensation Insurance: 
a) Contractor shall procure and shall maintain during life of this Contract, Worker’s 

Compensation Insurance as required by statute for all of Contractor’s employees 
engaged in work at site of project under this Contract and, in case of any such work 
sublet, Contractor shall require subcontractor similarly to provide Worker’s 
Compensation Insurance for all of latter’s employees to be engaged in such work 
unless such employees are covered by protection afforded by Contractor’s Worker’s 
Compensation Insurance. 

b) If any claim of employees engaged in hazardous work on project under this Contract 
is not protected under Worker’s Compensation Statute, Contractor shall provide and 
shall cause each subcontractor to provide adequate Employer’s Liability Insurance 
for protection of such of Contractor’s employees as are not otherwise protected. 
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3. Contractor’s Public Liability and Property Damage Insurance: 
a) Contractor shall procure and maintain during life of this Contract, Contractor’s 

Public Liability Insurance and Contractor’s Property Damage Insurance in amount 
not less than $1,000,000 bodily injury, including accidental death, to any one person, 
and subject to same limit for each person, in amount not less than $1,000,000 on 
account of one accident, and Contractor’s Property Damage Insurance in amount not 
less then $1,000,000 or combined single limit of at least $1,000,000 with excess 
coverage over and above general liability in amount not less than $5,000,000. 
Contractor shall add “Dane County” as additional insured for each project. 

b) Contractor’s Public Liability and Property Damage Insurance shall include Products, 
Completed Operation, and Contractual Liability under Insurance Contract.  
“Contractor shall in all instances save, defend, indemnify and hold harmless County 
and Architect / Engineer against all claims, demands, liabilities, damages or any other 
costs which may accrue in prosecution of the Work and that Contractor will save, 
defend, indemnify and hold harmless County and Architect / Engineer from all 
damages caused by or as result of Contractor’s operations” and each shall be listed as 
additional insured on Contractor’s and sub-contractors’ insurance policies. 

c) Obligations of Contractor under Article 50.A.2.b) shall not extend to liability of 
Architect / Engineer, agents or employees thereof, arising out of: 
1) Preparation or approval of maps, drawings, opinions, reports, surveys, change 

orders, designs or specifications; or 
2) Giving of or failure to give directions or instructions by Architect / Engineer, 

agents or employees thereof provided such giving or failure to give is primary 
cause of injury or damage. 

d) Contractor shall procure and shall maintain during life of this Contract, 
Comprehensive Automobile Liability Insurance covering owned, non-owned and 
hired automobiles for limits of not less than $1,000,000 each accident single limit, 
bodily injury and property damage combined with excess coverage over and above 
general liability in amount not less than $5,000,000. 

e) Contractor shall either: 
1) Require each subcontractor to procure and to maintain during life of subcontract, 

subcontractor’s Public Liability Property Damage Insurance, and Comprehensive 
Automobile Liability Insurance of type and in same amount specified in 
preceding paragraphs; or 

2) Insure activities of subcontractors in Contractor’s own policy. 
4. Scope of Insurance and Special Hazards:  Insurance required under Article 50.A.2 & 

50.A.3. hereof shall provide adequate protection for Contractor and subcontractors, 
respectively, against damage claims which may arise from operations under this Contract, 
whether such operation be by insured or by anyone directly or indirectly employed by 
insured and also against any of special hazards which may be encountered in 
performance of this Contract as enumerated in Supplementary Conditions. 

5. Proof of Carriage of Insurance:  Contractor shall furnish Risk Manager with certificates 
showing type, amount, class of operations covered, effective dates, dates of expiration of 
policies and “Dane County” listed as additional insured.  Such certificates shall also 
contain (substantially) following statement: “Insurance covered by this certificate will not 
be canceled or materially altered, except after ten (10) business days written notice has 
been received by Risk Manager.” 

 
B. Builder’s Risk: 

1. County shall provide Builder’s Risk insurance coverage for its insurable interests in 
construction or renovation projects with completed value of $1,000,000 or less.  
Therefore, if project completed value is more than $1,000,000, Contractor shall obtain 
and maintain in force, at its own expense, Builder’s Risk Insurance on all risks for 
amount equal to full completed value of covered structure or replacement value of 
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alterations or additions.  Any deductible shall not exceed $25,000 for each loss.  Policy 
shall include occupancy clause and list Dane County as loss payee. 

 
C. Indemnification / Hold Harmless: 

1. Contractor shall indemnify, hold harmless and defend Dane County, its boards, 
commissions, agencies, officers, employees and representatives from and against all 
claims, damages, losses and expenses including attorneys’ fees arising out of or resulting 
from performance of the Work, provided that any such claim, damage, loss or expense is 
attributable to bodily injury, sickness, disease or death, or to injury to or destruction of 
tangible property (other than the Work itself) including loss of use resulting therefrom, 
and is caused in whole or in part by any act or omission of Contractor, any subcontractor, 
anyone directly or indirectly employed by any of them or anyone for whose acts any of 
them may be liable, regardless of whether or not it is caused in part by part indemnified 
hereunder. 

2. In any and all claims against Dane County, its boards, commissions, agencies, officers, 
employees and representatives or by any employee of Contractor, any subcontractor, 
anyone directly or indirectly employed by any of them or anyone for whose acts any of 
them may be liable, indemnification obligation under this Contract shall not be limited in 
any way by any limitation on amount or type of damages, compensation or benefits 
payable by or for Contractor or any subcontractor under worker’s compensation acts, 
disability benefits or other employee benefit acts. 

3. Obligations of Contractor under this Contract shall not extend to liability of Architect / 
Engineer, its agents or employees arising out of: 
a) Preparation or approval of maps, drawings, opinion, reports, surveys, change orders, 

designs or specifications; or 
b) Giving of or failure to give directions or instruction by Architect / Engineer, its 

agents or employees provided such giving or failure to give is primary cause of injury 
or damage. 

4. Dane County shall not be liable to Contractor for damages or delays resulting from work 
by third parties or by injunctions or other restraining orders obtained by third parties. 

 

51.  WISCONSIN LAW CONTROLLING 
 
A. It is expressly understood and agreed to by parties hereto that in event of any disagreement or 

controversy between parties, Wisconsin law shall be controlling. 
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SUPPLEMENTARY CONDITIONS 

 

1.  APPLICATION & CERTIFICATE FOR PAYMENT 
 
A. Every contractor engaged in performance of any contract for Department of Public Works, 

Highway & Transportation shall submit partial and final Application & Certificate for 
Payment for work under said contract.  Form shall provide similar information as shown on 
AIA G702™ and G703™ forms (samples shown below).  Forms shall be submitted to Public 
Works Project Manager for approval. 
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2.  INSURANCE 
 
A. Contractor Carried Insurance.  In order to protect itself and the County, Contractor shall 

not commence work under this Contract until obtaining all required insurance and the County 
has approved such insurance.  Contractor shall not allow any subcontractor to commence 
work on subcontract until insurance required of subcontractor has been so obtained and 
approved. 
1. Pollution Insurance Policy 
 Contractor shall procure and maintain during life of this Contract, Pollution Insurance 

Policy in amount of at least $1,000,000 per occurrence, $5,000,000 aggregate. 
 

4.  SAMPLE MAIN HEADINGS (TYP.) 
 
A. Primary paragraph type 1. 
 
B. Primary paragraph type 1. 

1. Sub-paragraph no.2. 
2. Sub-paragraph no.2. 

a) Sub-paragraph no.3. 
b) Sub-paragraph no.3. 

1) Sub-paragraph no.4. 
2) Sub-paragraph no.4. 
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SECTION 01 00 00 

BASIC REQUIREMENTS 

PART 1 GENERAL 

1.1 SECTION SUMMARY 

A. Section Includes: 
1. Section Summary 
2. Summary of the Work 
3. Contractor Use of Premises 
4. Applications for Payment 
5. Change Procedures 
6. Alternates 
7. Coordination 
8. Cutting and Patching 
9. Conferences 
10. Progress Meetings 
11. Submittal Procedures 
12. Proposed Products List 
13. Shop Drawings 
14. Product Data 
15. Samples 
16. Manufacturers' Instructions 
17. Manufacturers' Certificates 
18. Quality Assurance / Quality Control of Installation 
19. References 
20. Interior Enclosures 
21. Protection of Installed Work 
22. Parking 
23. Staging Areas 
24. Occupancy During Construction and Conduct of Work 
25. Protection 
26. Progress Cleaning 
27. Products 
28. Transportation, Handling, Storage and Protection 
29. Product Options 
30. Substitutions 
31. Starting Systems 
32. Demonstration and Instructions 
33. Contract Closeout Procedures 
34. Final Cleaning 
35. Adjusting 
36. Operation and Maintenance Data 
37. Spare Parts and Maintenance Materials 
38. As-Built and Record Drawings and Specifications 
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1.2 SUMMARY OF THE WORK 

A. Project Description:  Perform the Work as specified and detailed in Construction 
Documents package. Contractor to provide construction services for the Token Creek 
Sediment Removal project.  

B. Work by Owner:  Not applicable. 

 

C. Permits:  Prior to commencement of the Work, Contractor to secure any and all necessary 
permits for completion of the Work and facility occupancy. 

D. Diggers Hotline: 
1. It is General Contractor’s responsibility to contact Diggers Hotline to have all 

utility locations marked prior to excavation and planning excavation so as not to 
delay the Work. 

2. Diggers Hotline shall also be used to obtain information on safe working 
clearances from overhead lines. 

3. Completely comply with all requirements of each affected utility company. 
4. It is General Contractor’s responsibility to contact & hire private utility locating 

services if necessary. 

1.3 CONTRACTOR USE OF PREMISES 

A. Limit use of premises to allow work by Contractors or Subcontractors and access by 
Owner. 

B. Coordinate utility outages and shutdowns with Owner. 

1.4 APPLICATIONS FOR PAYMENT 

A. Submit one (1) original copies with “wet” signatures of each application on AIA G702™ 
and G703™ forms or approved contractors invoice form. 

B. Content and Format:  Utilize Schedule of Values for listing items in Application for 
Payment. 

C. Payment Period:  Monthly 

D. Submit Applications for Payment to Public Works Project Manager for approval & 
processing for payment. 

1.5 CHANGE PROCEDURES 

A. Change Order Forms:  Dane County Contract Change Order, Form 014-32-20 (latest 
issue). 
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B. Contractor's costs for Products, delivery, installation, labor, insurance, payroll, taxes, 
bonding, equipment rental, overhead and profit will be included in Change Orders 
authorizing expenditure of funds from contingency allowance. 

1.6 ALTERNATES 

A. Alternates quoted on Bid Form shall be reviewed and accepted or rejected at Owner's 
option. 

B. Coordinate related work and modify surrounding work as required. 

C. Schedule of Alternates:  there are no alternates proposed for this project. 

1.7 COORDINATION 

A. Coordinate scheduling, submittals, and work of various sections of Specifications to 
assure efficient and orderly sequence of installation of interdependent construction 
elements. 

B. Verify utility requirement characteristics of operating equipment are compatible with 
building utilities. 

C. Coordinate space requirements and installation of mechanical and electrical work that are 
indicated diagrammatically on Drawings. 

D. Refer to Drawings for recommended work sequence and duration. 

E. Contractor shall provide Public Works Project Engineer with work plan that ensures the 
Work will be completed within required time of completion. 

F. Public Works Project Manager may choose to photograph or videotape site or workers as 
the Work progresses. 

1.8 CUTTING AND PATCHING 

A. Employ skilled and experienced installer to perform cutting and patching new work; 
restore work with new Products. 

1.9 CONFERENCES 

A. Project shall have pre-bid conference; see Instructions to Bidders. 

B. Owner will schedule preconstruction conference after Award of Contract for all affected 
parties. 

C. Contractor shall submit Construction Schedule at pre-construction meeting. 

D. When required in individual Specification section, convene pre-installation conference at 
project site prior to commencing work of Section. 
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1.10 PROGRESS MEETINGS 

A. Schedule and administer meetings throughout progress of the Work at minimum of one 
(1) per week with Public Works Project Manager. 

B. Preside at meetings, record minutes, and distribute copies within two (2) business days to 
those affected by decisions made. 

C. Attendance at progress meetings by General Contractor, subcontractors, or their 
authorized representative, is mandatory. 

D. Contractors shall give verbal reports of progress on the Work, discuss schedule for 
upcoming period and present all conflicts, discrepancies or other difficulties for 
resolution. 

E. Day & time of progress meetings to be determined at pre-construction meeting. 

1.11 SUBMITTAL PROCEDURES 

A. Submittal form to identify Project, Contractor, Subcontractor or supplier; and pertinent 
Construction Documents references. 

B. Apply Contractor's stamp, signed or initialed, certifying that review, verification of 
Products required, field dimensions, adjacent construction work, and coordination of 
information is in accordance with requirements of the Work and Construction 
Documents. 

C. Identify variations from Construction Documents and Product or system limitations that 
may be detrimental to successful performance of completing the Work. 

D. Revise and resubmit submittals as required; identify all changes made since previous 
submittal. 

1.12 PROPOSED PRODUCTS LIST 

A. Within fifteen (15) business days after date of Award of Contract, submit complete list of 
major Products proposed for use, with name of manufacturer, trade name, and model 
number of each Product. 

1.13 SHOP DRAWINGS 

A. Submit number of copies that Contractor requires, plus three (3) copies that shall be 
retained by Public Works Project Manager. 

1.14 PRODUCT DATA 

A. Submit number of copies that Contractor requires, plus two (2) copies that shall be 
retained by Public Works Project Manager.  
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B. Mark each copy to identify applicable products, models, options, and other data. 
Supplement manufacturer's standard data to provide information unique to this Project. 

1.15 SAMPLES 

A. Submit samples to illustrate functional and aesthetic characteristics of Product. 

B. Submit samples of finishes from full range of manufacturers' standard colors, textures, 
and patterns for Public Works Project Manager's selection. 

1.16 MANUFACTURERS' INSTRUCTIONS 

A. When specified in individual Specification sections, submit manufacturers' printed 
instructions for delivery, storage, assembly, installation, start-up, adjusting, and finishing, 
in quantities specified for Product Data. 

1.17 MANUFACTURERS' CERTIFICATES 

A. When specified in individual Specification sections, submit manufacturers' certificate to 
Public Works Project Manager for review, in quantities specified for Product Data. 

B. Indicate material or Product conforms to or exceeds specified requirements. Submit 
supporting reference data, affidavits, and certifications as appropriate. 

1.18 QUALITY ASSURANCE / QUALITY CONTROL OF INSTALLATION 

A. Monitor quality control over suppliers, manufacturers, Products, services, site conditions, 
and workmanship, to produce work of specified quality. 

B. Comply fully with manufacturers' instructions. 

C. Comply with specified standards as minimum quality for the Work except when more 
stringent tolerances, codes, or specified requirements indicate higher standards or more 
precise workmanship. 

1.19 REFERENCES 

A. Conform to reference standard by date of issue current as of date for receiving bids. 

B. Should specified reference standard conflict with Construction Documents, request 
clarification from Public Works Project Manager before proceeding. 

1.20 INTERIOR ENCLOSURES 

A. Provide temporary partitions as required to separate work areas from Owner occupied 
areas, to prevent distribution of dust and moisture into Owner occupied areas, and to 
prevent damage to existing materials and equipment. 
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1.21 PROTECTION OF INSTALLED WORK 

A. Protect installed work and provide special protection where specified in individual 
Specification sections. 

1.22 PARKING 

A. Arrange for temporary parking areas to accommodate construction personnel. Parking 
shall be available at the Work site. 

B. All contractors and their employees shall cooperate with General Contractor and others in 
parking of vehicles to avoid interference with normal operations and construction 
activities. 

C. Do not obstruct existing service drives and parking lots with equipment, materials and / 
or vehicles.  Keep accessible for Owner’s use at all times. 

1.23 STAGING AREAS 

A. Coordinate staging areas with Public Works Project Manager prior to starting the Work. 

B. On-site space for use as staging areas and storage of materials is limited and will be 
apportioned among various Contractors as their needs dictate with due regard for storage 
requirements of each Contractor.  Each Contractor shall be responsible for safety of 
equipment and materials that are stored on site. 

1.24 OCCUPANCY DURING CONSTRUCTION AND CONDUCT OF WORK 

A. Smoking is prohibited on Dane County property. 

B. Owner reserves right at any time to dismiss from premises any Contractor or construction 
personnel that do not uphold requirements of this Section. 

C. Owner shall not be held liable for any lost time, wages, or impacts to construction 
schedule by any Contractor or construction personnel dismissed for failure to uphold 
requirements of this Section. 

D. Contractor is responsible for providing & maintaining temporary toilet facilities. 

1.25 PROTECTION 

A. Contractor shall protect from damage / injury all trees, shrubs, hedges, plantings, grass, 
mechanical, electrical & plumbing equipment, walks and driveways and pay for any 
damage to same resulting from insufficient or improper protection. 

B. Contractor shall provide and maintain barricades & signage to prohibit public access to 
construction site. 
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C. Contractor shall provide and maintain guard lights at all barricades, railings, obstructions 
in streets, roads or sidewalks and at all trenches adjacent to public walks or roads. 

1.26 PROGRESS CLEANING 

A. Maintain areas free of waste materials, debris, and rubbish. Maintain site in clean and 
orderly condition. 

1.27 PRODUCTS 

A. Products:  Means new material, machinery, components, equipment, fixtures, and 
systems forming the Work, but does not include machinery and equipment used for 
preparation, fabrication, conveying and erection of the Work. Products may also include 
existing materials or components specifically identified for reuse. 

B. Do not use materials and equipment removed from existing premises, except as 
specifically identified or allowed by Construction Documents. 

1.28 TRANSPORTATION, HANDLING, STORAGE AND PROTECTION 

A. Transport, handle, store and protect Products in accordance with manufacturer's 
instructions. 

1.29 PRODUCT OPTIONS 

A. Where definite material is specified, it is not intentional to discriminate against "equal" 
product made by another manufacturer. Intention is to set definite standard of material 
quality. Should bidder choose to bid materials other than those specified, bidder shall 
submit said materials specifications to Public Works Project Manager for approval at 
least seven (7) business days prior to Bid Due Date. 

B. Products and materials that are not specified, but have been approved for use by Public 
Works Project Manager shall be identified in addenda to all bidding contractors. 

C. Requests for material or product substitutions submitted after Bid Due Date may be 
considered. Owner reserves right to approve or reject substitutions based on Specification 
requirements and intended use. 

1.30 SUBSTITUTIONS 

A. Public Works Project Manager shall consider requests for Substitutions only within 
fifteen (15) calendar days after date of Public Works Construction Contract. 

B. Document each request with complete data substantiating compliance of proposed 
Substitution with Construction Documents. 

C. Submit three (3) copies of requests for Substitution for consideration. Limit each request 
to one (1) proposed Substitution. 
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D. Substitutions shall not change contract price established at Bid Due Date. 

1.31 STARTING SYSTEMS 

A. Execute start-up under supervision of responsible persons in accordance with 
manufacturers' instructions. 

B. Submit written report that equipment or system has been properly installed and is 
functioning correctly. 

1.32 DEMONSTRATION AND INSTRUCTIONS 

A. Not Used. 

1.33 CONTRACT CLOSEOUT PROCEDURES 

A. Submit written certification that Construction Documents have been reviewed, the Work 
has been inspected, and the Work is complete in accordance with Construction 
Documents and ready for Public Works Project Manager's inspection. 

B. Submit final Application for Payment identifying total adjusted Contract Sum / Price, 
previous payments, and amount remaining due. 

1.34 FINAL CLEANING 

A. Remove waste and surplus materials, rubbish, and construction facilities from site. 

1.35 ADJUSTING 

A. Not Used. 

1.36 OPERATION AND MAINTENANCE MANUAL 

A. Not Used. 

1.37 SPARE PARTS AND MAINTENANCE MATERIALS 

A. Not Used. 

1.38 AS-BUILT AND RECORD DRAWINGS AND SPECIFICATIONS 

A. Contractor-produced Drawings and Specifications shall remain property of Contractor 
whether Project for which they are made is executed or not.  Contractor shall furnish 
Architect / Engineer with original marked up redlines of Construction Documents’ 
drawings and specifications that shall include all Addendums, Change Orders, 
Construction Bulletins, on-site changes, field corrections, etc.  These are project As-Built 
Drawings & Specifications. 
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B. Architect / Engineer shall update original Construction Documents to include all 
Addendums & any other changes including those provided by Contractor in As-Built 
Drawings & Specifications.  These updates are project Record Drawings & 
Specifications. 

C. Architect / Engineer shall furnish Public Works Project Manager with Record Drawings 
as detailed in Professional Services Agreement.  

PART 2 PRODUCTS 

Not Used. 

PART 3 EXECUTION 

Not Used. 

END OF SECTION 
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SECTION 01 74 19 

CONSTRUCTION WASTE MANAGEMENT, DISPOSAL & RECYCLING 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Summary 
2. Waste Management Goals 
3. Construction and / or Demolition Waste Management 
4. Waste Management Plan 
5. Reuse 
6. Recycling 
7. Materials Sorting and Storage On Site 
8. Lists of Recycling Facilities Processors and Haulers 
9. Waste Management Plan Form 

B. Related Sections: 
1. Section 01 00 00 - Basic Requirements 

1.2 WASTE MANAGEMENT GOALS 

A. Dane County requires that as many waste materials as possible produced as result of this 
project be salvaged, reused or recycled in order to minimize impact of construction waste 
on landfills and to minimize expenditure of energy and cost in fabricating new materials.  
Additional information may be found in Dane County Green Building Policy, Resolution 
299, 1999-2000. 

1.3 CONSTRUCTION AND / OR DEMOLITION WASTE MANAGEMENT 

A. All construction and demolition waste suitable for recycling may go to Dane County 
Construction & Demolition Recycling Facility located at 7102 US Hwy 12, Madison, 
located across from Yahara Hills Golf Course.  This facility can receive mixed loads of 
construction and demolition waste.  For complete list of acceptable materials 
see www.countyofdane.com/pwht/recycle/CD_Recycle.aspx. 

B. Dane County Landfill, also at 7102 US Hwy 12, Madison, must receive all other waste 
from this project.  www.countyofdane.com/pwht/recycle/landfill.aspx. 

1.4 WASTE MANAGEMENT PLAN 

A. Contractor shall develop Waste Management Plan (WMP) for this project.  Dane 
County’s Special Projects & Materials Manager may be contacted with questions.  
Outlined in RECYCLING section of this specification are examples of materials that can 
be recycled or reused as well as recommendations for waste sorting methods. 

http://www.countyofdane.com/pwht/recycle/CD_Recycle.aspx
http://www.countyofdane.com/pwht/recycle/landfill.aspx
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B. Contractor shall complete WMP and include cost of recycling / reuse in Bid.  WMP will 
be submitted to Public Works Project Manager [within fifteen (15) business days of Bid 
Due date.  Copy of blank WMP form is in this Section.  Submittal shall include cover 
letter and WMP form with: 
1. Information on: 

a. Types of waste materials produced as result of work performed on site; 
b. Estimated quantities of waste produced; 
c. Identification of materials with potential to be recycled or reused; 
d. How materials will be recycled or reused; 
e. On-site storage and separation requirements (on site containers); 
f. Transportation methods; and 
g. Destinations. 

1.5 REUSE 

A. Contractors and subcontractors are encouraged to reuse as many waste materials as 
possible.  Salvage should be investigated for materials not reusable on site. 

1.6 RECYCLING 

A. These materials may be recycled at Dane County Construction & Demolition Recycling 
Facility: 
1. Wood. 
2. Wood Pallets. 
3. PVC Plastic (pipe, siding, etc.). 
4. Asphalt & Concrete. 
5. Bricks & Masonry. 
6. Vinyl Siding. 
7. Cardboard. 
8. Metal. 
9. Unpainted Gypsum Drywall. 
10. Shingles. 

B. These materials can be recycled elsewhere in Dane County area: 
1. Fluorescent Lamps. 
2. Foam Insulation & Packaging (extruded and expanded). 
3. Carpet Padding. 
4. Barrels & Drums. 

C. All materials must be recycled at WDNR permitted waste processing facilities that adhere 
to all State Statutes. 

1.7 MATERIALS SORTING AND STORAGE ON SITE 

A. Contractor shall provide separate containers for recyclable materials.  Number of 
containers will be dependent upon project and site conditions. 

B. Contractor shall provide on-site locations for subcontractors supplied recycling 
containers to help facilitate recycling. 
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C. Mixed loads of recycled materials are allowed only per instructions 
at www.countyofdane.com/pwht/recycle/CD_Recycle.aspx. 

1.8 LISTS OF RECYCLING FACILITIES PROCESSORS AND HAULERS 

A. Refer to www.countyofdane.com/pwht/recycle/CD_Recycle.aspx for information on 
Dane County Construction & Demolition Recycling Facility. 

B. Web site www.countyofdane.com/pwht/recycle/categories.aspx lists current information 
for Dane County Recycling Markets.  Contractors can also contact Allison Rathsack  at 
608/266-4990, or local city, village, town recycling staff listed at 
site www.countyofdane.com/pwht/recycle/contacts.aspx.  Statewide listings of recycling / 
reuse markets are available from UW Extension at https://www.uwgb.edu/shwec/. 

PART 2 PRODUCTS 

Not Used. 

PART 3 EXECUTION 

Not Used. 

END OF SECTION 

 

http://www.countyofdane.com/pwht/recycle/CD_Recycle.aspx
http://www.countyofdane.com/pwht/recycle/CD_Recycle.aspx
http://www.countyofdane.com/pwht/recycle/categories.aspx
http://www.countyofdane.com/pwht/recycle/contacts.aspx
https://www.uwgb.edu/shwec/
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Contractor Name:    
Address:    
   
Phone No.:    Recycling Coordinator:    

MATERIAL 
ESTIMATED 
QUANTITY 

DISPOSAL METHOD 
(CHECK ONE) 

RECYCLING / REUSE COMPANY OR 
DISPOSAL SITE 

Salvaged & 
reused building 
materials 

   cu. yds. 

   tons 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Wood 
   cu. yds. 

   tons 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Wood Pallets    units 
   Recycled     Reused 

   Landfilled     Other 

 

Name:   

PVC Plastic 
   cu. ft. 

   lbs. 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Asphalt & 
Concrete 

   cu. ft. 

   lbs. 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Bricks & 
Masonry 

   cu. ft. 

   lbs. 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Vinyl Siding 
   cu. ft. 

   lbs. 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Cardboard 
   cu. ft. 

   lbs. 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Metals 
   cu. yds. 

   tons 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Unpainted 
Gypsum / 
Drywall 

   cu. yds. 

   tons 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Shingles 
   cu. yds. 

   tons 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Fluorescent 
Lamps 

   cu. ft. 

   lbs. 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Foam Insulation 
   cu. ft. 

   lbs. 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Carpet Padding 
   cu. ft. 

   lbs. 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Barrels & Drums    units 
   Recycled     Reused 

   Landfilled     Other 

 

Name:   
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Glass 
   cu. yds. 

   tons 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Other    
   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Other    
   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Other    
   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Other    
   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Other    
   Recycled     Reused 

   Landfilled     Other 

 

Name:   
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SECTION 02110 
 

SITE CLEARING AND STRIPPING 
 
 

PART 1–GENERAL 
 

1.1 SUMMARY 
 

A. Work Included: 
1. Removal of surface debris. 
2. Removal of trees, shrubs, and other plant life. 
3. Strip and stockpile topsoil. 

 
B. Related Sections and Divisions: Applicable provisions of Division 1 shall govern work in this 

section. 
 

C. Payment: 
1. Payment for site clearing and stripping will be included in the Lump Sum Bid for the 

project. 
2. Topsoil removal and stockpiling shall be considered unclassified excavation. 

 
 
PART 2–PRODUCTS 

 

NOT APPLICABLE 
 
 
PART 3–EXECUTION 

 

3.1 PREPARATION 
 

A. CONTRACTOR shall identify existing plant life to remain and shall tag accordingly. 
 
3.2 PROTECTION 

 
A. CONTRACTOR shall protect from damage trees, plant life and critical ecological areas 

shown on the Access Plan drawing. 
 

B. See Division 1 for protection of survey monumentation. 
 
3.3 CLEARING AND GRUBBING 

 
A. Perform Clearing and Grubbing in accordance with Section 201, Clearing and Grubbing, of 

the Standard Specifications for Highway and Structure Construction 2017 edition and as 
modified herein. 

 
B. In cut areas, grubbing below the proposed grade is not required. In fill areas, grubbing is not 

required. 
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C. CONTRACTOR shall clear overhanging vegetation within the creek to accommodate 
CONTRACTOR’s hydraulic dredging operations. Roots within streambank areas shall not 
be removed. 

 
D. CONTRACTOR shall minimize clearing efforts along access routes to only that necessary 

for CONTRACTOR’s hydraulic dredging operations. Grubbing will not be allowed in wetland 
areas. 

 
E. Payment for Clearing and Grubbing will be included in the Lump Sum Bid for the project. 

 
3.4 STRIPPING 

 
A. Excavate topsoil from areas to be cut or filled or otherwise built upon. In areas of fill that 

haven’t been grubbed, salvage the topsoil to the maximum extent practicable. 
 

B. Stockpile topsoil on-site and protect from erosion. CONTRACTOR shall provide additional 
topsoil as required. 

 
C. CONTRACTOR shall provide additional topsoil as required. 
 
D. OWNER maintains ownership of any excess topsoil. 

 
E. All salvaged topsoil shall be used in restoration of the site. 

 
 

END OF SECTION 
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SECTION 02140 

DEWATERING 

 

PART 1–GENERAL 
 

1.1 SUMMARY 
 

A. Work Included: 
1. Site grading to prevent surface water from entering the excavation. 

 
B. Related Sections and Divisions: Applicable provisions of Division 1 shall govern work in this 

section. 
 

C. Payment: 
1. The expense for making all extra excavations necessary to prevent water from 

interfering with the proper construction of the work and for forming all dams or 
diversions, digging of sumps or pump wells, bailing, and installation and pumping of 
wells shall be borne by CONTRACTOR. 

2. The cost for removal of groundwater and surface water shall be included in the Lump 
Sum Bid for the project. No separate payment will be made for dewatering whether 
accomplished by use of sumps and pumps, well point systems, deep wells, or any other 
method. 

 
1.2 REFERENCES 

 
A. Wisconsin Administrative Code Chapter NR 141 and NR 811. 

 
B. See Division 1, Regulatory Requirements for permit requirements and water, erosion, and 

sediment control. 
 
1.3 SYSTEM REQUIREMENTS 

 
A. CONTRACTOR shall, at its own expense, keep the excavation clear of water while 

structures, mains, and appurtenances are being built, utilities are being installed, and fill and 
backfill are being compacted. Under no conditions shall the work be laid in or under water. 

 
B. In areas where rock is encountered, the water level shall be kept at or below top of rock, but 

at least 6 inches below bottom of concrete. Additional rock shall be removed as needed to 
provide clearances. 

 
C. The control of groundwater shall be such that softening or heaving of the bottom of 

excavations or formation of “quick” conditions or “boils” shall be prevented. 
 

D. Dewatering systems shall be designed and operated so as to prevent the migration or 
removal of soils. 
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1.4 QUALITY ASSURANCE 
 

A. All dewatering shall be done in accordance with applicable federal, state, and local code 
requirements. 

 
 
PART 2–PRODUCTS 

 

NOT APPLICABLE 
 
 
PART 3–EXECUTION 

 

3.1 DEWATERING 
 

A. Dewatering shall be started, and the water level shall be lowered as specified herein prior to 
beginning excavation and shall be continued until structure, main, or appurtenance has been 
completed and fill has been placed and compacted to final grade. 

 
 

B. CONTRACTOR shall provide all necessary materials and equipment to keep the excavation 
free from water during construction. CONTRACTOR shall at all times have on hand sufficient 
pumping equipment and machinery in good working condition for all ordinary emergencies, 
including power outages, and shall have available at all times competent workers for the 
operation of the pumping equipment. The dewatering systems shall not be shut down 
between shifts, on holidays or weekends, or during the work stoppages. 

 
C. CONTRACTOR shall meet all requirements of applicable WDNR permits for construction pit 

or trench dewatering. 
 

D. The release of groundwater to its static level shall be performed in such a manner as to 
maintain the undisturbed state of the natural foundation soils, prevent disturbance of 
compacted fill or backfill, and prevent floatation or movement of all structures and pipelines. 

 
 

3.2 PROTECTION 
 

A. In areas where continuous operation of dewatering pumps is required, CONTRACTOR shall 
avoid noise disturbance to nearby residences to the greatest extent possible by using 
electric-driven pumps, or intake and exhaust silencers or housing to minimize noise from 
engine-driven generators or engine-driven pumps. 

 
 

END OF SECTION 
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SECTION 02222 
 

EXCAVATION, FILL, BACKFILL, AND GRADING 
 
 
PART 1–GENERAL 

 

1.1 SUMMARY 
 

A. Work Included: Excavating, filling, backfilling, and grading for this work includes, but is not 
necessarily limited to: 
1. Excavation and grading related to dredging spoils dewatering site. 
2. Placing and compacting all fill and backfill. 
3. Rough and finish grading prior to seeding. 

 
B. Related Sections and Divisions: Applicable provisions of Division 1 shall govern work in this 

section. 
 

C. Payment: All general excavation, fill, backfill, and grading shall be included in the Lump Sum 
Bid. 

 
1.2 REFERENCES 

 
 

A. ASTM D698–Standard Test Methods for Laboratory Compaction Characteristics of Soil 
Using Standard Effort (12,400 ft-lbf/ft3 (600 kN-m/m3)). 

 
B. ASTM D1557–Standard Test Methods for Laboratory Compaction Characteristics of Soil 

Using Modified Effort (56,000 ft-lbf/ft3 (2,700 kN-m/m3)). 
 

C. Standard Specifications: Unless otherwise indicated, Standard Specifications within this 
section shall refer to the State of Wisconsin Department of Transportation, Standard 
Specifications for Highway and Structure Construction, current edition, including all issued 
supplemental specifications. 

 
1.3 SUBMITTALS 

 
A. CONTRACTOR shall submit samples of materials proposed for use as fill to soils testing 

laboratory for analysis of their suitability and for recommendations on moisture content 
during compaction, compaction methods, or other appropriate information. 

 
B. CONTRACTOR shall submit sufficient samples of each different type or classification of soil 

to obtain representative values. 
 
1.4 JOB CONDITIONS 

 
A. The elevations shown for existing work and ground are reasonably correct, but are not 

guaranteed to be absolutely accurate. No extras will be allowed because of variations 
between drawings and actual grades. 

 
B. No soil borings were made for this project. CONTRACTOR shall conduct its own 

investigation to determine physical conditions at the site which may affect the work. 
CONTRACTOR shall coordinate any investigations with OWNER. 
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PART 2–PRODUCTS 
 

2.1 EMBANKMENT FILL 
 

A. Embankment fill shall contain no stumps, brush, rubbish, or other perishable material. The 
top 12 inches of the earth embankment shall be earthy material free from large stones. 

 
2.2 CLAY FILL 

 
A. Clay fill shall contain at least 25% clay minerals (material finer than 0.002 mm). 

 
 
PART 3–EXECUTION 

 

3.1 GENERAL 
 

A. Prior to all excavating, CONTRACTOR shall become thoroughly familiar with the site and 
site conditions. 

 
3.2 PROTECTION 

 
A. CONTRACTOR shall provide all necessary sheeting, shoring, or other soil retention systems 

including all labor, material, equipment, and tools required, or as necessary to maintain the 
excavation in a condition to provide safe working conditions, to permit the safe and efficient 
installation of all items of Contract work, and to protect adjacent property. CONTRACTOR 
shall be held liable for any damage which may result to property from excavation or 
construction operations. Sheeting, shoring, and other soil retainage systems shall be 
withdrawn or removed in a manner so as to prevent subsequent settlement of structures, 
utilities, and other improvements. 

 
B. Design of sheet piling and other soil retaining systems shall be the sole responsibility of 

CONTRACTOR. Where such systems are shown on the drawings, no parameters such as 
embedment depth, section profile, presence or lack of whalers, etc., nor system type or 
suitability shall be inferred. CONTRACTOR is responsible for designing and providing a fully 
functional system compatible with construction and site requirements. 

 
C. Nothing in this specification shall be deemed to allow the use of protective systems less 

effective than those required by the Occupational Safety and Health Administration (OSHA) 
and other applicable code requirements. 

 
3.3 UTILITIES 

 
A. Before starting excavations, CONTRACTOR shall locate existing underground utilities in all 

areas of the work. 
 

B. If utilities are to remain in place, CONTRACTOR shall provide adequate means of protection 
during earthwork operations. 

 
C. Should uncharted or incorrectly charted piping or other utilities be encountered during 

excavation, consult utility owner immediately for directions. 
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D. Cooperate with OWNER and utility companies in keeping respective services and facilities 
in operation, and repair any damaged utilities to satisfaction of utility owner. 

 
E. CONTRACTOR shall not interrupt existing utilities serving facilities occupied and used by 

OWNER or others except when permitted in writing by OWNER. 
 

F. CONTRACTOR shall demolish and completely remove from the site existing underground 
utilities indicated to be removed after utility has been capped and sealed. 

 
G. CONTRACTOR shall accurately locate and record abandoned and active utility lines 

rerouted or extended on project record drawings. 
 
3.4 FINISH ELEVATIONS AND LINES 

 
A. CONTRACTOR is responsible for setting and establishing finish elevations and lines. 

 
3.5 EXCAVATION 

 
A. After the site has been cleared and stripped, the site shall be cut and filled to the indicated 

subgrade as shown or specified. 
 

B. Excavations scheduled to extend below groundwater shall not be started until the area has 
been dewatered. See Section 02140–Dewatering. 

 
3.6 PREPARATION OF SUBGRADE 

 
A. After the site has been cleared, stripped, and excavated to subgrade, thoroughly compact 

subgrade to the requirements specified for compacted fill below. Scarify and moisture 
condition the subgrade as recommended by the Project Soils Engineer. 

 
B. Remove all ruts, hummocks, and other uneven surfaces by surface grading prior to 

placement of fill. 
 
3.7 COMPACTED FILL AND BACKFILL 

 
A. All fill and backfill, except as otherwise specified, shall be compacted fill placed to within    

4 inches of the bottom of the topsoil or to the bottom of the structure or other improvement. 
 

B. No fill shall be placed under water or over unsuitable subgrade conditions. 
 

C. No frozen material shall be placed nor shall any material be placed on frozen ground. 
 
3.8 EMBANKMENT FILL 

 
A. Embankment fill may be placed in fill areas to be seeded. 

 
B. Embankment fill shall be deposited, spread, and leveled in layers generally not exceeding 

12 inches in thickness before compaction. Each layer shall be compacted to the degree that 
no further appreciable consolidation is evidenced under the action of the compaction 
equipment. The required compaction shall be obtained for each layer before any material for 
a succeeding layer is placed thereon. Compaction shall be obtained using the hauling  and 
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leveling equipment, and in addition, tamping rollers, pneumatic-tired rollers, vibratory rollers, 
or other types of equipment required to produce the desired results. 

 
3.9 GRADING 

 
A. CONTRACTOR shall perform all rough and finish grading required to attain the elevations 

shown on the drawings. 
 

B. Grading Tolerances: 
1. Restored Areas:  ±0.10 feet. 
2. Grading shown on the final grading plan west and final grading plan east shall be 

adjusted accordingly to reflect actual sediment volume removed and consolidation rates 
of the sediment. 

 
3.10 COMPACTION TESTING 

 
A. Compaction tests shall be done by the Project Soils Engineer hired by CONTRACTOR. 

Location and frequency of the tests shall be as recommended by the Project Soils Engineer. 
 
 

END OF SECTION 
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SECTION 02225 
 

HYDRAULIC DREDGING FOR SEDIMENT REMOVAL 
 
 
PART 1–GENERAL 

 

1.1 SUMMARY 
 

A. Work Included:  Hydraulic dredging for this work includes, but is not necessarily limited to: 
1. Hydraulic dredging of sediment including all necessary piping and booster pumps to 

convey carriage water to the dredging spoils dewatering site. Excavation and disposal 
of incidental parent material and debris. 

2. Clearing of overhanging vegetation within creek and vegetation along pipeline routes 
necessary to accommodate CONTRACTOR’s hydraulic dredging operations per 
Section 02110-Site Clearing and Stripping. 

3. Preparation of the dredging spoils dewatering site to accommodate CONTRACTOR’s 
dewatering   operations   per   Section   02110-Site   Clearing   and   Stripping,   
Section 02222-Excavation, Fill, Backfill, and Grading, and the drawings. 

4. Dewatering of hydraulically dredged sediment and return of water to creek including 
sampling and testing of return water meeting regulatory permit requirements and 
Section 02140–Dewatering. 

5. Restoration of the dredging spoils dewatering site per Section 02222–Excavation, Fill, 
Backfill, and Grading, Section 02935–Seeding, Section 02270–Slope Protection and 
Erosion Control, and the drawings. 

6. Spreading of dewatered sediment on OWNER lands and restoration as shown on the 
drawings. 

7. Removal of piping, booster pumps, and return water features and restoration of access 
routes per Section 02935–Seeding, Section 02270–Slope Protection and Erosion 
Control, and the drawings. 

8. Hydraulic dredging plan submitted to OWNER for approval prior to the commencement 
of construction. 

9. Securing of WPDES Permit No. WI-0046558-05-0 for Carriage and/or Interstitial Water 
Resulting from Dredging Operations and any other necessary permits by 
CONTRACTOR. 

 
B. Related Sections and Divisions: Applicable provisions of Division 1 shall govern work in this 

section. 
 

C. Payment: All costs for hydraulic dredging for sediment removal shall be included in the Lump 
Sum Bid for the project. For CONTRACTOR’s information, ENGINEER’s estimated quantity 
for in-situ sediment to be hydraulically dredged is approximately 14,000 cubic yards based 
on surveyed cross sections provided by OWNER. 

 
1.2 REFERENCES 

 
A. Standard Specifications: Unless otherwise indicated, Standard Specifications within this 

section shall refer to the State of Wisconsin Department of Transportation, Standard 
Specifications for Highway and Structure Construction, current edition, including all issued 
supplemental specifications. 
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1.3 SUBMITTALS 
 

A. CONTRACTOR shall submit a hydraulic dredging plan for approval by OWNER prior to the 
commencement of construction. At a minimum, the hydraulic dredging plan shall include the 
following. 
1. Proposed hydraulic dredge manufacturer, model number, pumping capacity, and flow 

rate delivery to the dredging spoils dewatering site. Provide plan for launching and 
removing of the hydraulic dredge including restoration of any disturbed areas to original 
condition. Provide any necessary coordination with utility companies in the project 
area. 

2. Proposed pumping system plan including documentation showing conformance with the 
following performance standards. 
a. Provide layout of pumping system within allowable access areas including specific 

locations of piping and booster pumps. Indicate what equipment will be utilized to 
layout and maintain the pumping system. 

b. Provide pumping system information including proposed pump system controls, 
number of booster pumps, horsepower of booster pumps, model number of pumps, 
impeller size of pumps, certified pump curves, and sizing, type, and lengths of 
piping. 

c. Provide plan for a stable return water feature to the creek. 
d. Pumping system shall be capable of pumping from all expected creek bottom 

elevations within the project limits up to the highest dredging spoils dewatering site 
elevation as shown on the drawings. 

e. Provide piping with a minimum pressure rating equal to twice the maximum total 
dynamic head of the pumps included in the pumping system. 

f. Provide pumps that are non-overloading throughout its pump curve. 
g. Provide pumps that are capable of passing a 3-inch solid. 
h. All pumps shall have a check valve and shut off valve near the discharge to isolate 

the pump. 
i. Forcemains shall have a pressure rating of twice the maximum operating pressure 

of the pumping system, 160 pounds per square inch (psi) minimum. 
j. Forcemains and fittings shall be watertight and shall be securely restrained to a 

pressure twice the design and surge pressures. 
k. Velocities in forcemains shall be a minimum of 2 feet per second and a maximum of 

6 feet per second. 
l. During operation of the pumping system, CONTRACTOR shall have a designated 

operator of the system separate from the other work and dedicated strictly for the 
pumping system at all times that the pumping operation is in progress. 

m. Contractor shall have a system to collect drainage from the forcemain to prevent this 
drainage from reentering wetlands or waterways when emptying the forcemain. 

3. Proposed method of dewatering (pits, geo-tubes) and proposed WDNR-approved 
polymers including addition rates to achieve compliance with requirements contained in 
the WPDES Permit No. WI-0046558-05-0 for Carriage and/or Interstitial Water Resulting 
from Dredging Operations. Jar test results of creek sediments and report for polymer 
additions shall be submitted. 

4. Proposed water quality sampling, testing and reporting plan for meeting return water 
and in-stream water regulatory permit requirements including proposed method of 
meeting the in-stream water regulatory permit requirements. 
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5. Proposed emergency action plan in the event of a flooding event to protect dredge and 
pumping systems from storm flows. 

6. Any proposed changes to the dredging spoils dewatering site shown on the drawings to 
accommodate CONTRACTOR’s operations. 

7. Any proposed changes to the final grading and restoration plan shown on the drawings 
to accommodate CONTRACTOR’s operations. 

8. CONTRACTOR shall submit all permit application materials, all issued permits, and all 
of CONTRACTOR’s permit compliance information (ie: water quality testing results at 
a minimum weekly basis) to OWNER. 

 
B. CONTRACTOR shall submit to OWNER all permits and approvals required for 

CONTRACTOR’s operations prior to the commencement of construction. 
 
1.4 JOB CONDITIONS 

 
A. The elevations shown for existing work and ground are reasonably correct, but are not 

guaranteed to be absolutely accurate. No extras will be allowed because of variations 
between drawings and actual grades. 

 
B. Sediment sampling was completed and the testing results are included in an appendix to 

these Specifications. The information contained is not guaranteed to be indicative of 
conditions to be encountered during construction. It is CONTRACTOR’s responsibility to 
make its own investigations to determine physical conditions at the site, which may affect 
the work. CONTRACTOR shall satisfy itself as to the quantity and characteristics of the 
materials to be hydraulically dredged. 

 
C. No soil borings were made for this project. CONTRACTOR shall conduct its own 

investigation to determine physical conditions at the site which may affect the work. 
 

PART 2–PRODUCTS 
 

2.1 SEDIMENT 
 

A. Sediment means the solid, semi-solid, or liquid generated by storm water runoff and 
represented by the surveyed cross-sections in the drawings. 

 
2.2 PARENT MATERIAL 

 
A. Parent material means the solid or semi-solid material beneath the sediment. 

 
2.3 DEBRIS 

 
A. Debris means all other materials not defined as sediment or parent material. 
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PART 3–EXECUTION 
 

3.1 GENERAL 
 

A. Prior to all hydraulic dredging, CONTRACTOR shall become thoroughly familiar with the site 
and site conditions. 

 
3.2 PROTECTION 

 
A. CONTRACTOR shall protect all vegetation shown to be protected on the drawings. 

 
3.3 UTILITIES 

 
A. Before starting hydraulic dredging, CONTRACTOR shall locate existing underground utilities 

in all areas of the work. 
 

B. If utilities are to remain in place, CONTRACTOR shall provide adequate means of protection 
during earthwork operations. 

 
C. Should uncharted or incorrectly charted piping or other utilities be encountered during 

hydraulic dredging, consult utility owner immediately for directions. 
 

D. Cooperate with OWNER and utility companies in keeping respective services and facilities 
in operation, and repair any damaged utilities to satisfaction of utility owner. 

 
E. CONTRACTOR shall not interrupt existing utilities serving facilities occupied and used by 

OWNER or others except when permitted in writing by OWNER. 
 

F. CONTRACTOR shall demolish and completely remove from the site existing underground 
utilities indicated to be removed after utility has been capped and sealed. 

 
G. CONTRACTOR shall accurately locate and record abandoned and active utility lines 

rerouted or extended on project record drawings. 
 
3.4 HYDRAULIC DREDGING 

 
A. All sediment as indicated in the drawings shall be hydraulically dredged and disposed of on 

County-owned land at the dredging spoils dewatering site shown on the drawings. 
CONTRACTOR is responsible for setting and establishing finish elevations and lines. A 
final grading plan shall be provided to Dane County by CONTRACTOR. No additional 
compensation will be provided for proposed modifications to the dredging spoils dewatering 
site grading plan and the final grading plan to accommodate CONTRACTOR’s operations. 

 
B. CONTRACTOR may propose alternate disposal locations for review and approval by 

OWNER and WDNR. Alternate disposal locations shall provide the same or better 
containment of sediments as proposed at the County-owned land. Alternative disposal 
locations shall have proper erosion control, be outside of wetland and wetland indicator soils, 
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be outside of floodplains, and be permanently restored in a manner acceptable to the 
County. If the alternate disposal location is to field apply sediments, the disposed of material 
shall be accounted for in the 590 nutrient management plan for the field(s). 

 
C. Parent material shall be exposed by hydraulic dredging operations but excavation into the 

parent material is not required. No additional compensation will be provided for intentional 
or unintentional over excavation into the parent material. 

 
D. Excavation and disposal of debris shall be considered incidental to construction. Debris shall 

be drained free of water at the construction site and shall be disposed of at a licensed 
sanitary landfill, if necessary. 

 
E. It is the CONTRACTOR’s responsibility to provide all means, methods, procedures, and 

safety precautions for the removal of all sediment, incidental parent material, and debris from 
the creek. 

 
F. It is the CONTRACTOR’s responsibility for all operations required to accomplish grades 

shown on the drawings. CONTRACTOR shall determine its own quantities of hydraulic 
dredging which shall be included in the lump sum bid for the project. No changes will be 
made to quantities/payment for hydraulic dredging unless OWNER requests a specific 
change to the drawings and specifications during construction. All costs associated with 
downtime related to hydraulic dredging are considered incidental to construction. 

 
G. If aqua bags are used to temporarily raise water levels in the creek, the weather shall be 

monitored and the aqua bags shall be temporarily disabled or removed in advance of storms 
to allow storm flows to pass without impedance. 

 
H. CONTRACTOR is responsible to determine the number and size of booster pumps 

necessary to convey dredged material to the dredging spoils dewatering site. 
CONTRACTOR shall provide the pumps required, as well as have available additional 
pumps in the event a pump becomes disabled or to cover periods when pumps are out of 
operation for routine service. 

 
I. CONTRACTOR shall be responsible for providing all pumps, hoses, pipelines, fuel tanks, 

and other items required to accommodate CONTRACTOR’s hydraulic dredging operations 
and for providing supervision of the pumping operation during all hours the pumps are 
running. 

 
J. CONTRACTOR shall provide pumps that are in good operating order and free of leaks. 

Pumps that are leaking fuel, lubricants, or other material, shall be removed immediately from 
the work area and repaired or replaced as necessary. All pump equipment shall be properly 
equipped with mufflers and other noise suppression equipment to minimize noise impacts 
on the surrounding landowners. In the event of a leak or spill from the dredging spoils 
conveyance or pumping system, CONTRACTOR is responsible for removing leaked or 
spilled materials and restoration of the affected area to its condition prior to the leak. 

 
K. Discharge hoses shall be reasonably free of leaks at either the fittings or the discharge hose 

casing. No leaks from discharge lines shall be allowed to create excessively wet spots or to 
cause erosion. 
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L. Supplemental fuel tanks, used to minimize refueling requirements, must be installed in 
accordance with all federal, state, and local requirements, in such a manner so as to 
eliminate any leaks from fuel lines, and so they are protected from damage in the event of 
high water or flood which may occur during the project. Fuel tanks over 5 gallons in capacity 
will require a containment system, unless such tank is a component of the pump itself. 
Supplemental fuel tanks shall be placed no closer than 25 feet from the creek edge such 
that they will be located out of the creek in the event of sudden high water. CONTRACTOR 
is responsible to ensure that all supplemental fuel storage facilities meet or exceed the 
National Fire Protection Agency (NFPA) standards or other applicable local, state, and 
federal regulations. 

 
M. The dredging spoils dewatering area shall be prepared by CONTRACTOR to accommodate 

CONTRACTOR’s operations including return water features meeting regulatory permit 
requirements. The dredging spoils dewatering area shall be stripped of enough topsoil 
sufficient to place 6 inches of topsoil on the containment berm and the topsoil shall be 
stockpiled on-site. The dredging spoils dewatering area and the inner face of the 
containment berm shall be lined with an impermeable liner (minimum 20 mil plastic 
sheeting). No sediment or topsoil shall be disposed of or stockpiled in wetland or floodplain 
areas. Monitoring shall be in accordance with Section 3.3 of WPDES Permit No. WI-
0046558-05-0 for Carriage and/or Interstitial Water Resulting from Dredging Operations. 
Return water discharge shall not cause any erosion issues. 

 
N. CONTRACTOR shall provide return water sampling and testing as required by regulatory 

permit requirements. CONTRACTOR shall adjust polymer additions to achieve compliance 
with regulatory permit requirements. CONTRACTOR shall limit return water total suspended 
solids concentrations to a maximum of 80 mg/l measured at the point of discharge from the 
dredging spoils dewatering area back into the creek. 

 
O. CONTRACTOR shall provide in-stream water sampling and testing as required by regulatory 

permit requirements. CONTRACTOR shall provide treatment adequate to meet regulatory 
permit requirements. CONTRACTOR shall limit in-stream total suspended solids to a 
maximum of 40 mg/l above background total suspended solids concentrations in the creek 
measured downstream at Highway 51. It is anticipated that additional treatment will be 
necessary immediately upstream of the Highway 51 bridge to accomplish this requirement.  

 
P. CONTRACTOR shall clear overhanging vegetation within the creek and vegetation along 

pipeline routes necessary to accommodate CONTRACTOR’s hydraulic dredging operations. 
 
Q. Restoration of the dredging spoils dewatering area shall consist of seeding over the 

dewatering bags with a cover crop in the Summer/Fall of 2019 per Section 02935-Seeding, 
cutting open dewatering bags in fall 2019 to spread the sediment over adjacent lands 
consistent with the final disposition grading plan, and seeding with a cover crop and mulch 
by September 1, 2019 per Section 02935-Seeding. 

 
R. In late-summer 2019, the dredging spoils dewatering area shall be graded in general 

conformance with the final disposition grading plan as identified on the drawings. It is 
acknowledged that the final grading plan may need to be adjusted to accommodate the 
actual sediment volume removed and consolidation rate of the sediment. It is anticipated 
that the sediment bags will have dewatered sufficiently by the late-summer of 2019 to allow 
grading to occur. 
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S. CONTRACTOR shall conform to the following access-related provisions. 
1. In-stream hydraulic dredging shall be performed within the Dredging Work Zone 

defined as within 3 feet of the toe of slope on each side of the creek. All streambanks 
disturbed by the hydraulic dredging operations shall be restored as shown on the 
drawings. No additional compensation will be provided for streambank restoration 
required as a result of CONTRACTOR’s operations. CONTRACTOR shall minimize 
streambank disturbance to the maximum extent practical. 

2. Ancillary work to facilitate the hydraulic dredging operation (i.e., pipes, hoses, booster 
pumps, etc.) shall be performed within the Support Work Zone shown on the drawings 
consisting of a 20-foot wide corridor on easements or land owned by the WDNR or Dane 
County. The Support Work Zone shall avoid specific areas identified on the drawings 
and protect all oak trees to the maximum extent practical. Clearing is allowed within the 
Support Work Zone. Grubbing is not allowed within the Support Work Zone. 
Contractor shall utilize low-impact methods for construction access with Support 
Work Zone and between the Dredging Work Zone and Support Work Zone as 
further defined below.  Acceptable low-impact methods for construction access include 
use of low ground contact pressure equipment (maximum ground bearing contact 
pressure of 4 pounds per square inch), standard equipment with marsh mats, and 
standard equipment with rubber matting over frozen ground. Frozen ground is defined 
as a minimum of 2 feet of frost which must be verified by CONTRACTOR and 
witnessed by OWNER staff at the start of each work day.  CONTRACTOR work in the 
Support Work Zone and between the Dredging Work Zone and Support Work 
Zone is expected to minimize damage to underlying vegetation including but not 
limited to no tire or track spinning, tire and tracks must be moving at all times while 
maneuvering equipment, and maximum depth of rutting shall be 3 inches.  
CONTRACTOR’s operations shall be suspended if experiencing greater than 3 inches 
of rutting or an alternate low-impact method for construction access shall be utlized.  

3. Allowable access between the Dredging Work Zone and Support Work Zone for pipes 
and hoses is allowed every 500 feet along the creek in a 20 foot wide corridor. 

4. Perform all sediment dewatering within the Dredging Spoils Dewatering Site. 
5. Stockpile salvaged topsoil within the Temporary Topsoil Pile area. 

 
T. All sediment within the channel shall be removed as shown on the drawings. A minimum of 

70% of sediment within channel flanks shall be removed as shown on the drawings. The 
channel bottom shall have been dredged to the parent material level to a reasonably clean 
state just prior to the time of the dredging check. OWNER and ENGINEER will perform 
dredging checks from upstream to downstream.  CONTRACTOR shall coordinate dredging 
checks with OWNER and ENGINEER.  CONTRACTOR shall provide transport of OWNER 
and ENGINEER staff to the Dredging Work Zone for the purposes of performing dredging 
checks. CONTRACTOR shall provide watercraft and CONTRACTOR staff to assist 
OWNER and ENGINEER staff in performing dredging checks.  

 
3.5 DEWATERING 

 
A. The release of return water to the creek shall be performed in such a manner as to maintain 

the undisturbed site along the return water route. Measures shall be provided to trap 
sediment and other pollutants in effluent prior to discharge to Waters of the State. Measures 
may include discharge to a sediment trap or other gravity-based settling system, passive 
infiltration system, geotextile bag, or other acceptable Best Management Practice. 

 
B. During the dewatering operations, CONTRACTOR shall provide adequate protection from 

erosion at the discharge area. The discharge of water from the pumping operations shall be 
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undertaken so as to prevent erosion of soils and the downstream introduction of sediment. 
When discharges from the dewatering operation involve large volumes of water, the 
discharge area will require a concrete and/or stone structure to provide for dispersion of the 
discharge energy. CONTRACTOR shall use geotextiles as appropriate to provide erosion 
protection. Discharge structures shall be capable of dispersing the energy of the expected 
discharge from the pumps. All materials placed for the protection of discharge outfalls are 
temporary in nature, and shall be removed from the project area upon completion of the 
dewatering process. 

 
C. CONTRACTOR shall maintain all dewatering measures in good operating form until such 

time as the measures are no longer required. 
 

D. Upon completion of the work and when acceptable to OWNER, CONTRACTOR shall 
remove all dewatering measures. 

 
3.6 DECONTAMINATION FOR INVASIVE AND EXOTIC VIRUSES AND SPECIES 

 
A. All equipment used for the project including but not limited to tracked vehicles, barges, boats, 

hoses, sheet pile and pumps shall be decontaminated for invasive and exotic viruses and 
species prior to and after use. 

 
B. The following steps must be taken every time CONTRACTOR’s equipment is moved to avoid 

transporting invasive and exotic viruses and species. To the extent practicable, equipment 
and gear used on infested waters shall not be used on other non-infested waters. 
1. Inspect and remove aquatic plants, animals, and mud from CONTRACTOR’s 

equipment. 
2. Drain all water from CONTRACTOR’s equipment that comes in contact with infested 

waters, including but not limited to tracked vehicles, barges, boats, hoses, sheet pile, 
and pumps. 

3. Dispose of aquatic plants and animals in the trash. Never release or transfer aquatic 
plants, animals or water from one waterbody to another. 

4. CONTRACTOR shall wash equipment with hot (>140°F) and/or high pressure water. 
OR, 

5. CONTRACTOR shall allow CONTRACTOR’s equipment to dry thoroughly for 5 days. 
 
 

END OF SECTION 
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SECTION 02240 

GEOTEXTILES 

 

PART 1–GENERAL 
 

1.1 SUMMARY 
 

A. Work Included:  Geotextiles for areas below riprap. 
 

B. Related Sections and Divisions: Applicable provisions of Division 1 shall govern work in this 
section. 

 
C. Payment:  Payment for geotextile shall be included in the Lump Sum Bid for the project. 

 
1.2 SUBMITTALS 

 
A. Submit shop drawing for proposed geotextile. 

 
 
PART 2–PRODUCTS 

 

2.1 MATERIALS 
 

A. Geotextile below field stone riprap shall be Mirafi 180N, or equal. 
 
 
PART 3–EXECUTION 

 

3.1 INSTALLATION 
 

A. Geotextile shall be installed in accordance with manufacturer’s recommendations. 
 

B. Geotextile shall be lapped a minimum of 24 inches. 
 

C. CONTRACTOR shall protect the construction fabric from exposure to the sun until 
installation. Construction fabric shall be covered with stone or soil immediately upon 
placement. 

 
 

END OF SECTION 
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SECTION 02270 
 

SLOPE PROTECTION AND EROSION CONTROL 
 
 

PART 1–GENERAL 
 

1.1 SUMMARY 
 

A. Work Included:  Erosion control devices. 
 

B. Related Sections and Divisions: Applicable provisions of Division 1 shall govern work in this 
section. 

 
1.2 PAYMENT 

 
A. All costs associated with slope protection and erosion control shall be included in Lump Sum 

Bid for the project. This work shall include, but is not limited to, erecting fence, excavation, 
placing posts, backfilling, attaching woven wire and geotextile fabric; placing ditch checks; 
installing sediment traps; removing the fence at completion of project; cleaning and repairing; 
removing or spreading accumulated sediment to form a surface suitable for seeding; 
replacing silt fence and damages caused by overloading of sediment material or ponding of 
water adjacent to silt fence; and furnishing labor, tools, equipment, and incidentals necessary 
to complete the work in accordance with the Contract. 

 
1.3 REFERENCES 

 
A. Wisconsin Department of Natural Resources Conservation Practice Standards-Construction 

Site Erosion and Sediment Control (Conservation Practice 
Standards). http://dnr.wi.gov/topic/Stormwater/standards/const_standards.html 

 

B. Erosion Control Product Applicability List (PAL) for Multi-Modal Applications (PAL) Wisconsin 
Department of Transportation. 

 
C. Dane County Erosion Control and Stormwater Management Manual 

(http://www.danewaters.com/pdf/manual/ecsm_manual.pdf). 
 

1.4 SUBMITTALS 
 

A. Submit shop drawings for all slope protection and erosion control products used on the 
project. 

 
1.5 REGULATORY REQUIREMENTS 

 
A. Land disturbance greater than one acre and OWNER obtains NOI. 

1. OWNER has prepared a Storm Water Management and Erosion Control Plan in 
conjunction with the development of the Contract Documents and has submitted a 
“Notice of Intent” (NOI) for Storm Water Discharges Associated with Land Disturbing 
Activities. The NOI is included as an attachment to the Contract Documents. 
CONTRACTOR as designated operator of activities at the construction site shall be 
responsible for compliance with all permit conditions. This includes but is not limited to 
the following: 

http://dnr.wi.gov/topic/Stormwater/standards/const_standards.html
http://www.danewaters.com/pdf/manual/ecsm_manual.pdf
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a. Implement erosion and sediment control practices necessary to meet federal, state, 
and local performance standards. 

b. Receive required approvals from OWNER and regulatory agencies for any 
modifications to the erosion control plan necessitated by site conditions or 
CONTRACTOR’s operations. 

c. Provide a “qualified” inspector to inspect erosion control and sediment controls. 
Inspector shall have prior experience with and knowledge of installation and 
maintenance of erosion and sediment controls. Inspector shall be identified to 
OWNER. 

d. Perform all inspection, maintenance, and record keeping activities required by the 
permit. This shall include inspecting erosion and sediment control facilities weekly 
and within 24 hours after a precipitation event of 0.5 inches or greater. 
CONTRACTOR shall maintain weekly written reports of all inspections. 

e. CONTRACTOR shall respond within 24 hours to all corrective measures noted on 
the inspection report to address pollution issues. 

f. CONTRACTOR shall submit to OWNER a written notice stating the times, dates and 
actions taken to rectify the defective pollution and erosion controls. 

g. Pay any fines or other fees resulting from failure of CONTRACTOR to comply with 
the permit requirements. 

h. Submit a “Notice of Termination” (NOT) to DNR at end of the Project. 
 

B. CONTRACTOR and its subcontractors shall execute and sign the following certification: 
 

“I certify under penalty of law that I understand the terms and conditions of the 
General Pollutant Discharge Elimination System Permit that authorizes the storm 
water discharges associated with industrial activities from the construction site and 
as may be detailed in the Contract Documents. I agree to indemnify and hold 
OWNER harmless from any claims, demands, suits, causes of action, settlements, 
fines, or judgments and the costs of litigation, including, but not limited to, 
reasonable attorneys fees and costs of investigation and arising from a condition, 
obligation or requirement assumed or to be performed by CONTRACTOR for storm 
water pollution and erosion control.” 

 
C. CONTRACTOR shall pay any fines or other fees resulting from failure of CONTRACTOR to 

comply with the permit requirements. 
 
1.6 QUALITY CONTROL 

 
A. Construct and maintain erosion sediment control measures in accordance with the WDNR 

Conservation Practice Standards. 
 

B. Check facilities weekly and  after  any  rainfall  event,  and  make  needed  repairs  within 
24 hours. 

 
 
PART 2–PRODUCTS 

 

2.1 EROSION CONTROL PRODUCTS 
 

A. Erosion control products shall be as listed in the Erosion Control Product Acceptability List 
for   Multi-Modal  Applications   (PAL)  of   the  Wisconsin   Department   of Transportation. 
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Contractors may obtain copies of the PAL and PAL qualification procedures from the 
WisDOT Bureau of Highway Construction. 

 
2.2 EROSION MATS 

 
A. Erosion mat products shall be selected from the PAL in conformance with criteria specified 

in Conservation Practice Standard 1052 (Nonchannel Erosion Mat) and 1053 (Channel 
Erosion Mat). 

 
B. Unless designated on the drawings, CONTRACTOR may furnish any prequalified erosion 

mat product of the class and type listed in the PAL. 
 

C. A 300 mm by 300 mm sample of a product proposed for erosion mat may be required to 
verify that it is prequalified. When a sample is required, it shall be accompanied by the 
manufacturer’s literature for the proposed product. 

 
D. Erosion control mat for restoration of the dredging spoils dewatering site berm and side 

slopes shall be Class 1, Urban Type A. 
 

E. The TRM (Turf Reinforcement Mat) System shall consist of an erosion control mat (Class 2, 
Type C) and a turf reinforcement mat (Class 3, Type B). 

 
2.3 SILT FENCE 

 
A. Silt fence shall conform to Conservation Practice Standard 1056-Silt Fence. Silt fence shall 

conform to Table 2 of Conservation Practice Standard 1056. 
 

B. Furnish wrapping on each roll of fabric to protect the fabric from ultraviolet radiation and from 
abrasion during shipping and handling. Keep geotextile dry until installed. 

 
2.4 SOIL STABILIZER 

 
A. Soil stabilizer shall be Type A or Type B. Type A is either a cementitious soil binder added to 

wood cellulose fiber mulch or a bonded fiber matrix. Type B is a water soluble anionic 
polyacrylamide meeting requirements specified in Conservation Practice Standard 1050-
Land Application of Anionic Polyacrylamide. CONTRACTOR shall provide soil stabilizer 
products from the PAL. 

 
2.5 STONE TRACKING PADS AND TIRE WASHING STATION 

 
A. Stone tracking pads and tire washing stations shall conform to Conservation Practice 

Standard 1057-Stone Tracking Pad and Tire Washing. 
 
2.6 DITCH CHECKS 

 
A. Ditch checks shall conform to Conservation Practice Standard 1062-Ditch Check (Channel). 

 
2.7 MULCHING 

 
A. Mulching   for   construction   sites   shall    conform    to    Conservation    Standard 

Practice 1058-Mulching for Construction Sites. 
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2.8 VEGETATIVE BUFFER FOR CONSTRUCTION SITES 
 

A. Vegetative buffer shall conform to Conservation Standard Practice 1054-Vegetative Buffer 
for Construction Sites. 

 
2.9 TEMPORARY SEEDING 

 
A. Temporary seeding for construction site erosion control shall conform to Conservation 

Standard Practice 1059-Seeding for Construction Site Erosion Control. 
 
2.10 STRAW WATTLE 

 
A. Straw wattles shall be 12-inch diameter straw wattle as manufactured by American Excelsior 

Company, or equal. 
 
2.11 COIR FIBER ROLL 

 
A. Coir fiber rolls shall be fabricated from 100% coir (coconut husk). Coir fiber rolls shall include 

high tensile strength (minimum of 200 pounds tensile strength) synthetic mesh for the 
knotted or braided mesh exterior of the coir fascine. 

 
 
PART 3–EXECUTION 

 

3.1 GENERAL 
 

A. Install devices before construction activities begin. 
 

B. Proceed carefully with construction adjacent to stream channels to avoid washing, 
sloughing, or deposition of materials into the stream. If possible, the work area should be 
diked off and the volume and velocity of water that crosses disturbed areas be reduced by 
means of planned engineering works (diversion, detention basins, berms). 

 
C. Unless noted on drawings, do not remove trees and surface vegetation. 

 
D. Expose the smallest practical area of soil at any given time through construction scheduling. 

Make the duration of such exposure before application of temporary erosion control 
measures or final revegetation as short as practicable. 

 
E. CONTRACTOR shall provide a “qualified” inspector to inspect erosion control and sediment 

controls once in place. Inspector shall have prior experience with and knowledge of 
installation and maintenance of erosion and pollution controls. Unless stricter requirements 
are mandated by DNR or by any local permits, project site erosion control inspection shall 
be conducted every seven days and after each one-half-inch rainfall or greater. 
CONTRACTOR shall maintain hard copies of the inspection reports for the duration of the 
Project. 

 
F. Any necessary repairs to erosion and sediment control facilities shall be provided within   

24 hours to all corrective measures noted on the inspection reports to address pollution 
issues. CONTRACTOR shall submit to OWNER a written notice stating the times, dates and 
actions taken to rectify the defective erosion and sediment controls. 
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G. CONTRACTOR shall also make any necessary additions for erosion and sediment control 
as may result from on-site conditions or the progress of the Work or as may be required by 
DNR or OWNER. 

 
H. Disturbed  areas  shall  be  stabilized  with  temporary  or  permanent  measures  within   

14 calendar days of the soil disturbance or redisturbance. 
 

I. All temporary erosion and sediment control measures shall be removed within 30 days after 
final stabilization is achieved or after the temporary measures are no longer needed. All 
sediment accumulated in temporary and permanent facilities shall be removed and properly 
disposed of and the area restored. 

 
3.2 EROSION MAT 

 
A. Erosion mats shall be installed in accordance with manufacturer’s requirements and with 

Conservation Practices Standards 1052 and 1053. 
 

B. Place erosion mats immediately after seeding operations have been completed. Before mat 
placement, remove all material or clods over 1 1/2 inches in diameter and all organic material 
or other foreign material which may interfere with the mat bearing completely on the soil. 

 
C. Any small stones or clods which prevent contact of the mat with the soil shall be pressed in 

the soil with a small lawn–type roller or by other means. The mat shall have its lateral edge 
so impressed in the soil so as to permit runoff water to flow over it. 

 
D. The matting strips shall be rolled on or laid in direction of flow. Spread mat evenly and 

smoothly in a natural position without stretching and with all parts bearing on soil. Place 
blanket with netting on top. Overlap adjacent strips at least 4 inches. Overlap strip ends at 
least 10 inches. Make overlaps with upgrade section on top. 

 
E. Bury upgrade end of each strip of fabric or blanket at least 6 inches in a vertical slot cut in 

the soil and press soil firmly against the imbedded fabric or blanket. 
 

F. Anchor mats in place with vertically driven staples, driven until their tops are flush with the 
soil. Space staples on 3-foot centers along mat edges and stagger space at 3-foot centers 
through the center. Place staples at 10-inch centers at end or junction slots. 

 
G. Reseed areas damaged or destroyed during erosion mat placing operations as specified for 

original seeding. 
 

H. Dispose of surplus excavated materials during erosion mat placing operation as specified 
for original seeding. 

 
I. Following mat placement, uniformly apply water to the area to moisten seed bed to 2-inch 

depth and in a manner to avoid erosion. 
 

J. Maintain erosion mat and make satisfactory repairs of damage from erosion, traffic, fires, or 
other causes until Work is accepted. 

 
3.3 SILT FENCE 

 
A. Silt fence shall be constructed in conformance with the criteria specified in Conservation 

Practice Standard 1056–Silt Fence. 
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3.4 SOIL STABILIZER 
 

A. Soil Stabilizer Type A shall be applied with conventional hydraulic seeding equipment. 
CONTRACTOR shall take care to ensure that surrounding surfaces, structures, trees, and 
shrubs are not over-sprayed. Before Work is accepted any over-spray must be satisfactorily 
cleaned from surfaces. The finished application shall be 3/16 inches to 1/4 inch thick. For 
permanent slope applications, CONTRACTOR shall sow seed separately before applying 
the soil stabilizer to ensure that the seed has direct contact with the soil. 

 
B. Soil Stabilizer Type B shall be applied with conventional hydraulic seeding equipment or by 

dry spreading. CONTRACTOR shall apply material at the manufacturer’s recommended 
rate. For permanent slope applications, CONTRACTOR shall apply an approved mulch 
when the soil stabilizer is applied or after it is applied to protect the seed. 

 
3.5 STONE TRACKING PADS AND TIRE WASHING 

 
A. Tracking pads (tire washing stations as required) shall be installed in accordance with the 

criteria in Conservation Practice Standard 1057–Stone Tracking Pad and Tire Washing. 
 

B. Surface water must be prevented from passing through tracking pads. Flows shall be 
diverted away from tracking pads and conveyed under and around them such as with 
culverts. 

 
C. Any sediment tracked onto a road shall be removed before the end of each day. Flushing 

sediment shall not be allowed. 
 
3.6 DITCH CHECKS 

 
A. Ditch checks shall be provided in conformance with the criteria specified in Conservation 

Practice Standard 1062–Ditch Checks. 
 
3.7 MULCHING 

 
A. Mulching shall be provided in conformance with the criteria specified in Conservation 

Practice Standard 1060–Mulching for Construction Sites. 
 
3.8 VEGETATIVE BUFFER 

 
A. Vegetative buffer shall be provided in conformance with the criteria specified in Conservation 

Practice Standard 1060–Vegetative Buffer for Construction Sites. 
 
3.9 SEEDING FOR EROSION CONTROL 

 
A. Temporary seeding for erosion control shall be provided in conformance with the criteria 

specified in Conservation Practice Standard 1059–Seeding for Construction Site Erosion 
Control. 

 
3.10 SEDIMENT TRAPS AND SEDIMENT BASINS 

 
A. Sediment traps for erosion and sedimentation control during interim construction stages 

shall be installed in accordance with the criteria in Conservation Practice Standard 1063-
Sediment Trap and sediment basins with the criteria in 1064–Sediment Basin.   They 
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shall be constructed prior to any disturbances and shall be placed so they function during all 
phases of the Work. 

 
3.11 STRAW WATTLE 

 
A. Straw wattle shall be installed in accordance with manufacturer’s directions. 

 
3.12 COIR FIBER ROLL 

 
A. Coir fiber roll shall be installed in accordance with manufacturer’s recommendations. 

 
B. Coir fiber roll shall be placed in direct contact with the bank profile shown on the drawings. 

 
C. The coir fiber roll shall be anchored securely in contact with the adjacent soil. This shall 

require a pair of stakes placed every two feet along the coir fascine, one on each side. Do 
not pierce the coir fiber roll with stakes. They must be placed alongside it, either tightly 
sandwiching the coir fiber roll in place, or use rope or cables to tie around the coir fascine. 
Coir fiber rolls displaced due to storm flows shall be replaced by CONTRACTOR at no 
additional cost to OWNER. 

 
D. Coir fiber rolls shall be tied together end-to-end to form a continuous unit. Strong synthetic 

rope shall be used to stitch the ends together, with knots tied at frequent intervals to ensure 
a reliable connection. 

 
E. After anchoring is complete, coir fiber rolls shall be planted with native rhizome plugs in or 

behind the coir fiber roll at a rate of one plant per two linear foot of coir fiber roll. 
 

END OF SECTION 
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SECTION 02275 

FIELD STONE RIPRAP 

 

PART 1–GENERAL 
 

1.1 SUMMARY 
 

A. Work Included:  Furnishing and placing riprap. 
 

B. Related Sections and Divisions: Applicable provisions of Division 1 shall govern work in 
this section. 

 
C. Payment: All costs for field stone riprap shall be included in the Lump Sum Bid for the 

project. 
 
1.2 REFERENCES 

 
A. Standard Specifications: Unless otherwise indicated, Standard Specifications shall refer to 

the State of Wisconsin Department of Transportation, Standard Specifications for Highway 
and Structure Construction, current edition, including all issued supplemental 
specifications. 

 
 
PART 2–PRODUCTS 

 

2.1 MATERIALS 
 

A. Stone for rock deflector shall be durable stone hauled in from off-site source(s). It shall be 
sound, hard, dense, resistant to the action of air and water, and free from seams, cracks,  
or other structural defects. 

 
B. The stone shall be field stone of varying sizes and weights, as specified in the detail 

drawing of the plan set. Field stone shall not be uniform in color, type, or geometry. 
Available on-site field stone meeting specifications herein may be reused for this project. 

 
 

D50:  The median riprap particle size and shall be 6” 
 

Diameter (D) measurement shall be the average of the diameters arrived at by measuring 
in TWO DIRECTIONS perpendicular to each other. 

 
C. The stone shall be placed randomly. Geotextile fabric shall be installed under the bed. A 

suitable foundation, as approved by OWNER or OWNER’s representative, shall be 
provided to preclude settlement. Some chinking may be required to secure stability of the 
stones. 
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D. After placement of the boulders, all remaining surface voids greater than 6 inches and less 
than 12 inches shall be filled with field stone having a diameter of between 6 and 9 inches. 
The maximum size field stone appropriate to fill each void shall be used. Surface voids 
greater than 12 inches shall be filled with the specified field stone. 

 
 
PART 3–EXECUTION 

 

3.1 PREPARATION 
 

A. The bed for the riprap shall be properly trimmed and shaped before geotextile and field 
stone is placed. 

 
B. Geotextile shall be placed below field stone riprap. See Section 02240–Geotextiles. 

 
3.2 INSTALLATION 

 
A. Field stone riprap shall be provided in areas as designated on the drawings. 

 
B. Field stone rip rap placed above the water line shall be placed by hand. It shall be laid with 

close, broken joints and shall be firmly bedded into the slope and against the adjoining 
stones. The stones shall be laid perpendicular to the slope with ends in contact. 

 
C. The field stone riprap shall be thoroughly compacted as construction progresses, and the 

finished surface shall present an even, tight surface. 
 

D. The large stone shall be placed in the lower courses. Interstices between stones shall be 
chinked with spalls firmly rammed into place. 

 
 

END OF SECTION 
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SECTION 02285                   

ROOT WAD 

 

PART 1–GENERAL 
 

1.1 SUMMARY 
 

A. CONTRACTOR shall install up to 8 root wads at the locations shown on the plans.  
OWNER will provide locations in field on where the root wads are to be placed. 

 
B. Payment:  Payment shall be included in the Lump Sum Bid for the project. 

 
 
PART 2–PRODUCTS 

 

2.1 GENERAL 
 

A. Trees used as root wads must be sound and free from significant decay. Woody 
debris installation requires a length of tree trunk with the root mass attached. Prior 
to clearing operations, CONTRACTOR shall identify trees to be used from clearing 
operations at the dredging spoils dewatering site, subject to OWNER’s approval. 
Trees shall be marked prior to clearing. 

 
B. Woody debris should have an 8-inch to 12-inch diameter, and a minimum of 8 feet 

of the trunk must be attached to provide for adequate anchoring in the bank. 
 

C. The root mass should not exceed 4 feet in diameter. Trimming of root systems may 
be necessary to achieve root mass diameter. 

 
D. Trees used for woody debris can consist of any hardwood species that provides a 

dense, flattened root mass. Trees with primarily a deep tap root are not generally 
suitable for woody debris. 

 
PART 3–EXECUTION 

 

3.1 GENERAL 
 

A. Root wads construction is as shown in Drawings. 
 
 

END OF SECTION 
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SECTION 02295 

RANDOM BOULDER 

 

PART 1–GENERAL 
 

1.3 SUMMARY 
 

A. Work Included:  Furnishing and placing boulders. 
 

B. CONTRACTOR shall place five boulders at each location on the plans.  In total there are 5 
locations to place boulders for a total of 25 boulders. OWNER will provide locations in field 
on where boulders are to be placed 

 
C. Related Sections and Divisions: Applicable provisions of Division 1 shall govern work in 

this section. 
 

D. Payment: All costs for boulders shall be included in the Lump Sum Bid for the project. 
 
1.4 REFERENCES 

 
A. Standard Specifications: Unless otherwise indicated, Standard Specifications shall refer to 

the State of Wisconsin Department of Transportation, Standard Specifications for Highway 
and Structure Construction, current edition, including all issued supplemental 
specifications. 

 
 
PART 2–PRODUCTS 

 

2.2 MATERIALS 
 

A. Boulders shall be durable stone hauled in from off-site source(s). It shall be sound, hard, 
dense, resistant to the action of air and water, and free from seams, cracks, or other 
structural defects. 

 
B. The stone shall be field stone of diameters of 1.5 to 3.5 feet. 

 
 
 
PART 3–EXECUTION 

 

 
3.3 INSTALLATION 

 
A. Boulders shall be provided in areas as designated on the drawings. 

 
B. Boulders shal be embedded at a minim of 1’ below the stream bed. 

 
END OF SECTION 
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SECTION 02930 

RESTORATION 

 

PART 1–GENERAL 
 

1.1 SUMMARY 
 

A. Work Included: 
1. Subsoil preparation. 
2. Topsoil placement. 
3. Seeding. 
4. Erosion Control Mat. 
5. Mulching. 
6. Maintenance. 

 
B. Dredging spoils dewatering site and all access routes shall be restored. 

 
C. Related Sections and Divisions: Applicable provisions of Division 1 shall govern work in this 

section. 
 
C. CONTRACTOR shall seek to not disturb or minimize disturbance of creek banks during 

hydraulic dredging operations. Any creek banks that are disturbed during hydraulic 
dredging operations shall be restored. 

 
D. This work is only necessary where the creek bank has been disturbed by CONTRACTOR’s 

hydraulic dredging operations. Creek bank disturbance shall be minimized but it is 
acknowledged that some bank disturbance may occur within the dredging work zone  
shown on the drawings. 

 
D. Payment: Payment for restoration shall be at the lump sum price bid for the project. Costs 

for subsoil preparation, topsoiling, seeding, erosion control mat, mulching, and maintenance 
of restored areas shall be included in the lump sum price bid. One percent of the total 
Contract price shall be retained following project completion until a uniform 2-inch growth of 
vegetation is established over all restored areas. 

 
1.2 REFERENCES 

 
A. Standard Specifications: Unless otherwise indicated, Standard Specifications shall refer to 

the State of Wisconsin Department of Transportation, Standard Specifications for Highway 
and Structure Construction, current edition, including all issued supplemental specifications. 

 
1.3 QUALITY ASSURANCE 

 
A. All work shall be in accordance with Standard Specifications, unless noted otherwise. 

 
B. Provide seed mixture in containers showing percentage of seed mix, year of production, net 

weight, date of packaging, and location of packaging. 
 
1.4 DELIVERY, STORAGE, AND PROTECTION 

 
A. Deliver grass seed mixture in sealed containers. Seed in damaged packaging is not 
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acceptable. 
 
1.5 SUBMITTALS 

 
A. Submit shop drawings for all seed mixes. 

 
PART 2–PRODUCTS 

 

2.1 TOPSOIL 
 

A. Topsoil: Fertile, agricultural soil, typical for locality, capable of sustaining vigorous plant 
growth, taken from drained site; free of subsoil, stones greater than 3/4 inches in size, clay 
or impurities, plants, weeds and roots; pH value of minimum 5.4 and maximum 7.0. 

 
B. Topsoil from the site may be used if it meets the above requirements. 

 
2.2 SEED 

 
A. The Cool Grass Seed Mixture for restoration of the final disposition grading plan extents and 

access routes to the area shall be smooth bromegrass and a winter wheat cover crop in the 
fall of 2019. The Cool Grass Seed Mixture [smooth bromegrass and cover crop (winter wheat 
in fall, oats in spring)] shall be used to seed the dredging spoils dewatering site berm and 
side slopes. 

 
B. Cover Crop shall be oats for the spring 2018 seeding of the dewatering bags. 

 
C. Seed shall conform to Section 630.2. 

 
 
PART 3–EXECUTION 

 

3.1 SUBSOIL PREPARATION 
 

A. Prepare subsoil to eliminate uneven areas and low spots. Maintain lines, levels, profiles, and 
contours. Make changes in grade gradual. Blend slopes into level areas. 

 
B. Remove foreign materials, weeds, and undesirable plants and their roots. 

 
C. Scarify subsoil to a minimum depth of 12 inches where compaction has occurred from 

construction traffic. 
 
3.2 TOPSOIL 

 
A. Placing topsoil shall be in accordance with Section 625.3.3 of the Standard Specifications. 

Topsoil shall be placed to a uniform depth of 6 inches in place. Topsoil placement shall   be 
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incidental to seeding. Provide sufficient topsoil along access routes to restore an even grade 
matching into the surrounding area, if necessary. 

 
3.3 SEEDING 

 
A. Seeding shall be performed in accordance with Section 630 of the Standard Specifications. 

 
B. The Cool Season Grass Seed Mixture shall be applied at a rate of 16 pounds smooth 

bromegrass per acre. Plant a cover crop (winter wheat in fall, oats in spring) at a rate of   
65 pounds per acre in all areas where the Cool Season Grass Seed Mixture is applied. 

 
C. Seeding of the dewatering bags shall be an oats cover crop applied at a rate of 130 

pounds per acre. 
 

D. Seed shall be applied at the rates specified in Section 630.3.3.4.1 of the Standard 
Specifications and as identified herein. 

 
3.4 PLANTING SEASON 

 
A. Seeding shall be performed during times allowed in Section 630 of the Standard 

Specifications. 
 

B. The Cool Season Grass Mixture shall be applied from April 1 to June 15 and August 15 to 
October 15. Dormant seeding is acceptable when bare ground exists between November 1 
until the first significant snowfall (4 inches accumulation or greater) upon approval of 
OWNER. 

 
 
3.5 EROSION CONTROL MAT 

 
A. Cool Grass Seed Mixture for restoration of the dredging spoils dewatering site berm and 

side slopes shall require installation of an erosion control mat. The mat shall be a Class 1, 
Urban Type A per the Wisconsin Department of Transportation Erosion Control Product 
Acceptability List for Multi-Modal Applications (PAL). 

 
3.6 MULCHING 

 
A. Mulching shall be performed in accordance with Method B of Section 627 of the Standard 

Specifications. 
 
3.7 MAINTENANCE 

 
A. Seeding shall be maintained by CONTRACTOR until grass is well established. Grass is well 

established when it covers the entire seeded areas to a height of 2 inches. 
 

B. Immediately reseed areas which fail to show adequate catch. Bare spots shall not exceed 
5 square feet in area and not exceed 3% of the total seeded areas. 

 
C. Correct damage resulting from erosion, gullies, rills, or other causes by filling with topsoil, 

tamping, and reseeding if damage occurs prior to acceptance of work. 
 
 

END OF SECTION 
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SECTION 02945 

ROCK DEFLECTOR 

AND CREEK PLUG 

 

PART 1–GENERAL 
 

1.1 SUMMARY 
 

A. Work Included: All necessary work, materials, coordination, and incidentals necessary to 
construct rock deflector. 

 
B. Related Sections and Divisions: Applicable provisions of Division 1 shall govern work in this 

section. 
 

C. Payment:  All costs for rock deflector shall be included in the Lump Sum Bid for the project. 
 
 
1.2 REFERENCES 

 
A. Natural Resources Conservation Service Conservation Practice Standard, Wetland 

Restoration, Code 657. 
 
 
PART 2–PRODUCTS 

 

2.1 DREDGE MATERIAL 
 

A. Material dredged from creek will be placed within creek plug area. 
 
2.2 GEOTEXTILE 

 
A. Provide geotextile per drawings and Section 02240-Geotextiles 

2.3 FIELD STONE RIP RAP 
 

A. Provide field stone rip rap per drawings and Section 02275-Field Stone Rip Rap 
 
 
PART 3–EXECUTION 

 

3.1 PLACEMENT OF DREDGE MATERIAL 
 

A. Foundation surfaces shall be graded to remove surface irregularities and shall be scarified 
or otherwise acceptably scored or loosened to a minimum depth of 2 inches. The moisture 
content of the loosened material shall be controlled as specified for the clay material and the 
surface materials of the foundation shall be compacted and bonded to the first layer of the 
clay material as specified for subsequent layers of the clay material. 

 
 

B. The dredge material shall be compacted to a minimum of 95% of the standard Proctor dry 
density (ASTM D698). The dredge material shall be compacted with a footed compactor, or 
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equivalent. The uncompressed lift thickness shall not exceed the smaller of 6 inches or the 
length of the teeth on the footed compactor used. 

 
 

C. CONTRACTOR is responsible for all earth moving required to accomplish grades. 
CONTRACTOR shall determine its own quantities of excavation which shall be included in 
the Lump Sum Bid for the project. 

 
D. No changes will be made to quantities/payment for this work unless OWNER requests a 

specific change to the drawings and specifications during construction. 
 
 

END OF SECTION 
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Laboratory Report
Wisconsin State Laboratory of Hygiene

2601 Agriculture Drive, PO Box 7996
Madison, WI 53707-7996

(800)442-4618 - FAX (608)224-6213
http://www.slh.wisc.edu

D.F. Kurtycz, M.D., Medical Director - Prof. James J. Schauer, Ph.D., Director

Environmental Health Division
WDNR LAB ID: NELAP LAB ID: EPA LAB ID: WI DATCP ID:113133790 E37658 WI00007, WI00008 105-415

384779001WSLH Sample:

JOHN REIMER
DANE COUNTY PARKS, LAND AND WATERRESOURCES DEPT
5201 FEN OAK DR ROOM 208
MADISON, WI  53718

347874

ACCOUNTS PAYABLE
DANE COUNTY LWRD
5201 FEN OAK CT RM 208
MADISON, WI  53718

Collection End: 5/24/2018 10:00:00 AM

Point or Outfall:

Project No:

Date Received:
Date Reported: Sample Depth:

5/29/2018
6/8/2018

Customer ID:

Report To: Invoice To:

Field #: LT-21-2A-25

Collection Start:  
Collected By:

County:

Sample Type:

Sample Reason:

Sample Location:
Sample Description:

JOHN REIMER

13

SE-SEDIMENT

LOWER TOKEN CREEK
SEDIMENT CORE

ID#: NA

Waterbody:

Program Code:
Region Code:

Analyte Result Units LOD LOQ

Metals, Total

Analysis Method

06/05/18 06/06/18Prep Date Analysis Date

925Phosphorus mg/kg 38.1 114SW846 6010B

6.85Arsenic mg/kg 0.953 2.86SW846 6010B

0.577Cadmium mg/kg 0.0953 0.286SW846 6010B

25.2Chromium mg/kg 0.476 1.52SW846 6010B

21.0Copper mg/kg 0.476 1.52SW846 6010B

12.7Lead mg/kg 0.953 2.86SW846 6010B

13.1Nickel mg/kg 0.476 1.52SW846 6010B

58.3Zinc mg/kg 0.476 1.52SW846 6010B

06/07/18 06/07/18Prep Date Analysis Date

0.0431Mercury mg/kg 0.0143 0.0430SW846 7471A

5361719Report ID: 0000.25.2.WSLH.0Report Rev: 
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Laboratory Report
Wisconsin State Laboratory of Hygiene

2601 Agriculture Drive, PO Box 7996
Madison, WI 53707-7996

(800)442-4618 - FAX (608)224-6213
http://www.slh.wisc.edu

D.F. Kurtycz, M.D., Medical Director - Prof. James J. Schauer, Ph.D., Director

Environmental Health Division
WDNR LAB ID: NELAP LAB ID: EPA LAB ID: WI DATCP ID:113133790 E37658 WI00007, WI00008 105-415

384779001WSLH Sample:

LOD = Level of detection 
LOQ = Level of quantification 
ND = None detected. Results are less than the LOD 
F next to result = Result is between LOD and LOQ 
Z next to result = Result is between 0 (zero) and LOD  
if LOD=LOQ, Limits were not statistically derived

Test results for NELAP accredited tests are certified to meet the requirements of the NELAC standards. For a list of accredited analytes 
see http://www.slh.wisc.edu/about/compliance/nelac-laboratory-accreditation
Results, LOD and LOQ values have been adjusted for analytical dilutions and percent moisture where applicable.
Results relate only to the items tested.
This Laboratory Report shall not be reproduced except in full, without written approval of the laboratory.
The water microbiology unit analyzes samples as received and not all samples are tested for preservation before analysis is performed.

List of Abbreviations:

Responsible Party
Microbiology: Sharon Kluender, Lab Manager, 608-224-6262
Inorganic Chemistry: DeWayne Kennedy-Parker, Lab Manager, 608-224-6282
Metals: DeWayne Kennedy-Parker, Lab Manager, 608-224-6282
Organic Chemistry: Al Spallato, Lab Manager, 608-224-6269
Emergency Chemical Response: Noel Stanton, Lab Manager, 608-224-6251
Environmental Toxicology: Tracy Hanke, Lab Manager, 608-224-6270

5361719Report ID: 0000.25.2.WSLH.0Report Rev: 
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Laboratory Report
Wisconsin State Laboratory of Hygiene

2601 Agriculture Drive, PO Box 7996
Madison, WI 53707-7996

(800)442-4618 - FAX (608)224-6213
http://www.slh.wisc.edu

D.F. Kurtycz, M.D., Medical Director - Prof. James J. Schauer, Ph.D., Director

Environmental Health Division
WDNR LAB ID: NELAP LAB ID: EPA LAB ID: WI DATCP ID:113133790 E37658 WI00007, WI00008 105-415

384779002WSLH Sample:

JOHN REIMER
DANE COUNTY PARKS, LAND AND WATERRESOURCES DEPT
5201 FEN OAK DR ROOM 208
MADISON, WI  53718

347874

ACCOUNTS PAYABLE
DANE COUNTY LWRD
5201 FEN OAK CT RM 208
MADISON, WI  53718

Collection End: 5/24/2018 10:00:00 AM

Point or Outfall:

Project No:

Date Received:
Date Reported: Sample Depth:

5/29/2018
6/8/2018

Customer ID:

Report To: Invoice To:

Field #: LT-21-2A-15

Collection Start:  
Collected By:

County:

Sample Type:

Sample Reason:

Sample Location:
Sample Description:

JOHN REIMER

13

SE-SEDIMENT

LOWER TOKEN CREEK
SEDIMENT CORE

ID#: NA

Waterbody:

Program Code:
Region Code:

Analyte Result Units LOD LOQ

Metals, Total

Analysis Method

06/05/18 06/06/18Prep Date Analysis Date

828Phosphorus mg/kg 39.2 118SW846 6010B

5.34Arsenic mg/kg 0.979 2.94SW846 6010B

0.457Cadmium mg/kg 0.0979 0.294SW846 6010B

19.5Chromium mg/kg 0.490 1.57SW846 6010B

16.1Copper mg/kg 0.490 1.57SW846 6010B

10.1Lead mg/kg 0.979 2.94SW846 6010B

10.0Nickel mg/kg 0.490 1.57SW846 6010B

45.7Zinc mg/kg 0.490 1.57SW846 6010B

06/07/18 06/07/18Prep Date Analysis Date

0.0376FMercury mg/kg 0.0139 0.0416SW846 7471A

5361719Report ID: 0000.25.2.WSLH.0Report Rev: 
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Laboratory Report
Wisconsin State Laboratory of Hygiene

2601 Agriculture Drive, PO Box 7996
Madison, WI 53707-7996

(800)442-4618 - FAX (608)224-6213
http://www.slh.wisc.edu

D.F. Kurtycz, M.D., Medical Director - Prof. James J. Schauer, Ph.D., Director

Environmental Health Division
WDNR LAB ID: NELAP LAB ID: EPA LAB ID: WI DATCP ID:113133790 E37658 WI00007, WI00008 105-415

384779002WSLH Sample:

LOD = Level of detection 
LOQ = Level of quantification 
ND = None detected. Results are less than the LOD 
F next to result = Result is between LOD and LOQ 
Z next to result = Result is between 0 (zero) and LOD  
if LOD=LOQ, Limits were not statistically derived

Test results for NELAP accredited tests are certified to meet the requirements of the NELAC standards. For a list of accredited analytes 
see http://www.slh.wisc.edu/about/compliance/nelac-laboratory-accreditation
Results, LOD and LOQ values have been adjusted for analytical dilutions and percent moisture where applicable.
Results relate only to the items tested.
This Laboratory Report shall not be reproduced except in full, without written approval of the laboratory.
The water microbiology unit analyzes samples as received and not all samples are tested for preservation before analysis is performed.

List of Abbreviations:

Responsible Party
Microbiology: Sharon Kluender, Lab Manager, 608-224-6262
Inorganic Chemistry: DeWayne Kennedy-Parker, Lab Manager, 608-224-6282
Metals: DeWayne Kennedy-Parker, Lab Manager, 608-224-6282
Organic Chemistry: Al Spallato, Lab Manager, 608-224-6269
Emergency Chemical Response: Noel Stanton, Lab Manager, 608-224-6251
Environmental Toxicology: Tracy Hanke, Lab Manager, 608-224-6270

5361719Report ID: 0000.25.2.WSLH.0Report Rev: 
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Laboratory Report
Wisconsin State Laboratory of Hygiene

2601 Agriculture Drive, PO Box 7996
Madison, WI 53707-7996

(800)442-4618 - FAX (608)224-6213
http://www.slh.wisc.edu

D.F. Kurtycz, M.D., Medical Director - Prof. James J. Schauer, Ph.D., Director

Environmental Health Division
WDNR LAB ID: NELAP LAB ID: EPA LAB ID: WI DATCP ID:113133790 E37658 WI00007, WI00008 105-415

384779003WSLH Sample:

JOHN REIMER
DANE COUNTY PARKS, LAND AND WATERRESOURCES DEPT
5201 FEN OAK DR ROOM 208
MADISON, WI  53718

347874

ACCOUNTS PAYABLE
DANE COUNTY LWRD
5201 FEN OAK CT RM 208
MADISON, WI  53718

Collection End: 5/24/2018 10:00:00 AM

Point or Outfall:

Project No:

Date Received:
Date Reported: Sample Depth:

5/29/2018
6/8/2018

Customer ID:

Report To: Invoice To:

Field #: LT-21-2A-5

Collection Start:  
Collected By:

County:

Sample Type:

Sample Reason:

Sample Location:
Sample Description:

JOHN REIMER

13

SE-SEDIMENT

LOWER TOKEN CREEK
SEDIMENT CORE

ID#: NA

Waterbody:

Program Code:
Region Code:

Analyte Result Units LOD LOQ

Metals, Total

Analysis Method

06/05/18 06/06/18Prep Date Analysis Date

839Phosphorus mg/kg 39.0 117SW846 6010B

5.22Arsenic mg/kg 0.976 2.93SW846 6010B

0.498Cadmium mg/kg 0.0976 0.293SW846 6010B

21.4Chromium mg/kg 0.488 1.56SW846 6010B

17.8Copper mg/kg 0.488 1.56SW846 6010B

10.6Lead mg/kg 0.976 2.93SW846 6010B

10.8Nickel mg/kg 0.488 1.56SW846 6010B

48.7Zinc mg/kg 0.488 1.56SW846 6010B

06/07/18 06/07/18Prep Date Analysis Date

0.0386FMercury mg/kg 0.0131 0.0394SW846 7471A

5361719Report ID: 0000.25.2.WSLH.0Report Rev: 
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Laboratory Report
Wisconsin State Laboratory of Hygiene

2601 Agriculture Drive, PO Box 7996
Madison, WI 53707-7996

(800)442-4618 - FAX (608)224-6213
http://www.slh.wisc.edu

D.F. Kurtycz, M.D., Medical Director - Prof. James J. Schauer, Ph.D., Director

Environmental Health Division
WDNR LAB ID: NELAP LAB ID: EPA LAB ID: WI DATCP ID:113133790 E37658 WI00007, WI00008 105-415

384779003WSLH Sample:

LOD = Level of detection 
LOQ = Level of quantification 
ND = None detected. Results are less than the LOD 
F next to result = Result is between LOD and LOQ 
Z next to result = Result is between 0 (zero) and LOD  
if LOD=LOQ, Limits were not statistically derived

Test results for NELAP accredited tests are certified to meet the requirements of the NELAC standards. For a list of accredited analytes 
see http://www.slh.wisc.edu/about/compliance/nelac-laboratory-accreditation
Results, LOD and LOQ values have been adjusted for analytical dilutions and percent moisture where applicable.
Results relate only to the items tested.
This Laboratory Report shall not be reproduced except in full, without written approval of the laboratory.
The water microbiology unit analyzes samples as received and not all samples are tested for preservation before analysis is performed.

List of Abbreviations:

Responsible Party
Microbiology: Sharon Kluender, Lab Manager, 608-224-6262
Inorganic Chemistry: DeWayne Kennedy-Parker, Lab Manager, 608-224-6282
Metals: DeWayne Kennedy-Parker, Lab Manager, 608-224-6282
Organic Chemistry: Al Spallato, Lab Manager, 608-224-6269
Emergency Chemical Response: Noel Stanton, Lab Manager, 608-224-6251
Environmental Toxicology: Tracy Hanke, Lab Manager, 608-224-6270

5361719Report ID: 0000.25.2.WSLH.0Report Rev: 
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Laboratory Report
Wisconsin State Laboratory of Hygiene

2601 Agriculture Drive, PO Box 7996
Madison, WI 53707-7996

(800)442-4618 - FAX (608)224-6213
http://www.slh.wisc.edu

D.F. Kurtycz, M.D., Medical Director - Prof. James J. Schauer, Ph.D., Director

Environmental Health Division
WDNR LAB ID: NELAP LAB ID: EPA LAB ID: WI DATCP ID:113133790 E37658 WI00007, WI00008 105-415

384779004WSLH Sample:

JOHN REIMER
DANE COUNTY PARKS, LAND AND WATERRESOURCES DEPT
5201 FEN OAK DR ROOM 208
MADISON, WI  53718

347874

ACCOUNTS PAYABLE
DANE COUNTY LWRD
5201 FEN OAK CT RM 208
MADISON, WI  53718

Collection End: 5/24/2018 10:00:00 AM

Point or Outfall:

Project No:

Date Received:
Date Reported: Sample Depth:

5/29/2018
6/8/2018

Customer ID:

Report To: Invoice To:

Field #: LY-15-1A-5

Collection Start:  
Collected By:

County:

Sample Type:

Sample Reason:

Sample Location:
Sample Description:

JOHN REIMER

13

SE-SEDIMENT

LOWER TOKEN CREEK
SEDIMENT CORE

ID#: NA

Waterbody:

Program Code:
Region Code:

Analyte Result Units LOD LOQ

Metals, Total

Analysis Method

06/05/18 06/06/18Prep Date Analysis Date

1290Phosphorus mg/kg 39.7 119SW846 6010B

7.56Arsenic mg/kg 0.993 2.98SW846 6010B

0.802Cadmium mg/kg 0.0993 0.298SW846 6010B

24.8Chromium mg/kg 0.497 1.59SW846 6010B

23.8Copper mg/kg 0.497 1.59SW846 6010B

16.5Lead mg/kg 0.993 2.98SW846 6010B

15.3Nickel mg/kg 0.497 1.59SW846 6010B

88.0Zinc mg/kg 0.497 1.59SW846 6010B

06/07/18 06/07/18Prep Date Analysis Date

0.0713Mercury mg/kg 0.0132 0.0397SW846 7471A

5361719Report ID: 0000.25.2.WSLH.0Report Rev: 
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Laboratory Report
Wisconsin State Laboratory of Hygiene

2601 Agriculture Drive, PO Box 7996
Madison, WI 53707-7996

(800)442-4618 - FAX (608)224-6213
http://www.slh.wisc.edu

D.F. Kurtycz, M.D., Medical Director - Prof. James J. Schauer, Ph.D., Director

Environmental Health Division
WDNR LAB ID: NELAP LAB ID: EPA LAB ID: WI DATCP ID:113133790 E37658 WI00007, WI00008 105-415

384779004WSLH Sample:

LOD = Level of detection 
LOQ = Level of quantification 
ND = None detected. Results are less than the LOD 
F next to result = Result is between LOD and LOQ 
Z next to result = Result is between 0 (zero) and LOD  
if LOD=LOQ, Limits were not statistically derived

Test results for NELAP accredited tests are certified to meet the requirements of the NELAC standards. For a list of accredited analytes 
see http://www.slh.wisc.edu/about/compliance/nelac-laboratory-accreditation
Results, LOD and LOQ values have been adjusted for analytical dilutions and percent moisture where applicable.
Results relate only to the items tested.
This Laboratory Report shall not be reproduced except in full, without written approval of the laboratory.
The water microbiology unit analyzes samples as received and not all samples are tested for preservation before analysis is performed.

List of Abbreviations:

Responsible Party
Microbiology: Sharon Kluender, Lab Manager, 608-224-6262
Inorganic Chemistry: DeWayne Kennedy-Parker, Lab Manager, 608-224-6282
Metals: DeWayne Kennedy-Parker, Lab Manager, 608-224-6282
Organic Chemistry: Al Spallato, Lab Manager, 608-224-6269
Emergency Chemical Response: Noel Stanton, Lab Manager, 608-224-6251
Environmental Toxicology: Tracy Hanke, Lab Manager, 608-224-6270

5361719Report ID: 0000.25.2.WSLH.0Report Rev: 
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	1.2 SUMMARY OF THE WORK
	A. Project Description:  Perform the Work as specified and detailed in Construction Documents package. Contractor to provide construction services for the Token Creek Sediment Removal project.
	B. Work by Owner:  Not applicable.
	C. Permits:  Prior to commencement of the Work, Contractor to secure any and all necessary permits for completion of the Work and facility occupancy.
	D. Diggers Hotline:
	1. It is General Contractor’s responsibility to contact Diggers Hotline to have all utility locations marked prior to excavation and planning excavation so as not to delay the Work.
	2. Diggers Hotline shall also be used to obtain information on safe working clearances from overhead lines.
	3. Completely comply with all requirements of each affected utility company.
	4. It is General Contractor’s responsibility to contact & hire private utility locating services if necessary.


	1.3 CONTRACTOR USE OF PREMISES
	A. Limit use of premises to allow work by Contractors or Subcontractors and access by Owner.
	B. Coordinate utility outages and shutdowns with Owner.

	1.4 APPLICATIONS FOR PAYMENT
	A. Submit one (1) original copies with “wet” signatures of each application on AIA G702™ and G703™ forms or approved contractors invoice form.
	B. Content and Format:  Utilize Schedule of Values for listing items in Application for Payment.
	C. Payment Period:  Monthly
	D. Submit Applications for Payment to Public Works Project Manager for approval & processing for payment.

	1.5 CHANGE PROCEDURES
	A. Change Order Forms:  Dane County Contract Change Order, Form 014-32-20 (latest issue).
	B. Contractor's costs for Products, delivery, installation, labor, insurance, payroll, taxes, bonding, equipment rental, overhead and profit will be included in Change Orders authorizing expenditure of funds from contingency allowance.

	1.6 ALTERNATES
	A. Alternates quoted on Bid Form shall be reviewed and accepted or rejected at Owner's option.
	B. Coordinate related work and modify surrounding work as required.
	C. Schedule of Alternates:  there are no alternates proposed for this project.

	1.7 COORDINATION
	A. Coordinate scheduling, submittals, and work of various sections of Specifications to assure efficient and orderly sequence of installation of interdependent construction elements.
	B. Verify utility requirement characteristics of operating equipment are compatible with building utilities.
	C. Coordinate space requirements and installation of mechanical and electrical work that are indicated diagrammatically on Drawings.
	D. Refer to Drawings for recommended work sequence and duration.
	E. Contractor shall provide Public Works Project Engineer with work plan that ensures the Work will be completed within required time of completion.
	F. Public Works Project Manager may choose to photograph or videotape site or workers as the Work progresses.

	1.8 CUTTING AND PATCHING
	A. Employ skilled and experienced installer to perform cutting and patching new work; restore work with new Products.

	1.9 CONFERENCES
	A. Project shall have pre-bid conference; see Instructions to Bidders.
	B. Owner will schedule preconstruction conference after Award of Contract for all affected parties.
	C. Contractor shall submit Construction Schedule at pre-construction meeting.
	D. When required in individual Specification section, convene pre-installation conference at project site prior to commencing work of Section.

	1.10 PROGRESS MEETINGS
	A. Schedule and administer meetings throughout progress of the Work at minimum of one (1) per week with Public Works Project Manager.
	B. Preside at meetings, record minutes, and distribute copies within two (2) business days to those affected by decisions made.
	C. Attendance at progress meetings by General Contractor, subcontractors, or their authorized representative, is mandatory.
	D. Contractors shall give verbal reports of progress on the Work, discuss schedule for upcoming period and present all conflicts, discrepancies or other difficulties for resolution.
	E. Day & time of progress meetings to be determined at pre-construction meeting.

	1.11 SUBMITTAL PROCEDURES
	A. Submittal form to identify Project, Contractor, Subcontractor or supplier; and pertinent Construction Documents references.
	B. Apply Contractor's stamp, signed or initialed, certifying that review, verification of Products required, field dimensions, adjacent construction work, and coordination of information is in accordance with requirements of the Work and Construction ...
	C. Identify variations from Construction Documents and Product or system limitations that may be detrimental to successful performance of completing the Work.
	D. Revise and resubmit submittals as required; identify all changes made since previous submittal.

	1.12 PROPOSED PRODUCTS LIST
	A. Within fifteen (15) business days after date of Award of Contract, submit complete list of major Products proposed for use, with name of manufacturer, trade name, and model number of each Product.

	1.13 SHOP DRAWINGS
	A. Submit number of copies that Contractor requires, plus three (3) copies that shall be retained by Public Works Project Manager.

	1.14 PRODUCT DATA
	A. Submit number of copies that Contractor requires, plus two (2) copies that shall be retained by Public Works Project Manager.
	B. Mark each copy to identify applicable products, models, options, and other data. Supplement manufacturer's standard data to provide information unique to this Project.

	1.15 SAMPLES
	A. Submit samples to illustrate functional and aesthetic characteristics of Product.
	B. Submit samples of finishes from full range of manufacturers' standard colors, textures, and patterns for Public Works Project Manager's selection.

	1.16 MANUFACTURERS' INSTRUCTIONS
	A. When specified in individual Specification sections, submit manufacturers' printed instructions for delivery, storage, assembly, installation, start-up, adjusting, and finishing, in quantities specified for Product Data.

	1.17 MANUFACTURERS' CERTIFICATES
	A. When specified in individual Specification sections, submit manufacturers' certificate to Public Works Project Manager for review, in quantities specified for Product Data.
	B. Indicate material or Product conforms to or exceeds specified requirements. Submit supporting reference data, affidavits, and certifications as appropriate.

	1.18 QUALITY ASSURANCE / QUALITY CONTROL OF INSTALLATION
	A. Monitor quality control over suppliers, manufacturers, Products, services, site conditions, and workmanship, to produce work of specified quality.
	B. Comply fully with manufacturers' instructions.
	C. Comply with specified standards as minimum quality for the Work except when more stringent tolerances, codes, or specified requirements indicate higher standards or more precise workmanship.

	1.19 REFERENCES
	A. Conform to reference standard by date of issue current as of date for receiving bids.
	B. Should specified reference standard conflict with Construction Documents, request clarification from Public Works Project Manager before proceeding.

	1.20 INTERIOR ENCLOSURES
	A. Provide temporary partitions as required to separate work areas from Owner occupied areas, to prevent distribution of dust and moisture into Owner occupied areas, and to prevent damage to existing materials and equipment.

	1.21 PROTECTION OF INSTALLED WORK
	A. Protect installed work and provide special protection where specified in individual Specification sections.

	1.22 PARKING
	A. Arrange for temporary parking areas to accommodate construction personnel. Parking shall be available at the Work site.
	B. All contractors and their employees shall cooperate with General Contractor and others in parking of vehicles to avoid interference with normal operations and construction activities.
	C. Do not obstruct existing service drives and parking lots with equipment, materials and / or vehicles.  Keep accessible for Owner’s use at all times.

	1.23 STAGING AREAS
	A. Coordinate staging areas with Public Works Project Manager prior to starting the Work.
	B. On-site space for use as staging areas and storage of materials is limited and will be apportioned among various Contractors as their needs dictate with due regard for storage requirements of each Contractor.  Each Contractor shall be responsible f...

	1.24 OCCUPANCY DURING CONSTRUCTION AND CONDUCT OF WORK
	A. Smoking is prohibited on Dane County property.
	B. Owner reserves right at any time to dismiss from premises any Contractor or construction personnel that do not uphold requirements of this Section.
	C. Owner shall not be held liable for any lost time, wages, or impacts to construction schedule by any Contractor or construction personnel dismissed for failure to uphold requirements of this Section.
	D. Contractor is responsible for providing & maintaining temporary toilet facilities.

	1.25 PROTECTION
	A. Contractor shall protect from damage / injury all trees, shrubs, hedges, plantings, grass, mechanical, electrical & plumbing equipment, walks and driveways and pay for any damage to same resulting from insufficient or improper protection.
	B. Contractor shall provide and maintain barricades & signage to prohibit public access to construction site.
	C. Contractor shall provide and maintain guard lights at all barricades, railings, obstructions in streets, roads or sidewalks and at all trenches adjacent to public walks or roads.

	1.26 PROGRESS CLEANING
	A. Maintain areas free of waste materials, debris, and rubbish. Maintain site in clean and orderly condition.

	1.27 PRODUCTS
	A. Products:  Means new material, machinery, components, equipment, fixtures, and systems forming the Work, but does not include machinery and equipment used for preparation, fabrication, conveying and erection of the Work. Products may also include e...
	B. Do not use materials and equipment removed from existing premises, except as specifically identified or allowed by Construction Documents.

	1.28 TRANSPORTATION, HANDLING, STORAGE AND PROTECTION
	A. Transport, handle, store and protect Products in accordance with manufacturer's instructions.

	1.29 PRODUCT OPTIONS
	A. Where definite material is specified, it is not intentional to discriminate against "equal" product made by another manufacturer. Intention is to set definite standard of material quality. Should bidder choose to bid materials other than those spec...
	B. Products and materials that are not specified, but have been approved for use by Public Works Project Manager shall be identified in addenda to all bidding contractors.
	C. Requests for material or product substitutions submitted after Bid Due Date may be considered. Owner reserves right to approve or reject substitutions based on Specification requirements and intended use.

	1.30 SUBSTITUTIONS
	A. Public Works Project Manager shall consider requests for Substitutions only within fifteen (15) calendar days after date of Public Works Construction Contract.
	B. Document each request with complete data substantiating compliance of proposed Substitution with Construction Documents.
	C. Submit three (3) copies of requests for Substitution for consideration. Limit each request to one (1) proposed Substitution.
	D. Substitutions shall not change contract price established at Bid Due Date.

	1.31 STARTING SYSTEMS
	A. Execute start-up under supervision of responsible persons in accordance with manufacturers' instructions.
	B. Submit written report that equipment or system has been properly installed and is functioning correctly.

	1.32 DEMONSTRATION AND INSTRUCTIONS
	A. Not Used.

	1.33 CONTRACT CLOSEOUT PROCEDURES
	A. Submit written certification that Construction Documents have been reviewed, the Work has been inspected, and the Work is complete in accordance with Construction Documents and ready for Public Works Project Manager's inspection.
	B. Submit final Application for Payment identifying total adjusted Contract Sum / Price, previous payments, and amount remaining due.

	1.34 FINAL CLEANING
	A. Remove waste and surplus materials, rubbish, and construction facilities from site.

	1.35 ADJUSTING
	A. Not Used.

	1.36 OPERATION AND MAINTENANCE MANUAL
	A. Not Used.

	1.37 SPARE PARTS AND MAINTENANCE MATERIALS
	A. Not Used.

	1.38 AS-BUILT AND RECORD DRAWINGS AND SPECIFICATIONS
	A. Contractor-produced Drawings and Specifications shall remain property of Contractor whether Project for which they are made is executed or not.  Contractor shall furnish Architect / Engineer with original marked up redlines of Construction Document...
	B. Architect / Engineer shall update original Construction Documents to include all Addendums & any other changes including those provided by Contractor in As-Built Drawings & Specifications.  These updates are project Record Drawings & Specifications.
	C. Architect / Engineer shall furnish Public Works Project Manager with Record Drawings as detailed in Professional Services Agreement.


	PART 2 PRODUCTS
	Not Used.

	PART 3 EXECUTION
	Not Used.
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	1.1 SUMMARY
	A. Section Includes:
	1. Summary
	2. Waste Management Goals
	3. Construction and / or Demolition Waste Management
	4. Waste Management Plan
	5. Reuse
	6. Recycling
	7. Materials Sorting and Storage On Site
	8. Lists of Recycling Facilities Processors and Haulers
	9. Waste Management Plan Form

	B. Related Sections:
	1. Section 01 00 00 - Basic Requirements


	1.2 WASTE MANAGEMENT GOALS
	A. Dane County requires that as many waste materials as possible produced as result of this project be salvaged, reused or recycled in order to minimize impact of construction waste on landfills and to minimize expenditure of energy and cost in fabric...

	1.3 CONSTRUCTION AND / OR DEMOLITION WASTE MANAGEMENT
	A. All construction and demolition waste suitable for recycling may go to Dane County Construction & Demolition Recycling Facility located at 7102 US Hwy 12, Madison, located across from Yahara Hills Golf Course.  This facility can receive mixed loads...
	B. Dane County Landfill, also at 7102 US Hwy 12, Madison, must receive all other waste from this project.  28TUwww.countyofdane.com/pwht/recycle/landfill.aspxU28T.

	1.4 WASTE MANAGEMENT PLAN
	A. Contractor shall develop Waste Management Plan (WMP) for this project.  Dane County’s Special Projects & Materials Manager may be contacted with questions.  Outlined in RECYCLING section of this specification are examples of materials that can be r...
	B. Contractor shall complete WMP and include cost of recycling / reuse in Bid.  WMP will be submitted to Public Works Project Manager [within fifteen (15) business days of Bid Due date.  Copy of blank WMP form is in this Section.  Submittal shall incl...
	1. Information on:
	a. Types of waste materials produced as result of work performed on site;
	b. Estimated quantities of waste produced;
	c. Identification of materials with potential to be recycled or reused;
	d. How materials will be recycled or reused;
	e. On-site storage and separation requirements (on site containers);
	f. Transportation methods; and
	g. Destinations.



	1.5 REUSE
	A. Contractors and subcontractors are encouraged to reuse as many waste materials as possible.  Salvage should be investigated for materials not reusable on site.

	1.6 RECYCLING
	A. These materials may be recycled at Dane County Construction & Demolition Recycling Facility:
	1. Wood.
	2. Wood Pallets.
	3. PVC Plastic (pipe, siding, etc.).
	4. Asphalt & Concrete.
	5. Bricks & Masonry.
	6. Vinyl Siding.
	7. Cardboard.
	8. Metal.
	9. Unpainted Gypsum Drywall.
	10. Shingles.

	B. These materials can be recycled elsewhere in Dane County area:
	1. Fluorescent Lamps.
	2. Foam Insulation & Packaging (extruded and expanded).
	3. Carpet Padding.
	4. Barrels & Drums.

	C. All materials must be recycled at WDNR permitted waste processing facilities that adhere to all State Statutes.

	1.7 MATERIALS SORTING AND STORAGE ON SITE
	A. Contractor shall provide separate containers for recyclable materials.  Number of containers will be dependent upon project and site conditions.
	B. Contractor shall provide on-site locations for subcontractors supplied recycling containers to help facilitate recycling.
	C. Mixed loads of recycled materials are allowed only per instructions at 28TUwww.countyofdane.com/pwht/recycle/CD_Recycle.aspxU28T.

	1.8 LISTS OF RECYCLING FACILITIES PROCESSORS AND HAULERS
	A. Refer to 28TUwww.countyofdane.com/pwht/recycle/CD_Recycle.aspxU28T for information on Dane County Construction & Demolition Recycling Facility.
	B. Web site 28TUwww.countyofdane.com/pwht/recycle/categories.aspxU28T lists current information for Dane County Recycling Markets.  Contractors can also contact Allison Rathsack  at 608/266-4990, or local city, village, town recycling staff listed at ...
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