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LEGAL NOTICE 

INVITATION TO BID 

 
 
Dane County Public Works, Highway & Transportation Dept., 1919 Alliant Energy Center Way, 
Madison, WI 53713, will receive sealed Bids until: 
 
 

2:00 P.M., TUESDAY, MAY 3 , 2016 

 

REQUEST FOR BIDS NO. 315022 
REBID 

 

BADGER PRAIRIE HEALTH CARE CENTER – REGRADING AND PRAIRIE 
RESTORATION 

1100 E VERONA AVE 

VERONA, WISCONSIN 
 
Dane County is inviting Bids for soil regrading of existing swales /detention ponds and prairie 
restoration work at the Badger Praire Health Care Center in Verona.  Only firms with capabilities, 
experience & expertise with similar grading and prairie restoration projects should obtain this 
Request for Bids document & submit Bids. 
 
Request for Bids document may be obtained after 2:00 p.m. on April 7 , 2016 by downloading it 
from countyofdane.com/pwbids.  Please call Eric Urtes, AIA (608/266-4798) or Ryan Shore, 
CPESC (608/266-4475), or our office at 608/266-4018, for any questions or information. 
 
All Bidders must be a registered vendor with Dane County & pay an annual registration fee & 
must be pre-qualified as a Best Value Contractor before award of Contract.  Complete Vendor 
Registration Form at danepurchasing.com/Account/Login?  or obtain one by calling 608/266-
4131. Complete Pre-qualification Application for Contractors 
at countyofdane.com/pwht/BVC_Application.aspx or obtain one by calling 608/266-4029. 
 
A pre-bid site tour will be held Thursday, April 14, 2016 at 1 p.m. at Badger Prairie Health Care 
Center, starting in the lobby of the Badger Prairie Health Care Center. Bidders are strongly 
encouraged to attend this tour. 
 

PUBLISH: APRIL 7 & APRIL 14 , 2016 - WISCONSIN STATE JOURNAL  

 APRIL 7 & APRIL 14 , 2016 - THE DAILY REPORTER 
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1.  GENERAL 
 
A. Before submitting Bid, bidder shall thoroughly examine all Construction Documents.  

Successful Bidder shall be required to provide all the Work that is shown on Drawings, set 
forth in Specifications, or reasonably implied as necessary to complete Contract for this 
project. 

B. Bidder shall visit site to become acquainted with adjacent areas, means of approach to site, 
conditions of actual site and facilities for delivering, storing, placing, and handling of 
materials and equipment. 

C. Pre-bid meeting is scheduled on April 14 at 1 p.m. at Badger Prairie Health Care Center, 
1100 East Verona Avenue, Verona.  Attendance by all bidders is optional, however bidders 
and subcontractors are strongly encouraged to attend. 
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D. Failure to visit site or failure to examine any and all Construction Documents will in no way 
relieve successful Bidder from necessity of furnishing any necessary materials or equipment, 
or performing any work, that may be required to complete the Work in accordance with 
Drawings and Specifications.  Neglect of above requirements will not be accepted as reason 
for delay in the Work or additional compensation. 

2.  DRAWINGS AND SPECIFICATIONS 
A. Drawings and Specifications that form part of this Contract, as stated in Article 1 of General 

Conditions of Contact, are enumerated in Document Index of these Construction Documents. 

B. Complete sets of Drawings and Specifications for all trades will be available to all Bidders, 
irrespective of category of work to be bid on, in order that all Bidders may be familiar with 
work of other trades as they affect their bid. 

3.  INTERPRETATION 
 
A. No verbal explanation or instructions will be given in regard to meaning of Drawings or 

Specifications before Bid Due Date.  Bidders shall bring inadequacies, omissions or conflicts 
to Owner or Architect / Engineer’s attention at least ten (10) calendar days before Bid Due 
Date.  Prompt clarification will be available to all bidders by Addendum. 

B. Failure to so request clarification or interpretation of Drawings and Specifications will not 
relieve successful Bidder of responsibility.  Signing of Contract will be considered as 
implicitly denoting that Contractor has thorough understanding of scope of the Work and 
comprehension of Construction Documents. 

C. Owner or Engineer will not be responsible for verbal instructions. 

4.  QUALIFICATIONS OF BIDDER (CONTRACTOR AND SUBCONTRACTOR) 
 
A. Before award of Contract can be approved, Owner shall be satisfied that Bidder involved 

meets following requirements: 

1. Has completed at least one (1) project of at least fifty percent (50%) of size or value of 
Division of work being bid and type of work completed is similar to that being bid.  If 
greater magnitude of experience is deemed necessary, other than size or value of work, 
such requirements will be described in appropriate section of Specifications. 

2. Maintains permanent place of business. 

3. Can be bonded for terms of proposed Contract. 

4. Has record of satisfactorily completing past projects and supplies list of no more than 
three (3 most recent, similar projects, with architect or engineer’s and owner’s names, 
addresses and telephone numbers for each project.  Submit with Bid.  Criteria which will 
be considered in determining satisfactory completion of projects by bidder will include: 

a. Completed contracts in accordance with drawings and specifications. 
b. Diligently pursued execution of work and completed contracts according to 

established time schedule unless Owner grants extensions. 
c. Fulfilled guarantee requirements of construction documents. 
d. Is not presently on ineligible list maintained by County’s Department of 

Administration for noncompliance with equal employment opportunities and 
affirmative action requirements. 
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e. Authorized to conduct business in Wisconsin.  By submitting Bid, bidder warrants 
that it has: complied with all necessary requirements to do business in State of 
Wisconsin; that persons executing contract on its behalf are authorized to do so; and, 
if corporation, that name and address of bidder’s registered agent are as set forth in 
Contract.  Bidder shall notify Owner immediately, in writing, of any change in its 
registered agent, their address, and bidder’s legal status.  For partnership, term 
“registered agent” shall mean general partner. 

 
B. County’s Public Works Project Engineer will make such investigations as are deemed 

necessary to determine ability of bidder to perform the Work, and bidder shall furnish to 
County’s Public Works Project Engineer or designee all such information and data for this 
purpose as County’s Public Works Project Engineer may request.  Owner reserves right to 
reject Bid if evidence submitted by, or investigation of, bidder fails to satisfy Owner that 
bidder is responsible and qualified to carry out obligations of Contract and to complete the 
Work contemplated therein. 

5.  BID GUARANTEE 
 
A. Bank certified check, cashier’s check or Bid Bond, payable to County in amount not less than 

five percent (5%) of maximum bid, shall accompany each Bid as guarantee that if Bid is 
accepted, Bidder will execute and return proposed Contract and Performance and Payment 
Bonds within ten (10) business days after being notified of acceptance of Bid.  Company 
issuing bonds must be licensed to do business in Wisconsin. 

B. Any bid, which is not accompanied by bid guarantee, will be considered “No Bid” and will 
not be read at Bid Due Date. 

C. If successful Bidder so delivers Contract, Certificate of Insurance, and Performance and 
Payment Bonds, check will be returned to Bidder.  In case Bidder fails to deliver such 
Contract, insurance, and bond, amount of bid guarantee will be forfeited to County as 
liquidated damages. 

D. All checks tendered as bid guarantee, except those of three (3) lowest qualified, responsible 
bidders, will be returned to their makers within three (3) business days after Bid Due Date.  
All such retained checks will be returned immediately upon signing of Contract and 
Performance and Payment Bonds by successful Bidder. 

6.  WITHDRAWAL OF BIDS 
 
A. Bids may be withdrawn by written request received from bidder or authorized representative 

thereof prior to time fixed for Bid Due Date, without prejudice to right of bidder to file new 
Bid.  Withdrawn Bids will be returned unopened.  Negligence on part of bidder in preparing 
their Bid confers no right for withdrawal of Bid after it has been opened. 

B. No Bid may be withdrawn for period of sixty (60) calendar days after Bid Due Date. 

C. If Bid contains error, omission or mistake, bidder may limit liability to amount of bidder’s 
guarantee by giving written Notice of Intent not to execute Contract to Owner within seventy-
two (72) hours of Bid Due Date. 

7.  CONTRACT FORM 
 
A. Sample copy of contract that successful Bidder will be required to enter into is included in 

these Construction Documents and bidders are required to familiarize themselves with all 
conditions contained therein. 
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8.  CONTRACT INTERESTS BY COUNTY PUBLIC OFFICIALS 
 
A. In accordance with Wisconsin Statute 946.13, county official may not bid for or enter into 

any contract involving receipts or disbursements of more than $15,000.00 in a year, in which 
they have private pecuniary interest, direct or indirect if at same time they are authorized to 
take official action with respect to making of this Contract.  Any contract entered into in 
violation of this Statute is void and County incurs no liability thereon.  This subsection does 
not affect application and enforcement of Wisconsin Statute 946.13 by state prosecutors in 
criminal courts of this state. 

9.  EMERGING SMALL BUSINESS PROVISIONS 
 
A. Emerging Small Business Definition.  For purposes of this provision, ESB is defined as: 

1. Independent business concern that has been in business minimum of one year;  

2. Business located in State of Wisconsin;  

3. Business comprised of less than twenty-five (25) employees;  

4. Business must not have gross sales in excess of three million dollars ($3,000,000.00) over 
past three years; and  

5. Business does not have history of failing to complete projects. 

B. Emerging Small Business (ESB) Involvement.  Bidder shall make good faith effort to 
award minimum of ten percent (10%) of the Work to ESBs.  Bidder shall submit report to 
Dane County Contract Compliance Officer within ten (10) business days of Bid Due Date 
demonstrating such efforts.  Good faith efforts means significant contact with ESBs for 
purposes of soliciting bids from them.  Failure to make or demonstrate good faith efforts will 
be grounds for disqualification. 

C. Emerging Small Business Report.  Emerging Small Business Enterprise Report is to be 
submitted by Bidder in separate envelope marked “Emerging Small Business Report”.  This 
report is due by 2:00 p.m. following specified ten (10) business days after Bid Due Date.  
Bidder who fails to submit Emerging Small Business Report shall be deemed not responsive. 

D. ESB Goal.  Goal of this project is ten percent (10%) ESB participation.  ESB utilizations are 
shown as percentage of total Bid.  If Bidder meets or exceeds specified goal, Bidder is only 
required to submit Form A - Certification, and Form B - Involvement.  Goal shall be met if 
Bidder qualifies as ESB. 

E. Report Contents.  Following award of Contract, Bidder shall submit copies of executed 
contracts for all Emerging Small Businesses.  Emerging Small Business Report shall consist 
of these: 

1. Form A - Certification; 

2. Form B - Involvement; 

3. Form C - Contacts; 

4. Form D - Certification Statement (if appropriate); and 

5. Supportive documentation (i.e., copies of correspondence, telephone logs, copies of 
advertisements). 
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F. ESB Listing.  Bidders may solicit bids from this ESB 
listing: pdf.countyofdane.com/commissions/2013-2015_Targeted_Business_Directory.pdf. 

G. ESB Certification.  All contractors, subcontractors and suppliers seeking ESB certification 
must complete and submit Emerging Small Business Report to Dane County Contract 
Compliance Program. 

H. Certification Statement.  If ESB firm has not been certified by County as ESB prior to 
submittal of this Bid, ESB Report cannot be used to fulfill ESB goal for this project unless 
firm provides “Form D - Certification Statement”.  Certification statement must be completed 
and signed by ESB firm. 

I. Questions.  Questions concerning Emerging Small Business provisions shall be directed to: 

Dane County Contract Compliance Officer 
City-County Building, Room 421 
210 Martin Luther King, Jr. Blvd. 
Madison, WI  53703 
608/266-5623 
 

J. Substituting ESBs.  In event of any significant changes in subcontract arrangements or if 
need arises to substitute ESBs, Bidder shall report such proposed changes to Contract 
Compliance Officer to making any official changes and request authorization to substitute 
ESB firm.  Bidder further agrees to make every possible effort to replace ESB firm with 
another qualified ESB firm. 

K. Good Faith Efforts.  Good faith efforts can be demonstrated by meeting all of these 
obligations: 

1. Selecting portions of the Work to be performed by ESBs in order to increase likelihood 
of meeting ESB goal including, where appropriate, breaking down Contract into smaller 
units to facilitate ESB participation. 

2. Advertising in general circulation, trade associations and women / minority focus media 
concerning subcontracting opportunities. 

3. Providing written notices to reasonable number of specific ESBs that their interest in 
Contract was being solicited in sufficient time to allow ESBs to participate effectively. 

4. Following up on initial solicitations of interest by contacting ESBs within five (5) 
business days prior to Bid Due Date to determine with certainty whether ESB were 
interested, to allow ESBs to prepare bids. 

5. Providing interested ESB with adequate information about Drawings, Specifications and 
requirements of Contract. 

6. Using services of available minority, women and small business organizations and other 
organizations that provide assistance in recruitment of MBEs / WBEs / ESBs. 

7. Negotiating in good faith with interested ESBs, not rejecting ESBs as unqualified without 
sound reason based on thorough investigation of their capabilities. 

8. Submitting required project reports and accompanying documents to County’s Contract 
Compliance Officer within twenty-four (24) hours after Bid Due Date. 
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L. Appeals Disqualification of Bid.  Bidder who is disqualified may appeal to Public Works & 
Transportation Committee and Equal Opportunity Commission. 

10.  METHOD OF AWARD - RESERVATIONS 
 
A. Following will be basis of award of Contract, providing cost does not exceed amount of funds 

then estimated by County as available to finance Contract(s): 

1. Lowest dollar amount submitted by qualified responsible bidder on Base Bid for all work 
comprising project, combined with such additive Owner accepted alternates. 

2. Owner reserves right to reject all bids or any bid, to waive any informality in any bid, and 
to accept any bid that will best serve interests of County. 

3. Unit Prices and Informational Bids will not be considered in establishing low bidder. 

11.  SECURITY FOR PERFORMANCE AND PAYMENTS 
 
A. Simultaneous with delivery of signed Contract, Bidder shall be required to furnish 

Performance and Payment Bonds as specified in Article 29 of General Conditions of 
Contract, “Contract Security” .Article 2 of Conditions of Contract, “Guarantee and Bond”  
Surety Company shall be licensed to do business in Wisconsin.  Performance and Payment 
Bonds must be dated same date or subsequent to date of Contract.  Performance and Payment 
Bonds must emulate information in Sample Performance and Payment Bonds in Construction 
Documents. 

B. Provide certified copy of power of attorney from Surety Company showing that agent who 
signs Bond has power of attorney to sign for Surety Company.  Secretary or Assistant 
Secretary of company must sign this certification, not attorney-in-fact.  Certification must 
bear same or later date as Bond.  Power of Attorney must emulate model power of attorney 
information detailed in Sample Performance and Payment Bonds. 

C. If Bidder is partnership or joint venture, State certified list, providing names of individuals 
constituting partnership or joint venture must be furnished.  Contract itself may be signed by 
one partner of partnership, or one partner of each firm comprising joint venture, but 
Performance and Payment Bonds must be signed by all partners. 

D. If Bidder is a corporation, it is necessary that current certified copy of resolution or other 
official act of directors of corporation be submitted showing that person who signs Contract 
is authorized to sign contracts for corporation.  It is also necessary that corporate seal be 
affixed to resolution, contract, and performance and payment bonds.  If your corporation has 
no seal, it is required that above documents include statement or notation to effect that 
corporation has no seal. 

12.  TAXES 
 
A. Wisconsin Statute 77.54 (9m) allows building materials that become part of local unit 

government facilities to be exempt from sales & use tax.  Vendors & materials suppliers may 
not charge Bidders sales & use tax on these purchases.  This does not include highways, 
streets or roads.  Any other Sales, Consumer, Use & other similar taxes or fees required by 
law shall be included in Bid. 

B. In accordance with Wisconsin Statute 71.80(16)(a),successful nonresident bidder, whether 
incorporated or not, and not otherwise regularly engaged in business in this state, shall file 
surety bond with State of Wisconsin Department of Revenue payable to Department of 
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Revenue, to guarantee payment of income taxes, required unemployment compensation 
contributions, sales and use taxes and income taxes withheld from wages of employees, 
together with any penalties and interest thereon.  Amount of bond shall be three percent (3%) 
of Contract or subcontract price on all contracts of $50,000 or more. 

13.  SUBMISSION OF BIDS 
 
A. All Bids shall be submitted on standard Bid Form bound herein and only Bids that are made 

on this Bid Form will be considered.  Entire Bid Form and other supporting documents, if 
any, shall be removed or copied from Construction Documents, filled out, and submitted in 
manner specified hereinafter.  Submit completed Bid Bond with Bid as well. 

B. No bids for any subdivision or any sub-classification of this Work, except as indicated, will 
be accepted.  Any conditional Bid, amendment to Bid Form or appended item thereto, or 
inclusion of any correspondence, written or printed matter, or details of any nature other than 
that specifically called for, which would alter any essential provision of Construction 
Documents, or require consideration of unsolicited material or data in determining award of 
Contract, will disqualify Bid.  Telecommunication alterations to Bid will not be accepted. 

C. Bidders must submit single Bid for all the Work. 

D. Bid amounts shall be inserted in words and in figures in spaces provided on Bid Form; in case 
of conflict, written word amounts will govern. 

E. Addenda issued after Bid Letting shall become part of Construction Documents.  Bidders 
shall acknowledge receipt of such addenda in appropriate space provided on Bid Form.  Bid 
may be rejected if receipt of any particular addendum applicable to award of Contract has not 
been acknowledged on Bid Form. 

F. Bids shall be signed, placed in envelope, sealed and delivered before due time  to place 
designated in Invitation to Bid, and identified with project name, bid number, location, 
category of work being bid upon, Bid Due Date, name and address of bidder. 

G. Bidder shall be responsible for sealed Bid being delivered to place designated for Bid Due 
Date on or before date and time specified.  Bids received after time of closing will be rejected 
and returned to bidder unopened. 

H. Bid will be considered invalid and will be rejected if bidder has not signed it. 

I. Faxed or emailed Bids will not be accepted. 

J. Bidder’s organization shall submit completed with Bid, Fair Labor Practices Certification 
form, included in these Construction Documents. 

14.  SUBCONTRACTOR LISTING 
 
A. Bidders shall be required to submit list of major subcontractors for General Construction, 

Plumbing, HVAC, and Electrical work proposed for this project to include committed prices 
for each subcontractor.  List shall be placed in separate sealed envelope that must be clearly 
identified as “Major Subcontractor List”, for named project and name of Bidder submitting it.  
County must receive envelope no later than date by which successful Bidder is required to 
submit his or her signed Contract, as established in Construction Documents. 

15.  ALTERNATE BIDS 
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A. Bidder shall carefully read requests for Alternate Bids, and thoroughly examine Drawings 
and Specifications to determine extent various changes and conditions will affect Bid. 

B. Space is provided in Bid Form for requested Alternate Bids.  Failure to submit bid for any 
requested Alternate Bids may result in rejection of entire Bid. 

C. Bidder shall state amount to be added / subtracted to Base Bid for providing alternates, 
including all incidentals, omissions, additions, and adjustments as may be necessary or 
required by such changes.  If there is no difference in price, Bidder shall state, “No Change”. 

D. Descriptions of requested Alternate Bids are as set forth in Construction Documents. 

16.  INFORMATIONAL BIDS 
 
A. Bidder shall state amount that is included in Base Bid for all equipment, materials and labor 

required to complete the Work described.  Informational bids are amounts requested for 
accounting purposes and for allocation of funds only.  It is not intended to omit any of the 
Work described or related items from this project. 

B. Description of requested Informational Bids, if any, is as set forth in Construction 
Documents. 

17.  UNIT PRICES 
 
A. Provide unit prices where requested on Bid Form.  Unit prices will include all costs for 

materials, labor, insurance, taxes, overhead and profit necessary to perform specified work.  
Estimated quantities are approximate only.  Payment will be based upon actual quantities 
placed, provided or installed.  Failure to provide requested unit prices may result in rejection 
of entire Bid. 

B. Owner reserves right to accept or reject any unit prices as given in Bid. 

C. Bidder shall refer to Bid Form and applicable specification section to determine basis of unit 
measure and detailed information related to each unit price item requested. 

18.  COMMENCEMENT AND COMPLETION 
 
A. Successful Bidder shall commence work when schedule and weather permit, but no later than 

stated in Bid Form.  Contractor shall pursue the Work regularly and continuously at 
reasonable rate to insure completion of the Work within time stated in Bid. 

B. Should it be found impossible to complete the Work on or before time specified for 
completion, written request may be submitted for extension of time setting forth reasons 
believed to justify granting of such request.  Refer to Article 20 of General Conditions of 
Contract, titled “Time for Completion”. 

 

19.  SPECIAL HAZARDS COVERAGE 
 
 
A. Not Applicable. 
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FORM A 
 
DANE COUNTY 
EMERGING SMALL BUSINESS REPORT - CERTIFICATION 
 
 
In accordance with General Conditions of Contract, submit this Emerging Small Business Report 
within ten (10) days after Bid Due Date. 
 
 
PROJECT NAME:    
 
   
 
BID NO.:    BID DUE DATE:    
 
 
BIDDER INFORMATION 
 
COMPANY NAME:    
 
ADDRESS:    
 
   
 
TELEPHONE NO.:    
 
CONTACT PERSON:    
 
EMAIL ADDRESS:    
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FORM B 
 Page ___ of ___ 
DANE COUNTY (Copy this Form as necessary to provide complete information) 
EMERGING SMALL BUSINESS REPORT - INVOLVEMENT 
 
 
COMPANY NAME:    
 
PROJECT NAME:    
 
BID NO.:    BID DUE DATE:    
 
 
 
ESB NAME:    
 
CONTACT PERSON:    
 
ADDRESS:    
 
   
 
PHONE NO & EMAIL.:    
 
   
 
Indicate percentage of financial commitment to this ESB:   %  Amount: $  
 
 
 
ESB NAME:    
 
CONTACT PERSON:    
 
ADDRESS:    
 
   
 
PHONE NO & EMAIL.:    
 
   
 
Indicate percentage of financial commitment to this ESB:   %  Amount: $  
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FORM C 
 Page ___ of ___ 
DANE COUNTY (Copy this Form as necessary to provide complete information) 
EMERGING SMALL BUSINESS REPORT - CONTACTS 
 
 
COMPANY NAME:    
 
PROJECT NAME:    
 
BID NO.:    BID DUE DATE:    
 
 

 
ESB FIRM NAME 
CONTACTED  DATE  

PERSON 
CONTACTED  

DID 
ESB 
BID?  

ACC-
EPT 
BID?  

REASON FOR 
REJECTION 

1)            

2)            

3)            

4)            

5)            

6)            

7)            

8)            
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FORM D 
 
DANE COUNTY 
EMERGING SMALL BUSINESS REPORT - CERTIFICATION STATEMENT 
 
 
I,   ,   of 
 Name Title 
 
  certify to best of my knowledge and 
Company 
 
belief that this business meets Emerging Small Business definition as indicated in Article 9 and  
 
that information contained in this Emerging Small Business Report is true and correct. 
 
 
 
    
Bidder’s Signature Date 
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 Name of Bidding Firm:    

BID FORM 

BID NO. 315022 (REBID) 
PROJECT: BADGER PRAIRIE HEALTH CARE CENTER – REGRADING AND 

PRAIRIE RESTORATION 
 1100 EAST VERONA AVE. 
 CITY OF VERONA,  WISCONSIN 
 
TO: DANE COUNTY DEPARTMENT OF PUBLIC WORKS, HIGHWAY & 

TRANSPORTATION PROJECT MANAGER 
1919 ALLIANT ENERGY CENTER WAY 
MADISON, WISCONSIN  53713 

 

NOTE: WISCONSIN STATUTE 77.54 (9M) ALLOWS FOR NO SALES & USE TAX ON 
THE PURCHASE OF MATERIALS FOR COUNTY PUBLIC WORKS PROJECTS. 

 

BASE BID - LUMP SUM: 
Dane County is inviting Bids for soil regrading of existing swales / detention ponds and prairie 
restoration work (which will include a one year management plan to be re-negotiated with the 
selected Contractor on a year-by-year basis for another two years) at the Badger Prairie Health 
Care Center in Verona. Only firms with capabilities, experience & expertise with similar projects 
should obtain this packet & submit Bids. 
 
The undersigned, having examined the site where the Work is to be executed and having become 
familiar with local conditions affecting the cost of the Work and having carefully examined the 
Drawings and Specifications, all other Construction Documents and Addenda thereto prepared by 
Dane County Department of Public Works, Highway & Transportation hereby agrees to provide 
all labor, materials, equipment and services necessary for the complete and satisfactory execution 
of the entire Work, as specified in the Construction Documents, for the Base Bid stipulated sum 
of: 
 
 
   and   /100  Dollars 
 Written Price 
 
 $  
 Numeric Price 
 
 

LUMP SUM ALLOWANCE FOR:   
Interpretive Signage for Prairie Restoration along roadway.  Include this lump sum allowance of 
four thousand dollars ($4000) in the Base Bid).  The allowance will be used for interpretive signs 
for public education of prairie restoration practices (including prairie burns) and information 
about volunteering for prairie seed harvesting with the Dane County Parks Department. 
 
 
Four Thousand  and  00 /100  Dollars 
 Written Price 
 
 $4,000  
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UNIT PRICE 1:  REMOVAL & REPLACEMENT OF UNSUITABLE SOIL 
Add price for the removal of unsuitable soil (quantity and necessity to be confirmed by Engineer) 
encountered during grading or restoration that is determined not to be capable of sustaining 
prairie plantings.  Removed soil is to be replaced by soil with a chemistry capable of establishing 
prairie. Unsuitable Soil Removal & Replacement with soil (approved by Project Manager). 
 

• 500 cu. yds or less:  @  $ /cu. yd.  

  and   /100  Dollars 
 Written Price 
 

• 500 cu. yds or greater:  @  $ /cu. yd. 

  and   /100  Dollars 
 Written Price 
 
 
 

UNIT PRICE 2:  ADDITIONAL TYPE B NATIVE VEGETATED MAT 
 
Add price for additional Type B Native Vegetated Mat required beyond the 0.35 acres to be 
included in Base Bid. 

@ $        /sq. yd. 
 
 

  and   /100  Dollars 
 Written Price 
 
 
 
 
Receipt of the following addenda and inclusion of their provisions in this Bid is hereby 
acknowledged: 
 
 

Addendum No(s).    through    
 
Dated    

 
Dane County, Badger Prairie Health Care Center must have this project completed October 7, 
2016. Assuming this Work can be started by June 14, 2016  what dates can you commence and 
complete this job? 
 
 
Commencement Date:     Completion Date:    
   (final, not substantial) 
 
 
I hereby certify that all statements herein are made on behalf of: 
 
   
 (Name of Corporation, Partnership or Person submitting Bid) 
 
Select one of the following: 
1. A corporation organized and existing under the laws of the State of   , or 
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2. A partnership consisting of   , or 
 
3. A person conducting business as   ; 
 
Of the City, Village, or Town  of     of the State of   . 
 
I have examined and carefully prepared this Bid from the associated Construction Documents and 
have checked the same in detail before submitting this Bid; that I have full authority to make such 
statements and submit this Bid in (its) (their) (my) behalf; and that the said statements are true 
and correct.  In signing this Bid, we also certify that we have not, either directly or indirectly, 
entered into any agreement or participated in any collusion or otherwise taken any action in 
restraint of free competition; that no attempt has been made to induce any other person or firm to 
submit or not to submit a Bid; that this Bid has been independently arrived at without collusion 
with any other bidder, competitor, or potential competitor; that this Bid has not been knowingly 
disclosed prior to the Bids Due Date to another bidder or competitor; that the above statement is 
accurate under penalty of perjury. 
 
The undersigned further agrees to honor the Base Bid and the Alternate Bid(s) for sixty (60) 
calendar days from date of Award of Contract.  
 
 

SIGNATURE:    
 (Bid is invalid without signature) 
 
Print Name:     Date:    
 
Title:    
 
Address:    
 
Telephone No.:     Fax No.:    
 
Email Address:    
 
Contact Person:    
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THIS PAGE IS FOR BIDDERS’ REFERENCE AND NEED NOT BE SUBMITTED WITH 
BID FORM. 

BID CHECK LIST: 
These items must be included with Bid: 
 Bid Form  Bid Bond  Fair Labor Practices Certification 
 Project Experience / Reference Summary (See ITB - 4. Qualifications of Bidder) 
 
 

BIDDERS SHOULD BE AWARE OF THE FOLLOWING: 

 

DANE COUNTY VENDOR REGISTRATION PROGRAM 
 

 
Any person bidding on any County contract must be registered with the Dane County 
Purchasing Division & pay an annual registration fee.  A contract will not be awarded to 
an unregistered vendor.  Obtain a Vendor Registration Form by calling 608/266-4131 or 
complete a new form or renewal online at:  

www.danepurchasing.com/registration 
 

 

DANE COUNTY BEST VALUE CONTRACTING PRE-QUALIFICATION 
 

 
Contractors must be pre-qualified as a Best Value Contractor with the Dane County 
Public Works Engineering Division before the award of contract.  Obtain a Best Value 
Contracting Application by calling 608/266-4018 or complete one online at:  

www.countyofdane.com/pwht/BVC_Application.aspx 
 

 

EQUAL BENEFITS REQUIREMENT 
 

 
By submitting a Bid, the contractor acknowledges that a condition of this contract is to 
provide equal benefits as required by Dane County Code of Ordinances Chapter 25.016.  
Contractor shall provide equal benefits as required by that Ordinance to all required 
employees during the term of the contract.  Equal Benefits Compliance Payment 
Certification shall be submitted with final pay request.  For more information: 

www.danepurchasing.com/partner_benefit.aspx 
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 Joseph T. Parisi Phone:  (608) 266-4018  FAX:  (608) 267-1533 Gerald J. Mandli 
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BEST VALUE CONTRACTING APPLICATION  

 
 
CONTRACTORS / LICENSURE APPLICANTS 
 
The Dane County Department of Public Works requires all contractors to be pre-qualified as a 
best value contractor with the County prior to being awarded a contract.  In addition, the County 
pre-qualifies potential contractors and sub-contractors who wish to work on County contracts.  
Subcontractors must become pre-qualified ten (10) days prior to commencing work under any 
Dane County Public Works Contract.  Potential subcontractors are urged to become pre-qualified 
as early as possible.  This document shall be completed, properly executed, along with the 
necessary attachments and additional information that the County requires for the protection and 
welfare of the public in the performance of a County contract. 
 
Contractors or subcontractors of any tier who attain pre-qualification status will retain that status 
for a period of two (2) years from the date of qualification.  Contractors shall notify the Dane 
County Department of Public Works, Highway & Transportation within fifteen (15) days of any 
changes to its business or operations that are relevant to the pre-qualification application.  Failure 
to do so could result in suspension, revocation of the contractor’s pre-qualification, debarment 
from County contracts for up to three (3) years and / or other sanctions available under the law. 
 
No contracts will be awarded for construction work performed on Dane County projects unless 
the contractor is currently approved as a Wisconsin Trade Trainer or has applied for approval as 
an Apprenticeship Trade Trainer to the Wisconsin Department of Workforce Development and 
agrees to an acceptable apprenticeship program. If you are not currently approved as a Wisconsin 
Trade Trainer, or have not applied for approval as an Apprenticeship Trade Trainer, please 
contact the Department of Workforce Development - Bureau of Apprenticeship Standards at 
608/266-3133 or visit their web site at: dwd.wisconsin.gov/apprenticeship/. 
 
EXEMPTIONS 
 
• Contractors who employ less than five (5) apprenticeable trade workers are not required to 

pre-qualify. 
• Contractors performing work that does not apply to an apprenticeable trade, as outlined in 

Appendix A. 
• The contractor / subcontractor provides sufficient documentation to demonstrate one or more 

of the following:  
o apprentices are not available in a specific geographic area;  
o the applicable apprenticeship program is unsuitable or unavailable; or  
o there is a documented depression of the local construction market which prevents 

compliance. 
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SEC. PROOF OF RESPONSIBILITY CHECK IF APPLICABLE 
1 Does your firm possesses all technical qualifications and resources, 

including equipment, personnel and financial resources, necessary to 
perform the work required for any project or obtain the same through 
the use of responsible, pre-qualified subcontractors? 

Yes:                   No:          

2 Will your firm possess all valid, effective licenses, registrations or 
certificates required by federal, state, county, or local law, which are 
necessary for the type of work to be performed including, but not 
limited to, those for any type of trade work or specialty work? 

Yes:                   No:          

3 Will your firm meet all bonding requirements as required by applicable 
law or contract specifications? 

Yes:                   No:          

4 Will your firm meet all insurance requirements as required by 
applicable law or specifications, including general liability insurance, 
workers compensation insurance and unemployment insurance 
requirements? 

Yes:                   No:          

5 Will your firm maintain a substance abuse policy for employees hired 
for public works contracts that comply with Wis. Stats. Sec. 103.503? 

Yes:                   No:          

6 Does your firm acknowledge that it must pay all craft employees on 
public works projects the wage rates and benefits required under 
Section 66.0903 of the Wisconsin Statutes? 

Yes:                   No:          

7 Will your firm fully abide by the equal opportunity and affirmative 
action requirements of all applicable laws, including County 
ordinances?  

Yes:                   No:          

8 In the past three (3) years, has your firm had control or has another 
corporation, partnership or other business entity operating in the 
construction industry controlled it? If so, please attach a statement 
explaining the nature of the firm relationship? 

Yes:                   No: 
If Yes, attach details.         

9 In the past three (3) years, has your firm had any type of business, 
contracting or trade license, certification or registration revoked or 
suspended? 

Yes:                   No:  
If Yes, attach details.         

10 In the past three (3) years, has your firm been debarred by any federal, 
state or local government agency? 

Yes:                   No:          
If Yes, attach details.         

11 In the past three (3) years, has your firm defaulted or failed to complete 
any contract? 

Yes:                   No:          
If Yes, attach details.         

12 In the past three (3) years, has your firm committed a willful violation 
of federal, state or local government safety laws as determined by a 
final decision of a court or government agency authority. 

Yes:                   No:          
If Yes, attach details.         

13 In the past three (3) years, has your firm been in violation of any law 
relating to your contracting business where the penalty for such 
violation resulted in the imposition of a penalty greater than $10,000? 

Yes:                   No:          
If Yes, attach details.         

14 Is your firm Executive Order 108 precertified with the State of 
Wisconsin? 

Yes:                   No:          

15 Is your firm an active Wisconsin Trade Trainer as determined by the 
Wisconsin Bureau of Apprenticeship Standards? 

Yes:                   No:          

16 Is your firm exempt from being pre-qualified with Dane County? Yes:                   No:         
If Yes, attach reason for exemption.  

17 Does your firm acknowledge that in doing work under any County 
Public Works Contract, it will be required to use as subcontractors only 
those contractors that are also pre-qualified with the County or become 
so ten days prior to commencing work? 

Yes:                   No:          

18 Contractor has been in business less than one year? Yes:                   No:          
19 Is your firm a first time Contractor requesting a one time exemption, 

but, intend to comply on all future contracts and are taking steps 
typical of a “good faith” effort? 

Yes:                   No:          

20 Not applicable.  My firm does not intend to work on Best Value 
Contracts.  Note: Best Value Contracting is required to bid on most 
Public Works Contracts (if unclear, please call Jan Neitzel Knox 608-
266-4029). 

Yes:                   No:          
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SIGNATURE SECTION 
 
 
Your firm’s Officer, or the individual who would sign a bid and / or contract documents must 
sign this document. 
 
 
I do hereby certify that all statements herein contained are true and correct to the best of my 
knowledge: 
 
 
    
Signature  Date 
 
 
  
Printed or Typed Name and Title 
 
 
 
 

NAME AND ADDRESS OF CONTRACTOR 
Name of Firm:  

Address:  

City, State, Zip:  

Telephone Number:  

Fax Number:  

E-mail Address:  

 
 
 
 
 

REMEMBER! 
 
 
Return all to forms and attachments, or questions to: 

 
JAN NEITZEL KNOX 

EMAIL: NEITZEL-KNOX@COUNTYOFDANE.COM 
OFFICE: (608)266-4029,  FAX: (608)267-1533 

 
DANE COUNTY DEPARTMENT OF PUBLIC WORKS, 

HGHWAY & TRANSPORTATION 
1919 ALLIANT ENERGY CENTER WAY 

MADISON, WI  53713 
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APPENDIX A 
 
 
APPRENTICEABLE TRADES 
 
Bricklayer 
Carpenter 
Cement Mason (Concrete Finisher) 
Cement Mason (Heavy Highway) 
Construction Craft Laborer 
Data Communications Installer 
Electrician 
Elevator Mechanic / Technician 
Environmental Systems Technician / HVAC Service Technician / HVAC Install & Service 
Glazier  
Heavy Equipment Operator / Operating Engineer 
Insulation Worker (Heat & Frost) 
Iron Worker (Assembler, Metal Buildings) 
Painter / Decorator 
Plasterer 
Plumber 
Roofer / Waterproofer 
Sheet Metal Worker 
Sprinkler Fitter 
Steamfitter (Service & Refrigeration) 
Taper & Finisher 
Telecommunications (Voice, Data & Video) Installer / Technician 
Tile Setter 
 



 

FAIR LABOR PRACTICES CERTIFICATION 

 
The undersigned, for and on behalf of the BIDDER, APPLICANT or PROPOSER named herein, 
certifies as follows: 
 
A. That he or she is an officer or duly authorized agent of the above-referenced BIDDER, 

APPLICANT or PROPOSER, which has a submitted a bid, application or proposal for a 
contract or agreement with the county of Dane. 

 
B. That BIDDER, APPLICANT or PROPOSER has (check one): 
 

  not been found by the National Labor Relations Board (“NLRB”) or the Wisconsin 
Employment Relations Commission (“WERC”) to have violated any statute or regulation 
regarding labor standards or relations in the seven years prior to the signature date of this 
Certification. 

 
  been found by the National Labor Relations Board (“NLRB”) or the Wisconsin 
Employment Relations Commission (“WERC”) to have violated any statute or regulation 
regarding labor standards or relations in the seven years prior to the signature date of this 
Certification. 

 
 
     
Officer or Authorized Agent Signature  Date 

  
Printed or Typed Name and Title 

  
Printed or Typed Business Name 
 
NOTE:  You can find information regarding the violations described above at: www.nlrb.gov 
and werc.wi.gov. 
 
For reference, Dane County Ordinance 25.11(28)(a) is as follows: 
(28) BIDDER RESPONSIBILITY. (a) Any bid, application or proposal for any contract with the 

county, including public works contracts regulated under chapter 40, shall include a 
certification indicating whether the bidder has been found by the National Labor Relations 
Board (NLRB) or the Wisconsin Employment Relations Committee (WERC) to have violated 
any statute or regulation regarding labor standards or relations within the last seven years. 
The purchasing manager shall investigate any such finding and make a recommendation to 
the committee, which shall determine whether the conduct resulting in the finding affects the 
bidder’s responsibility to perform the contract. 

 
If you indicated that the NLRB or WERC have found you to have such a violation, you 
must include copies of any relevant information regarding such violation with your 
proposal, bid or application. 
 
Include this completed Certification with your bid, application or proposal. 
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COUNTY OF DANE 

PUBLIC WORKS CONSTRUCTION CONTRACT 

 
Contract No.    Bid No.  315022  
Authority:  2015 RES -   
 
THIS CONTRACT, made and entered into as of the date by which authorized representatives of 
both parties have affixed their signatures, by and between the County of Dane (hereafter referred 
to as “COUNTY”) and     (hereafter, “CONTRACTOR”), 
and 
 

W I T N E S S E T H : 

WHEREAS, COUNTY, whose address is c/o Assistant Public Works Director, 1919 Alliant 
Energy Center Way, Madison, WI  53713, desires to have CONTRACTOR provide soil regrading 
of existing swales / detention ponds and prairie restoration work at the Badger Prairie Health Care 
Center at 1100 East Verona Avenue, Verona, WI (“the Project”); and 
 
WHEREAS, CONTRACTOR, whose address is    
    is able and willing to construct the Project, 
in accordance with the Construction Documents; 
 
NOW, THEREFORE, in consideration of the above premises and the mutual covenants of the 
parties hereinafter set forth, the receipt and sufficiency of which is acknowledged by each party 
for itself, COUNTY and CONTRACTOR do agree as follows: 
 
1.  CONTRACTOR agrees to construct, for the price of $_____________ the Project and at the 
CONTRACTOR’S own proper cost and expense to furnish all materials, supplies, machinery, 
equipment, tools, superintendence labor, insurance, and other accessories and services necessary 
to complete the Project in accordance with the conditions and prices stated in the Bid Form, 
General Conditions of Contract, Construction Documents including the drawings which include 
all maps, plats, plans, and other drawings and printed or written explanatory matter thereof, and 
the specifications therefore as prepared by  SCS Engineers  
(hereinafter referred to as “the Architect / Engineer”), and as enumerated in the Project Manual 
Table of Contents, all of which are made a part hereof and collectively evidence and constitute 
the Contract. 
 
2.  COUNTY agrees to pay the CONTRACTOR in current funds for the performance of the 
Contract subject to additions and deductions, as provided in the General Conditions of Contract, 
and to make payments on account thereof as provided in Article entitled, “Payments to 
Contractor” of the General Conditions of Contract.  
3.  During the term of this Contract, CONTRACTOR agrees to take affirmative action to ensure 
equal employment opportunities.  The CONTRACTOR agrees in accordance with Wisconsin 
Statute 111.321 and Chapter 19 of the Dane County Code of Ordinances not to discriminate on 
the basis of age, race, ethnicity, religion, color, gender, disability, marital status, sexual 
orientation, national origin, cultural differences, ancestry, physical appearance, arrest record or 
conviction record, military participation or membership in the national guard, state defense force 
or any other reserve component of the military forces of the United States, or political beliefs.  
Such equal opportunity shall include, but not be limited to, the following: employment, 
upgrading, demotion, transfer, recruitment, advertising, layoff, termination, training, rates of pay, 
and any other form of compensation.  CONTRACTOR agrees to post in conspicuous places, 
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available to all employees and applicants for employment, notices setting forth the provisions of 
this paragraph. 
 
4.  CONTRACTOR shall file an Affirmative Action Plan with the Dane County Contract 
Compliance Officer in accord with Chapter 19 of the Dane County Code of Ordinances.  
CONTRACTOR must file such plan within fifteen (15) business days of the effective date of this 
Contract.  During the term of this Contract CONTRACTOR shall also provide copies of all 
announcements of employment opportunities to COUNTY’S Contract Compliance Office, and 
shall report annually the number of persons, by race, ethnicity, gender, and disability status, 
which apply for employment and, similarly classified, the number hired and number rejected. 
 
5.  During the term of this Contract, all solicitations for employment placed on 
CONTRACTOR’S behalf shall include a statement to the effect that CONTRACTOR is an 
“Equal Opportunity Employer”. 
 
6.  CONTRACTOR agrees to comply with provisions of Chapter 25.016 of the Dane County 
Code of Ordinances, which pertains to domestic partnership benefits. 
 
7.  CONTRACTOR agrees to furnish all information and reports required by COUNTY’S 
Contract Compliance Officer as the same relate to affirmative action and nondiscrimination, 
which may include any books, records, or accounts deemed appropriate to determine compliance 
with Chapter 19, Dane County Code of Ordinances, and the provisions of this Contract. 
 
8.  CONTRACTOR agrees that all persons employed by CONTRACTOR or any subcontractor 
shall be paid no less than the minimum wage established under Chapter 40, Subchapter II, Dane 
County Code of Ordinances.  CONTRACTOR agrees to abide by and comply with the provisions 
of Chapter 40, Subchapter II of the Dane County Code of Ordinances, and said Subchapter is 
fully incorporated herein by reference. 
 
9.  This Contract is intended to be a Contract solely between the parties hereto and for their 
benefit only.  No part of this Contract shall be construed to add to, supplement, amend, abridge or 
repeal existing rights, benefits or privileges of any third party or parties including, but not limited 
to, employees of either of the parties. 
 
10.  The entire agreement of the parties is contained herein and this Contract supersedes any and 
all oral agreements and negotiations between the parties relating to the subject matter hereof.  The 
parties expressly agree that the express terms of this Contract shall not be amended in any fashion 
except in writing, executed by both parties.  
 
11.  CONTRACTOR must be pre-qualified as a Best Value Contractor with Dane County Public 
Works Engineering Division before award of Contract.  Subcontractors must be pre-qualified ten 
(10) business days prior to commencing Work under this Contract. 
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IN WITNESS WHEREOF, COUNTY and CONTRACTOR, by their respective authorized 
agents, have caused this Contract and its Schedules to be executed, effective as of the date by 
which all parties hereto have affixed their respective signatures, as indicated below. 
 
 

* * * * * * * 
 

FOR CONTRACTOR: 
 
 
    
Signature  Date 

  
Printed or Typed Name and Title 

 
 
 
    
Signature  Date 

  
Printed or Typed Name and Title 

 
 
NOTE:  If CONTRACTOR is a corporation, Secretary should attest.  In accordance with IRS 
Regulations, unincorporated entities are required to provide either their Social Security or 
Employer Number in order to receive payment for services rendered. 
 

* * * * * * * 
 
This Contract is not valid or effectual for any purpose until approved by the appropriate authority 
designated below, and no work is authorized until the CONTRACTOR has been given notice to 
proceed by COUNTY’S Assistant Public Works Director. 
 

FOR COUNTY: 
 
 
    
Joseph T. Parisi, County Executive  Date 

 
 
    
Scott McDonell, County Clerk  Date 
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EQUAL BENEFITS COMPLIANCE PAYMENT CERTIFICATION FORM 

 

PURPOSE 
 
25.016(8) of the Dane County Ordinance requires that each contractor receiving payment for 
contracted services must certify that he or she has complied fully with the requirements of 
Chapter 25.016 “Equal Benefits Requirement” of the Dane County Ordinances.  Such 
certification must be submitted prior to the final payment on the contract. 
 
This form should be included with a copy of the final contract invoice forwarded to your contract 
representative at Dane County. 
 

CERTIFICATION 
 
I,   certify that 
Printed or Typed Name and Title 
 
  
Printed or Typed Name of Contractor 
 
has complied fully with the requirements of Chapter 25.016 of the Dane County Ordinances 
“Equal Benefits Requirements”. 
 
 
Signed   
 
Date   
 
 
For questions on this form, please contact Chuck Hicklin at 608-266-4109 or your contract 
representative at Dane County. 
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GENERAL CONDITIONS OF CONTRACT 

TABLE OF CONTENTS 
 

1.  CONSTRUCTION DOCUMENTS .............................................................................................. 2 
2.  DEFINITIONS .............................................................................................................................. 2 
3.  ADDITIONAL INSTRUCTIONS AND DRAWINGS ................................................................ 2 
4.  SHOP DRAWINGS, PRODUCT DATA AND SAMPLES ......................................................... 3 
5.  CUTTING AND PATCHING....................................................................................................... 4 
6.  CLEANING UP ............................................................................................................................ 4 
7.  USE OF SITE................................................................................................................................ 4 
8.  MATERIALS AND WORKMANSHIP ....................................................................................... 4 
9.  CONTRACTOR’S TITLE TO MATERIALS .............................................................................. 5 
10.  “OR EQUAL” CLAUSE ............................................................................................................. 5 
11.  PATENTS AND ROYALTIES................................................................................................... 6 
12.  SURVEYS, PERMITS, REGULATIONS AND TAXES ........................................................... 6 
13.  CONTRACTOR’S OBLIGATIONS AND SUPERINTENDENCE ........................................... 7 
14.  WEATHER CONDITIONS ........................................................................................................ 7 
15.  PROTECTION OF WORK AND PROPERTY .......................................................................... 7 
16.  INSPECTION AND TESTING OF MATERIALS ..................................................................... 8 
17.  REPORTS, RECORDS AND DATA ......................................................................................... 8 
18.  CHANGES IN THE WORK ....................................................................................................... 8 
19.  EXTRAS ..................................................................................................................................... 9 
20.  TIME FOR COMPLETION ...................................................................................................... 10 
21.  CORRECTION OF WORK ...................................................................................................... 10 
22.  SUBSURFACE CONDITIONS FOUND DIFFERENT ........................................................... 10 
23.  RIGHT OF DEPARTMENT TO TERMINATE CONTRACT ................................................ 10 
24.  CONSTRUCTION SCHEDULE AND PERIODIC ESTIMATES ........................................... 11 
25.  PAYMENTS TO CONTRACTOR ........................................................................................... 12 
26.  WITHHOLDING OF PAYMENTS .......................................................................................... 13 
27.  ACCEPTANCE OF FINAL PAYMENT AS RELEASE ......................................................... 13 
28.  PAYMENTS BY CONTRACTOR ........................................................................................... 14 
29.  CONTRACT SECURITY ......................................................................................................... 14 
30.  ASSIGNMENTS ....................................................................................................................... 14 
31.  MUTUAL RESPONSIBILITY OF CONTRACTORS ............................................................. 14 
32.  SEPARATE CONTRACTS ...................................................................................................... 14 
33.  SUBCONTRACTS ................................................................................................................... 15 
34.  PUBLIC WORKS PROJECT MANAGER’S AUTHORITY ................................................... 15 
35.  ARCHITECT / ENGINEER’S AUTHORITY .......................................................................... 16 
36.  STATED ALLOWANCES ....................................................................................................... 16 
37.  ESTIMATES OF QUANTITIES .............................................................................................. 16 
38.  LANDS AND RIGHTS-OF-WAY ........................................................................................... 16 
39.  GENERAL GUARANTEE ....................................................................................................... 17 
40.  CONFLICTING CONDITIONS ............................................................................................... 17 
41.  NOTICE AND SERVICE THEREOF ...................................................................................... 17 
42.  PROTECTION OF LIVES AND HEALTH ............................................................................. 18 
43.  AFFIRMATIVE ACTION PROVISION AND MINORITY / WOMEN / 

DISADVANTAGED BUSINESS ENTERPRISES ................................................................. 18 
44.  COMPLIANCE WITH FAIR LABOR STANDARDS ............................................................ 19 
45.  DOMESTIC PARTNERSHIP BENEFITS ............................................................................... 19 
46.  USE AND OCCUPANCY PRIOR TO ACCEPTANCE .......................................................... 19 
47.  MINIMUM WAGES ................................................................................................................ 19 
48.  CLAIMS ................................................................................................................................... 20 
49.  ANTITRUST AGREEMENT ................................................................................................... 20 
50.  INSURANCE ............................................................................................................................ 20 
51.  WISCONSIN LAW CONTROLLING ..................................................................................... 22 
 

Bid No. 315022 GC - 1 rev. 03/16 



 

1.  CONSTRUCTION DOCUMENTS 
 
A. Construction Documents, listed in Table of Contents of this Specification volume shall form 

part of this Contract and provisions of Construction Documents shall be as binding upon 
parties as if they were fully set forth in Contract itself. 

 
B. These shall also be considered as part of Construction Documents: Addenda, including 

additions and modifications incorporated in such addenda before execution of Contract; 
requests for information; construction bulletins; change orders; and written interpretations by 
Architect / Engineer or Public Works Project Manager that are made after execution of 
Contract. 

 
C. Construction Documents are complementary, and what is required by one shall be as binding 

as if required by all.  Intent of Construction Documents is to include all labor, materials and 
equipment necessary for proper execution of the Work. 

 

2.  DEFINITIONS 
 
A. These terms as used in this Contract are respectively defined as follows: 

1. All uses of term “County” in Construction Documents shall mean Dane County. 
2. All uses of term “Department” in Construction Documents shall mean Department of 

Public Works, Highway & Transportation, which is a unit of Dane County government.  
Department is County agency overseeing Contract with Contractor. 

3. Public Works Project Manager is appointed by and responsible to Department.  Public 
Works Project Manager has authority to act on behalf of Department and will sign change 
orders, payment requests and other administrative matters related to projects. 

4. Public Works Project Manager is responsible for supervision, administration and 
management of field operations involved in construction phase of this Work. 

5. Term “Work” includes all labor, equipment and materials necessary to produce project 
required by Construction Documents. 

6. Term “Substantial Completion” is date when project or specified area of project is 
certified by Architect / Engineer that construction is sufficiently completed, in 
accordance with Construction Documents, and as modified by any subsequent changes 
agreed to by parties, so that County may occupy project or specified area of project for 
use for which it was intended subject to permit approval for occupancy. 

7. Contractor is person, firm, or corporation with whom County makes Contract.  Though 
multiple contracts may be involved, Construction Documents treat them throughout as if 
each were of singular number. 

 

3.  ADDITIONAL INSTRUCTIONS AND DRAWINGS 
 
A. Contractor may be furnished additional instructions and detail drawings as necessary to carry 

out the Work included in Contract.  Additional drawings and instructions thus supplied to 
Contractor will coordinate with Construction Documents and will be so prepared that they 
can be reasonably interpreted as part thereof.  Contractor shall carry out the Work in 
accordance with additional detail drawings and instructions. 
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4.  SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
 
A. Unless otherwise specified, Contractor shall submit three (3) copies of all Shop Drawings for 

each submission, until receiving final approval.  After final approval, provide five (5) 
additional copies for distribution and such other copies as may be required. 

 
B. Contractor shall submit, on an on-going basis and as directed, Product Data such as brochures 

that shall contain catalog cuts and specifications of all furnished mechanical and electrical 
equipment.  After Architect / Engineer’s approval, one (1) copy shall remain in Architect / 
Engineer’s file, one (1) kept at Department’s office and one (1) kept at job site by Contractor 
for reference purposes. 

 
C. Samples shall consist of physical examples furnished by Contractor in sufficient size and 

quantity to illustrate materials, equipment or workmanship, and to establish standards to 
compare the Work. 
1. Submit Samples in sufficient quantity (minimum of two (2)) to permit Architect / 

Engineer to make all necessary tests and of adequate size showing quality, type, color 
range, finish, and texture.  Label each Sample stating material, type, color, thickness, 
size, project name, and Contractor’s name. 

2. Submit transmittal letter requesting approval, and prepay transportation charges to 
Architect / Engineer’s office on samples forwarded. 

3. Materials installed shall match approved Samples. 
 
D. Contractor shall review Shop Drawings and place their dated stamp thereon to evidence their 

review and approval and shall submit with reasonable promptness and in orderly sequence to 
cause no delay in the Work or in work of any other contractor.  At time of submission, 
Contractor shall inform Architect / Engineer in writing of any deviation in Shop Drawings or 
Samples from requirements of Construction Documents.  Architect / Engineer will not 
consider partial lists. 

 
E. Architect / Engineer will review and approve or reject Shop Drawings with reasonable 

promptness to cause no delay.  Architect / Engineer’s approval shall not relieve Contractor 
from responsibility for errors or omissions in Shop Drawings. 

 
F. Contractor shall not commence any work requiring Shop Drawing, Product Data or Sample 

submission until Architect / Engineer has approved submission.  All such work shall be in 
accordance with approved Shop Drawings, Product Data and Samples. 

 
G. Contractor shall keep on site of the Work, approved or conformed copy of Shop Drawings 

and shall at all time give Department access thereto. 
 
H. By stamping and submitting Shop Drawings, Product Data and Samples, Contractor thereby 

represents that he or she has or will determine and verify all field measurements, field 
construction criteria, materials, catalog numbers, and similar data and that he or she has 
checked and coordinated each Shop Drawing, Product Data and Sample with requirements of 
the Work and of Construction Documents.  Architect / Engineer shall return without 
examination, Shop Drawings, Product Data and Samples not so noted. 

 
I. All Shop Drawings from any one Contractor should be numbered consecutively and on cover 

sheet shall bear name and location of project, name of Contractor, date of submittal and date 
of each correction or revision and associated Specification section and page number. 
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5.  CUTTING AND PATCHING 
 
A. Not Used 
 

6.  CLEANING UP 
 
A. Contractor shall keep premises and surrounding area free from accumulation of waste 

materials or rubbish caused by operations under Contract.  Contractor shall remove from and 
about the Work waste materials, rubbish, Contractor’s tools, construction equipment, 
machinery, and surplus materials at completion of the Work.  Contractor shall maintain 
streets and sidewalks around the Work site in clean condition.  Contractor shall remove all 
spillage and prevent tracking of spillage arising from performance of the Work, into, out of, 
and within the Work site.  Contractor shall establish regular maintenance program of 
sweeping and/or vacuuming to minimize accumulation of dirt and dust upon such areas. 

 
B. If Contractor fails to clean up as directed in Construction Documents, County may do so and 

shall charge Contractor cost thereof. 
 
C. Contractor shall be responsible for broken windows and glass, and at completion of the Work  
 

7.  USE OF SITE 
 
A. Contractor shall provide County and Architect / Engineer access to the Work under all 

circumstances. 
 
B. Contractor shall confine operations at site to areas permitted by County, law, ordinance, 

permits and Construction Documents and shall not unreasonably encumber site with materials 
or equipment.  Contractor shall assure free, convenient, unencumbered, direct and safe access 
to all properties adjacent to the Work for County, its employees, invitees and guests. 

 

8.  MATERIALS AND WORKMANSHIP 
 
A. Contractor shall perform all work and furnish all supplies and materials, machinery, 

equipment, facilities and means, necessary to complete the Work required by this Contract, 
within time specified, in accordance with provisions of Construction Documents. 

 
B. All equipment and materials incorporated in the Work covered by this Contract are to be new; 

use recycled and / or recovered materials to extent that such use is technically and 
economically feasible.  Recovered materials are products recovered from solid waste in form 
identical to original form for use that is same as, or similar to original use.  Recycled 
materials are products manufactured from solid waste. 

 
C. If requested, Contractor shall furnish satisfactory evidence as to kind and quality of 

construction materials proposed or used.  Contractor shall furnish to Architect / Engineer, for 
approval, manufacturer name and model, performance capacities and other pertinent 
information of machinery, mechanical, electrical or other types of equipment, which 
Contractor plans to install. 

 
D. If not otherwise provided, materials and labor called for in this Contract shall be provided and 

performed in accordance with established practice and standards recognized by Architects, 
Engineers, Department, and construction industry. 
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E. Reference to “Standard” specifications of any association or manufacturer, or codes of 

County authorities, intends most recent printed edition or catalog in effect on date that 
corresponds with date of Construction Documents. 

 
F. Whenever reference is made in Specifications that work shall be “performed”, “applied”, in 

accordance with “manufacturer’s directions or instructions”, Contractor to whom those 
instructions are directed shall furnish three (3) printed copies of such instructions to Architect 
/ Engineer before execution of the Work. 

 

9.  CONTRACTOR’S TITLE TO MATERIALS 
 
A. Contractor or any subcontractor shall not purchase materials or supplies for the Work subject 

to any chattel mortgage or under conditional sale contract or other agreement by which seller 
retains interest.  Contractor warrants that all materials and supplies used in the Work are free 
from all liens, claims or encumbrances and Contractor has good title to them. 

 

10.  “OR EQUAL” CLAUSE 
 
A. Whenever equipment or materials are identified on Drawings or in Specifications by 

reference to manufacturer’s or vendor’s name, trade name, catalog number, and other 
identifying information, it is intended to establish standards; and any equipment or material 
of other manufacturers and vendors which will perform adequately duties imposed by general 
design will be considered equally accepted provided equipment or material so proposed is, in 
opinion of Architect / Engineer, of equal substance and function.  Architect / Engineer and 
Department shall provide written approval before Contractor may purchase or install it. 

 
B. Equipment or materials of manufacturers, other than those named, may be used only upon 

following conditions: 
1. That, in opinion of Architect / Engineer and Department, proposed material or equipment 

item is fully equal or superior (in design, materials, construction, workmanship, 
performance, finish, etc.) to named item.  No compromise in quality level, however 
small, is acceptable. 

2. That, in substituting materials or equipment, Contractor assumes responsibility for any 
changes in system or for modifications required in adjacent or related work to 
accommodate such substitution despite Architect / Engineer’s and Department’s 
approval, and all costs growing out of approval of “or equal” items shall be responsibility 
of Contractor.  No extra costs resulting from such approval shall become responsibility of 
Department, Architect / Engineer or any other separate Contractor. 

3. It shall be understood that use of materials or equipment other than those specified, or 
approved equal by Architect / Engineer and Department, shall constitute violation of 
Contract, and that Architect / Engineer and Department shall have right to require 
removal of such materials or equipment and their replacement with specified materials or 
equipment at Contractor’s expense. 

4. Product and manufacturer named first in Specifications or on information shown on 
Drawings is basis of selection of manufactured items and equipment, particularly 
mechanical equipment.  In using other than first named products or manufacturers, 
including those specified as additionally approved or acceptable, Contractor assumes 
responsibility for any changes in system and for modifications in any work required to 
accommodate them.  Architect / Engineer’s approval of such additionally acceptable 
products or manufacturers, either in Specifications or in Addendum, does not relieve 
Contractor from obligation to coordinate such optional products with other Contractors, 
whose work may be affected by them, and to pay all additional costs resulting from their 
inclusion into the Work.  Contractor’s liability shall include payment of Architect / 
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Engineer’s fees for any additional services made necessary by or directly connected to 
such product changes.  No extra costs resulting from such changes shall become 
responsibility of Department, Architect / Engineer or any other separate Contractor. 

 
C. No request for approval of “or equal” materials will be entertained except from Contractor.  

Identify any request for substitution as substitution on Contractor’s letter of transmittal and 
give reasons for substitution.  Department may in its sole discretion allow substitutions of 
materials. 

 

11.  PATENTS AND ROYALTIES 
 
A. If Contractor uses any design, device or material covered by letters, patent or copyright, it is 

mutually agreed and understood, that, without exception, contract prices shall include all 
royalties or costs arising from use of such design, device or materials, in any way involved in 
the Work. 

 
B. Contractor shall indemnify and save harmless County from any and all claims for 

infringement by reason of use of such patent or copyright in connection with the Work agreed 
to be performed under this Contract, and shall indemnify County for any cost, expense or 
damage which it may be obliged to pay by reason of such infringement at any time during 
prosecution of the Work or after completion of the Work. 

 

12.  SURVEYS, PERMITS, REGULATIONS AND TAXES 
 
A. Department will furnish to Contractor all site, topography and property surveys necessary for 

execution of the Work. 
 
B. Contractor shall procure all permits, licenses and approvals necessary for execution of this 

Contract. 
 
C. Contractor shall give all notices and comply with all State of Wisconsin, Federal and local 

laws, codes, rules and regulations relating to performance of the Work, protection of adjacent 
property, and maintenance of passageways, guard fences or other protective facilities. 

 
D. Contractor shall pay all Sales, Consumer, Use and other similar taxes required by law. 
 
E. Contractor shall promptly notify Architect / Engineer of any variances of Drawings or 

Specifications with that of any State of Wisconsin, federal or local law, code, rule or 
regulation.  Upon such notification, Architect / Engineer will require correction of variance to 
comply with applicable law, code, rule or regulation at no additional cost to Contractor. 

 
F. Work under this Contract shall comply with all applicable State of Wisconsin, Federal and 

local laws, codes and regulations. 
 
G. Contractor shall arrange for and pay  for installation of a hydrant water meter and pay charges 

for water used during the project  to water plantings and the native vegetated mat and other 
uses needed  by the Contractor. .The County will designate a hydrant for use by the 
Contractor that is adjacent to the project.. 
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13.  CONTRACTOR’S OBLIGATIONS AND SUPERINTENDENCE 
 
A. Contractor shall provide and pay for all materials, labor, tools, equipment, transportation and 

superintendence necessary to execute, complete and deliver the Work within specified time.  
Contractor agrees to secure at their own expense all personnel necessary to carry out the 
Work.  Such personnel shall not be deemed County employees nor shall they have or be 
deemed to have any direct contractual relationship with County. 

 
B. Performance of any work necessary after regular working hours, on Sundays or Legal 

Holidays shall be without additional expense to County.  Performance of any work at site at 
other than normal working hours must be coordinated with Public Works Project Manager. 

 
C. Contractor shall furnish, erect, maintain and remove such temporary works as may be 

required. 
 
D. Contractor shall observe, comply with, and be subject to all terms, conditions, requirements 

and limitations of Construction Documents. 
 
E. At the Work site, Contractor shall give personal superintendence to the Work or shall employ 

construction superintendent or foreman, experienced in character of work covered by 
Contract, who shall have full authority to act for Contractor.  Understand that such 
superintendent or foreman shall be acceptable to Architect / Engineer and Department. 

 
F. Remove from project or take other corrective action upon notice from Architect / Engineer or 

Department for Contractor’s employees whose work is considered by Architect / Engineer or 
Department to be unsatisfactory, careless, incompetent, unskilled or otherwise objectionable. 

 
G. Contractor and subcontractors shall be required to conform to Labor Laws of State of 

Wisconsin and various acts amendatory and supplementary thereto and to other laws, 
ordinances and legal requirements applicable to the Work. 

 
H. Presence and observation of the Work by Architect / Engineer or Prairie Restoration 

Consultant  or Public Works Project Manager shall not relieve Contractor of any obligations. 
 

14.  WEATHER CONDITIONS 
 
A. In event of temporary suspension of work, or during inclement weather, or whenever 

Architect / Engineer shall direct, Contractor shall, and shall cause subcontractors to protect 
carefully all work and materials against damage or injury from weather.  If, in opinion of 
Architect / Engineer or Department, any work or materials that have been damaged or injured 
due to failure on part of Contractor or any subcontractors so to protect the Work, such 
materials shall be removed and replaced at expense of Contractor. 

 

15.  PROTECTION OF WORK AND PROPERTY 
 
A. Contractor shall at all times safely guard County’s property from injury or loss in connection 

with this Contract.  Contractor shall at all times safely guard and protect the Work, and 
adjacent property, from damage.  Contractor shall replace or make good any such damage, 
loss or injury unless such is caused directly by errors contained in Contract, or by County, or 
County’s duly authorized representative. 

 
B. Contractor may act diligently, without previous instructions from Architect / Engineer and / 

or Department, in emergency that threatens loss or injury of property, or safety of life.  
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Contractor shall notify Architect / Engineer and / or Department immediately thereafter.  
Promptly submit any claim for compensation by Contractor due to such extra work to 
Architect / Engineer and / or Department for approval as provided for in Article 18 herein. 

 

16.  INSPECTION AND TESTING OF MATERIALS 
 
A. Authorized representatives and agents of County government shall have access at all times to 

the Work wherever it is in preparation or progress and Contractor shall provide facilities for 
such access and for inspection. 

 
B. Should it be considered necessary or advisable at any time before final acceptance of the 

Work to make examination of work already completed, by removing or tearing out same, 
Contractor shall upon request, promptly furnish all necessary facilities, labor and materials.  
If such work is found to be defective in any aspect, due to fault of Contractor or 
subcontractors thereof, Contractor shall assume all expenses of such examination and of 
satisfactory reconstruction.  Contractor will be reimbursed for such examination and 
replacement in accordance with Article 18 - A.3., of these General Conditions of Contract if 
such work is found to meet requirements of Contract. 

 
C. If Specifications, Architect / Engineer’s, or Public Works Project Manager’s instructions 

require any work to be specially tested or approved, Contractor shall give Architect / 
Engineer and Public Works Project Manager timely notice of its readiness for testing or 
inspection.  Test all materials and equipment requiring testing in accordance with accepted or 
specified standards, as applicable.  Architect / Engineer shall recommend laboratory or 
inspection agency and Department will select and pay for all initial laboratory inspection 
services.  Should retesting be required, due to failure of initial testing, cost of such retesting 
shall be borne by Contractor. 

 
D. Cost of any testing performed by manufacturers or Contractor for substantiating acceptability 

of proposed substitution of materials and equipment, or necessary conformance testing in 
conjunction with manufacturing processes or factory assemblage, shall be borne by 
Contractor or manufacturer responsible. 

 

17.  REPORTS, RECORDS AND DATA 
 
A. Contractor shall submit to Architect / Engineer and Public Works Project Manager such 

schedule of quantities and costs, progress schedules, payrolls, reports, estimates, invoices, 
records and other data as either may request concerning work performed or to be performed 
under this Contract. 

 

18.  CHANGES IN THE WORK 
 
A. Make no changes, except in cases of emergency, in the Work covered by approved 

Construction Documents without having prior written approval of Department.  Charges or 
credits for the Work covered by approved change shall be determined by one of these 
methods: 
1. Unit bid prices previously approved. 
2. Agreed lump sum based on actual cost of: 

a) Labor, including foremen, and all fringe benefits that are associated with their wages. 
b) Materials entering permanently into the Work. 
c) Ownership or rental cost of construction tools and equipment during time of use on 

extra work. 
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d) Power and consumable supplies for operation of power equipment. 
e) Workmen’s Compensation Insurance, Contractor’s Public Liability and Property 

Damage Insurance, and Comprehensive Automobile Liability Insurance. 
f) Social Security and old age and unemployment contributions. 
g) Add to cost under (2), fixed fee to be agreed upon, but not to exceed fifteen percent 

(15%) of actual cost of work performed with their own labor force.  Fee shall be 
compensation to cover cost of supervision, overhead, bond, profit and any other 
general expense. 

h) On that portion of the Work under (2) done under subcontract, Contractor may 
include not over seven and one-half percent (7½%) for supervision, overhead, bond, 
profit and any other general expense. 

i) Department may require correct amount of costs with supporting vouchers; 
Contractor shall keep and present in such form as directed. 

3. Cost-plus work, with not-to-exceed dollar limit, based on actual cost of: 
a) Labor, including foremen, and all fringe benefits that are associated with their wages. 
b) Materials entering permanently into the Work. 
c) Ownership or rental cost of construction tools and equipment during time of use on 

extra work.  Rental cost cannot exceed fifty percent (50%) replacement value of 
rented equipment. 

d) Power and consumable supplies for operation of power equipment. 
e) Workmen’s Compensation Insurance, Contractor’s Public Liability and Property 

Damage Insurance, and Comprehensive Automobile Liability Insurance. 
f) Social Security and old age and unemployment contributions. 
g) To cost under (3), there shall be added fixed fee to be agreed upon but not to exceed 

fifteen percent (15%) of actual cost of work performed with their own labor force.  
Fee shall be compensation to cover cost of supervision, overhead, bond, profit, and 
any other general expense. 

h) On that portion of the Work under (3) done under subcontract, Contractor may 
include not over seven and one-half percent (7½%) for supervision, overhead, bond, 
profit, and any other general expense. 

i) Contractor shall keep and present, in such form as directed, correct amount of cost 
together with such supporting vouchers as may be required by Department. 

 
B. If Contractor claims that by any instructions given by Architect / Engineer, Department, by 

drawings or otherwise, regarding performance of the Work or furnishing of material under 
Contract, involves extra cost, Contractor shall give Department written notice of cost thereof 
within two (2) weeks after receipt of such instructions and in any event before proceeding to 
execute work, unless delay in executing work would endanger life or property. 

 
C. No claim for extra work or cost shall be allowed unless it was done in pursuance of written 

Change Order from Architect / Engineer and approved by Department, as previously 
mentioned, and claim presented with payment request submitted after changed or extra work 
is completed. 

 
D. Negotiation of cost for change in the Work shall not be cause for Contractor to delay 

prosecution of the Work if Contractor has been authorized in writing by Public Works Project 
Manager to proceed. 

 

19.  EXTRAS 
 
A. Without invalidating Contract, Department may order extra work or make changes by 

altering, adding to or deducting from the Work, contract sum being adjusted in accordance 
with Article 18 herein. 
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20.  TIME FOR COMPLETION 
 
A. Contractor agrees that the Work shall be prosecuted regularly and diligently and complete the 

Work as stated in Construction Documents. 
 

21.  CORRECTION OF WORK 
 
A. All work, all materials whether incorporated in the Work or not, and all processes of 

manufacture shall at all times and places be subject to inspection of Architect / Engineer and 
Public Works Project Manager who shall be judge of quality and suitability of the Work, 
materials, and processes of manufacture for purposes for which they are used.  Should they 
fail to meet Architect / Engineer’s and Public Works Project Manager’s approval they shall 
be reconstructed, made good, replaced or corrected, by Contractor at Contractor’s expense.  
Immediately remove all rejected material from site. 

 
B. If Contractor defaults or neglects to carry out the Work in accordance with Construction 

Documents or fails to perform any provision of Contract, Department may, after ten (10) 
business days’ written notice to Contractor and without prejudice to any other remedy County 
may have, make good such deficiencies.  In such case, appropriate Change Order shall be 
issued deducting from Contractor’s payments then or thereafter, cost of correcting such 
deficiencies, including cost of Architect / Engineer’s additional services made necessary by 
such default, neglect or failure. 

 

22.  SUBSURFACE CONDITIONS FOUND DIFFERENT 
 
A. If Contractor encounters subsurface or latent conditions at site materially differing from those 

shown on Drawings or indicated in Specifications, Contractor shall immediately give notice 
to Architect / Engineer and Public Works Project Manager of such conditions before they are 
disturbed.  Architect / Engineer will thereupon promptly investigate conditions, and if 
Architect / Engineer finds that they materially differ from those shown on Drawings or 
indicated in Specifications, Architect / Engineer will at once make such changes as necessary, 
any increase or decrease of cost resulting from such changes to be adjusted in manner 
provided in above Article 18 entitled “Changes in the Work”. 

 

23.  RIGHT OF DEPARTMENT TO TERMINATE CONTRACT 
 
A. In event that any provisions of this Contract are violated by Contractor or by any 

subcontractors, County may serve written notice upon Contractor and Surety of its intention 
to terminate Contract, such notice to contain reasons for such intention to terminate Contract, 
and unless within ten (10) business days after serving of such notice upon Contractor, such 
violation or delay shall cease and satisfactory arrangement or correction be made, Contract 
shall, upon expiration of said ten (10) business days, cease and terminate. 

 
B. In event of any such termination, County shall immediately serve notice thereof upon Surety 

and Contractor, and Surety shall have right to take over and perform Contract subject to 
County’s approval; provided, however, that if Surety does not commence performance 
thereof within ten (10) business days from date of mailing to such Surety of notice of 
termination, County may take over the Work and prosecute same to completion by contract, 
or by force account, at expense of Contractor; Contractor and Surety shall be liable to County 
for any excess cost occasioned County thereby, and in such event County may take 
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possession of and utilize in completing the Work, such materials and equipment as may be on 
the Work site and therefore necessary. 

 

24.  CONSTRUCTION SCHEDULE AND PERIODIC ESTIMATES 
 
A. Contractor shall be responsible for Construction Schedule and coordination.  Immediately 

after execution and delivery of Contract and before making first payment, Contractor shall 
notify all subcontractors to furnish all required information to develop Construction 
Schedule.  Contractor and all subcontractors associated with the Work shall furnish following 
information from each Division of Specifications:  
1. List of construction activities; 
2. Start, finish and time required for completion of each activity; 
3. Sequential relationships between activities; 
4. Identify all long lead-time items, key events, meetings or activities such as required 

submittals, fabrication and delivery, procurement of materials, installation and testing; 
5. Weekly definition of extent of work and areas of activity for each trade or Subcontract; 

and 
6. Other information as determined by Public Works Project Manager. 

 
B. In addition to above requested items, Contractor shall request delivery dates for all County-

furnished equipment, materials or labor.  This shall include any work handled by Department 
under separate contracts such as asbestos abatement, air and water balancing, etc.  Indicate on 
Construction Schedule these associated delivery and installation dates. 

 
C. Progress Reporting: 

1. Contractor shall update and publish Construction Schedule on monthly basis.  Revisions 
to Schedule shall be by Contractor and made in same detail as original Schedule and 
accompanied by explanation of reasons for revision; and shall be subject to approval by 
Department. 

2. Failure of Contractor to keep Schedule in updated format shall result in County hiring 
firm specializing in construction schedule development and deducting those costs 
associated with updating process from payments due Contractor. 

3. Contractor shall submit show actual percentage of each activity completed, estimated 
future progress, and anticipated completion time. 

 
D. Responsibility for timely completion requires: 

1. Contractor and subcontractors understand that performance of each is interdependent 
upon performance of others. 

2. Whenever it becomes apparent from current schedule, that phasing or progress 
completion dates will not be met, Contractor must take some or all following actions at 
no additional cost to County: 
a) Increase construction labor in such quantities and crafts as will eliminate backlog of 

work. 
b) Increase number of working hours per shift, shifts per working day, working days per 

week, amount of construction equipment, or any combination of foregoing to 
eliminate backlog of work. 

c) Reschedule work (yet remain in conformance with Drawings and Specifications). 
3. Prior to proceeding with any of above actions, Contractor shall notify Public Works 

Project Manager. 
 
E. Maintain current Construction Schedule at all times.  Revise Construction Schedule in same 

detail as original and accompany with explanation of reasons for revision.  Schedule shall be 
subject to approval by Architect / Engineer and Public Works Project Manager. 
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25.  PAYMENTS TO CONTRACTOR 
 
A. Contractor shall provide:  

1. Detailed estimate giving complete breakdown of contract price by Specification Division; 
and  

2. Periodic itemized estimates of work done for purpose of making partial payments 
thereon. 

 
B. Submit these estimates for approval first to Architect / Engineer, then to Public Works Project 

Manager.  Costs employed in making up any of these schedules are for determining basis of 
partial payments and not considered as fixing basis for additions to or deductions from 
Contract price. 

 
C. County will make partial payments to Contractor for value, proportionate to amount of 

Contract, of all labor and material incorporated in the Work during preceding calendar month 
upon receipt of Application and Certificate for Payment form from Architect / Engineer and 
approval of Department. 

 
D. Contractor shall submit for approval first to Architect / Engineer, and then to Public Works 

Project Manager all Application and Certificate for Payment forms.  If requested, Application 
and Certificate for Payment shall be supported by such additional evidence as may be 
required, showing Contractor’s right to payment claimed. 

 
E. Application and Certificate for Payment for preparatory work and materials delivered and 

suitably stored at site to be incorporated into the Work at some future period, will be given 
due consideration.  Requesting payment for materials stored off site, may be rejected, 
however, if deemed essential for reasons of job progress, protection, or other sufficient cause, 
requests will be considered, conditional upon submission by Contractor of bills of sale, 
photographs and such other procedures as will adequately protect County’s interest such as 
storage in bonded warehouse with adequate coverage.  If there is any error in payment, 
Contractor is obligated to notify Department immediately, but no longer than ten (10) 
business days from receipt of payment. 

 
F. Payments by County will be due within forty-five (45) business days after receipt by 

Department of Application and Certificate for Payment. 
 
G. County will retain five percent (5%) of each Application and Certificate for Payment until 

final completion and acceptance of all the Work covered by Contract.  However, anytime 
after fifty percent (50%) of the Work has been furnished and installed at site, County will 
make remaining payments in full if Architect / Engineer and Public Works Project Manager 
find that progress of the Work corresponds with Construction Schedule.  If Architect / 
Engineer and Public Works Project Manager find that progress of the Work does not 
correspond with Construction Schedule, County may retain up to ten percent (10%) of each 
Application and Certificate for Payment for the Work completed. 

 
H. All material and work covered by partial payments made shall become sole property of 

County, but this provision shall not be construed as relieving Contractor from sole 
responsibility for care and protection of materials and work upon which payments have been 
made, or restoration of any damaged work, or as waiver of right of County to require 
fulfillment of all of terms of Contract. 
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I. County will make final payment within sixty (60) calendar days after final completion of the 

Work, and will constitute acceptance thereof.  Submit Equal Benefits Compliance Payment 
Certification with final pay request.  Payment may be denied if Certification is not included. 

 
J. County may make payment in full, including retained percentages and less authorized 

deductions, upon completion and acceptance of each Division where price is stated separately 
in Contract. 

 
K. Every contractor engaged in performance of any contract for Department of Public Works, 

Highway & Transportation shall submit to this Department, as requested and with final 
application for payment for work under said contract, affidavit(s) as required to prove that all 
debts and claims against this Work are paid in full or otherwise satisfied, and give final 
evidence of release of all liens against the Work and County.  If Wisconsin Prevailing Wage 
Rate Determination is required for this Work, use “Prime Contractor Affidavit of Compliance 
with Prevailing Wage Rate Determination” and “Agent or Subcontractor Affidavit of 
Compliance with Prevailing Wage Rate Determination” (if applicable).  If Wisconsin 
Prevailing Wage Rate Determination is not required for this Work, use “Dane County, 
Wisconsin Contractor Wage Affidavit”.  Forms of such affidavits are included in 
Supplementary Conditions. 

 

26.  WITHHOLDING OF PAYMENTS 
 
A. County, after having served written notice on said Contractor, may either pay directly any 

unpaid bills of which Department has written notice, or withhold from Contractor’s unpaid 
compensation sum of money deemed reasonably sufficient to pay any and all such lawful 
claims until satisfactory evidence is furnished that all liabilities have been fully discharged; 
whereupon, payment to Contractor shall be resumed in accordance with terms of this 
Contract, but in no event shall these provisions be construed to impose any obligations upon 
County to either Contractor or Contractor’s Surety. 

 
B. In paying any unpaid bills of Contractor, County shall be deemed agent of Contractor, and 

any payment so made by County, shall be considered as payment made under Contract by 
County to Contractor and County shall not be liable to Contractor for any such payment made 
in good faith. 

 
C. Contractor shall indemnify, hold harmless and defend Dane County, its boards, commissions, 

agencies, officers, employees and representatives from all claims growing out of lawful 
demands of subcontractors, laborers, workers, mechanics, material men, and furnishers of 
machinery and parts thereof, equipment, power tools, and all supplies, including commissary, 
incurred in performance of this Contract. 

 
D. At Department’s request, Contractor shall furnish satisfactory evidence that all obligations of 

nature designated above have been paid, discharged or waived. 
 

27.  ACCEPTANCE OF FINAL PAYMENT AS RELEASE 
 
A. Making of final payment shall constitute waiver of all claims by County except those arising 

from: 
1. Unsettled lien; 
2. Faulty or defective work appearing after substantial completion; 
3. Failure of the Work to comply with requirements of Construction Documents; or 
4. Terms of any special guarantees required by Construction Documents. 
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B. Acceptance of final payment shall constitute waiver of all claims by Contractor. 
 

28.  PAYMENTS BY CONTRACTOR 
 
A. Contractor shall pay following not later than fifth (5th) business day following each payment 

received from County: 
1. All transportation and utility services rendered; 
2. All materials, tools, and other expendable equipment that have been delivered at site of 

the Work to extent of ninety percent (90%) of cost thereof, and balance of cost thereof 
when said balance is paid to Contractor; and 

3. Each subcontractor, respective amount allowed Contractor because of work performed by 
subcontractor to extent of subcontractor’s interest therein. 

 

29.  CONTRACT SECURITY 
 
A. Contractor shall furnish Performance and Payment Bonds in amount at least equal to one 

hundred percent (100%) of Contract price as security for faithful performance of this Contract 
and payment of all persons performing labor on project under this Contract and furnishing 
materials in connection with this Contract. 

 
B. Sample Performance and Payment Bonds that Contractor will be required to execute is bound 

into these Construction Documents.  Before construction Contract is consummated, 
completed Performance and Payment Bonds must be approved by Department. 

 

30.  ASSIGNMENTS 
 
A. Contractor shall not assign whole or any part of this Contract or any moneys due or to 

become due hereunder without written consent of Department.  In case Contractor assigns all 
or any part of any moneys due or to become due under this Contract, instrument of 
assignment shall contain clause substantially to effect that it is agreed that right of assignee in 
and to any moneys due or to become due to Contractor shall be subject to prior claims of all 
persons, firms and corporations for services rendered or materials supplied for performance 
of the Work called for in this Contract. 

 

31.  MUTUAL RESPONSIBILITY OF CONTRACTORS 
 
A. If, through acts of neglect on part of Contractor or any subcontractor shall suffer loss or 

damage on the Work, Contractor agrees to settle with such subcontractor by agreement or 
arbitration if such other subcontractor will so settle.  If such subcontractor shall assert any 
claim against County on account of any damage alleged to have been sustained, Department 
shall notify Contractor, who shall indemnify, hold harmless and defend Dane County, its 
boards, commissions, agencies, officers, employees and representatives against any such 
claim. 

 

32.  SEPARATE CONTRACTS 
 
A. Department may award other contracts for the Work and all Contractors shall fully cooperate 

with each other and carefully adjust their work to that provided under other contracts as may 
be directed by Department.  No Contractor shall commit or permit any act that will interfere 
with performance of the Work by any other Contractor. 
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B. Contractor shall coordinate the Work with those of other Contractors.  Cooperation will be 

required in arrangement for storage of materials and in detailed execution of the Work.  
Contractor, including subcontractors, shall keep informed of progress and detail work of 
others and shall notify Architect / Engineer or Department immediately of lack of progress or 
defective workmanship on part of others.  Failure of Contractor to keep informed of the Work 
progressing on site and failure to give notice of lack of progress or defective workmanship by 
others shall be construed as acceptance by Contractor of status of the Work as being 
satisfactory for proper coordination with Contractor’s own work. 

 

33.  SUBCONTRACTS 
 
A. Contractor may use services of specialty subcontractors on those parts of the Work that, 

under normal contracting practices, are performed by specialty subcontractors. 
 
B. Contractor shall not award any work to any subcontractor without prior approval of 

Department.  Qualifications of subcontractors shall be same as qualifications of Contractor.  
Request for subcontractor approval shall be submitted to Department fifteen (15) business 
days before start of subcontractor’s work.  If subcontractors are changed or added, Contractor 
shall notify Department in writing. 

 
C. Contractor shall be as fully responsible to County for acts and omissions of subcontractors, 

and of persons either directly or indirectly employed by them, as Contractor is for acts and 
omissions of persons directly employed by Contractor. 

 
D. Contractor shall cause appropriate provisions to be inserted in all subcontracts relative to the 

Work to bind subcontractors to Contractor by terms of General Conditions of Contract and 
other Construction Documents insofar as applicable to work of subcontractors and to give 
Contractor same power as regards terminating any subcontract that Department may exercise 
over Contractor under any provision of Construction Documents. 

 
E. Nothing contained in this Contract shall create any contractual relation between any 

subcontractor and County. 
 
F. Contractor shall insert in all subcontracts, Articles 26, 33, 43 and 45, respectively entitled: 

“Withholding of Payments”, “Subcontracts”, “Affirmative Action Provision and Minority / 
Women / Disadvantaged Business Enterprises”, and “Minimum Wages”, and shall further 
require all subcontractors to incorporate physically these same Articles in all subcontracts. 

 

34.  PUBLIC WORKS PROJECT MANAGER’S AUTHORITY 
 
A. Public Works Project Manager shall: 

1. Administer and ensure compliance with Construction Documents; 
2. Provide responsible on-site observations of construction and have authority to request 

work and to stop work whenever necessary to insure proper enforcement of Construction 
Documents; 

3. Convene and chair project meetings and foreman’s coordination meetings when 
necessary to coordinate resolution of conflicts between Contractors, Architects, 
Engineers, Consultants, and Department; and 

4. Check and inspect material, equipment and installation procedures of all trades for proper 
workmanship and for compliance with Drawings, Specifications and Shop Drawings, 
permit no material on project site that is not satisfactory and reject work not in 
compliance with Construction Documents. 
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35.  ARCHITECT / ENGINEER’S AUTHORITY 
 
A. Architect / Engineer is retained by, and is responsible to Department acting for County. 
 
B. Architect / Engineer shall determine amount, quality, acceptability, and fitness of several 

kinds of work and materials that are provided under this Contract and shall decide all 
questions that may arise in relation to said work and construction thereof. 

 
C. Architect / Engineer shall decide meaning and intent of any portion of Specifications and of 

any Drawings where they may be found obscure or be in dispute. 
 
D. Architect / Engineer shall provide responsible observation of construction.  Architect / 

Engineer has authority to stop the Work whenever such stoppage may be necessary to insure 
proper execution of Construction Documents. 

 
E. Architect / Engineer shall be interpreter of conditions of Construction Documents and judge 

of its performance. 
 
F. Within reasonable time, Architect / Engineer shall make decisions on all matters relating to 

progress of the Work or interpretation of Construction Documents. 
 
G. Architect / Engineer’s decisions are subject to review by Public Works Project Manager. 
 

36.  STATED ALLOWANCES 
 
A. Stated allowances enumerated in Instructions to Bidders shall cover net cost of materials or 

equipment, and all applicable taxes.  Contractor’s cost of delivery and unloading at site, 
handling costs on site, labor, installation costs, overhead, profit and any other incidental costs 
shall be included in Contractor’s bid, but not as part of cash allowance. 

 
B. Department will solicit at least two (2) bids on materials or equipment for which allowance is 

stated and select on basis of lowest qualified responsible bid.  Contractor will then be 
instructed to purchase “Allowed Materials”.  If actual price for purchasing “Allowed 
Materials”, including taxes, is more or less than “Cash Allowance”, Contract price shall be 
adjusted accordingly.  Adjustment in Contract price shall not contain any cost items excluded 
from cash allowance. 

 

37.  ESTIMATES OF QUANTITIES 
 
A. Whenever estimated quantities of work to be done and materials to be furnished under this 

Contract are shown in any of Construction Documents, they are given for use in comparing 
bids and right is especially reserved to increase or diminish them as they may be deemed 
reasonably necessary or desirable by Department to complete the Work included in this 
Contract, and cost for such increase or diminution shall be adjusted in manner provided for in 
General Conditions of Contract Article 18 entitled “Changes in the Work”. 

 

38.  LANDS AND RIGHTS-OF-WAY 
 
A. Prior to start of construction, County shall furnish all land and rights-of-way necessary for 

carrying out and completion of the Work to be performed under this Contract. 
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39.  GENERAL GUARANTEE 
 
A. Neither final certificate of payment nor any provision in Construction Documents nor partial 

or entire occupancy of premises by County shall constitute acceptance of work not done in 
accordance with Construction Documents or relieve Contractor of liability in respect to any 
expressed warranties or responsibility for faulty materials or workmanship. 
1. In no event shall making of any payment required by Contract constitute or be construed 

as waiver by County of any breach of covenants of Contract or waiver of any default of 
Contractor and making of any such payment by County while any such default or breach 
shall exist shall in no way impair or prejudice right of County with respect to recovery of 
damages or other remedy as result of such breach or default. 

 
B. Contractor shall remedy and make good all defective workmanship and materials and pay for 

any damage to other work resulting there from, which appear within period of one (1) year 
from date of substantial completion, providing such defects are not clearly due to abuse or 
misuse by County.  Department will give notice of observed defects with reasonable 
promptness. 

 
C. Guarantee on work executed after certified date of substantial completion will begin on date 

when such work is inspected and approved by Architect / Engineer and Public Works Project 
Manager. 

 
D. Where guarantees or warrantees are required in sections of Specifications for periods in 

excess of one (1) year, such longer terms shall apply; however, Contractor’s Performance and 
Payment Bonds shall not apply to any guarantee or warranty period in excess of one (1) year. 

 

40.  CONFLICTING CONDITIONS 
 
A. Any provision in any of Construction Documents which may be in conflict or inconsistent 

with any Articles in these General Conditions of Contract or Supplementary Conditions shall 
be void to extent of such conflict or inconsistency. 

 
B. In case of ambiguity or conflict between Drawings and Specifications, Specifications shall 

govern. 
 
C. Printed dimensions shall be followed in preference to measurements by scale.  Large-scale 

drawings take precedence over small-scale drawings.  Dimensions on Drawings and details 
are subject to field measurements of adjacent work. 

 

41.  NOTICE AND SERVICE THEREOF 
 
A. Any notice to Contractor from Department relative to any part of this Contract shall be in 

writing and considered delivered and service thereof completed, when said notice is posted, 
by certified or registered mail, to Contractor at Contractor’s last given address, or delivered in 
person to said Contractor, or Contractor’s authorized representative on the Work. 

 

Bid No. 315022 GC - 17 rev. 03/16 



 

42.  PROTECTION OF LIVES AND HEALTH 
 
A. In order to protect lives and health of Contractor’s employees under Contract, Contractor 

shall comply with all pertinent provisions of Wisconsin Administrative Code, Rules of 
Department of Commerce, relating to Safety and Health. 

 
B. Contractor alone shall be responsible for safety, efficiency and adequacy of Contractor’s 

tools, equipment and methods, and for any damage that may result from their failure or their 
improper construction, maintenance or operation. 

 

43.  AFFIRMATIVE ACTION PROVISION AND MINORITY / WOMEN / 
DISADVANTAGED BUSINESS ENTERPRISES 
 
A. Affirmative Action Provisions. 

1. During term of their Contract, Contractor agrees not to discriminate on basis of race, 
religion, color, sex, handicap, age, sexual preference, marital status, physical appearance, 
or national origin against any person, whether recipient of services (actual or potential), 
employee, or applicant for employment.  Such equal opportunity shall include but not be 
limited to following: employment, upgrading, demotion, transfer, recruitment, 
advertising, layoff, termination, training, rates of pay, and any other form of 
compensation or level of service(s).  Contractor agrees to post in conspicuous places, 
these affirmative action standards so as to be visible to all employees, service recipients 
and applicants for this paragraph.  Listing of prohibited bases for discrimination shall no 
be construed to amend in any fashion state or federal law setting forth additional bases 
and exceptions shall be permitted only to extent allowable in state or federal law. 

2. Contractor is subject to this Article only if Contractor has ten (10) or more employees 
and receives $10,000.00 or more in annual aggregate contracts with County.  Contractor 
shall file and Affirmative Action Plan with Dane County Contract Compliance Officer in 
accord with Chapter 19 of Dane County Code of Ordinances.  Such plan must be filed 
within fifteen (15) business days of effective date of this Contract and failure to do so by 
said date shall constitute ground for immediate termination of Contract by County.  
Contractor shall also, during term of this Contract, provide copies of all announcements 
of employment opportunities to County’s Contract Compliance Office, and shall report 
annually number of persons, by race, sex and handicap status, who apply for 
employment, and, similarly classified, number hired and number rejected. 

3. Contact Dane County Contract Compliance Officer at Dane County Contract Compliance 
Office, 210 Martin Luther King, Jr. Blvd., Room 421, Madison, WI 53703, 608/266-
4114. 

4. In all solicitations for employment placed on Contractor’s behalf during term of this 
Contract, Contractor shall include statement to affect Contractor is “Equal Opportunity 
Employer”.  Contractor agrees to furnish all information and reports required by 
County’s Contract Compliance Officer as same relate to affirmative action and 
nondiscrimination, which may include any books, records, or accounts deemed 
appropriate to determine compliance with Chapter 19, Dane County Code of Ordinances, 
and provision of this Contract. 

 
B. Minority / Women / Disadvantaged / Emerging Small Business Enterprises. 

1. Chapter 19.508 of Dane County Code of Ordinances is official policy of Dane County 
regarding utilization of, to fullest extent of, Minority Business Enterprises (MBEs), 
Women Business Enterprises (WBEs) Disadvantage Business Enterprises (DBEs) and 
Emerging Small Business Enterprises (ESBEs). 

2. Contractor may utilize MBEs / WBEs / DBEs / ESBEs as subcontractors or suppliers.  
List of subcontractors will be required of low bidder as stated in this Contract.  List shall 
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indicate which are MBEs / WBEs / DBEs / ESBEs and percentage of subcontract 
awarded, shown as percentage of total dollar amount of bid. 

 

44.  COMPLIANCE WITH FAIR LABOR STANDARDS 
 
A. During term of this Contract, Contractor shall report to County Contract Compliance Officer, 

within ten (10) business days, any allegations to, or findings by National Labor Relations 
Board (NLRB) or Wisconsin Employment Relations Commission (WERC) that Contractor 
has violated statute or regulation regarding labor standards or relations.  If investigation by 
Contract Compliance Officer results in final determination that matter adversely affects 
Contractor’s responsibilities under this Contract, and which recommends termination, 
suspension or cancellation of this Contract, County may take such action. 

 
B. Contractor may appeal any adverse finding by Contract Compliance Officer as set forth in 

Dane County Ordinance 25.015(11)(c) through (e). 
 
C. Contractor shall post this statement in prominent place visible to employees:  “As condition 

of receiving and maintaining contract with Dane County, this employer shall comply with 
federal, state and all other applicable laws prohibiting retaliation or union organizing.” 

 

45.  DOMESTIC PARTNERSHIP BENEFITS 
 
A. Contractor agrees to provide same economic benefits to all of its employees with domestic 

partners as it does to employees with spouses, or cash equivalent if such benefit cannot 
reasonably be provided.  Contractor agrees to make available for County inspection 
Contractor’s payroll records relating to employees providing services on or under this 
Contract or subcontract.  If any payroll records of Contractor contain any false, misleading or 
fraudulent information, or if Contractor fails to comply with provisions of Chapter 25.016, 
Dane County Ordinances, contract compliance officer may withhold payments on Contract; 
terminate, cancel or suspend Contract in whole or in part; or, after due process hearing, deny 
Contractor right to participate in bidding on future County contracts for period of one year 
after first violation is found and for period of three years after second or subsequent violation 
is found. 

 

46.  USE AND OCCUPANCY PRIOR TO ACCEPTANCE 
 
A. Contractor agrees to use and occupancy of portion or unit of the Work before formal 

acceptance by Department, provided Department: 
1. Secures written consent of Contractor; except when in opinion of Public Works Project 

Manager, Contractor is chargeable with unwarranted delay in final cleanup of punch list 
items or other Contract requirements. 

2. Secures endorsement from insurance carrier and consent of Surety permitting occupancy 
of building or use of the Work during remaining period of construction, or, secures 
consent of Surety. 

3. Assumes all costs and maintenance of heat, electricity and water. 
4. Accepts all work completed within that portion or unit of the Work to be occupied, at 

time of occupancy. 
 

47.  MINIMUM WAGES 
 
A.  Contractor shall post, at appropriate conspicuous point on site of project, schedule showing 

all determined minimum wage rates for various classes of laborers and mechanics to be 
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engaged in the Work under this Contract and all deductions, if any, required by law to be 
made from unpaid wages actually earned by laborers and mechanics so engaged. 

 
B. Supplementary Conditions section in Construction Documents lists wage determinations 

required by State Law. 
 
C. If, after award of Contract, it becomes necessary to employ any person in trade or occupation 

not classified in wage determinations, such person shall be paid at not less than such rate as 
shall be determined by Wisconsin Department of Workforce Development.  Such approved 
minimum rate shall be retroactive to time of initial employment of such person in such trade 
or occupation.  Contractor shall notify Department of Contractor’s intention to employ 
persons in trades or occupations not so classified in sufficient time for Department to obtain 
approved rates for such trades or occupations. 

 
D. Specified wage rates are minimum rates only, and Department will not consider any claims 

for additional compensation made by Contractor because of payment by Contractor of any 
wage rate in excess of applicable rate contained in this Contract.  Contractor shall adjust any 
disputes in regard to payment of wages in excess of those specified in this Contract. 

 
E. Submit required affidavit(s) to Department of Public Works, Highway & Transportation, as 

requested and with final application for payment for work under said contract.  Affidavit(s) 
shall clearly indicate name, trade or occupation, and paid wages of every laborer, worker or 
mechanic employed by Contractor and all subcontractors during billing period including 
accurate record of number of hours worked by each employee and actual wages paid as 
stipulated in Wisconsin Statue 66.0903.  If Wisconsin Prevailing Wage Rate Determination is 
required for this Work, use “Prime Contractor Affidavit of Compliance with Prevailing Wage 
Rate Determination” and “Agent or Subcontractor Affidavit of Compliance with Prevailing 
Wage Rate Determination” (if applicable). Forms of such affidavits are included in 
Supplementary Conditions. 

 

48.  CLAIMS 
 
A. No claim may be made until Department’s Assistant Public Works Director has reviewed 

Architect / Engineer’s decision as provided for in Article 35 of General Conditions of 
Contract.  If any claim remains unresolved after such review by Department's Assistant 
Public Works Director the claim may be filed under Wisconsin Statute 893.80.  Work shall 
progress during period of any dispute or claim.  Unless specifically agreed between parties, 
venue will be in Dane County, Wisconsin. 

 

49.  ANTITRUST AGREEMENT 
 
A. Contractor and County recognize that in actual economic practice, overcharges resulting from 

antitrust violations are in fact usually borne by County.  Therefore, Contractor hereby assigns 
to County any and all claims for such overcharges as to goods and materials purchased in 
connection with this Contract, except as to overcharges which result from antitrust violations 
commencing after price is established under this Contract and any change order thereto. 

 

50.  INSURANCE 
 
A. Contractor Carried Insurance: 

1. Contractor shall not commence work under this Contract until Contractor has obtained all 
insurance required under this Article and has provided evidence of such insurance to Risk 
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Manager, 425 City-County Building, 210 Martin Luther King Jr. Blvd., Madison, WI 
53703.  Contractor shall not allow any subcontractor to commence work until insurance 
required of subcontractor has been so obtained and approved.  Company providing 
insurance must be licensed to do business in Wisconsin. 

2. Worker’s Compensation Insurance: 
a) Contractor shall procure and shall maintain during life of this Contract, Worker’s 

Compensation Insurance as required by statute for all of Contractor’s employees 
engaged in work at site of project under this Contract and, in case of any such work 
sublet, Contractor shall require subcontractor similarly to provide Worker’s 
Compensation Insurance for all of latter’s employees to be engaged in such work 
unless such employees are covered by protection afforded by Contractor’s Worker’s 
Compensation Insurance. 

b) If any claim of employees engaged in hazardous work on project under this Contract 
is not protected under Worker’s Compensation Statute, Contractor shall provide and 
shall cause each subcontractor to provide adequate Employer’s Liability Insurance 
for protection of such of Contractor’s employees as are not otherwise protected. 

3. Contractor’s Public Liability and Property Damage Insurance: 
a) Contractor shall procure and maintain during life of this Contract, Contractor’s 

Public Liability Insurance and Contractor’s Property Damage Insurance in amount 
not less than $1,000,000 bodily injury, including accidental death, to any one person, 
and subject to same limit for each person, in amount not less than $1,000,000 on 
account of one accident, and Contractor’s Property Damage Insurance in amount not 
less then $1,000,000 or combined single limit of at least $1,000,000 with excess 
coverage over and above general liability in amount not less than $5,000,000. 
Contractor shall add “Dane County” as additional insured for each project. 

b) Contractor’s Public Liability and Property Damage Insurance shall include Products, 
Completed Operation, and Contractual Liability under Insurance Contract.  
“Contractor shall in all instances save, defend, indemnify and hold harmless County 
and Architect / Engineer against all claims, demands, liabilities, damages or any other 
costs which may accrue in prosecution of the Work and that Contractor will save, 
defend, indemnify and hold harmless County and Architect / Engineer from all 
damages caused by or as result of Contractor’s operations” and each shall be listed as 
additional insured on Contractor’s and sub-contractors’ insurance policies. 

c) Obligations of Contractor under Article 50.A.2.b) shall not extend to liability of 
Architect / Engineer, agents or employees thereof, arising out of: 
1) Preparation or approval of maps, drawings, opinions, reports, surveys, change 

orders, designs or specifications; or 
2) Giving of or failure to give directions or instructions by Architect / Engineer, 

agents or employees thereof provided such giving or failure to give is primary 
cause of injury or damage. 

d) Contractor shall procure and shall maintain during life of this Contract, 
Comprehensive Automobile Liability Insurance covering owned, non-owned and 
hired automobiles for limits of not less than $1,000,000 each accident single limit, 
bodily injury and property damage combined with excess coverage over and above 
general liability in amount not less than $5,000,000. 

e) Contractor shall either: 
1) Require each subcontractor to procure and to maintain during life of subcontract, 

subcontractor’s Public Liability Property Damage Insurance, and Comprehensive 
Automobile Liability Insurance of type and in same amount specified in 
preceding paragraphs; or 

2) Insure activities of subcontractors in Contractor’s own policy. 
4. Scope of Insurance and Special Hazards:  Insurance required under Article 50.A.2 & 

50.A.3. hereof shall provide adequate protection for Contractor and subcontractors, 
respectively, against damage claims which may arise from operations under this Contract, 
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whether such operation be by insured or by anyone directly or indirectly employed by 
insured and also against any of special hazards which may be encountered in 
performance of this Contract as enumerated in Supplementary Conditions. 

5. Proof of Carriage of Insurance:  Contractor shall furnish Risk Manager with certificates 
showing type, amount, class of operations covered, effective dates, dates of expiration of 
policies and “Dane County” listed as additional insured.  Such certificates shall also 
contain (substantially) following statement: “Insurance covered by this certificate will not 
be canceled or materially altered, except after ten (10) business days written notice has 
been received by Risk Manager.” 

 
B. Builder’s Risk: 

1. County shall provide Builder’s Risk insurance coverage for its insurable interests in 
construction or renovation projects with completed value of $500,000 or less.  Therefore, 
if project completed value is more than $500,000, Contractor shall obtain and maintain in 
force, at its own expense, Builder’s Risk Insurance on all risks for amount equal to full 
completed value of covered structure or replacement value of alterations or additions.  
Any deductible shall not exceed $25,000 for each loss.  Policy shall include occupancy 
clause and list Dane County as loss payee. 

 
C. Indemnification / Hold Harmless: 

1. Contractor shall indemnify, hold harmless and defend Dane County, its boards, 
commissions, agencies, officers, employees and representatives from and against all 
claims, damages, losses and expenses including attorneys’ fees arising out of or resulting 
from performance of the Work, provided that any such claim, damage, loss or expense is 
attributable to bodily injury, sickness, disease or death, or to injury to or destruction of 
tangible property (other than the Work itself) including loss of use resulting therefrom, 
and is caused in whole or in part by any act or omission of Contractor, any subcontractor, 
anyone directly or indirectly employed by any of them or anyone for whose acts any of 
them may be liable, regardless of whether or not it is caused in part by part indemnified 
hereunder. 

2. In any and all claims against Dane County, its boards, commissions, agencies, officers, 
employees and representatives or by any employee of Contractor, any subcontractor, 
anyone directly or indirectly employed by any of them or anyone for whose acts any of 
them may be liable, indemnification obligation under this Contract shall not be limited in 
any way by any limitation on amount or type of damages, compensation or benefits 
payable by or for Contractor or any subcontractor under worker’s compensation acts, 
disability benefits or other employee benefit acts. 

3. Obligations of Contractor under this Contract shall not extend to liability of Architect / 
Engineer, its agents or employees arising out of: 
a) Preparation or approval of maps, drawings, opinion, reports, surveys, change orders, 

designs or specifications; or 
b) Giving of or failure to give directions or instruction by Architect / Engineer, its 

agents or employees provided such giving or failure to give is primary cause of injury 
or damage. 

4. Dane County shall not be liable to Contractor for damages or delays resulting from work 
by third parties or by injunctions or other restraining orders obtained by third parties. 

 

51.  WISCONSIN LAW CONTROLLING 
 
A. It is expressly understood and agreed to by parties hereto that in event of any disagreement or 

controversy between parties, Wisconsin law shall be controlling. 
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SUPPLEMENTARY CONDITIONS 

 

1.  APPLICATION & CERTIFICATE FOR PAYMENT 
 
A. Every contractor engaged in performance of any contract for Department of Public Works, 

Highway & Transportation shall submit partial and final Application & Certificate for 
Payment for work under said contract.  Form shall provide similar information as shown on 
AIA G702™ and G703™ forms (samples shown below).  Forms shall be submitted to Public 
Works Project Manager for approval. 
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2.  PREVAILING WAGE RATE DETERMINATION 

 
 
.  
A. These supplements shall modify, delete, and / or add to General Conditions of Contract.  

Where any article, paragraph, or subparagraph in General Conditions of Contract is 
supplemented by one of these paragraphs, provisions of such article, paragraph, or 
subparagraph shall remain in effect and supplementary provisions shall be considered as 
added thereto.  Where any article, paragraph, or subparagraph in General Conditions of 
Contract is amended, voided, or superseded by any of these paragraphs, provisions of such 
article, paragraph, or subparagraph not so amended, voided, or superseded shall remain in 
effect. 
1. General Conditions of Contract Article 47, “Minimum Wages”, paragraph B.  Following 

Prevailing Wage Rate Determination No. 201601155is added to General Conditions of 
Contract. 

 
B. These State of Wisconsin forms, hereinafter set forth in this section, shall be filled out and 

submitted to Department of Public Works, Highway & Transportation: 
1. Disclosure of Ownership (ERD-7777) 
2. Prime Contractor Affidavit of Compliance With Prevailing Wage Rate Determination 

(ERD-5724) 
3. List of Agents and Subcontractors (Page 2 - ERD-5724) 
4. Agent or Subcontractor Affidavit of Compliance With Prevailing Wage Rate 

Determination (ERD-10584) 
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5. List of Agents and Subcontractors (Page 2 - ERD-10584) 
6. Request To Employ Subjourneyperson (ERD-10880) 

 
C. At a minimum, these wage rates must be displayed in a place where all workers can access 

them, but not inside the job trailer.  If this isn’t easily done based on job conditions, the State 
requires they be displayed at a library or other public building. 
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ERD-16866 (R. 06/2013)  
 

State of Wisconsin 
Department of Workforce Development 
Equal Rights Division 

 

DEPARTMENTAL ORDER
 

ISSUE DATE:       
PROJECT:       

           
      
                                                                               

PROJECT OWNER: REQUESTER: 
  
  
  
  

ADDITIONAL CONTACT: 
 
 
 
 
 
 
The department received an application for prevailing wage rate determination for the above-captioned 
project.  The department conducted a survey to determine the prevailing wage rate for the trade(s) or 
occupation(s) needed to complete the project.  The survey’s findings appear in the attached project 
determination.   
 
If you believe that the wage rate for any trade or occupation does not accurately reflect the prevailing 
wage rate in the city, village or town where the project is located, you may ask the department to 
conduct an administrative review of such wage rate.  You must submit this request in writing within 30 
days from the date indicated above.  Additionally, your request must include wage rate information from 
at least three similar projects in the city, village or town where the proposed project is located and on 
which some work has been performed by the contested trade(s) during the current survey period and 
was previously considered by the department in issuing the attached determination.  See DWD 290.10 
of the Wisconsin Administrative Code and either s. 66.0903(3)(br), Stats., or s. 103.49(3)(c), Stats., for 
a complete explanation of the administrative review process.   
 
 
Enclosures 

 
 
It is hereby ordered that the prevailing wage rates set forth in the attached project determination shall 
only be applicable to the above referenced project.  This order is a FINAL ORDER of the department 
unless a timely request for an administrative review is filed with the department.   
 
ISSUED BY: 

Equal Rights Division 
Labor Standards Bureau 

Construction Wage Standards Section 
P.O. Box 8928, Madison, WI  53708-8928 

(608)266-6861 
 

Web Site: http://dwd.wisconsin.gov/er/ 
 
 

ERIC URTES, PROJECT MANAGER
DANE COUNTY PUBLIC WORKS
1919 ALLIANT ENERGY CENTER WAY
MADISON, WI 53713

RYAN SHORE, PROJECT MANAGER
DANE COUNTY PUBLIC WORKS
1919 ALLIANT ENERGY CENTER WAY
MADISON, WI 53713

NOTE: The Requester must provide a copy of this Project
Determination and enclosures to the Project Owner and Additional
Contact.

4/6/2016

BADGER PRAIRIE HEALTH CARE CENTER-REGRADING AND PRAIRIE RESTORATION
VERONA CITY, DANE COUNTY, WI
Determination No. 201601155    [Owner Project No. 315022]



BADGER PRAIRIE HEALTH CARE CENTER-REGRADING AND PRAIRIE RESTORATION

PROJECT NO: 315022

Contractors are responsible for correctly classifying their workers. Either call the Department of
Workforce Development (DWD) with trade or classification questions or consult DWD’s Dictionary of
Occupational Classifications & Work Descriptions on the DWD website at:
dwd.wisconsin.gov/er/prevailing_wage_rate/Dictionary/dictionary_main.htm.

Time and one-half must be paid for all hours worked:
- over 10 hours per day on prevailing wage projects
- over 40 hours per calendar week
- Saturday and Sunday
- on all of the following holidays: January 1; the last Monday in May; July 4;

the 1st Monday in September; the 4th Thursday in November; December
25;

- The day before if January 1, July 4 or December 25 falls on a Saturday;
- The day following if January 1, July 4 or December 25 falls on a Sunday.

Apply the time and one-half overtime calculation to whichever is higher between the Hourly Basic Rate
listed on this project determination or the employee's regular hourly rate of pay. Add any applicable
Premium or DOT Premium to the Hourly Basic Rate before calculating overtime.

A DOT Premium (discussed below) may supersede this time and one-half requirement.

When a specific trade or occupation requires a future increase, you MUST add the full hourly increase
to the "TOTAL" on the effective date(s) indicated for the specific trade or occupation.

If indicated for a specific trade or occupation, the full amount of such pay MUST be added to the
"HOURLY BASIC RATE OF PAY" indicated for such trade or occupation, whevenever such pay is
applicable.

This premium only applies to highway and bridge projects owned by the Wisconsin Department of
Transportation and to the project type heading "Airport Pavement or State Highway Construction." DO
NOT apply the premium calculation under any other project type on this determination.

Pay apprentices a percentage of the applicable journeyperson's hourly basic rate of pay and hourly
fringe benefit contributions specified in this determination. Obtain the appropriate percentage from
each apprentice’s contract or indenture.

Subjourney wage rates may be available for some of the trades or occupations indicated below with
the exception of laborers, truck drivers and heavy equipment operators. Any employer interested in
using a subjourney classification on this project MUST complete Form ERD-10880 and request the
applicable wage rate from the Department of Workforce Development PRIOR to using the subjourney
worker on this project.

PREVAILING WAGE RATE DETERMINATION
Issued by the State of Wisconsin

Department of Workforce Development
Pursuant to s. 66.0903, Wis. Stats.

Issued On: 4/6/2016

DETERMINATION NUMBER: 201601155

EXPIRATION DATE: Prime Contracts MUST Be Awarded or Negotiated On Or Before
12/31/2016.  If NOT, You MUST Reapply.

PROJECT NAME:

PROJECT LOCATION: VERONA CITY, DANE COUNTY, WI

CONTRACTING AGENCY: DANE COUNTY PUBLIC WORKS

CLASSIFICATION:

OVERTIME:

FUTURE INCREASE:

PREMIUM PAY:

DOT PREMIUM:

APPRENTICES:

SUBJOURNEY:



This document MUST BE POSTED by the CONTRACTING AGENCY in at least one conspicuous and easily accessible place on
the site of the project . A local governmental unit may post this document at the place normally used to post public notices if
there is no common site on the project. This document MUST remain posted during the entire time any worker is employed on
the project and MUST be physically incorporated into the specifications and all contracts and subcontracts. If you have any
questions, please write to the Equal Rights Division, Labor Standards Bureau, P.O. Box 8928, Madison, Wisconsin 53708 or call
(608) 266-6861.

The following statutory provisions apply to local governmental unit projects of public works and are set forth below
pursuant to the requirements of s. 66.0903(8), Stats.

s. 66.0903 (1) (f) & s. 103.49 (1) (c) "PREVAILING HOURS OF LABOR" for any trade or occupation in any area means 10
hours per day and 40 hours per week and may not include any hours worked on a Saturday or Sunday or on any of the following
holidays:

1. January 1.
2. The last Monday in May.
3. July 4.
4. The first Monday in September.
5. The 4th Thursday in November.
6. December 25.
7. The day before if January 1, July 4 or December 25 falls on a Saturday.
8. The day following if January 1, July 4 or December 25 falls on a Sunday.

s. 66.0903 (10) RECORDS; INSPECTION; ENFORCEMENT.
(a) Each contractor, subcontractor, or contractor's or subcontractor's agent performing work on a project of public works that is
subject to this section shall keep full and accurate records clearly indicating the name and trade or occupation of every person
performing the work described in sub. (4) and an accurate record of the number of hours worked by each of those persons and
the actual wages paid for the hours worked.

s. 66.0903 (11) LIABILITY AND PENALTIES.
(a) 1. Any contractor, subcontractor, or contractor's or subcontractor's agent who fails to pay the prevailing wage rate determined
by the department under sub. (3) or who pays less than 1.5 times the hourly basic rate of pay for all hours worked in excess of
the prevailing hours of labor is liable to any affected employee in the amount of his or her unpaid wages or his or her unpaid
overtime compensation and in an additional amount as liquidated damages as provided under subd. 2., 3., whichever is
applicable.
2. If the department determines upon inspection under sub. (10) (b) or (c) that a contractor, subcontractor, or contractor's or
subcontractor's agent has failed to pay the prevailing wage rate determined by the department under sub. (3) or has paid less
than 1.5 times the hourly basic rate of pay for all hours worked in excess of the prevailing hours of labor, the department shall
order the contractor to pay to any affected employee the amount of his or her unpaid wages or his or her unpaid overtime
compensation and an additional amount equal to 100 percent of the amount of those unpaid wages or that unpaid overtime
compensation as liquidated damages within a period specified by the department in the order.
3. In addition to or in lieu of recovering the liability specified in subd. 1. as provided in subd. 2., any employee for and in behalf of
that employee and other employees similarly situated may commence an action to recover that liability in any court of competent
jurisdiction. If the court finds that a contractor, subcontractor, or contractor's or subcontractor's agent has failed to pay the
prevailing wage rate determined by the department under sub. (3) or has paid less than 1.5 times the hourly basic rate of pay for
all hours worked in excess of the prevailing hours of labor, the court shall order the contractor, subcontractor, or agent to pay to
any affected employee the amount of his or her unpaid wages or his or her unpaid overtime compensation and an additional
amount equal to 100 percent of the amount of those unpaid wages or that unpaid overtime compensation as liquidated damages.
5. No employee may be a party plaintiff to an action under subd. 3. unless the employee consents in writing to become a party
and the consent is filed in the court in which the action is brought. Notwithstanding s. 814.04 (1), the court shall, in addition to any
judgment awarded to the plaintiff, allow reasonable attorney fees and costs to be paid by the defendant.
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Includes sheltered enclosures with walk-in access for the purpose of housing persons, employees, machinery,
equipment or supplies and non-sheltered work such as canals, dams, dikes, reservoirs, storage tanks, etc. A sheltered
enclosure need not be "habitable" in order to be considered a building. The installation of machinery and/or equipment,
both above and below grade level, does not change a project's character as a building. On-site grading, utility work and
landscaping are included within this definition. Residential buildings of four (4) stories or less, agricultural buildings,
parking lots and driveways are NOT included within this definition.

Fringe Benefits Must Be Paid On All Hours Worked

CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL

Acoustic Ceiling Tile Installer
Future Increase(s):

Add $1.42/hr on 6/1/2016.

Boilermaker

Bricklayer, Blocklayer or Stonemason
Future Increase(s):

Add $1.45 on 06/06/2016
Premium Increase(s):

DOT PREMIUM: Pay two times the hourly basic rate on
Sunday, New Year’s Day, Memorial Day, Independence
Day, Labor Day, Thanksgiving Day & Christmas Day.

Cabinet Installer
Future Increase(s):

Add $1.42/hr on 6/1/2016.

Carpenter
Future Increase(s):

Add $1.42/hr on 6/1/2016.
Premium Increase(s):

DOT PREMIUM: Pay two times the hourly basic rate on
Sunday, New Year's Day, Memorial Day, Independence
Day, Labor Day, Thanksgiving Day & Christmas Day.

Carpet Layer or Soft Floor Coverer
Future Increase(s):

Add $1.42/hr on 6/1/2016.

Cement Finisher

Drywall Taper or Finisher

Electrician
Future Increase(s):

Add $1.25/hr on 6/1/16.
Premium Increase(s):

DOT PREMIUM: Pay two times the hourly basic rate on
Sunday, New Year’s Day, Memorial Day, Independence
Day, Labor Day, Thanksgiving Day & Christmas Day.

Elevator Constructor

Fence Erector

Determination No. 201601155

BUILDING OR HEAVY CONSTRUCTION

SKILLED TRADES

HOURLY HOURLY
BASIC RATE FRINGE

$ $ $

101 33.02 17.12 50.14

102 33.35 28.29 61.64

103 32.86 20.03 52.89

104 33.02 17.12 50.14

105 33.02 17.12 50.14

106 33.02 17.12 50.14

107 33.15 16.40 49.55

108 29.97 20.08 50.05

109 35.75 19.97 55.72

110 46.05 27.09 73.14

111 18.72 5.78 24.50
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Fringe Benefits Must Be Paid On All Hours Worked

CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL

Fire Sprinkler Fitter

Glazier

Heat or Frost Insulator

Insulator (Batt or Blown)
Future Increase(s):

Add $1.42/hr on 6/1/2016.

Ironworker

Lather

Line Constructor (Electrical)

Marble Finisher

Marble Mason

Metal Building Erector

Millwright
Future Increase(s):

Add $1.47/hr on 6/1/2016.

Overhead Door Installer

Painter

Pavement Marking Operator

Piledriver
Future Increase(s):

Add $1.44/hr on 6/1/2016.
Premium Increase(s):

DOT PREMIUM: Pay two times the hourly basic rate on
Sunday, New Year's Day, Memorial Day, Independence
Day, Labor Day, Thanksgiving Day & Christmas Day.

Pipeline Fuser or Welder (Gas or Utility)

Plasterer

Plumber

Refrigeration Mechanic

Roofer or Waterproofer

Sheet Metal Worker

Steamfitter

Teledata Technician or Installer

Temperature Control Installer

Terrazzo Finisher

Determination No. 201601155

HOURLY HOURLY
BASIC RATE FRINGE

$ $ $

112 36.78 19.97 56.75

113 38.27 14.42 52.69

114 33.53 27.31 60.84

115 33.02 17.12 50.14

116 32.50 20.58 53.08

117 32.72 16.00 48.72

118 40.81 18.06 58.87

119 25.72 18.54 44.26

120 32.82 18.67 51.49

121 22.40 6.27 28.67

122 34.79 17.17 51.96

123 31.93 13.39 45.32

124 26.70 16.65 43.35

125 30.00 18.81 48.81

126 33.56 17.12 50.68

127 44.20 18.26 62.46

129 32.82 18.81 51.63

130 38.82 18.02 56.84

132 45.55 18.71 64.26

133 29.65 1.71 31.36

134 35.55 24.67 60.22

135 45.55 18.71 64.26

137 22.50 12.74 35.24

138 34.97 19.67 54.64

139 25.72 18.54 44.26
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Fringe Benefits Must Be Paid On All Hours Worked

CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL

Terrazzo Mechanic
Future Increase(s):

Add $1.60 on 06/06/2016

Tile Finisher

Tile Setter
Future Increase(s):

Add $1.45/hr on 6/06/2016.

Tuckpointer, Caulker or Cleaner
Future Increase(s):

Add $1.45 on 06/06/2016
Premium Increase(s):

DOT PREMIUM: Pay two times the hourly basic rate on
Sunday, New Year’s Day, Memorial Day, Independence
Day, Labor Day, Thanksgiving Day & Christmas Day.

Underwater Diver (Except on Great Lakes)

Well Driller or Pump Installer
Future Increase(s):

Add $1/hr on 6/1/2016; Add $1/hr on 6/1/2017.

Siding Installer

Heavy Equipment Operator - ELECTRICAL LINE CONSTRUCTION
ONLY

Light Equipment Operator -ELECTRICAL LINE CONSTRUCTION ONLY

Heavy Truck Driver - ELECTRICAL LINE CONSTRUCTION ONLY

Light Truck Driver - ELECTRICAL LINE CONSTRUCTION ONLY

Groundman - ELECTRICAL LINE CONSTRUCTION ONLY

Fringe Benefits Must Be Paid On All Hours Worked

CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL

Single Axle or Two Axle

Three or More Axle

Articulated, Euclid, Dumptor, Off Road Material Hauler
Future Increase(s):

Add $1.60/hr on 6/3/2016.

Pavement Marking Vehicle

Truck Mechanic

Determination No. 201601155

HOURLY HOURLY
BASIC RATE FRINGE

$ $ $

140 33.98 18.96 52.94

141 30.00 0.00 30.00

142 31.59 19.61 51.20

143 32.86 20.03 52.89

144 36.74 16.00 52.74

146 25.32 16.40 41.72

147 17.00 6.71 23.71

150 36.73 20.41 57.14

151 32.65 15.52 48.17

152 28.57 13.71 42.28

153 26.53 13.55 40.08

154 25.00 12.55 37.55

TRUCK DRIVERS

HOURLY HOURLY
BASIC RATE FRINGE

$ $ $

201 33.69 19.78 53.47

203 18.25 21.61 39.86

204 34.69 20.38 55.07

205 18.25 21.61 39.86

207 18.25 21.61 39.86
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Fringe Benefits Must Be Paid On All Hours Worked

CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL

General Laborer
Future Increase(s):

Add $1.25/hr eff. 06/06/2016
Premium Increase(s):

Add $1.00/hr for certified welder and pipelayer; Add
$.25/hr for mason tender.

Asbestos Abatement Worker

Landscaper

Gas or Utility Pipeline Laborer (Other Than Sewer and Water)

Fiber Optic Laborer (Outside, Other Than Concrete Encased)

Railroad Track Laborer

Final Construction Clean-Up Worker

Fringe Benefits Must Be Paid On All Hours Worked

CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL

Air Track, Rotary or Percussion Drilling Machine &/or Hammers, Blaster;
Asphalt Milling Machine; Boring Machine (Directional, Horizontal or
Vertical); Backhoe (Track Type) Having a Mfgr's Rated Capacity of
130,000 Lbs. or Over; Backhoe (Track Type) Having a Mfgr's Rated
Capacity of Under 130,000 Lbs., Backhoe (Mini, 15,000 Lbs. & Under);
Bulldozer or Endloader (Over 40 hp); Compactor (Self-Propelled 85 Ft
Total Drum Width & Over, or Tractor Mounted, Towed & Light Equipment);
Concrete Batch Plant, Batch Hopper; Concrete Breaker (Large, Auto,
Vibratory/Sonic, Manual or Remote); Crane, Shovel, Dragline, Clamshells;
Forklift (Machinery Moving or Steel Erection, 25 Ft & Over); Gradall
(Cruz-Aire Type); Grader or Motor Patrol; Master Mechanic; Mechanic or
Welder; Robotic Tool Carrier (With or Without Attachments); Scraper (Self
Propelled or Tractor Drawn) 5 cu yds or More Capacity; Tractor or Truck
Mounted Hydraulic Backhoe; Tractor or Truck Mounted Hydraulic Crane
(10 Tons or Under); Tractor (Scraper, Dozer, Pusher, Loader); Trencher
(Wheel Type or Chain Type Having Over 8 Inch Bucket).

Future Increase(s):
Add $1.60/hr on 6/3/2016.

Backfiller; Broom or Sweeper; Bulldozer or Endloader (Under 40 hp);
Environmental Burner; Forestry Equipment, Timbco, Tree Shear, Tub
Grinder, Processor; Jeep Digger; Screed (Milling Machine); Skid Rig;
Straddle Carrier or Travel Lift; Stump Chipper; Trencher (Wheel Type or
Chain Type Having 8 Inch Bucket & Under).

Future Increase(s):
Add $1.60/hr on 6/3/2016.

Determination No. 201601155

LABORERS

HOURLY HOURLY
BASIC RATE FRINGE

$ $ $

301 25.81 15.63 41.44

302 17.00 4.22 21.22

303 21.90 9.83 31.73

310 20.83 18.39 39.22

311 19.35 0.00 19.35

314 17.00 3.96 20.96

315 29.01 7.20 36.21

HEAVY EQUIPMENT OPERATORS
 SITE PREPARATION, UTILITY OR LANDSCAPING WORK ONLY

HOURLY HOURLY
BASIC RATE FRINGE

$ $ $

501 35.22 20.38 55.60

502 34.69 20.38 55.07
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Fringe Benefits Must Be Paid On All Hours Worked

CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL

Air Compressor (&/or 400 CFM or Over); Augers (Vertical & Horizontal);
Compactor (Self-Propelled 84 Ft Total Drum Width & Under, or Tractor
Mounted, Towed & Light Equipment); Crusher, Screening or Wash Plant;
Farm or Industrial Type Tractor; Forklift; Generator (&/or 150 KW or Over);
Greaser; High Pressure Utility Locating Machine (Daylighting Machine);
Mulcher; Oiler; Post Hole Digger or Driver; Pump (3 Inch or Over) or Well
Points; Refrigeration Plant or Freeze Machine; Rock, Stone Breaker; Skid
Steer Loader (With or Without Attachments); Vibratory Hammer or
Extractor, Power Pack.

Future Increase(s):
Add $1.60/hr on 6/3/2016.

Work Performed on the Great Lakes Including Diver; Wet Tender or
Hydraulic Dredge Engineer.

Work Performed on the Great Lakes Including Crane or Backhoe
Operator; Assistant Hydraulic Dredge Engineer; Hydraulic Dredge
Leverman or Diver's Tender; Mechanic or Welder; 70 Ton & Over Tug
Operator.

Future Increase(s):
Add $1.25/hr on 1/1/2017.

Premium Increase(s):
Add $.50/hr for Friction Crane, Lattice Boom or Crane
Certification (CCO).

Work Performed on the Great Lakes Including Deck Equipment Operator
or Machineryman (Maintains Cranes Over 50 Tons or Backhoes 115,000
Lbs. or More); Tug, Launch or Loader, Dozer or Like Equipment When
Operated on a Barge, Breakwater Wall, Slip, Dock or Scow, Deck
Machinery.

Future Increase(s):
Add $1.25/hr on 1/1/2017.

Work Performed on the Great Lakes Including Deck Equipment Operator,
Machineryman or Fireman (Operates 4 Units or More or Maintains Cranes
50 Tons or Under or Backhoes 115,000 Lbs. or Under); Deck Hand, Deck
Engineer or Assistant Tug Operator; Off Road Trucks - Great Lakes
ONLY.

Fringe Benefits Must Be Paid On All Hours Worked

CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL

Boring Machine (Directional); Crane, Tower Crane, Pedestal Tower or
Derrick, With or Without Attachments, With a Lifting Capacity of Over 100
Tons, Self-Erecting Tower Crane With a Lifting Capacity of Over 4,000
Lbs., Crane With Boom Dollies; Crane, Tower Crane, Pedestal Tower or
Derrick, With Boom, Leads &/or Jib Lengths Measuring 176 Ft or Over;
Master Mechanic.

Future Increase(s):
Add $1.60/hr on 6/3/2016.

Premium Increase(s):

Determination No. 201601155

HOURLY HOURLY
BASIC RATE FRINGE

$ $ $

503 32.62 20.38 53.00

504 41.65 21.71 63.36

505 44.05 23.24 67.29

506 39.20 23.09 62.29

507 36.72 21.15 57.87

HEAVY EQUIPMENT OPERATORS
 EXCLUDING SITE PREPARATION, UTILITY, PAVING LANDSCAPING WORK

HOURLY HOURLY
BASIC RATE FRINGE

$ $ $

508 37.67 20.38 58.05
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Fringe Benefits Must Be Paid On All Hours Worked

CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL

Add $.50/hr for >200 Ton; Add $1/hr at 300 Ton; Add
$1.50/hr at 400 Ton; Add $2/hr at 500 Ton & Over.

Backhoe (Track Type) Having a Mfgr's Rated Capacity of 130,000 Lbs. or
Over; Boring Machine (Horizontal or Vertical); Caisson Rig; Crane, Tower
Crane, Portable Tower, Pedestal Tower or Derrick, With or Without
Attachments, With a Lifting Capacity of 100 Tons or Under, Self-Erecting
Tower Crane With A Lifting Capacity Of 4,000 Lbs. & Under; Crane, Tower
Crane, Portable Tower, Pedestal Tower or Derrick, With Boom, Leads
&/or Jib Lengths Measuring 175 Ft or Under; Pile Driver; Versi Lifts,
Tri-Lifts & Gantrys (20,000 Lbs. & Over).

Future Increase(s):
Add $1.60/hr on 6/3/2016.

Premium Increase(s):
Add $.25/hr for all >45 Ton lifting capacity cranes.

Backhoe (Track Type) Having a Mfgr.'s Rated Capacity of Under 130,000
Lbs., Backhoe (Mini, 15,000 Lbs. & Under); Concrete Bump Cutter,
Grinder, Planing or Grooving Machine; Concrete Laser/Screed; Concrete
Paver (Slipform); Concrete Pump (Over 46 Meter), Concrete Conveyor
(Rotec or Bidwell Type); Concrete Slipform Placer Curb & Gutter Machine;
Concrete Spreader & Distributor; Dredge (NOT Performing Work on the
Great Lakes); Forklift (Machinery Moving or Steel Erection, 25 Ft & Over);
Gradall (Cruz-Aire Type); Hydro-Blaster (10,000 PSI or Over); Milling
Machine; Skid Rig; Traveling Crane (Bridge Type).

Future Increase(s):
Add $1.60/hr on 6/3/2016.

Air, Track, Rotary or Percussion Drilling Machine &/or Hammers, Blaster;
Bulldozer or Endloader (Over 40 hp); Compactor (Self-Propelled 85 Ft
Total Drum Width & Over, or Tractor Mounted, Towed & Light Equipment);
Concrete Pump (46 Meter & Under), Concrete Conveyor (Rotec or Bidwell
Type); Crane (Carry Deck, Mini) or Truck Mounted Hydraulic Crane (10
Tons or Under); Environmental Burner; Gantrys (Under 20,000 Lbs.);
Grader or Motor Patrol; High Pressure Utility Locating Machine
(Daylighting Machine); Manhoist; Material or Stack Hoist; Mechanic or
Welder; Railroad Track Rail Leveling Machine, Tie Placer, Extractor,
Tamper, Stone Leveler or Rehabilitation Equipment; Roller (Over 5 Ton);
Scraper (Self Propelled or Tractor Drawn) 5 cu yd or More Capacity;
Screed (Milling Machine); Sideboom; Straddle Carrier or Travel Lift; Tining
or Curing Machine; Tractor (Scraper, Dozer, Pusher, Loader); Tractor or
Truck Mounted Hydraulic Backhoe; Tractor or Truck Mounted Hydraulic
Crane (10 Tons or Under); Trencher (Wheel Type or Chain Type Having
Over 8-Inch Bucket).

Future Increase(s):
Add $1.60/hr on 6/3/2016.

Determination No. 201601155

HOURLY HOURLY
BASIC RATE FRINGE

$ $ $

509 36.42 20.38 56.80

510 35.22 20.38 55.60

511 34.69 20.38 55.07
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Fringe Benefits Must Be Paid On All Hours Worked

CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL

Backfiller; Broom or Sweeper; Bulldozer or Endloader (Under 40 hp);
Compactor (Self-Propelled 84 Ft Total Drum Width & Under, or Tractor
Mounted, Towed & Light Equipment); Concrete Batch Plant, Batch
Hopper; Concrete Breaker (Large, Auto, Vibratory/Sonic, Manual or
Remote); Concrete Conveyor System; Concrete Finishing Machine (Road
Type); Fireman (Pile Driver & Derrick NOT Performing Work on the Great
Lakes); Grout Pump; Hoist (Tugger, Automatic); Industrial Locomotives;
Jeep Digger; Lift Slab Machine; Mulcher; Roller (Rubber Tire, 5 Ton or
Under); Screw or Gypsum Pumps; Stabilizing or Concrete Mixer
(Self-Propelled or 14S or Over); Stump Chipper; Trencher (Wheel Type or
Chain Type Having 8-Inch Bucket & Under); Winches & A-Frames.

Future Increase(s):
Add $1.60/hr on 6/3/2016.

Air Compressor (&/or 400 CFM or Over); Air, Electric or Hydraulic Jacking
System; Augers (Vertical & Horizontal); Boatmen (NOT Performing Work
on the Great Lakes); Boiler (Temporary Heat); Crusher, Screening or
Wash Plant; Elevator; Farm or Industrial Type Tractor; Fireman (Asphalt
Plant NOT Performing Work on the Great Lakes); Forklift; Generator (&/or
150 KW or Over); Greaser; Heaters (Mechanical); Loading Machine
(Conveyor); Oiler; Post Hole Digger or Driver; Prestress Machine; Pump
(3 Inch or Over) or Well Points; Refrigeration Plant or Freeze Machine;
Robotic Tool Carrier (With or Without Attachments); Rock, Stone Breaker;
Skid Steer Loader (With or Without Attachments); Vibratory Hammer or
Extractor, Power Pack.

Future Increase(s):
Add $1.60/hr on 6/3/2016.

Gas or Utility Pipeline, Except Sewer & Water (Primary Equipment).
Future Increase(s):

Add $1/hr on 5/30/2016.

Gas or Utility Pipeline, Except Sewer & Water (Secondary Equipment).

Fiber Optic Cable Equipment

Determination No. 201601155

HOURLY HOURLY
BASIC RATE FRINGE

$ $ $

512 32.62 20.38 53.00

513 31.99 20.38 52.37

514 37.04 22.44 59.48

515 33.82 20.30 54.12

516 29.50 0.68 30.18
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Includes those projects that primarily involve public sewer or water distribution, transmission or collection systems and
related tunnel work (excluding buildings).

Fringe Benefits Must Be Paid On All Hours Worked

CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL

Bricklayer, Blocklayer or Stonemason

Carpenter

Cement Finisher
Future Increase(s):

Add $1.75 on 6/1/16.
Premium Increase(s):

DOT PREMIUMS: 1) Pay two times the hourly basic
rate on Sunday, New Year's Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day &
Christmas Day. 2) Add $1.40/hr when the Wisconsin
Department of Transportation or responsible governing
agency requires that work be performed at night under
artificial illumination with traffic control and the work is
completed after sunset and before sunrise.

Electrician

Fence Erector

Ironworker

Line Constructor (Electrical)

Pavement Marking Operator

Piledriver

Plumber
Future Increase(s):

Add $1.50 on 6/1/16

Steamfitter

Teledata Technician or Installer

Tuckpointer, Caulker or Cleaner

Underwater Diver (Except on Great Lakes)

Well Driller or Pump Installer
Future Increase(s):

Add $1/hr on 6/1/2016; Add $1/hr on 6/1/2017.

Heavy Equipment Operator - ELECTRICAL LINE CONSTRUCTION
ONLY

Light Equipment Operator -ELECTRICAL LINE CONSTRUCTION ONLY

Determination No. 201601155

SEWER, WATER OR TUNNEL CONSTRUCTION

SKILLED TRADES

HOURLY HOURLY
BASIC RATE FRINGE

$ $ $

103 32.82 18.67 51.49

105 32.72 16.00 48.72

107 35.97 17.85 53.82

109 52.00 1.50 53.50

111 18.72 5.78 24.50

116 32.50 20.58 53.08

118 40.81 18.06 58.87

125 30.00 18.81 48.81

126 33.24 16.00 49.24

130 39.95 19.45 59.40

135 44.20 18.26 62.46

137 22.50 12.74 35.24

143 32.82 18.67 51.49

144 31.00 20.43 51.43

146 25.32 16.40 41.72

150 36.73 15.92 52.65

151 32.65 15.52 48.17
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Fringe Benefits Must Be Paid On All Hours Worked

CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL

Heavy Truck Driver - ELECTRICAL LINE CONSTRUCTION ONLY

Light Truck Driver - ELECTRICAL LINE CONSTRUCTION ONLY

Groundman - ELECTRICAL LINE CONSTRUCTION ONLY

Fringe Benefits Must Be Paid On All Hours Worked

CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL

Single Axle or Two Axle

Three or More Axle

Articulated, Euclid, Dumptor, Off Road Material Hauler

Pavement Marking Vehicle

Truck Mechanic

Fringe Benefits Must Be Paid On All Hours Worked

CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL

General Laborer
Future Increase(s):

Add $1.25/hr eff. 06/06/2016
Premium Increase(s):

Add $.20 for blaster, bracer, manhole builder, caulker,
bottomman and power tool; Add $.55 for pipelayer; Add
$1.00 for tunnel work 0-15 lbs. compressed air; Add
$2.00 for over 15-30 lbs. compressed air; Add $3.00 for
over 30 lbs. compressed air.

Landscaper

Flagperson or Traffic Control Person

Fiber Optic Laborer (Outside, Other Than Concrete Encased)

Railroad Track Laborer

Determination No. 201601155

HOURLY HOURLY
BASIC RATE FRINGE

$ $ $

152 28.57 13.71 42.28

153 26.53 13.55 40.08

154 21.75 12.97 34.72

TRUCK DRIVERS

HOURLY HOURLY
BASIC RATE FRINGE

$ $ $

201 19.00 0.00 19.00

203 19.00 0.00 19.00

204 33.69 19.78 53.47

205 19.00 0.00 19.00

207 19.00 0.00 19.00

LABORERS

HOURLY HOURLY
BASIC RATE FRINGE

$ $ $

301 27.18 15.64 42.82

303 41.00 0.00 41.00

304 20.92 14.80 35.72

311 19.35 0.00 19.35

314 17.00 3.96 20.96
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Fringe Benefits Must Be Paid On All Hours Worked

CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL

Backhoe (Track Type) Having a Mfgr.'s Rated Capacity of 130,000 Lbs. or
Over; Caisson Rig; Crane, Tower Crane, Pedestal Tower or Derrick, With
Boom, Leads &/or Jib Lengths Measuring 176 Ft or Over; Crane, Tower
Crane, Pedestal Tower or Derrick, With or Without Attachments, With a
Lifting Capacity of Over 100 Tons, Self-Erecting Tower Crane With a
Lifting Capacity Of Over 4,000 Lbs., Crane With Boom Dollies; Master
Mechanic; Pile Driver.

Premium Increase(s):
Add $.25/hr for operating tower crane.

Backhoe (Track Type) Having a Mfgr.'s Rated Capacity of Under 130,000
Lbs., Backhoe (Mini, 15,000 Lbs. & Under); Boring Machine (Directional);
Concrete Bump Cutter, Grinder, Planing or Grooving Machine; Concrete
Laser/Screed; Concrete Paver (Slipform); Concrete Pump (Over 46
Meter), Concrete Conveyor (Rotec or Bidwell Type); Concrete Spreader &
Distributor; Crane, Tower Crane, Portable Tower, Pedestal Tower or
Derrick, With Boom, Leads &/or Jib Lengths Measuring 175 Ft or Under;
Crane, Tower Crane, Portable Tower, Pedestal Tower or Derrick, With or
Without Attachments, With a Lifting Capacity of 100 Tons or Under,
Self-Erecting Tower Crane With a Lifting Capacity of 4,000 Lbs. & Under;
Dredge (NOT Performing Work on the Great Lakes); Milling Machine; Skid
Rig; Telehandler; Traveling Crane (Bridge Type).

Future Increase(s):
Add $1.60/hr on 6/3/2016.

Air Track, Rotary or Percussion Drilling Machine &/or Hammers, Blaster;
Boring Machine (Horizontal or Vertical); Bulldozer or Endloader (Over 40
hp); Crane (Carry Deck, Mini) or Truck Mounted Hydraulic Crane (10 Tons
or Under); Concrete Pump (46 Meter & Under), Concrete Conveyor (Rotec
or Bidwell Type); Concrete Slipform Placer Curb & Gutter Machine;
Gradall (Cruz-Aire Type); Grader or Motor Patrol; Hydro-Blaster (10,000
PSI or Over); Manhoist; Material or Stack Hoist; Mechanic or Welder;
Roller (Over 5 Ton); Scraper (Self Propelled or Tractor Drawn) 5 cu yd or
More Capacity; Screed (Milling Machine); Sideboom; Straddle Carrier or
Travel Lift; Tractor (Scraper, Dozer, Pusher, Loader); Tractor or Truck
Mounted Hydraulic Backhoe; Tractor or Truck Mounted Hydraulic Crane
(10 Tons or Under); Trencher (Wheel Type or Chain Type Having Over
8-Inch Bucket).

Future Increase(s):
Add $1.60/hr on 6/3/2016.

Determination No. 201601155

HEAVY EQUIPMENT OPERATORS
 SEWER, WATER OR TUNNEL WORK

HOURLY HOURLY
BASIC RATE FRINGE

$ $ $

521 38.09 20.80 58.89

522 35.22 20.38 55.60

523 34.69 20.38 55.07
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Fringe Benefits Must Be Paid On All Hours Worked

CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL

Backfiller; Broom or Sweeper; Bulldozer or Endloader (Under 40 hp);
Compactor (Self-Propelled 85 Ft Total Drum Width & Over, or Tractor
Mounted, Towed & Light Equipment); Concrete Batch Plant, Batch
Hopper; Concrete Breaker (Large, Auto, Vibratory/Sonic, Manual or
Remote); Concrete Conveyor System; Concrete Finishing Machine (Road
Type); Environmental Burner; Fireman (Pile Driver & Derrick NOT
Performing Work on the Great Lakes); Forestry Equipment, Timbco, Tree
Shear, Tub Grinder, Processor; Hoist (Tugger, Automatic); Grout Pump;
Jeep Digger; Lift Slab Machine; Mulcher; Power Subgrader; Pump (3 Inch
or Over) or Well Points; Robotic Tool Carrier (With or Without
Attachments); Roller (Rubber Tire, 5 Ton or Under); Screw or Gypsum
Pumps; Stabilizing or Concrete Mixer (Self-Propelled or 14S or Over);
Stump Chipper; Tining or Curing Machine; Trencher (Wheel Type or Chain
Type Having 8-Inch Bucket & Under); Winches & A-Frames.

Air Compressor (&/or 400 CFM or Over); Air, Electric or Hydraulic Jacking
System; Augers (Vertical & Horizontal); Compactor (Self-Propelled 84 Ft
Total Drum Width & Under, or Tractor Mounted, Towed & Light
Equipment); Crusher, Screening or Wash Plant; Farm or Industrial Type
Tractor; Fireman (Asphalt Plant NOT Performing Work on the Great
Lakes); Generator (&/or 150 KW or Over); Heaters (Mechanical); High
Pressure Utility Locating Machine (Daylighting Machine); Loading Machine
(Conveyor); Post Hole Digger or Driver; Refrigeration Plant or Freeze
Machine; Rock, Stone Breaker; Skid Steer Loader (With or Without
Attachments); Vibratory Hammer or Extractor, Power Pack.

Future Increase(s):
Add $1.60/hr on 6/3/2016.

Boiler (Temporary Heat); Forklift; Greaser; Oiler.

Work Performed on the Great Lakes Including Diver; Wet Tender or
Hydraulic Dredge Engineer.

Work Performed on the Great Lakes Including 70 Ton & Over Tug
Operator; Assistant Hydraulic Dredge Engineer; Crane or Backhoe
Operator; Hydraulic Dredge Leverman or Diver's Tender; Mechanic or
Welder.

Work Performed on the Great Lakes Including Deck Equipment Operator
or Machineryman (Maintains Cranes Over 50 Tons or Backhoes 115,000
Lbs. or More); Tug, Launch or Loader, Dozer or Like Equipment When
Operated on a Barge, Breakwater Wall, Slip, Dock or Scow, Deck
Machinery.

Work Performed on the Great Lakes Including Deck Equipment Operator;
Machineryman or Fireman (Operates 4 Units or More or Maintains Cranes
50 Tons or Under or Backhoes 115,000 Lbs. or Under), Deck Hand, Deck
Engineer or Assistant Tug Operator; Off Road Trucks - Great Lakes
ONLY.

Determination No. 201601155

HOURLY HOURLY
BASIC RATE FRINGE

$ $ $

524 33.69 21.75 55.44

525 31.99 20.38 52.37

526 30.99 19.78 50.77

527 41.65 21.71 63.36

528 41.65 21.71 63.36

529 36.72 21.15 57.87

530 36.72 21.15 57.87
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Includes roads, streets, alleys, trails, bridges, paths, racetracks, parking lots and driveways (except residential or
agricultural), public sidewalks or other similar projects (excluding projects awarded by the Wisconsin Department of
Transportation).

Fringe Benefits Must Be Paid On All Hours Worked

CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL

Bricklayer, Blocklayer or Stonemason

Carpenter
Future Increase(s):

Add $1.42/hr on 6/1/2016.
Premium Increase(s):

DOT PREMIUM: Pay two times the hourly basic rate on
Sunday, New Year's Day, Memorial Day, Independence
Day, Labor Day, Thanksgiving Day & Christmas Day.

Cement Finisher
Future Increase(s):

Add $1.75 on 6/1/16.
Premium Increase(s):

DOT PREMIUMS: 1) Pay two times the hourly basic
rate on Sunday, New Year's Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day &
Christmas Day. 2) Add $1.40/hr when the Wisconsin
Department of Transportation or responsible governing
agency requires that work be performed at night under
artificial illumination with traffic control and the work is
completed after sunset and before sunrise.

Electrician
Future Increase(s):

Add $1.25/hr on 6/1/16.
Premium Increase(s):

DOT PREMIUM: Pay two times the hourly basic rate on
Sunday, New Year’s Day, Memorial Day, Independence
Day, Labor Day, Thanksgiving Day & Christmas Day.

Fence Erector

Ironworker

Line Constructor (Electrical)

Painter

Pavement Marking Operator

Piledriver
Future Increase(s):

Add $1.44/hr on 6/1/2016.
Premium Increase(s):

DOT PREMIUM: Pay two times the hourly basic rate on
Sunday, New Year's Day, Memorial Day, Independence
Day, Labor Day, Thanksgiving Day & Christmas Day.

Determination No. 201601155

LOCAL STREET OR MISCELLANEOUS PAVING CONSTRUCTION

SKILLED TRADES

HOURLY HOURLY
BASIC RATE FRINGE

$ $ $

103 32.82 18.67 51.49

105 33.02 17.12 50.14

107 35.97 17.85 53.82

109 35.75 19.97 55.72

111 18.72 5.78 24.50

116 32.50 20.58 53.08

118 40.81 18.06 58.87

124 26.70 16.65 43.35

125 30.00 18.81 48.81

126 33.56 17.12 50.68
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Fringe Benefits Must Be Paid On All Hours Worked

CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL

Roofer or Waterproofer

Teledata Technician or Installer

Tuckpointer, Caulker or Cleaner

Underwater Diver (Except on Great Lakes)

Heavy Equipment Operator - ELECTRICAL LINE CONSTRUCTION
ONLY

Light Equipment Operator -ELECTRICAL LINE CONSTRUCTION ONLY

Heavy Truck Driver - ELECTRICAL LINE CONSTRUCTION ONLY

Light Truck Driver - ELECTRICAL LINE CONSTRUCTION ONLY

Groundman - ELECTRICAL LINE CONSTRUCTION ONLY

Fringe Benefits Must Be Paid On All Hours Worked

CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL

Single Axle or Two Axle

Three or More Axle

Articulated, Euclid, Dumptor, Off Road Material Hauler
Future Increase(s):

Add $1.60/hr on 6/3/2016.

Pavement Marking Vehicle

Shadow or Pilot Vehicle

Truck Mechanic

Fringe Benefits Must Be Paid On All Hours Worked

CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL

General Laborer

Determination No. 201601155

HOURLY HOURLY
BASIC RATE FRINGE

$ $ $

133 29.65 1.71 31.36

137 22.50 12.74 35.24

143 32.82 18.67 51.49

144 36.74 16.00 52.74

150 36.73 15.92 52.65

151 32.65 15.52 48.17

152 28.57 13.71 42.28

153 26.53 13.55 40.08

154 21.75 12.97 34.72

TRUCK DRIVERS

HOURLY HOURLY
BASIC RATE FRINGE

$ $ $

201 18.00 0.00 18.00

203 18.00 0.00 18.00

204 34.69 20.38 55.07

205 18.00 0.00 18.00

206 18.00 0.00 18.00

207 18.00 0.00 18.00

LABORERS

HOURLY HOURLY
BASIC RATE FRINGE

$ $ $

301 26.34 15.17 41.51
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Fringe Benefits Must Be Paid On All Hours Worked

CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL

Landscaper
Future Increase(s):

Add $1.00/hr eff. 06/01/2016; Add $1.00/hr eff.
06/01/2017

Premium Increase(s):
DOT PREMIUMS: 1) Pay two times the hourly basic
rate on Sunday, New Year's Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day &
Christmas Day. 2) Add $1.25/hr for work on projects
involving temporary traffic control setup, for lane and
shoulder closures, when work under artificial illumination
conditions is necessary as required by the project
provisions (including prep time prior to and/or cleanup
after such time period).

Flagperson or Traffic Control Person

Fiber Optic Laborer (Outside, Other Than Concrete Encased)

Railroad Track Laborer

Fringe Benefits Must Be Paid On All Hours Worked

CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL

Crane, Tower Crane, Pedestal Tower or Derrick, With or Without
Attachments, With a Lifting Capacity of Over 100 Tons, Self-Erecting
Tower Crane With a Lifting Capacity Of Over 4,000 Lbs., Crane With
Boom Dollies; Crane, Tower Crane, Pedestal Tower or Derrick, With
Boom, Leads &/or Jib Lengths Measuring 176 Ft or Over; Master
Mechanic.

Future Increase(s):
Add $1.60/hr on 6/3/2016.

Premium Increase(s):
Add $.50/hr for >200 Ton; Add $1/hr at 300 Ton; Add
$1.50/hr at 400 Ton; Add $2/hr at 500 Ton & Over.

Determination No. 201601155

HOURLY HOURLY
BASIC RATE FRINGE

$ $ $

303 30.67 15.65 46.32

304 20.92 14.80 35.72

311 19.35 0.00 19.35

314 17.00 3.96 20.96

HEAVY EQUIPMENT OPERATORS
 CONCRETE PAVEMENT OR BRIDGE WORK

HOURLY HOURLY
BASIC RATE FRINGE

$ $ $

541 37.67 20.38 58.05
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Fringe Benefits Must Be Paid On All Hours Worked

CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL

Backhoe (Track Type) Having a Mfgr.'s Rated Capacity of 130,000 Lbs. or
Over; Caisson Rig; Crane, Tower Crane, Portable Tower, Pedestal Tower
or Derrick, With or Without Attachments, With a Lifting Capacity of 100
Tons or Under, Self-Erecting Tower Crane With a Lifting Capacity of 4,000
Lbs. & Under; Crane, Tower Crane Portable Tower, Pedestal Tower or
Derrick, With Boom, Leads &/or Jib Lengths Measuring 175 Ft or Under;
Dredge (NOT Performing Work on the Great Lakes); Licensed Boat Pilot
(NOT Performing Work on the Great Lakes); Pile Driver.

Future Increase(s):
Add $1.30/hr on 6/1/2016; Add $1.25/hr on 6/1/2017.

Premium Increase(s):
DOT PREMIUMS: 1) Pay two times the hourly basic
rate on Sunday, New Year's Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day &
Christmas Day. 2) Add $1.50/hr night work premium.
See DOT'S website for details about the applicability of
this night work premium at: http://wisconsindot.gov/Page
s/doing-bus/civil-rights/labornwage/prevailing-wage-com
pliance.aspx.

Air Track, Rotary or Percussion Drilling Machine &/or Hammers, Blaster;
Automatic Subgrader (Concrete); Backhoe (Track Type) Having a Mfgr.'s
Rated Capacity of Under 130,000 Lbs., Backhoe (Mini, 15,000 Lbs. &
Under); Boring Machine (Directional, Horizontal or Vertical); Bridge
(Bidwell) Paver; Bulldozer or Endloader; Concrete Batch Plant, Batch
Hopper; Concrete Breaker (Large, Auto, Vibratory/Sonic, Manual or
Remote); Concrete Bump Cutter, Grinder, Planing or Grooving Machine;
Concrete Conveyor System; Concrete Laser/Screed; Concrete Paver
(Slipform); Concrete Pump, Concrete Conveyor (Rotec or Bidwell Type);
Concrete Slipform Placer Curb & Gutter Machine; Concrete Spreader &
Distributor; Crane (Carry Deck, Mini) or Truck Mounted Hydraulic Crane
(10 Tons or Under); Crane With a Lifting Capacity of 25 Tons or Under;
Forestry Equipment, Timbco, Tree Shear, Tub Grinder, Processor; Gradall
(Cruz-Aire Type); Grader or Motor Patrol; Grout Pump; Hydro-Blaster
(10,000 PSI or Over); Loading Machine (Conveyor); Manhoist; Material or
Stack Hoist; Mechanic or Welder; Milling Machine; Post Hole Digger or
Driver; Scraper (Self Propelled or Tractor Drawn) 5 cu yds or More
Capacity; Shoulder Widener; Sideboom; Skid Rig; Stabilizing or Concrete
Mixer (Self-Propelled or 14S or Over); Straddle Carrier or Travel Lift;
Tractor (Scraper, Dozer, Pusher, Loader); Tractor or Truck Mounted
Hydraulic Backhoe; Trencher (Wheel Type or Chain Type); Tube Finisher;
Tugger (NOT Performing Work on the Great Lakes); Winches &
A-Frames.

Future Increase(s):
Add $1.30/hr on 6/1/2016; Add $1.25/hr on 6/1/2017.

Premium Increase(s):
DOT PREMIUMS: 1) Pay two times the hourly basic
rate on Sunday, New Year's Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day &
Christmas Day. 2) Add $1.50/hr night work premium.
See DOT'S website for details about the applicability of
this night work premium at: http://wisconsindot.gov/Page
s/doing-bus/civil-rights/labornwage/prevailing-wage-com
pliance.aspx.

Determination No. 201601155

HOURLY HOURLY
BASIC RATE FRINGE

$ $ $

542 37.77 21.85 59.62

543 37.27 21.85 59.12
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Fringe Benefits Must Be Paid On All Hours Worked

CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL

Backfiller; Belting, Burlap, Texturing Machine; Broom or Sweeper;
Compactor (Self-Propelled or Tractor Mounted, Towed & Light
Equipment); Concrete Finishing Machine (Road Type); Environmental
Burner; Farm or Industrial Type Tractor; Fireman (Pile Driver & Derrick
NOT Performing Work on the Great Lakes); Forklift; Greaser; Jeep Digger;
Joint Sawer (Multiple Blade); Launch (NOT Performing Work on the Great
Lakes); Lift Slab Machine; Mechanical Float; Mulcher; Power Subgrader;
Robotic Tool Carrier (WIth or Without Attachments); Self Propelled Chip
Spreader; Shouldering Machine; Skid Steer Loader (With or Without
Attachments); Telehandler; Tining or Curing Machine.

Future Increase(s):
Add $1.30/hr on 6/1/2016; Add $1.25/hr on 6/1/2017.

Premium Increase(s):
DOT PREMIUMS: 1) Pay two times the hourly basic
rate on Sunday, New Year's Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day &
Christmas Day. 2) Add $1.50/hr night work premium.
See DOT'S website for details about the applicability of
this night work premium at: http://wisconsindot.gov/Page
s/doing-bus/civil-rights/labornwage/prevailing-wage-com
pliance.aspx.

Air Compressor (&/or 400 CFM or Over); Air, Electric or Hydraulic Jacking
System; Automatic Belt Conveyor & Surge Bin; Boiler (Temporary Heat);
Concrete Proportioning Plant; Crusher, Screening or Wash Plant;
Generator (&/or 150 KW or Over); Heaters (Mechanical); High Pressure
Utility Locating Machine (Daylighting Machine); Mudjack; Oiler; Prestress
Machine; Pug Mill; Pump (3 Inch or Over) or Well Points; Rock, Stone
Breaker; Screed (Milling Machine); Stump Chipper; Tank Car Heaters;
Vibratory Hammer or Extractor, Power Pack.

Fiber Optic Cable Equipment.

Work Performed on the Great Lakes Including Diver; Wet Tender or
Hydraulic Dredge Engineer.

Work Performed on the Great Lakes Including 70 Ton & Over Tug
Operator; Assistant Hydraulic Dredge Engineer; Crane or Backhoe
Operator; Hydraulic Dredge Leverman or Diver's Tender; Mechanic or
Welder.

Future Increase(s):
Add $1.25/hr on 1/1/2017.

Premium Increase(s):
Add $.50/hr for Friction Crane, Lattice Boom or Crane
Certification (CCO).

Work Performed on the Great Lakes Including Deck Equipment Operator
or Machineryman (Maintains Cranes Over 50 Tons or Backhoes 115,000
Lbs. or more); Tug, Launch or Loader, Dozer or Like Equipment When
Operated on a Barge, Breakwater Wall, Slip, Dock or Scow, Deck
Machinery.

Determination No. 201601155

HOURLY HOURLY
BASIC RATE FRINGE

$ $ $

544 37.27 21.85 59.12

545 31.62 19.78 51.40

546 29.50 0.68 30.18

547 41.65 21.71 63.36

548 44.05 23.24 67.29

549 36.72 21.15 57.87
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Work Performed on the Great Lakes Including Deck Equipment Operator;
Machineryman or Fireman (Operates 4 Units or More or Maintains Cranes
50 Tons or Under or Backhoes 115,000 Lbs. or Under); Deck Hand, Deck
Engineer or Assistant Tug Operator; Off Road Trucks - Great Lakes
ONLY.

Fringe Benefits Must Be Paid On All Hours Worked

CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL

Crane, Tower Crane, Pedestal Tower or Derrick, With or Without
Attachments, With a Lifting Capacity of Over 100 Tons, Self Erecting
Tower Crane With a Lifting Capacity of Over 4,000 Lbs., Crane With Boom
Dollies; Crane, Tower Crane, Pedestal Tower or Derrick, With Boom,
Leads and/or Jib Lengths Measuring 176 Ft or Over; Master Mechanic.

Backhoe (Track Type) Having a Mfgr.'s Rated Capacity of 130,000 Lbs. or
Over; Caisson Rig; Crane, Tower Crane, Portable Tower, Pedestal Tower
or Derrick, With or Without Attachments, With a Lifting Capacity of 100
Tons or Under, Self-Erecting Tower Crane With a Lifting Capacity Of
4,000 Lbs. & Under; Crane, Tower Crane, Portable Tower, Pedestal
Tower or Derrick, With Boom, Leads &/or Jib Lengths Measuring 175 Ft or
Under; Dredge (NOT Performing Work on the Great Lakes); Licensed
Boat Pilot (NOT Performing Work on the Great Lakes); Pile Driver.

Future Increase(s):
Add $1.30/hr on 6/1/2016; Add $1.25/hr on 6/1/2017.

Premium Increase(s):
DOT PREMIUMS: 1) Pay two times the hourly basic
rate on Sunday, New Year's Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day &
Christmas Day. 2) Add $1.50/hr night work premium.
See DOT'S website for details about the applicability of
this night work premium at: http://wisconsindot.gov/Page
s/doing-bus/civil-rights/labornwage/prevailing-wage-com
pliance.aspx.

Determination No. 201601155

550 36.72 21.15 57.87

HEAVY EQUIPMENT OPERATORS
 ASPHALT PAVEMENT OR OTHER WORK

HOURLY HOURLY
BASIC RATE FRINGE

$ $ $

551 36.67 19.78 56.45

552 37.77 21.85 59.62
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Fringe Benefits Must Be Paid On All Hours Worked

CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL

Air, Track, Rotary or Percussion Drilling Machine &/or Hammers, Blaster;
Asphalt Heater, Planer & Scarifier; Asphalt Milling Machine; Asphalt
Screed; Backhoe (Track Type) Having a Mfgr.'s Rated Capacity of Under
130,000 Lbs., Backhoe (Mini, 15,000 Lbs. & Under); Bituminous (Asphalt)
Plant & Paver, Screed; Boring Machine (Directional, Horizontal or
Vertical); Bulldozer or Endloader; Concrete Breaker (Large, Auto,
Vibratory/Sonic, Manual or Remote); Concrete Conveyor System;
Concrete Laser/Screed; Concrete Slipform Placer Curb & Gutter Machine;
Crane (Carry Deck, Mini) or Truck Mounted Hydraulic Crane (10 Tons or
Under); Crane With a Lifting Capacity of 25 Tons or Under; Forestry
Equipment, Timbco, Tree Shear, Tub Grinder, Processor; Gradall
(Cruz-Aire Type); Grader or Motor Patrol; Hydro-Blaster (10,000 PSI or
Over); Loading Machine (Conveyor); Manhoist; Material or Stack Hoist;
Mechanic or Welder; Milling Machine; Post Hole Digger or Driver; Railroad
Track Rail Leveling Machine, Tie Placer, Extractor, Tamper, Stone Leveler
or Rehabilitation Equipment; Roller (Over 5 Ton); Scraper (Self Propelled
or Tractor Drawn) 5 cu yds or More Capacity; Shoulder Widener;
Sideboom; Skid Rig; Stabilizing or Concrete Mixer (Self-Propelled or 14S
or Over); Tractor (Scraper, Dozer, Pusher, Loader); Tractor or Truck
Mounted Hydraulic Backhoe; Trencher (Wheel Type or Chain Type); Tube
Finisher; Tugger (NOT Performing Work on the Great Lakes); Winches &
A-Frames.

Future Increase(s):
Add $1.60/hr on 6/3/2016.

Backfiller; Broom or Sweeper; Compactor (Self-Propelled or Tractor
Mounted, Towed & Light Equipment); Concrete Finishing Machine (Road
Type); Environmental Burner; Farm or Industrial Type Tractor; Fireman
(Asphalt Plant, Pile Driver & Derrick NOT Performing Work on the Great
Lakes); Forklift; Greaser; Hoist (Tugger, Automatic); Jeep Digger; Joint
Sawer (Multiple Blade); Launch (NOT Performing Work on the Great
Lakes); Lift Slab Machine; Mechanical Float; Mulcher; Power Subgrader;
Robotic Tool Carrier (With or Without Attachments); Roller (Rubber Tire, 5
Ton or Under); Self-Propelled Chip Spreader; Shouldering Machine; Skid
Steer Loader (With or Without Attachments); Telehandler.

Air Compressor (&/or 400 CFM or Over); Air, Electric or Hydraulic Jacking
System; Augers (Vertical & Horizontal); Automatic Belt Conveyor & Surge
Bin; Boiler (Temporary Heat); Crusher, Screening or Wash Plant;
Generator (&/or 150 KW or Over); Heaters (Mechanical); High Pressure
Utility Locating Machine (Daylighting Machine); Mudjack; Oiler; Prestress
Machine; Pug Mill; Pump (3 Inch or Over) or Well Points; Rock, Stone
Breaker; Screed (Milling Machine); Stump Chipper; Tank Car Heaters;
Vibratory Hammer or Extractor, Power Pack.

Future Increase(s):
Add $1.60/hr on 6/3/2016.

Fiber Optic Cable Equipment.

Determination No. 201601155

HOURLY HOURLY
BASIC RATE FRINGE

$ $ $

553 34.69 20.38 55.07

554 36.17 19.19 55.36

555 32.62 20.38 53.00

556 29.50 0.68 30.18

*************************************************************** END OF RATES ***************************************************************
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SECTION 01 00 00 

BASIC REQUIREMENTS 

PART 1 GENERAL 

1.1 SECTION SUMMARY 

A. Section Includes: 
1. Section Summary 
2. Summary of the Work 
3. Contractor Use of Premises 
4. Applications for Payment 
5. Change Procedures 
6. Alternates 
7. Coordination 
8. Conferences 
9. Progress Meetings 
10. Submittal Procedures 
11. Proposed Products List 
12. Shop Drawings 
13. Product Data 
14. Samples 
15. Manufacturers' Instructions 
16. Manufacturers' Certificates 
17. Quality Assurance / Quality Control of Installation 
18. References 
19. Prairie Restoration & NVM Maintenance  
20. Protection of Installed Work 
21. Parking 
22. Staging Areas 
23. Occupancy During Construction and Conduct of Work 
24. Protection 
25. Progress Cleaning 
26. Products 
27. Transportation, Handling, Storage and Protection 
28. Product Options 
29. Substitutions 
30. Demonstration and Instructions 
31. Contract Closeout Procedures 
32. Maintenance Information 

1.2 SUMMARY OF THE WORK 

A. Project Description:  Perform the Work as specified and detailed in Construction 
Documents package. The project work includes grading services and prairie restoration. 

B. Work by Owner:  
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1. Owner will coordinate purchase and installation of informational and interpretive 
signage that is provided by Allowance included in the Base Bid.   

 

C. Permits:  Prior to commencement of the Work, Contractor to secure any and all necessary 
permits for completion of the Work outlined in the Construction Documents. .   
Exception:   County will provide all Erosion Control and Stormwater Permits necessary 
for the project. 

D. Diggers Hotline: 
1. It is General Contractor’s responsibility to contact Diggers Hotline to have all 

utility locations marked prior to excavation and planning an excavation in a 
timely manner so as not to delay the Work. 

2. Diggers Hotline shall also be used to obtain information on safe working 
clearances from overhead lines. 

3. Completely comply with all requirements of each affected utility company. 
4. It is General Contractor’s responsibility to contact & hire private utility locating 

services if necessary. 

1.3 CONTRACTOR USE OF PREMISES 

A. Limit use of premises to allow work by Contractors or Subcontractors and access by 
Owner. 

 

1.4 APPLICATIONS FOR PAYMENT 

A. Submit two (2) original copies with “wet” signatures of each application on AIA G702™ 
and G703™ forms or approved contractors invoice form. 

B. Content and Format:  Utilize Schedule of Values for listing items in Application for 
Payment. 

C. Payment Period:  Monthly. 

D. Submit Applications for Payment to Public Works Project Manager for approval & 
processing for payment. 

1.5 CHANGE PROCEDURES 

A. Contractor's costs for Products, delivery, installation, labor, insurance, payroll, taxes, 
bonding, equipment rental, overhead and profit will be included in Change Orders 
authorizing expenditure of funds from contingency allowance. 
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1.6 ALTERNATES 

A. Alternates quoted on Bid Form shall be reviewed and accepted or rejected at Owner's 
option. 

B. Schedule of Alternates:  there are no Alternates proposed for this project unless 
Alternates are added by Addendum. 

1.7 COORDINATION 

A. Coordinate scheduling, submittals, and work of various sections of Specifications to 
assure efficient and orderly sequence of installation of interdependent construction 
elements. 

B. Verify utility requirement characteristics of operating equipment are compatible with 
building utilities. 

C. Coordinate space requirements and installation of mechanical and electrical work that are 
indicated diagrammatically on Drawings. 

D. Public Works Project Engineer may choose to videotape site or workers as the Work 
progresses. 

1.8 CONFERENCES 

A. There will be pre-bid conference for this project; see Invitation to Bid.. 

B. Owner will schedule a pre-construction conference after Award of Contract for all 
affected parties. 

C. Contractor shall submit Construction Schedule at pre-construction meeting. 

D. When required in individual Specification section, convene a pre-installation conference 
at project site prior to commencing work of Section. 

1.9 PROGRESS MEETINGS 

A. Schedule and administer meetings throughout progress of the Work (minimum of one bi-
weekly) with Public Works Project Engineer. 

B. Contractor shall preside at meetings, record minutes, and distribute copies within two (2) 
business days to those affected by decisions made. 

1.10 SUBMITTAL PROCEDURES 

A. Submittal form to identify Project, Contractor, Subcontractor or supplier; and pertinent 
Construction Documents references. 
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B. Apply Contractor's stamp, signed or initialed, certifying that review, verification of 
Products required, field dimensions and coordination of information is in accordance with 
requirements of the Work and Construction Documents. 

C. Identify variations from Construction Documents and Product or system limitations that 
may be detrimental to successful performance of completing the Work. 

D. Revise and resubmit submittals as required; identify all changes made since previous 
submittal. 

1.11 PROPOSED PRODUCTS LIST 

A. Within fifteen (15) business days after date of Award of Contract, submit complete list of 
major Products proposed for use, with name of manufacturer and trade name of each 
Product. 

1.12 SHOP DRAWINGS 

A. Submit number of copies that Contractor requires, plus three (3) copies that shall be 
retained by Public Works Project Manager. 

1.13 PRODUCT DATA 

A. Submit number of copies that Contractor requires, plus two (2) copies that shall be 
retained by Public Works Project Manager.  

B. Mark each copy to identify applicable products, models, options, and other data. 
Supplement manufacturer's standard data to provide information unique to this Project. 

1.14 SAMPLES 

A. Submit samples to illustrate functional characteristics of Product. 

1.15 MANUFACTURERS' INSTRUCTIONS 

A. When specified in individual Specification sections, submit manufacturers' printed 
instructions for delivery, storage, assembly, installation, in quantities specified for 
Product Data. 

1.16 MANUFACTURERS' CERTIFICATES 

A. When specified in individual Specification sections, submit manufacturers' certificate to 
Public Works Project Manager for review, in quantities specified for Product Data. 

B. Indicate material or Product conforms to or exceeds specified requirements. Submit 
supporting reference data, affidavits, and certifications as appropriate. 
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1.17 QUALITY ASSURANCE / QUALITY CONTROL OF INSTALLATION 

A. Monitor quality control over suppliers, manufacturers, Products, services, site conditions, 
and workmanship, to produce work of specified quality. 

B. Comply fully with manufacturers' instructions. 

C. Comply with specified standards as minimum quality for the Work except when more 
stringent tolerances, codes, or specified requirements indicate higher standards. 

1.18 REFERENCES 

A. Conform to reference standard by date of issue current as of date for receiving bids. 

B. Should specified reference standard conflict with Construction Documents, request 
clarification from Public Works Project Manager before proceeding. 

1.19 PRAIRIE RESTORATION & NVM  MAINTENANCE 

A. The Prairie Restoration and Native Vegitated Mat (NVM) shall be maintained by the 
Contractor for a one-year period following completion of installation (determined from 
acceptance in writing by the County).  Following the initial year of maintenance the 
County will meet with the Contractor to solicit a mutually-agreed upon  proposal to 
provide maintenance for a second year and following the completion of the second year 
meet again to solicit a proposal for a third year of maintenance.   

1.20 PROTECTION OF INSTALLED WORK 

A. Protect installed work and provide special protection where specified in individual 
Specification sections. 

1.21 PARKING 

A. Arrange for temporary parking areas to accommodate construction personnel. Parking 
shall be available at the Work site. 

1.22 STAGING AREAS 

A. Coordinate staging areas with Public Works Project Manager prior to starting the Work. 

B. On-site space for use as staging areas and storage of materials is limited and will be 
apportioned among various Contractors as their needs dictate with due regard for storage 
requirements of each Contractor.  Each Contractor shall be responsible for safety of 
equipment and materials that are stored on site. 

1.23 OCCUPANCY DURING CONSTRUCTION AND CONDUCT OF WORK 

A.   Work may be done during normal business hours (8:00 am to 7:00 pm), but confer with 
Owner, schedule work and store materials so as to interfere as little as possible with 
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normal use of premises.  Notify Owner when coring or similar noise making work is to 
be done and obtain Owner's written approval of schedule.  If schedule is not convenient 
for Owner, reschedule and resubmit new times for Owner approval.   

B. Work shall be done and temporary facilities furnished so as not to interfere with access to 
any occupied area of the site and so as to cause least possible interference with normal 
operation or any essential service thereof. 

C. Contractor shall, at all times, provide approved, safe walkways and facility entrances for 
use by Owner, employees and public. 

D. Contractor shall provide adequate protection for all parts of adjacent facilities, contents 
and occupants wherever the Work under this Contract is to be performed. 

E. Contractor is responsible for providing & maintaining temporary toilet facilities. 

F. Each Contractor shall arrange with Owner to make necessary alterations, do new work, 
make connections to all utilities, etc., at such times as will not cause interruption of utility 
services to facility.   

G. New work in extension of existing work shall correspond in all respects with that to 
which it connects or similar existing work unless otherwise indicated or specified. 
1. Existing work shall be cut, altered, removed or replaced as necessary for 

performance of Contract obligations. 
2. Work remaining in place, damaged or defaced by reason of work done under this 

Contract shall be restored equal to its condition at time of Award of Contract. 

1.24 PROTECTION 

A. Contractor shall protect from injury all trees, shrubs, hedges, walks and driveways and 
pay for any damage to same resulting from insufficient or improper protection. 

B. Contractor shall provide and maintain barricades & signage to prohibit public access to 
construction site. 

C. Contractor shall provide and maintain guard lights at all barricades, railings, obstructions 
in streets, roads or sidewalks and at all trenches adjacent to public walks or roads. 

1.25 PROGRESS CLEANING 

A. Maintain areas free of waste materials, debris, and rubbish. Maintain site in clean and 
orderly condition. 

1.26 PRODUCTS 

A. Products:  Means new material, machinery, components, equipment, plantings, and 
systems forming the Work. 
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B. Do not use materials and equipment removed from existing premises, except as 
specifically identified or allowed by Construction Documents. 

1.27 TRANSPORTATION, HANDLING, STORAGE AND PROTECTION 

A. Transport, handle, store and protect Products in accordance with manufacturer's 
instructions. 

1.28 PRODUCT OPTIONS 

A. Where definite material is specified, it is not intentional to discriminate against "equal" 
product made by another manufacturer. Intention is to set definite standard of material 
quality. Should bidder choose to bid materials other than those specified, bidder shall 
submit said materials specifications to Public Works Project Manager for approval at 
least seven (7) business days prior to Bid Due Date. 

B. Products and materials that are not specified, but have been approved for use by Public 
Works Project Manager shall be identified in addenda to all bidding contractors. 

C. Requests for material or product substitutions submitted after Bid Due Date may be 
considered. Owner reserves right to approve or reject substitutions based on Specification 
requirements and intended use. 

1.29 SUBSTITUTIONS 

A. Document each request with complete data substantiating compliance of proposed 
Substitution with Construction Documents. 

B. Submit three (3) copies of requests for Substitution for consideration. Limit each request 
to one (1) proposed Substitution. 

C. Substitutions shall not change contract price established at Bid Due Date. 

1.30 DEMONSTRATION AND INSTRUCTIONS 

A. Demonstrate establishment and maintenance of native vegetation to County personnel 
prior to date of final inspection. 

B. Demonstrate Owner may choose to videotape demonstration session; demonstration and 
demonstrator shall be to level of satisfaction of Owner. 

1.31 CONTRACT CLOSEOUT PROCEDURES 

A. Submit written certification that Construction Documents have been reviewed, the Work 
has been inspected, and the Work is complete in accordance with Construction 
Documents and ready for Public Works Project Manager's inspection. 

B. Submit final Application for Payment identifying total adjusted Contract Sum / Price, 
previous payments, and amount remaining due. 
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1.32 FINAL CLEANING 

A. Execute final cleaning prior to final inspection. 

 

B. Remove waste and surplus materials, rubbish, and construction facilities from site. 

1.33 ADJUSTING 

A. Adjust operating Products and equipment to ensure smooth and unhindered operation. 

1.34 MAINTENANCE MANUAL 

A. Provide written maintenance material sfor maintenance of all plantings. 

 

1.35 AS-BUILT AND RECORD DRAWINGS AND SPECIFICATIONS 

A. Architect / Engineer shall update original Construction Documents to include all 
Addendums & any other changes including those provided by Contractor in As-Built 
Drawings & Specifications.  These updates are project Record Drawings & 
Specifications. 

PART 2 PRODUCTS: Not Used 

PART 3 EXECUTION:  Not Used 

END OF SECTION 
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 SECTION 31 05 13 
 
 EARTHWORK 
 
 
 
PART 1 GENERAL 
 
1.1 DESCRIPTION 
 

A. Providing, moving, placing, and compacting fill materials in accordance with the lines, 
grades, thicknesses, and typical sections shown on the Drawings. 

 
B. Trenching, backfilling, compaction and grading for utility installation. 
 
C. Excavating, moving, loading, hauling, regrading, stockpiling, and/or disposal of 

excavation waste materials, including finish grading to the extent and elevations shown 
on the Drawings. 

 
1.2 REFERENCES 
 

A. State of Wisconsin Department of Transportation (WI DOT): 
1. Standard Specifications for Highway and Structure Construction, latest edition. 
 

B. Erosion Control Permit Application, Badger Prairie Health Care Center  
 

1.3 SUBMITTALS 
 

A. Submit engineered soil mix composition data 2 weeks prior to placement. 
 
PART 2 PRODUCTS 
 
2.1 FILL MATERIAL 
 

A. USDA Sand: 
1. Meet one of the following gradations: 

• USDA Coarse Sand (0.02-0.04 inches) 
• ASTM C33 (Fine aggregate concrete sand) 
• Wisconsin Standard Specifications for Highway Construction, Section 

501.2.5.3.4 (Fine Aggregate Sand) 2005 edition, or an equivalent as 
approved by Engineer 

 
B. Engineered Soil: 

1. As specified on Drawings. 
2. WDNR Technical Standard 1004 

 
C. General Fill: 

1. Soil that is free of vegetation, ash, wood, non-decomposed organics, debris, 
refuse, masonry, metal, sharp objects, boulders, snow, and ice. 

2. No solid material larger than 4 inches in its largest dimension. 
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PART 3 EXECUTION 
 
3.1 INSPECTION 
 

A. Examine the areas and conditions where Work will be performed and notify the Engineer 
in writing of conditions detrimental to the proper and timely completion of the Work.  Do 
not proceed with the Work until unsatisfactory conditions have been corrected. 

 
3.2 EXCAVATION 
 

A. General:  
1. Excavate to the limits and depths shown on the Drawings. 
2. Segregate and stockpile excavated materials. 
3. Removal of materials beyond the limits and depths shown on the Drawings 

without authorization of Engineer shall be at the Contractor’s expense, including 
backfill and compaction. 
 

B. Trenching: 
1. Unauthorized trenching:  Removal of materials beyond the elevations or 

dimensions indicated on the Drawings without authorization of Engineer shall be 
at the Contractor's expense, including backfill and compaction. 

2. Excavate to the dimensions and elevations shown on the Drawings to permit 
proper installation of utility piping. 

3. Grade bottom of trench so that pipes can be laid without sags or humps. 
4. Unsuitable soil:  Remove unsuitable soils as required by pipe manufacturer’s 

specifications.  Replace the excavated material in accordance with 
manufacturer’s recommendations. 
 

C. Do not backfill trenches until an inspection has been made and backfilling authorized by 
the Engineer. 
 

D. Proofrolling: 
1. Proofroll subgrade with a loaded triaxle dump truck or loaded scraper as directed 

by Engineer. 
2. Excavate or stabilize soft or loose soils, if any, as directed by Engineer. 
3. Stabilize a soft subgrade as provided in Geotechnical Exploration Report (GCG, 

Inc., September 2013). 
 

E. Re-establish subgrade elevation with backfill materials as recommended in Geotechnical 
Exploration Report (GCG, Inc., September 2013). 
 

F. Perform all Work in accordance with OSHA requirements. 
 

3.3 PREPARATION AND RESTORATION 
 
 A. Remove ice and snow before placing fill.  Do not place fill on frozen subgrade. 
 
 B. Cut out soft areas of unsuitable subgrade. 

 
 C. Contractor is responsible for preparing, maintaining, and documenting proper sub-base. 
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3.4 FILLING 
 

A. General: 
1. Clear trenches of trash and debris before backfilling. 
2. Carefully place fill material to protect underground structures and utilities. 
3. Do not fill with frozen material. 
4. Inspect excavation prior to backfilling to ensure suitable for backfilling. 
5. If fill settles below the adjacent ground surface, prior to one year following 

completion of Work, Contractor shall refill settled area and mechanically 
compact the surface.  If backfill settlement damages structures, pavement, 
landscaping or buried utilities, Contractor shall repair damaged facilities to the 
satisfaction of the Owner. 

 
B. Fill in Non-Paved Area: 

1. Fill shall consist of non-organic general fill.  Place in 10 inch lifts, mechanically 
compact to at least 85%, based on modified Proctor maximum dry density as 
defined by ASTM D 1557. 
 

C. Testing: 
1. Test backfill for compaction twice per every other lift in non-paved areas. 
2. Field density testing shall be in accordance with ASTM D 2922. 
3. Retest any failed tests after re-compaction.  

 
D. Infiltration Zones 
 1. Compaction of infiltration zones will be minimal see section 32-90-10 NVM 
 2. Designed infiltration rates must be maintained and confirmed prior to acceptance 
 

 
3.5 GRADING 
 

A. Grade and finish to within 0.10 foot of grades provided. 
 
B. Uniformly grade areas within limits of backfilled trenches, including adjacent transition 

areas. 
 
C. Blend slopes with existing landscape features at the intersection of cuts and fills; provide 

gradual slope between new and existing construction. 
 

D. Rip subsoil to a depth of 6” prior to installing topsoil. 
 

3.6 EXCESS SOIL 
 
A. Load, haul, and properly dispose off-site any excess fill material not usable or used 

during construction. 
 
 

 END OF SECTION 
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SECTION 31 25 13 
 

EROSION CONTROL 
 
 

PART 1  GENERAL 
 
1.1  DESCRIPTION 

 
A. Section includes silt fence, riprap, geotextile, erosion control mat, stabilized construction 

entrance, inlet protection, and mulch for site work erosion control. 
 
1.2  REFERENCES 

 
A. State of Wisconsin Department of Transportation (WI DOT): 

1. Standard Specifications for Road and Bridge Construction, latest edition. 
2. Erosion Control Product Acceptability List, latest edition. 

 
B. State of Wisconsin Department of Natural Resources (WDNR) 

1. Stormwater Management Technical Standards, latest edition. 
 

C. Erosion Control Permit Application and WDNR Notice of Intent renewal, Badger Prairie 
Health Care Center.  

 
1.3  QUALITY ASSURANCE 

 
A. Geotextile: 

1. Geotextile shall be free of defects, rips, holes or flaws. 
2. It shall be manufactured in widths and lengths that will permit installation of 

geotextile with as few laps a possible. 
3. During shipment and storage, geotextile shall be wrapped in relatively 

impermeable and opaque protective covers. 
4. Geotextile shall be marked with Manufacturer’s name, product identification, lot 

number, roll number and roll dimensions. 
5. Storage area shall be such that geotextile is protected from mud, dirt, dust, debris, 

moisture, and exposure to ultraviolet light and heat. 
 
B. General: 

1. Contractor shall repair any areas damaged by erosion for a period of one year 
following completion of construction. 

 
1.4  SUBMITTALS 

 
A. Submit silt fence and geotextile product identification and material specifications 2 

weeks prior to installation.   
 
B. Submit erosion control mat product identification and Manufacturer’s installation 

recommendations 2 weeks prior to installation. 
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PART 2 PRODUCTS 
 
2.1  GEOTEXTILE 

 
A. Conform to WI DOT Type HR geotextile. 
 

2.2  RIPRAP 
 
A. Salvage and reuse existing riprap. 

 
B. New riprap shall conform to WI DOT Medium Riprap for culvert outlet protection. 

 
2.3  EROSION CONTROL MAT 

 
A. Class I, Type B erosion mat included on WI DOT Product Acceptability List (PAL). 

Utilized in all stabilization areas except for bioretention practices. 

B. Class II, Type B erosion mat (Premier Coconut or C125 BN) included on WDOT Product 
Acceptability List (PAL). Utilized in bioretention practices.  

C. Class I, Urban Type A (Straw Coconut with Bio-Net, or C125 BN) included on WDOT 
Product Acceptability List (PAL).  Utilized in bioretention practices. 

D. Class I, Urban Type B (Curlex Net Free) included on WISDOT PAL 
 

2.4  STABILIZED CONSTRUCTION ENTRANCE 
 

A. Stone shall consist of 3- to 6-inch clear or washed stone.  All material shall be retained on 
a 3-inch sieve. 
 

2.5  SILT FENCE 
 

A. Comply with the requirements of WDNR Stormwater Management Technical Standard 
1056 (Silt Fence). 

 
2.6  INLET PROTECTION 
 

A. Comply with the requirements of WDNR Stormwater Management Technical Standard 
1060 (Storm Drain Inlet Protection for Construction Sites). 
 

2.7  SEDIMENT LOG TEMPORARY DITCH CHECKS 
 

A. Temporary 12” ditch check included on WI DOT Product Acceptability List (PAL). 

B. Designed for channel applications. 
 

2.8 TEMPORARY USE OF PERMANENT FEATURES 
 

A. When the contract contains items of work, which are of an erosion control or storm water 
nature, and are intended to be a permanent installation, the Contractor may employ these 
items in his control of erosion and storm water during his construction activities.  
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However, these items shall be fully cleaned, restored, and in every way fully functioning 
for its intended permanent use prior to acceptance of the work. 

 
PART 3  EXECUTION 
 
3.1  GENERAL 

 
A. Examine the areas and conditions where Work will be performed and notify Engineer in 

writing of conditions detrimental to proper and timely completion of Work.  Do not 
proceed with Work until unsatisfactory conditions have been corrected. 
 

B. Minimize the amount of disturbed area open at a given time. Restoration activities will 
closely follow grading operations to reduce the amount of open soil present at any given 
time. 

 
C. Execute construction to minimize surface water runoff from or to disturbed areas. 

 
D. Avoid runoff or deposition of site materials into drainage features or off the property. 

 
E. Do no track or spill site materials off the property.  Off-property tracking or spills must 

be cleaned up immediately by the Contractor. 
 

F. Contractor shall periodically inspect, throughout the day, site work and erosion controls 
for erosion, sedimentation, or defects.  Contractor is to correct deficiencies identified in a 
timely manner. 

 
G. Contractor is to replace or repair erosions controls affected by  construction.  Erosion 

controls are to be returned to installed conditions or reinstalled to accommodate erosion 
control requirements prior to the end of each day or prior to rain events . 

 
H. Install erosion controls for soil stockpiled for seven or more days during the Work and/or 

when rain is expected.   
 

I. Alterations or additions to the existing erosion controls shall not affect the performance 
of the erosion control plan and must conform to WDNR best management practices. 
 

J. Remove temporary erosion control features once site is stabilized and with approval of 
Engineer. 

 
3.2  GEOTEXTILE PLACEMENT AND HANDLING 

 
A. Installer shall handle all geotextiles in such a manner as to ensure they are not damaged 

in any way. 
 
B. Provide a minimum geotextile overlap width of 2 ft. 
 
C. Any holes or tears in geotextile shall be repaired using a patch made from same 

geotextile that is spot-seamed in place with a minimum of 24 in. overlap in all directions. 
 
D. Installer shall place all materials located on top of geotextile in such a manner as to 

ensure no damage of geotextile. 

RFB No. 315022                                                     31 25 13                                                               3 
 



 

 
3.3  RIPRAP PLACEMENT 

 
A. Place riprap by hand using larger stones for lower courses.  Lay stones perpendicular to 

slope with ends in contact.  Chink spaces between stones with spalls firmly rammed into 
place. 

 
B. Compact riprap in place. 
 
C. Provide an even, tight finished riprap surface. 

 
D. Inspect weekly and within 24 hours after each rainfall. 

 
3.4  EROSION CONTROL MAT PLACEMENT 

 
A. Install in accordance with Manufacturer’s recommendations. 

 
B. Inspect weekly and within 24 hours after each rainfall. 

 
3.5  STABILIZED CONSTRUCTION ENTRANCE 
 

A. Install in accordance with WDNR Technical Standard 1057 (Stone Tracking Pad and Tire 
Washing). 
 

B. Inspect weekly and within 24 hours after each rainfall until site is stabilized and accepted.  
 

C. Remove sediment tracked onto public or private roads by street cleaning (not flushing) at 
the end of each working day. 

 
3.6  SILT FENCE INSTALLATION AND MAINTENANCE 

 
A. Overlap ends of silt fence at joints for a length equal to distance between two stakes. 
 
B. Inspect weekly and within 24 hours after each rainfall until site is stabilized and accepted. 
 
C. Repair or replace if silt fence is torn, sagging, overtopped, blown over (lying down), or in 

any way is not functioning for sediment containment. 
 
D. Remove sediment when sediment deposits reach no more than one half of silt fence 

height. 
 

E. Remove silt fence once contributing drainage area is stabilized with vegetation or 
impervious surface. Repair and seed all areas of disturbance created by silt fence removal 
with appropriate seed mixes and erosion control requirements for specified work zone. 
 

3.7  INLET PROTECTION PLACEMENT AND MAINTENANCE 
 

A. Install inlet protection as shown on Drawings prior to site disturbance. 
 

B. Maintain inlet protection throughout site construction duration. 
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C. Inspect weekly and within 24 hours after each rainfall until site is stabilized and accepted. 
 

D. Remove inlet protection once the contributing drainage area is stabilized with vegetation 
or impervious surface. Confirm removal with engineer or consultant 

 
3.8  SEDIMENT LOG TEMPORARY DITCH CHECK PLACEMENT AND MAINTENANCE 
 

A. Install sediment logs as shown on Drawings 
 

B. Install in accordance with manufacturer’s specifications. 
 

C. Inspect weekly and within 24 hours after each rainfall until site is stabilized and accepted.  
 

D. Repair or replace if sediment log is damaged, washed away. 
 

E. Remove sediment when sediment deposits reach no more than one third of the sediment 
log height. 

 
END OF SECTION 
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SECTION 32 90 10 
 

 RESTORATION 
 

PART 1 - GENERAL 
 
1.1 INTRODUCTION 

A. The work under this section shall consist of providing all work, materials, labor, 
equipment and supervision necessary to complete seeding, plug plant installation, native 
vegetated mat (NVM) installation, erosion control blanket installation, and maintenance 
as indicated on the drawings and described in included, subsequent sections. 

 

1.2 DEFINITIONS 

A. Long Term Restoration Contractor – Contractor who will complete restoration work in a 
forthcoming contract after Final Acceptance of work included in the contract to which 
this specification applies. 

B. Weeds - Species defined as weeds include, but are not limited to, common buckthorn 
(Rhamnus cathartica), bush honeysuckle (Lonicera x bella), reed canary grass (Phalaris 
arundinacea), Canada thistle (Cirsium arvense), common reed (Phragmites australis), 
purple loosestrife  (Lythrum salicaria), dame’s rocket (Hesperis matronalis), garlic 
mustard (Alliaria petiolata), hybrid cattail (Typha x glauca)), narrow leaf cattail (Typha 
angustifolia), Sweet Clover Species (Melilotus spp.) and Annual / Biennial species such 
as Lambsquarter and Burdock . Native species that appear in the planting zones but were 
not planted, will be protected and maintained unless deemed not appropriate by the 
Engineer/Consultant.  

C. Coverage – The degree to which bare ground or bare soil is covered by vegetation. 

D. PLS – Pure Live Seed 

E.  Native Species – Species of plants that were present prior to soil manipulation by man.  
Native Species for this project will have origins from within a 200 mile radius of the 
project location and produced by an accredited native seed, plant, or native vegetated mat 
nursery.  If species are not available, present options for substitution to 
Engineer/Consultant. 

 

1.3 QUALITY ASSURANCE 

A. Contractor’s field supervision:  Contractor shall maintain an experienced full-time 
supervisor on project site when plug planting, seeding and related operations are in 
progress. 

B. Contractor’s meeting attendance:  Contractor shall attend scheduled construction 
meetings at the request of Engineer/Consultant. Contractor shall attend a pre-construction 
meeting. 

C. Contractor’s Coordination:  Contractor shall notify the Engineer at least two business 
days prior to the anticipated commencement of plug planting, NVM installation, and 
seeding work so the Engineer can inspect for adequate preparation per Section 3.4.  
Contractor shall coordinate with the Engineer on changes to the schedule due to weather 
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and other conditions.  If Engineer determines that preparation is inadequate, Contractor 
must make required corrections in a timely manner. 

D. Failure to complete these quality assurance efforts may result in the Contractor partially 
or fully re-seeding and re-planting, at the Engineer’s/Consultant’s discretion and at the 
Contractor’s expense.  Cost for Engineer/Consultant oversight related to this re-work 
shall also be at Contractor’s expense. 

1.4 SUBMITTALS 

A. Contractor shall provide seed weight calculations for each seed species based on the seed 
mixes and seeding zones shown on the Drawings and based on the seeding rates in 
Section 3. 

B. Contractor shall provide seed samples and data showing seed mix species composition by 
weight and PLS percentage, seed source, seed origin, and germination rate. 

C. Contractor shall provide origin of seed source used to produce plant plugs and Native 
Vegetated Mat (NVM). 

D. Contractor shall provide information on method of sowing seed. 

E. All submittals require written approval by the Engineer/Consultant. 

F. If Engineer/Consultant determines that submitted information is inadequate, re-submittals 
shall be made in a timely manner. 

G. Failure to complete these submittals may result in the Contractor partially or fully re-
seeding and re-planting, at the Engineer’s/Consultant’s discretion and at the Contractor’s 
expense.  Cost for Engineer/Consultant oversight related to this re-work shall also be at 
Contractor’s expense. 

 

1.5 INSPECTIONS 

A. Contractor shall make available plug plants, NVM documentation, and seed and/or seed 
packages for inspection by the Engineer/Consultant prior to or during plug planting, 
NVM installation,  or seeding operations. 

B. Engineer/Consultant may require Contractor to replace plug plants, NVM rolls, and/or 
seed that is not per specification, at Contractor’s expense. 

 

1.6 SUBSTITUTIONS 

A. If certain native plant plug and seed species are unavailable (or for a reason acceptable to 
the Engineer/Consultant), Contractor may submit suggested substitutions to the 
Engineer/Consultant for approval; submittals should generally follow Section 1.4.  If 
substitutions are accepted, the Contract price may need to be adjusted accordingly. 

 

1.7 DELIVERY, STORAGE AND HANDLING 

A. Seed shall be delivered to the site in its original, unopened container, labeled as to 
weight, analysis, and producer.  Any seed delivered prior to use must be stored in a 
manner safe from damage from heat, moisture, rodents, or other causes. Storage of seed 
in full sun shall be avoided.  Seed and plants shall always be stored in cool areas away 
from direct sunlight. 
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B. Plant plugs and NVM shall be kept hydrated and in good health prior to planting.  Any 
seed or plant damaged after inspection shall be replaced by the Contractor at Contractor’s 
expense. 

 

1.8 JOB CONDITIONS 

A. Work areas shall be kept clean and orderly during the installation period.  Under no 
condition shall debris from seeding or planting activities result in a safety hazard on-site 
or to adjacent off-site property.  

B. During any operation, contractor is responsible for picking up and the proper disposal of 
any and all trash found on site.  

 

1.9 VHS and INVASIVE SPECIES 

A. To the extent practicable, equipment and gear used on infested waters and lands should 
not be used on other non-infested waters and lands without appropriate cleansing and 
decontamination. 

B. All equipment used for the project including but not limited to tracked vehicles, barges, 
boats, silt/turbidity curtains, sheet piles, hoses and pumps shall be decontaminated for 
invasive and exotic viruses and species prior to use and after use. The following steps 
should be taken every time equipment is moved to avoid transporting invasive and exotic 
viruses and species: 

1. Inspect and remove aquatic plants, animals and mud from equipment 

2. Drain all water from equipment that comes in contact with infested waters, 

3. Dispose of aquatic plants, animals in the trash. Never release or transfer aquatic 
plants, animals or water from one water body to another. 

4. Wash equipment with hot (> 104 F) and / or high pressure water OR allow your 
equipment to dry thoroughly for 5 days. 

 

PART 2 – PRODUCTS 
 

2.1 COOL SEASON SEED 

A. Cool Season Grass Mix – Badger Prairie (Appendix A) shall be hardy to the area and            
perennial. 

B. Madison Parks Mix shall be hardy to the area and perennial. 

 

2.2 NATIVE SEED 

A. Seed must be provided as Pure Live Seed (PLS) equivalents. 

B. Seed shall contain a nurse crop of annual oats if seeding occurs before September 15 or 
after November 20.  Seed shall contain a nurse crop of annual oats and winter wheat if 
seeding occurs after September 15 and before November 20. 
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C. Seed products shall conform to the Wisconsin Statutes and Wisconsin Administrative 
Code Chapter ATCP 20 regarding noxious weed seed content, labeling, and current laws 
and rules for sale of seed in Wisconsin. 

D. Seed used shall be tested according to the methods and procedures used for sampling and 
analyzing seed for purity, germination, and noxious weed seed content specified in the 
current edition of Rules for Testing Seed, published by the Association of Official Seed 
Analysts.  This information is found on appropriate seed labels.   

E. “Native Seed” must be native to Wisconsin or be a genotype from within 200 miles from 
the planting site. Seed shall be from Wisconsin or Minnesota nurseries specializing in 
growing native species from Wisconsin genotypes or similar nurseries in Iowa or parts of 
Illinois, Zones 4 or 5a of the USDA Plant Hardiness Zone Map, miscellaneous 
publication 1475, revised 1990.  Some potential sources include but are not limited to: 

 Agrecol 
 2918 Agriculture Drive 
 Madison, Wisconsin  53718 
 (608) 223-3571 

 
 Prairie Nursery 
 Post Office Box 306 
 Westfield, Wisconsin  53964 
 1-800-476-9453 

 
 Prairie Moon Nursery 
 31837 Bur Oak Lane 
 Winona, MN 55987-4219 
 (507) 452-1362 

 
 Minnesota Native Landscapes 
 14088 Hwy 95 N.E. 
 Foley, MN 56329 
 (320) 980-2822 

  
 

2.3 TEMPORARY SEED 

A. If seeding occurs before September 15 or after November 20 the crop shall be annual oats 

B. If seeding occurs after October 15 and before November 20 the crop shall be a 
combination of annual oats and winter wheat. 

 

2.4 NATIVE PLANT PLUGS 

A. Native plant plugs must be grown from a seed source that is native to Wisconsin or be a 
genotype from within 200 miles from the planting site. Some potential sources include 
but are not limited to: 

 Agrecol 
 2918 Agriculture Drive 
 Madison, Wisconsin  53718 
 (608) 223-3571 
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 Prairie Nursery 
 Post Office Box 306 
 Westfield, Wisconsin  53964 
 1-800-476-9453 

 
 Prairie Moon Nursery 
 31837 Bur Oak Lane 
 Winona, MN 55987-4219 
 (507) 452-1362 
 

 
 Minnesota Native Landscapes 
 14088 Hwy 95 N.E. 
 Foley, MN 56329 
 (320) 980-2822 

 

B. Plant sizes should be 2.5” * 2.5” square with a depth of 3.5” supplied in flats of 32 plants 
per flat, or approved equal.  Plugs shall have well developed root systems inside the pots.  
The top growth of the plants shall be well developed and adequately prepared for outdoor 
planting.  Plugs must be delivered to the project site adequately hydrated, must be disease 
free, mold and pest free, and lacking any other defects or signs of stress.   

 

2.5  NATIVE VEGETATED MAT (NVM) 

A.  NVM is a pre-grown mat of native prairie species, grown on an erosion control blanket, a 
native vegetated mat which has a similar appearance to traditional sod. 

B.  NVM producer: Company specializing in growing NVM specified in this section shall 
have a minimum of three (3) years documented experience growing the product.  

C.  Delivery of product will conform with manufactures recommended delivery methods and 
be approved by Engineer/Consultant. 

D.  NVM will be kept in a cool and moist environment during transportation and storage. 

E.  NVM will be grown on a type B mat, with the vegetation mix being the Rainwater 
Renewal Seed Mix.   

F.  .35 acres of NVM will be required for this project.       

 

2.6 WATER 

A. Water shall be fresh water that is free from toxic substances and chemicals that may be 
injurious to plant growth. Pumping of water from the lake or river is allowed for the 
purpose of watering vegetation associated with restoration goals. Trucks, hoses, and other 
watering equipment required to transport water from a source to the planting area shall be 
included as part of the work. 
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2.7 HERBICIDES / PESTICIDES 

A. Nonselective herbicides:  EPA registered and approved, glyphosate herbicide intended 
for vegetation removal should invasive species become problematic (Round-up, Rodeo, 
Ranger, or Kleen-up) and recommended surfactants and adjutants. 

B. Selective herbicides:  EPA registered and approved specific herbicide such as sethoxydim 
intended for grass removal, and clopyralid (“Stinger”) intended for robust broadleaf 
plants like Canada thistle,  Habitat intended for  common reed (Phragmites australis) and 
recommended surfactants and adjutants. 

C. All herbicides must be approved by WDNR for use in specific work zones.  

D.  All herbicides will be applied by WDATCP licensed, certified professional applicators.  

2.8 MULCH AND MULCHING MATERIALS 

A. Mulch shall meet the requirements of DOT Section 627 standard specifications, 
applicable WDNR Technical Standards, the WISDOT Product Acceptability List (PAL), 
latest edition, and shall in no case originate from a source containing reed canary grass. 

2.9 EROSION CONTROL PRODUCTS 

A. Erosion control products shall be as specified on the Drawings. 

B. Erosion control products shall meet the requirements of applicable sections in the 
SSHSC, applicable WDNR Technical Standards, and the WISDOT Product Acceptability 
List (PAL), latest edition. 

C.  All erosion control products will be installed according to manufacturer’s specifications. 
To include appropriate Anchoring and Trenching requirements.  Minimum staple length 
of 6” is required.   

2.10 POLYMER 

A. Polymer shall meet the requirements of Section 628 in the SSHSC, applicable WDNR 
Technical Standards, and the WISDOT Product Acceptability List (PAL), latest edition.  
  

2.11   FERTILIZER 

A.      Fertilizer will be applied by contractor as needed based upon soil test results.  
B.   Fertilizer will be in compliance with local ordinance. 
C.     Fertilizer will be applied per manufactures specifications. 

 

PART 3 – EXECUTION 
 
3.1 EXAMINATION 
 

A. Verify that your work area is ready for work to be performed.  
 

B. In dry detention basins it is the contractor’s responsibility to confirm that infiltration 
rates are adequate to support specified vegetation. Recommended method of determining 
infiltration rates is the utilization of a double ring infiltrometer ASTM D3385. 

 
C. Confirm that grading operations are satisfactory before commencing planting operations. 

Including soil compaction as described in 3.4  
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D. In areas where new topsoil or recently manipulated soil is present soil testing for nutrient 

load, pH levels and percent organic matter is recommended at a rate of no less than one 
test per 10,000 square feet of disturbed soil area.  

 
 

3.1 WEED CONTROL UPON ENTRANCE TO SITE  

A. Prior to entering the project site, all equipment to be used at the project shall be sprayed 
clean of all dirt, sod, or foreign matter with high-pressure water in an upland location 
outside of the project site that does not drain to the site or in Contractor’s shop. 
Equipment cleaned shall include, but is not limited to, all dozers, scrapers, backhoes, 
trucks, seed drills, shovels, picks, and hand tools that enter the project site. Special care 
shall be taken to cleanse the underbody, suspension, tracks, wheels, tires, and wheel wells 
of all motorized equipment. If necessary, hand tools, brushes, or scrapers may be required 
to remove heavy accumulations of debris from any item. 

B. After a thorough cleaning and inspection, each item of equipment shall be allowed to 
enter and be used on the project site. If it is necessary for the equipment to leave and 
reenter the project site, each item shall be cleaned and inspected. 

 

3.2 PRE-SEEDING WEED CONTROL 

A. If vegetative cover consists of more than 25 percent weeds or contains species that are 
not compliant with expected requirements associated with final acceptance at any point 
prior to seeding in the specified areas, Contractor shall treat the vegetation with a 
glyphosate-based, or species specific herbicide at the rate recommended on the label at 
two-week intervals until the weed cover, including weed seed sprouts, is reduced to less 
than 5 percent of the total vegetative cover, dead or alive. This does not include 
temporary cover species.  As this site will be top dressed with soils brought in from 
outside sources, it is imperative that weed seed banks carried in with the soil are 
adequately controlled.  

   

3.3 HERBICIDE 

A. Herbicides shall be applied per the product manufacturer’s label.  Seeding or planting 
following herbicide application shall occur after the time period specified by the product 
manufacturer.  All herbicides used must be DNR approved for use in specific work zones.  

B.  All herbicides will be applied by licensed, certified applicators.  

 

3.4 PREPARATION OF SEEDING, PLANTING, AND NVM AREAS 

A. Upon completion of excavating & grading operations, a loose, friable ground surface 
shall be prepared for installation of seed. 

B. Care shall be taken to minimize soil compaction during construction activity.  By 
example of a standard soil penetrometer (compaction tester), the topsoil compaction 
readings shall be less than 200 psi at the 0-6 inch depth and less than 250 psi at the 6-18 
inch depths in all areas to be seeded. 
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C.  Having topsoil present on site is not a prerequisite and where possible, placing granular                                                                                                                                   
material at the surface is desirable for the purpose of developing an adequate seed bed 

Areas to be seeded shall not contain any undulations or irregularities which would 
interfere with a consistent seeding operation. 

E. Final surface to be seeded shall consist of a smooth, free draining, even surface with a 
loose porous texture, free of clods and debris which could pass a 2-inch sieve or larger. 

F. All areas to be plug planted will be prepared to a standard that is adequate for seeding, so 
this section applies to preparation of all areas to be seeded, plug planted, and NVM 
installation. 

 

3.5 COOL SEASON SEED INSTALLATION 

A. Cool Season Grasses shall be planted per manufacturer’s specifications.  Planting season 
is from April 1 to June 15 and from August 15 to October 15. 

B. Turf Grass Mix shall be planted per manufacturer’s specifications.  Planting season is 
from April 1 to June 15 and from August 15 to October 15.  

 

3.6 NATIVE SEED INSTALLATION 

A. Seed shall be installed as soon as sensible upon final grading and seedbed preparation.  

B. Seed must be planted at a depth of ¼” or less. 

C. Any seed of legumes used in seed mix shall be inoculated prior to seeding unless 
previously inoculated by the vendor.  Follow inoculation recommendations provided by 
vendor or consultant. 

D. Any seed species of legumes used in seed mix shall be scarified prior to seeding unless 
previously scarified by the vendor.  Follow scarification recommendations provided by 
vendor or consultant. 

E. Install  Native Seed Mix (as shown on Drawings) at a seeding rate of 120 PLS seeds per 
square foot. 

F. For seeding operations that occur before September 15 or after November 20 install a 
nurse crop of annual oats at a rate of 75 pounds per acre.  For seeding operations that 
occur after September 15 and before November 20 install a nurse crop of annual oats at a 
rate of 40 pounds per acre plus winter wheat at a rate of 50 pounds per acre. 

G. Seed installed shall be free from mold, excessive moisture, or any other deficit occurring 
from transport or poor storage conditions.     

H. The seed shall be installed using a no-till, broadcast, conventional, or similar type seed 
planter adapted for planting of native seeds.  Hand broadcast methods may also be used 
in certain situations.  Seed shall be distributed evenly over entire area to be seeded as 
indicated on the plans.  The contractor is to ensure that good seed to soil contact occurs as 
a result of the seeding operation.  Any dispersal agents used to plant the seed shall be free 
from noxious weed seed as defined by local seed laws and local environmental agencies.  
Seed shall be installed in or on the surface, with no seed being planted greater than 1/4 
inch deep.  Following seeding, the seeded areas shall not be disturbed in any way that 
could cause erosion of any kind, soil compaction, or other that may hinder the seeds’ 

RFB No. 315022                                                   32 90 10                                                                         8 
 



ability to germinate and establish.  Any areas with inadequate coverage may require re-
seeding upon review by the Engineer. 

 

3.7 TEMPORARY SEED INSTALLATION 

A. Seeding that occurs before October 15 or after November 20 install annual oats at a rate 
of 75 pounds per acre.  Seeding that occurs after October 15 and before November 20 
install annual oats at a rate of 75 pounds per acre plus winter wheat at a rate of 30 pounds 
per acre 

B Should temporary soil stabilization be necessary when temperatures are not warm enough 
for seed germination, polymer applications, erosion control mat, or mulching will be 
considered temporary ground cover with Engineer/Consultant approval. 

 

3.8 NATIVE PLANT PLUG INSTALLATION 

A. Plants shall be installed between May 1 and October 1. 

B. Plant plugs will be spaced 12 inches on center throughout all areas as indicated on the 
Drawings. 

C. During installation of root bound containerized plants, installation contractor shall ensure 
that the roots are ripped or pulled apart slightly to begin to train the roots to grow 
outward in their new environment.     

D. Plants should be watered after installation to the point of saturation but stopping short of 
soil displacement. Plants will be watered up to three times per week should natural 
rainfall amounts be less than 1” or three days lapse without adequate rainfall. Watering 
activity will continue as needed until the point of final acceptance.  See Section 2.6 for 
additional watering provisions.   

 

3.9 NATIVE VEGETATED MAT (NVM) 

A.  Eliminate surface and subsurface compaction to allow rapid deep root development of 
native sod roots.  

B.  Eliminate all unwanted vegetation. Use non-selective, non-persisting herbicide like 
glyphosate or repeated mechanical weed control cultivations or smothering techniques. 

C.  Eliminate surface roughness (soil clods, root clumps, rocks) to prevent mat root pruning 
from air gaps.   

D.  If soil conditions are poor amend soil with clean compost or other media and mix into 
surface to decrease transitional rooting time into existing soil.  

E.  Insure that voids between seams and junctions with neighboring erosion control products 
are eliminated to prevent any points where soil erosion could potentially begin.  

F.  Handle NVM with care to minimize root and vegetative damage.  Keep mat moist and 
cool at all times while at the installation site.  Install mat within 48 hours of being loaded 
on the truck at the nursery.  

G.  Tuck the edges of mat into the ground by cutting a lip into the soil with a spade.   

H. Stagger seams and utilize shingle method of overlap of mat to prevent erosion.  
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I.  Anchor mat with wood stakes, landscape staples, J hooked rebar or earth anchors to 
prevent mat from moving, slipping or floating.  Stake NVM at 6” intervals along all 
perimeter edges of the planting area, 12” intervals at seams between NVM pieces, and 
18” intervals throughout the remainder of the planting.  

J.  If soils are very dry and warm, pre-water the soil prior to installing NVM.  Thoroughly 
water NVM immediately after installation.  Water NVM thoroughly every day for the 
first 5-7 days.  Plan to apply at least 1” + of water per week to the NVM for the next 2-6 
weeks. When watering NVM it is very important to water with a fine spray/mist as heavy 
hard watering may dislodge seeds that have not yet germinated, causing a reduction in 
germination ability of the remaining desirable seed.  

K.  High quality NVM will require less maintenance than normal native seed plantings.  If 
soil is excessively dry watering may be required beyond the 6 week period, 3.9 (J).  
NVM does not require mowing operations.  Should weed species occur in the planting 
area, simply hand remove or selectively apply a species specific herbicide to eradicate the 
targeted weed.  

 

3.10 MULCHING 

A. Mulch shall be applied as noted on the Drawings. 

 

3.11 POLYMER APPLICATION 

A. Polymer shall be applied per the requirements of WDNR Conservation Practice Standard 
1051 and Section 628 of the SSHSC. 

 

3.12 CLEANING AND REPAIR 

A. Waste and excess material from the seeding operations shall be promptly removed.   
Adjacent paved areas are to be cleaned, and any damage to existing adjacent turf areas 
shall be repaired. 

 

3.13 INITIAL ACCEPTANCE 

A. All seeding and planting areas shall be evaluated for Initial Acceptance after the entire 
seeding area has been covered with the specified seed, the appropriate soil protection 
measure (such as mulch or erosion control blanket, etc. as shown on the Drawings), and 
plant plugs (if necessary).  Initial Acceptance shall be based on the Contractor providing 
the Engineer/Consultant with the specified submittals and a visual inspection by the 
Contractor and the Engineer/Consultant of the seeding and planting area to evaluate that 
the appropriate seed and plants have been applied at the specified density. 

B. Submittals associated with all restoration components will be reviewed for completeness 
at the time of initial acceptance.  

 

3.14 MAINTENANCE 

A. Following Initial Acceptance and prior to Final Acceptance, the Contractor shall: 
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1. Inspect restored areas at a sufficient frequency to ensure that weeds do not re-
seed themselves, vegetation is adequately hydrated, specified species are 
thriving, and project goals are being met.  Minimum inspection frequency shall 
include a spring, summer, and fall inspections.  The Contractor shall notify the 
Engineer/Consultant of the inspection no less than two business days prior to an 
inspection. 

2. Implement the appropriate maintenance tasks within 7 calendar days of the 
inspection, or as conditions and task requirements allow.  If weather and/or site 
conditions are such that performing the maintenance within the 7 calendar days 
of inspection would cause unnecessary damage to the site, the Contractor shall 
notify the Engineer/Consultant and provide a schedule for implementing the 
maintenance protocols.     

3. Maintain weed populations in seeded areas at less than the coverage outlined in 
the Final Acceptance section. Weed control methods shall be approved by the 
Engineer/Consultant should they differ from the Initial Growing Season 
Maintenance Guidelines listed below. 

 
B. Initial Growing Season Maintenance Guidelines 

1. Contractor is responsible for mowing native plantings at a frequency to prevent 
significant flowering and seed set of annual weed species and cover crops.  
Mowing should be timed to maximize the annual weeds and cover crop cut down 
in one mowing.  Mowing should not be so frequent as to train non-native weeds 
or cover crops to spread laterally and become shading ground covers.  Vegetation 
should be mowed at a height of approximately 6-12 inches allowing ample 
sunlight to still reach the ground after the mowing.  Care should be taken during 
the mowing operation to prevent the creation of ruts, sources of erosion, or other 
damage to the restored landscape. Expect two to three mowing applications in the 
initial growing season after seeding.   

2. Contractor is responsible for a spot selective invasive weed control treatment on 
the entire seeded area at least once in the initial growing season.  This can 
include combinations of hand weed control and selective herbicide treatment.  
Herbicide treatment can be conducted with tools such as hand held or backpack 
sprayers.   Applications to perennial weeds need to occur prior to seed formation 
of such species.  If such species do go to seed, contractor is responsible for 
cutting the seed heads, bagging them, and removing them from the project site.  
Herbicide applications that are necessary must be performed by qualified 
personnel trained in the identification of native species and also licensed 
appropriately for herbicide applications in the state or region in which they are 
applying. 

3.  Contractor shall water plant plugs if more than three days elapse without a rain 
event significant enough to saturate the soil.  This may constitute watering 2 to 3 
times per week.  A single watering event involves watering the soil in the planted 
areas to the point of saturation but stopping short of soil displacement 

C. Other maintenance activities may be completed at the Contractor’s discretion to meet the 
Final Acceptance performance criteria.  Contractor shall notify the Engineer/Consultant 
of planned additional maintenance activities prior to implementation. 

 

RFB No. 315022                                                   32 90 10                                                                         11 
 



3.15 FINAL ACCEPTANCE  

A. Engineer/Consultant shall determine if planted materials are in a healthy condition prior 
to Final Acceptance of project.  More specifically, areas seeded with the native 
stabilization / nurse crop shall have 70% total native vegetative coverage with no bare 
soil areas larger than 2 square feet.  The planting evaluation will involve trained 
professionals who will be conducting transects and meander surveys. 

B. If the Contractor fails to achieve Final Acceptance at either the end of the first , second or 
third growing seasons, the Engineer/Consultant and Contractor shall agree to an approach 
for increasing the density of the seeded species and/or decreasing the density of weeds, 
which may include but not be limited to (at the Engineer’s/Consultant’s discretion): 

• Herbicide applications to portions of (selective) or the entire (non-selective) 
seeded area  

• Re-seeding portions of or the entire seeded area 

• Selective use of live plants 

• Installation of NVM.  

C.  Unless weather conditions were either extremely dry or wet causing the seeding to not 
meet Final Acceptance criteria as determined by the Engineer/Consultant, remediation 
activities shall be at Contractor’s expense. NOAA Weather Data will be utilized to 
determine extreme conditions (10 year period review for extreme events) 

 

END OF SECTION 
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APPENDIX – A 

Seed Mixes 
 
Native Seed Mix for Mesic Conditions  
 

• Short Grass Prairie for Mesic Soil  
• Agrecol Corporation  
• Adjusted to 120 Seeds per square foot 60/40 grass to forb ratio 
• Add 0.5 PLS Pounds / Acre of Yellow Coneflower Ratibida pinnata and 0.5   PLS Pounds / Acre 

of Purple Coneflower Echinacea purpureum to enhance pollinator habitat to the area. 
• Or Equal 

 
Native Seed Mix for Upland Conditions  
 

• Short Grass Prairie for Dry or Upland Soil  
• Agrecol Corporation  
• Adjusted to 120 Seeds per square foot 60/40 grass to forb ratio 
• Add 0.5 PLS Pounds / Acre of Yellow Coneflower Ratibida pinnata and 0.5   PLS Pounds / Acre 

of Purple Coneflower Echinacea purpureum to enhance pollinator habitat to the area. 
• Or Equal 

 
Native Seed Mix for Infiltration / Basin Bottom Conditions  
 

• Infiltration Swale (Basin) Seed Mix  
• Agrecol Corporation  
• Adjusted to 120 Seeds per square foot 60/40 grass to forb ratio 
• Add 0.5 PLS Pounds / Acre of Yellow Coneflower Ratibida pinnata and 0.5   PLS Pounds / Acre 

of Purple Coneflower Echinacea purpureum to enhance pollinator habitat to the area. 
• Or Equal 

 
Native Seed Mix for Bioretention Conditions 
 

• Rainwater Renewal 
• Agrecol Corporation  
• Adjusted to 120 Seeds per square foot 60/40 grass to forb ratio 
• Or Equal 

 
Turf Grass  
 

• Madison Parks 
• Various vendors 
• Adjusted to 6# per 1000 sq. ft. 
• Or Equal 
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Annual Cover Crops 
 

• Annual Oats if seeding is done on or prior to September 15 (75 Lbs. / Acre) 
• Winter Wheat if seeding is done after September 15 (65 Lbs. / Acre) 

 
 
 
Cool Season / Fire Break Mix 

  

Cool Season Grass Mix - Badger Prairie  

    
 Common 

Name Genus      Species %of Mix 
      
Timothy Phlem praetense 8.33% 
Redtop  Agrostis alba 8.33% 
Perennial Rye Lolium perenne 25.00% 
Annual 
Alfalfa Medicago stavia 8.33% 
White Clover  Trifolium repens 16.67% 

Red Clover 
Trifolium 
prantense 16.67% 

Alsike Clover  
Trifolium 
prantense 16.67% 

      
    

 
  

12 PLS Lbs. per 
Acre   

 
 
Native Plant Plugs 
 

• Rainwater Renewal Species Selections– Agrecol Corporation or equal 
• 60% Grasses, 40% Forbs 
• Species selections will contain a minimum of 3 Grasses and 4 Forbs 
• Native plant plugs installed at 1 plant per 1 sq. ft.  

 
Native Vegetated Mat 
 

• Native Vegetated Mat Type B; Rainwater Renewal  
• Agrecol Corporation  
• Or Equal 
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Erosion Control Blankets 
 

• Class 1 Type B – See WISDOT Product Acceptability List for options 
• Class II Type B – Premier Coconut, or C125 BN 
• Class I Urban Type A  - Straw Coconut with Bio-Net or C125 BN 
• Class I, Urban Type B – Curlex Net Free 
• 6” wire staples 

 
Polymer  
 

• Natural Earth Poly Stable Plus – Earth and Road Corporation 
• Or Equal 
• Polymer shall meet the requirements of Section 628 in the SSHSC, applicable WDNR Technical 

Standards, and the WISDOT Product Acceptability List (PAL), latest edition.   
 
 
Fertilizer / Soil Amendments 

 
• Fertilizer will be compliant with local ordinance 
• Fertilizer usage will be determined by soil test results  
• Soil Amendments will be selected based upon soil test results and general soil conditions, soil 

amendments may include but are not limited to Certified Compost, pH correcting products such 
as lime.  
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NOTES:

1. EXISTING TOPOGRAPHY BASED ON SITE SURVEYS PERFORMED BY DANE
COUNTY ON JUNE 12, 2013 (PERIMETER SWALE, GEOTHERMAL BERM, AND
SOUTH OF FOOD SERVICE/ADMIN. BUILDING PARKING LOT), AND BY SCS
ENGINEERS ON OCTOBER 26, 2011 (BR4, BR7, AND WEST DRY
DETENTION BASIN) AND NOVEMBER 13, 14, AND 20, 2013 (REMAINING
AREAS).

2. BUILDING, PARKING LOT, SIDEWALK AND ROAD LAYOUT FROM BT2 , INC.
EROSION CONTROL PLAN  DRAWING C4, DATED OCTOBER 16, 2012.

3. UTILITIES OBTAINED FROM BT2 , INC. UTILITIES PLAN DRAWING, DATED JULY
20, 2012, WITH MODIFICATIONS PROVIDED BY DANE COUNTY.

4. THE LOCATIONS OF EXISTING UTILITIES SHOWN ON THESE PLANS ARE
APPROXIMATE. THERE MAY BE OTHER UTILITIES WITHIN THE PROJECT AREA
THAT ARE NOT SHOWN. CONTRACTOR IS REQUIRED TO VERIFY SITE
CONDITIONS AND SUBSURFACE UTILITIES PRIOR TO STARTING WORK.
PRIVATE UTILITY LOCATORS OTHER THAN DIGGERS HOTLINE MAY BE
REQUIRED PER CONTRACT DOCUMENTS.
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WEST DRY DETENTION POND

WEST PERIMETER
SWALE

7' BOX CULVERT
NIE = 958.50
SIE = 958.30

12" CMP STORM SEWER
WIE = 967.64
EIE = 968.68

15" CMP STORM SEWER
NIE = 968.96
SIE = 969.40

24" CMP STORM SEWER
NIE = 972.62
SIE = 972.04

15" CMP STORM SEWER
NIE = 968.84
SIE = 969.49

12" CMP STORM SEWER
WIE = 969.73
EIE = 969.45 15" CMP STORM SEWER

NIE = 968.70
SIE = 969.33

15" CMP STORM SEWER
NIE = 969.18
SIE = 969.37

12" CMP
STORM SEWER
WIE = 970.01
EIE = 969.02

36" CMP STORM SEWER
NIE = 962.18
SIE = 961.29

12" CMP STORM SEWER
NIE = 968.62

12" CMP STORM SEWER
WIE = 968.42
EIE = 967.71

24" RCP STORM SEWER

18" RCP STORM SEWER

12" CMP STORM SEWER
WIE = 982.54
EIE = 981.45

24" CMP STORM SEWER
NIE = 971.51
SIE = 970.94

24" CMP STORM SEWER
SWIE = 971.69

24" CMP STORM SEWER
SWIE = 970.78
NEIE = 971.21

6" PVC STORM SEWER
NIE = 958.80
SIE = 958.50

36" RCP STORM SEWER
NIE = 958.50
SIE = 958.30

4" PVC STORM SEWER
NIE = 958.80
SIE = 958.50

FIRE ACCESS ROAD

CP
NO.

1

2

3

4

NORTHING

365358.675

365351.827

362348.280

365319.557

EASTING

2095877.944

2098541.804

2098689.950

2101198.849

ELEVATION

984.874

1006.992

953.310

995.344

DESCRIPTION

NW CORNER OF SECTION 14. ALUM.
MON. SET NEAR THE SOUTH R.O.W.
LINE OF CROSS COUNTRY ROAD
WEST OF THE DRIVEWAY FOR 6861
CROSS COUNTRY ROAD.

NW CORNER OF NE 1/4 SECTION
14. ALUM. MON. SET NEAR THE
SOUTH R.O.W. LINE OF CROSS
COUNTRY ROAD.

BRASS CAP SET IN CONCRETE
MARKED WITH ORANGE FIBERGLASS
POSTS LOCATED SOUTH OF CTH MV
NEAR ENTRANCE TO MILITARY RIDGE
PARKING LOT.

NE CORNER OF SECTION 14.
BRASS CAP SET NEAR TEH SOUTH
R.O.W. LINE OF CROSS COUNTRY
ROAD.
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EROSION CONTROL NOTES: 1.	EROSION CONTROLS SHALL BE INSTALLED PRIOR TO GRADING ACTIVITIES AND SHALL BE EROSION CONTROLS SHALL BE INSTALLED PRIOR TO GRADING ACTIVITIES AND SHALL BE PROPERLY MAINTAINED THROUGHOUT CONSTRUCTION UNTIL VEGETATION IS ESTABLISHED.  EROSION CONTROL IS THE RESPONSIBILITY OF THE CONTRACTOR DURING CONSTRUCTION AND UNTIL ACCEPTANCE OF THE PROJECT BY THE OWNER. 2.	ALL EROSION CONTROL MEASURES AND STORM WATER STRUCTURES SERVING THE SITE MUST ALL EROSION CONTROL MEASURES AND STORM WATER STRUCTURES SERVING THE SITE MUST BE INSPECTED AT LEAST WEEKLY AND WITHIN 24 HOURS OF A 0.5 INCH OR GREATER RAINFALL.  NECESSARY MAINTENANCE AND REPAIRS SHALL BE PERFORMED WITHIN 24 HOURS OF THE INSPECTION. 3.	EROSION AND SEDIMENT CONTROL MEASURES SHOWN ON THIS PLAN ARE THE MINIMUM EROSION AND SEDIMENT CONTROL MEASURES SHOWN ON THIS PLAN ARE THE MINIMUM REQUIRED PRECAUTIONS. 4.	SEDIMENT REACHING THE PUBLIC ROAD SHALL BE REMOVED BY STREET CLEANING (NOT SEDIMENT REACHING THE PUBLIC ROAD SHALL BE REMOVED BY STREET CLEANING (NOT FLUSHING) BEFORE THE END OF EACH WORKDAY. 5.	SITE STABILIZATION AND RESTORATION SHALL BE IN ACCORDANCE WITH "BADGER PRAIRIE SITE STABILIZATION AND RESTORATION SHALL BE IN ACCORDANCE WITH "BADGER PRAIRIE STORM WATER FACILITY INSTALLATION SPECIFICATION AND THREE YEAR MANAGEMENT PLAN".   6.	A ROW OF SILT FENCE SHALL BE PLACED DOWNSLOPE AND AT LEAST 10 FEET AWAY FROM A ROW OF SILT FENCE SHALL BE PLACED DOWNSLOPE AND AT LEAST 10 FEET AWAY FROM ANY STOCKPILE.  SOIL STOCKPILES THAT ARE INACTIVE FOR MORE THAN 7 CONSECUTIVE DAYS SHALL BE STABILIZED WITH SEED AND MULCH, EROSION MAT, POLYMER, OR COVERED WITH TARPS OR SIMILAR MATERIAL TO PREVENT OR REDUCE THE DISCHARGE OF SEDIMENT ERODING FROM THE STOCKPILE. 7.	TEMPORARY STABILIZATION MEASURES SHALL COMMENCE WHEN LAND DISTURBING TEMPORARY STABILIZATION MEASURES SHALL COMMENCE WHEN LAND DISTURBING CONSTRUCTION ACTIVITIES HAVE TEMPORARILY CEASED AND WILL NOT RESUME FOR A PERIOD EXCEEDING 14 CALENDAR DAYS.  TEMPORARY STABILIZATION MAY INCLUDE TEMPORARY SEEDING, MULCHING, OR WISDOT TYPE B SOIL STABILIZERS.  TEMPORARY SEED SHALL BE IN ACCORDANCE WITH "BADGER PRAIRIE STORM WATER FACILITY INSTALLATION SPECIFICATION AND THREE YEAR MANAGEMENT PLAN". 8.	ALL DISTURBED AREAS SHALL RECEIVE A MINIMUM 4 INCHES OF SALVAGED TOPSOIL/TOPSOIL, ALL DISTURBED AREAS SHALL RECEIVE A MINIMUM 4 INCHES OF SALVAGED TOPSOIL/TOPSOIL, SEED, FERTILIZER, AND MULCH.  RESTORATION SHALL OCCUR AS SOON AFTER THE DISTURBANCE AS PRACTICAL.  PERVIOUS AREAS SHALL BE SEEDED IN ACCORDANCE WITH "BADGER PRAIRIE STORM WATER FACILITY INSTALLATION SPECIFICATION AND THREE YEAR MANAGEMENT PLAN". 9.	INSTALL EROSION MAT (CLASS I, TYPE B) ON ALL SLOPES 3H:1V OR GREATER. SEE DETAIL    INSTALL EROSION MAT (CLASS I, TYPE B) ON ALL SLOPES 3H:1V OR GREATER. SEE DETAIL    WHERE VEGETATIVE MAT IS INSTALLED FOR FINAL RESTORATION AN ADDITIONAL, SEPARATE LAYER OF EROSION MAT IS NOT REQUIRED. 10.	REMOVE AND SALVAGE EXISTING RIPRAP AT PROPOSED OUTLET PROTECTION LOCATIONS REMOVE AND SALVAGE EXISTING RIPRAP AT PROPOSED OUTLET PROTECTION LOCATIONS SHOWN. PLACE GEOTEXTILE AND SALVAGED/NEW RIPRAP IN ACCORDANCE WITH DETAIL  11.	REMOVE TEMPORARY EROSION CONTROLS UPON COMPLETION OF SITE STABILIZATION AS REMOVE TEMPORARY EROSION CONTROLS UPON COMPLETION OF SITE STABILIZATION AS DIRECTED BY ENGINEER OR OWNER. 12.	CONSTRUCT/REPAIR BIORETENTION BASINS AS NOTED ONCE CONTRIBUTING DRAINAGE AREA IS CONSTRUCT/REPAIR BIORETENTION BASINS AS NOTED ONCE CONTRIBUTING DRAINAGE AREA IS STABILIZED. 13.	INLET PROTECTION TO CONFORM WITH WISCONSIN DEPARTMENT OF TRANSPORTATION TYPE A INLET PROTECTION TO CONFORM WITH WISCONSIN DEPARTMENT OF TRANSPORTATION TYPE A PROTECTION.
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ENGINEERED SOIL
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GEOTEXTILE

APPROXIMATE
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EXPAND BR7 TO MEET PLANTING AREA. EXISTING PLANTING AREA IS
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ENGINEERED SOIL
SEE NOTE 4
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PIPE (SEE SHEET 2)
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TYPICAL APPLICATION OF SILT FENCE

SILT FENCE
JOINING TWO LENGTHS OF SILT FENCE

TRENCH DETAIL

GENERAL NOTES:

NOTE: ADDITIONAL POST DEPTH OR TIE BACKS
MAY BE REQUIRED IN UNSTABLE SOILS

WOOD POSTS
LENGTH 4'-0" MIN.
2;0" MIN. DEPTH
IN GROUND

GEOTEXTILE
FABRIC ONLY

BACKFILL & COMPACT
TRENCH WITH

EXCAVATED SOIL

ATTACH THE FABRIC TO
THE POSTS WITH WIRE
STAPLES OR WOODEN LATH
AND NAILS

3'-0" MAX.

3'-0" MAX.

3'-0" MAX.
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FOLD

FLOW

GEOTEXTILE
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SUPPORT CORD OR
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NOTE: 8'-0" POST SPACING ALLOWED IF A
WOVEN GEOTEXTILE FABRIC IS USED.

FLOW DIRECTION
WOOD POST

15' MAX.

1'-0" MIN.

2'-0" MIN.

FLOW DIRECTION

FLOW DIRECTION

WOOD POST

WOOD POST

WOOD POST

WOOD POST

TWIST METHOD

HOOK METHOD

GEOTEXTILE
FABRIC

GEOTEXTILE
FABRIC

GEOTEXTILE
FABRIC

GEOTEXTILE
FABRIC

5

FLOW DIRECTION

GEOTEXTILE FABRIC

EXCESS
FABRIC

2

DETAILS OF CONSTRUCTION NOT SHOWN ON THIS DRAWING SHALL CONFORM TO THE PERTINENT
REQUIREMENTS OF THE STANDARD SPECIFICATIONS AND APPLICABLE SPECIAL PROVISIONS.

HORIZONTAL BRACE REQUIRED WITH 2" X 4" WOODEN FRAME OR EQUIVALENT AT TOP OF POSTS.

FOR MANUAL INSTALLATIONS THE TRENCH SHALL BE A MINIMUM OF 4" WIDE & 6" DEEP TO BURY
AND ANCHOR THE GEOTEXTILE FABRIC.  FOLD MATERIAL TO FIT TRENCH AND BACKFILL & COMPACT
TRENCH WITH EXCAVATED SOIL.

WOOD POSTS SHALL BE A MINIMUM SIZE OF 1 1
8" X 1

1
8" OF OAK OR HICKORY.

SILT FENCE TO EXTEND ACROSS THE TOP OF THE PIPE.

CONSTRUCT SILT FENCE FROM A CONTINUOUS ROLL IF POSSIBLE BY CUTTING LENGTHS TO AVOID
JOINTS.  IF A JOINT IS NECESSARY USE ONE OF THE FOLLOWING TWO METHODS: A) OVERLAP THE
END POSTS AND TWIST OR ROTATE, AT LEAST 180 DEGREES, B) HOOK THE END OF EACH SILT
FENCE LENGTH.

PLACE JERSEY BARRIERS OR EQUIVALENT BEHIND (DOWNSLOPE SIDE) SILT FENCE AS NEEDED TO
PROVIDE ADDITIONALLY STABILITY.

1

2

3

4

5

6

SILT FENCE DETAIL
(NOT TO SCALE)

3
4

AND MATS ARE USED

PERCENT.
PERCENT, AND 50 FEET (15.24 m) ON GRADES EXCEEDING 3
OF 100 FEET (30.48 m) ON GRADES UP TO AND INCLUDING 3
JUNCTION OR ANCHOR SLOTS SHALL BE AT MINIMUM INTERVALS

EROSION MAT OVER SEEDING

ANCE WITH THE SPECIFICATIONS.
EROSION MAT WILL BE MEASURED AND PAID FOR IN ACCORD-

EDGES OF THE EROSION MAT SHALL BE IMPRESSED IN THE SOIL.

STAGGERED A MINIMUM OF 4 FEET (1.219 m) APART.
JUNCTION SLOTS ON ADJACENT STRIPS OF MATTING SHALL BE

V-SHAPED DITCHES.
LAP JOINTS SHALL NOT BE PLACED IN THE BOTTOM OF

ENGINEER IS OBTAINED
AND MATERIAL STRENGTH AND IF PRIOR APPROVAL OF THE
SHALL BE PERTINENT IF THEY PROVIDE EQUIVALENT PROTECTION
VARIATIONS IN THE DIMENSIONS OR MATERIALS SHOWN HEREON

PERTINENT REQUIREMENTS OF THE SPECIFICATIONS
NOT SHOWN ON THIS DRAWING SHALL CONFIRM TO THE
DETAILS OF CONSTRUCTION, MATERIALS AND WORKMANSHIP
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DETAIL OF

ANCHOR SLOT LAP JOINT

JUNCTION  SLOT

EROSION MAT NOTES:

EROSION MAT DETAIL
(NOT TO SCALE)
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TYPE HR GEOTEXTILE

4:1 M
AX.

SALVAGED AND/OR NEW
WDOT MEDIUM RIPRAP
24" (MIN.) THICK

4:1 MAX.

SALVAGED AND/OR NEW WDOT MEDIUM
RIPRAP WITH TYPE HR GEOTEXTILE
24" (MIN.) THICKEXISTING CMP ENDWALL

RIPRAP OUTLET PROTECTION
(NOT TO SCALE)

2
4

1

4

D

2'-0"

EXISTING CMP ENDWALL

MATCH TO EXISTING
GROUND SURFACE

NATIVE SOIL

A

B

DISCHARGE TO SWALE

B
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A

3 x D
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EXTEND ACROSS SWALE BOTTOM TO 8
FT ALONG OPPOSITE SIDESLOPE

DISCHARGE INTO WEST
DETENTION POND

WOOD STAKE, SEE DETAIL

SEDIMENT LOG

STAKE TO BE PLACE AT
TOE OF SLOPE, BOTH SIDES

2'-
0" 

O.C
.

FLOW

SEDIMENT LOG

WOOD STAKE

16
" 
M
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IM
U
M

WOOD STAKE TO ONLY
PENETRATE NETTING,
NOT LINER MATERIAL

CHANNEL
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RAIN GARDEN AND BIORETENTION PLANTING PLAN

SPECIES

ANDROPOGON GERARDI (BIG BLUESTEM)
SORGHASTRUM NUTANS (INDIAN GRASS)
SILPHIUM LACINIATUM (COMPASS PLANT)
RUDBECKIA HIRTA (BLACK-EYED SUSAN)
ECHINACEA PURPUREA (PURPLE CONEFLOWER)
EUPATORIUM MACULATUM (JOE PYE WEED)

NOTES:

1. PLUG SIZE PLANTS REQUIRED IN RAIN GARDENS AND BIORETENTION BASINS.

2. PLANTING DENSITY SHALL BE 1 PLANT PER SQUARE FOOT.

3. SURFACE MULCH LAYER SHALL CONSIST OF SHREDDED HARDWOOD MULCH OR
CHIPS, AGED A MINIMUM OF 12 MONTHS, SHALL BE PLACED AT THE SURFACE
OF THE RAIN GARDEN OR BIORETENTION AREA.  THE MULCH SCHALL BE 2 TO
3 INCHES IN DEPTH AND FREE OF FOREIGN MATERIAL, INCLUDING OTHER
PLANT MATERIAL.

4. ENGINEERED SOIL SHALL COMPLY WITH WDNR TECHNICAL STANDARD 1004.

5. CONSTRUCTION OF BIORETENTION BASINS SHALL BE IN ACCORDANCE WITH
WDNR TECHNICAL STANDARD 1004.

BIORETENTION BASIN NOTES FOR DETAILS            AND
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	1.2 SUMMARY OF THE WORK
	A. Project Description:  Perform the Work as specified and detailed in Construction Documents package. The project work includes grading services and prairie restoration.
	B. Work by Owner:
	1. Owner will coordinate purchase and installation of informational and interpretive signage that is provided by Allowance included in the Base Bid.

	C. Permits:  Prior to commencement of the Work, Contractor to secure any and all necessary permits for completion of the Work outlined in the Construction Documents. .   Exception:   County will provide all Erosion Control and Stormwater Permits neces...
	D. Diggers Hotline:
	1. It is General Contractor’s responsibility to contact Diggers Hotline to have all utility locations marked prior to excavation and planning an excavation in a timely manner so as not to delay the Work.
	2. Diggers Hotline shall also be used to obtain information on safe working clearances from overhead lines.
	3. Completely comply with all requirements of each affected utility company.
	4. It is General Contractor’s responsibility to contact & hire private utility locating services if necessary.


	1.3 CONTRACTOR USE OF PREMISES
	A. Limit use of premises to allow work by Contractors or Subcontractors and access by Owner.

	1.4 APPLICATIONS FOR PAYMENT
	A. Submit two (2) original copies with “wet” signatures of each application on AIA G702™ and G703™ forms or approved contractors invoice form.
	B. Content and Format:  Utilize Schedule of Values for listing items in Application for Payment.
	C. Payment Period:  Monthly.
	D. Submit Applications for Payment to Public Works Project Manager for approval & processing for payment.

	1.5 CHANGE PROCEDURES
	A. Contractor's costs for Products, delivery, installation, labor, insurance, payroll, taxes, bonding, equipment rental, overhead and profit will be included in Change Orders authorizing expenditure of funds from contingency allowance.

	1.6 ALTERNATES
	A. Alternates quoted on Bid Form shall be reviewed and accepted or rejected at Owner's option.
	B. Schedule of Alternates:  there are no Alternates proposed for this project unless Alternates are added by Addendum.

	1.7 COORDINATION
	A. Coordinate scheduling, submittals, and work of various sections of Specifications to assure efficient and orderly sequence of installation of interdependent construction elements.
	B. Verify utility requirement characteristics of operating equipment are compatible with building utilities.
	C. Coordinate space requirements and installation of mechanical and electrical work that are indicated diagrammatically on Drawings.
	D. Public Works Project Engineer may choose to videotape site or workers as the Work progresses.

	1.8 CONFERENCES
	A. There will be pre-bid conference for this project; see Invitation to Bid..
	B. Owner will schedule a pre-construction conference after Award of Contract for all affected parties.
	C. Contractor shall submit Construction Schedule at pre-construction meeting.
	D. When required in individual Specification section, convene a pre-installation conference at project site prior to commencing work of Section.

	1.9 PROGRESS MEETINGS
	A. Schedule and administer meetings throughout progress of the Work (minimum of one bi-weekly) with Public Works Project Engineer.
	B. Contractor shall preside at meetings, record minutes, and distribute copies within two (2) business days to those affected by decisions made.

	1.10 SUBMITTAL PROCEDURES
	A. Submittal form to identify Project, Contractor, Subcontractor or supplier; and pertinent Construction Documents references.
	B. Apply Contractor's stamp, signed or initialed, certifying that review, verification of Products required, field dimensions and coordination of information is in accordance with requirements of the Work and Construction Documents.
	C. Identify variations from Construction Documents and Product or system limitations that may be detrimental to successful performance of completing the Work.
	D. Revise and resubmit submittals as required; identify all changes made since previous submittal.

	1.11 PROPOSED PRODUCTS LIST
	A. Within fifteen (15) business days after date of Award of Contract, submit complete list of major Products proposed for use, with name of manufacturer and trade name of each Product.

	1.12 SHOP DRAWINGS
	A. Submit number of copies that Contractor requires, plus three (3) copies that shall be retained by Public Works Project Manager.

	1.13 PRODUCT DATA
	A. Submit number of copies that Contractor requires, plus two (2) copies that shall be retained by Public Works Project Manager.
	B. Mark each copy to identify applicable products, models, options, and other data. Supplement manufacturer's standard data to provide information unique to this Project.

	1.14 SAMPLES
	A. Submit samples to illustrate functional characteristics of Product.

	1.15 MANUFACTURERS' INSTRUCTIONS
	A. When specified in individual Specification sections, submit manufacturers' printed instructions for delivery, storage, assembly, installation, in quantities specified for Product Data.

	1.16 MANUFACTURERS' CERTIFICATES
	A. When specified in individual Specification sections, submit manufacturers' certificate to Public Works Project Manager for review, in quantities specified for Product Data.
	B. Indicate material or Product conforms to or exceeds specified requirements. Submit supporting reference data, affidavits, and certifications as appropriate.

	1.17 QUALITY ASSURANCE / QUALITY CONTROL OF INSTALLATION
	A. Monitor quality control over suppliers, manufacturers, Products, services, site conditions, and workmanship, to produce work of specified quality.
	B. Comply fully with manufacturers' instructions.
	C. Comply with specified standards as minimum quality for the Work except when more stringent tolerances, codes, or specified requirements indicate higher standards.

	1.18 REFERENCES
	A. Conform to reference standard by date of issue current as of date for receiving bids.
	B. Should specified reference standard conflict with Construction Documents, request clarification from Public Works Project Manager before proceeding.

	1.19 PRAIRIE RESTORATION & NVM  MAINTENANCE
	A. The Prairie Restoration and Native Vegitated Mat (NVM) shall be maintained by the Contractor for a one-year period following completion of installation (determined from acceptance in writing by the County).  Following the initial year of maintenanc...

	1.20 PROTECTION OF INSTALLED WORK
	A. Protect installed work and provide special protection where specified in individual Specification sections.

	1.21 PARKING
	A. Arrange for temporary parking areas to accommodate construction personnel. Parking shall be available at the Work site.

	1.22 STAGING AREAS
	A. Coordinate staging areas with Public Works Project Manager prior to starting the Work.
	B. On-site space for use as staging areas and storage of materials is limited and will be apportioned among various Contractors as their needs dictate with due regard for storage requirements of each Contractor.  Each Contractor shall be responsible f...

	1.23 OCCUPANCY DURING CONSTRUCTION AND CONDUCT OF WORK
	A.   Work may be done during normal business hours (8:00 am to 7:00 pm), but confer with Owner, schedule work and store materials so as to interfere as little as possible with normal use of premises.  Notify Owner when coring or similar noise making w...
	B. Work shall be done and temporary facilities furnished so as not to interfere with access to any occupied area of the site and so as to cause least possible interference with normal operation or any essential service thereof.
	C. Contractor shall, at all times, provide approved, safe walkways and facility entrances for use by Owner, employees and public.
	D. Contractor shall provide adequate protection for all parts of adjacent facilities, contents and occupants wherever the Work under this Contract is to be performed.
	E. Contractor is responsible for providing & maintaining temporary toilet facilities.
	F. Each Contractor shall arrange with Owner to make necessary alterations, do new work, make connections to all utilities, etc., at such times as will not cause interruption of utility services to facility.
	G. New work in extension of existing work shall correspond in all respects with that to which it connects or similar existing work unless otherwise indicated or specified.
	1. Existing work shall be cut, altered, removed or replaced as necessary for performance of Contract obligations.
	2. Work remaining in place, damaged or defaced by reason of work done under this Contract shall be restored equal to its condition at time of Award of Contract.


	1.24 PROTECTION
	A. Contractor shall protect from injury all trees, shrubs, hedges, walks and driveways and pay for any damage to same resulting from insufficient or improper protection.
	B. Contractor shall provide and maintain barricades & signage to prohibit public access to construction site.
	C. Contractor shall provide and maintain guard lights at all barricades, railings, obstructions in streets, roads or sidewalks and at all trenches adjacent to public walks or roads.

	1.25 PROGRESS CLEANING
	A. Maintain areas free of waste materials, debris, and rubbish. Maintain site in clean and orderly condition.

	1.26 PRODUCTS
	A. Products:  Means new material, machinery, components, equipment, plantings, and systems forming the Work.
	B. Do not use materials and equipment removed from existing premises, except as specifically identified or allowed by Construction Documents.

	1.27 TRANSPORTATION, HANDLING, STORAGE AND PROTECTION
	A. Transport, handle, store and protect Products in accordance with manufacturer's instructions.

	1.28 PRODUCT OPTIONS
	A. Where definite material is specified, it is not intentional to discriminate against "equal" product made by another manufacturer. Intention is to set definite standard of material quality. Should bidder choose to bid materials other than those spec...
	B. Products and materials that are not specified, but have been approved for use by Public Works Project Manager shall be identified in addenda to all bidding contractors.
	C. Requests for material or product substitutions submitted after Bid Due Date may be considered. Owner reserves right to approve or reject substitutions based on Specification requirements and intended use.

	1.29 SUBSTITUTIONS
	A. Document each request with complete data substantiating compliance of proposed Substitution with Construction Documents.
	B. Submit three (3) copies of requests for Substitution for consideration. Limit each request to one (1) proposed Substitution.
	C. Substitutions shall not change contract price established at Bid Due Date.

	1.30 DEMONSTRATION AND INSTRUCTIONS
	A. Demonstrate establishment and maintenance of native vegetation to County personnel prior to date of final inspection.
	B. Demonstrate Owner may choose to videotape demonstration session; demonstration and demonstrator shall be to level of satisfaction of Owner.

	1.31 CONTRACT CLOSEOUT PROCEDURES
	A. Submit written certification that Construction Documents have been reviewed, the Work has been inspected, and the Work is complete in accordance with Construction Documents and ready for Public Works Project Manager's inspection.
	B. Submit final Application for Payment identifying total adjusted Contract Sum / Price, previous payments, and amount remaining due.

	1.32 FINAL CLEANING
	A. Execute final cleaning prior to final inspection.
	B. Remove waste and surplus materials, rubbish, and construction facilities from site.

	1.33 ADJUSTING
	A. Adjust operating Products and equipment to ensure smooth and unhindered operation.

	1.34 MAINTENANCE MANUAL
	A. Provide written maintenance material sfor maintenance of all plantings.

	1.35 AS-BUILT AND RECORD DRAWINGS AND SPECIFICATIONS
	A. Architect / Engineer shall update original Construction Documents to include all Addendums & any other changes including those provided by Contractor in As-Built Drawings & Specifications.  These updates are project Record Drawings & Specifications.


	PART 2 PRODUCTS: Not Used
	PART 3 EXECUTION:  Not Used

	15 - 31 05 13 Earthwork 4-6-16
	PART 1 GENERAL
	1.1 DESCRIPTION
	A. Providing, moving, placing, and compacting fill materials in accordance with the lines, grades, thicknesses, and typical sections shown on the Drawings.
	B. Trenching, backfilling, compaction and grading for utility installation.
	C. Excavating, moving, loading, hauling, regrading, stockpiling, and/or disposal of excavation waste materials, including finish grading to the extent and elevations shown on the Drawings.

	1.2 REFERENCES
	A. State of Wisconsin Department of Transportation (WI DOT):
	1. Standard Specifications for Highway and Structure Construction, latest edition.

	B. Erosion Control Permit Application, Badger Prairie Health Care Center

	1.3 SUBMITTALS
	A. Submit engineered soil mix composition data 2 weeks prior to placement.


	PART 2 PRODUCTS
	2.1 FILL MATERIAL
	A. USDA Sand:
	1. Meet one of the following gradations:

	B. Engineered Soil:
	1. As specified on Drawings.
	2. WDNR Technical Standard 1004

	C. General Fill:
	1. Soil that is free of vegetation, ash, wood, non-decomposed organics, debris, refuse, masonry, metal, sharp objects, boulders, snow, and ice.
	2. No solid material larger than 4 inches in its largest dimension.



	PART 3 EXECUTION
	3.1 INSPECTION
	A. Examine the areas and conditions where Work will be performed and notify the Engineer in writing of conditions detrimental to the proper and timely completion of the Work.  Do not proceed with the Work until unsatisfactory conditions have been corr...

	3.2 EXCAVATION
	A. General:
	1. Excavate to the limits and depths shown on the Drawings.
	2. Segregate and stockpile excavated materials.
	3. Removal of materials beyond the limits and depths shown on the Drawings without authorization of Engineer shall be at the Contractor’s expense, including backfill and compaction.

	B. Trenching:
	1. Unauthorized trenching:  Removal of materials beyond the elevations or dimensions indicated on the Drawings without authorization of Engineer shall be at the Contractor's expense, including backfill and compaction.
	2. Excavate to the dimensions and elevations shown on the Drawings to permit proper installation of utility piping.
	3. Grade bottom of trench so that pipes can be laid without sags or humps.
	4. Unsuitable soil:  Remove unsuitable soils as required by pipe manufacturer’s specifications.  Replace the excavated material in accordance with manufacturer’s recommendations.

	C. Do not backfill trenches until an inspection has been made and backfilling authorized by the Engineer.
	D. Proofrolling:
	1. Proofroll subgrade with a loaded triaxle dump truck or loaded scraper as directed by Engineer.
	2. Excavate or stabilize soft or loose soils, if any, as directed by Engineer.
	3. Stabilize a soft subgrade as provided in Geotechnical Exploration Report (GCG, Inc., September 2013).

	E. Re-establish subgrade elevation with backfill materials as recommended in Geotechnical Exploration Report (GCG, Inc., September 2013).
	F. Perform all Work in accordance with OSHA requirements.

	3.3 PREPARATION AND RESTORATION
	3.4 FILLING
	A. General:
	1. Clear trenches of trash and debris before backfilling.
	2. Carefully place fill material to protect underground structures and utilities.
	3. Do not fill with frozen material.
	4. Inspect excavation prior to backfilling to ensure suitable for backfilling.
	5. If fill settles below the adjacent ground surface, prior to one year following completion of Work, Contractor shall refill settled area and mechanically compact the surface.  If backfill settlement damages structures, pavement, landscaping or burie...

	B. Fill in Non-Paved Area:
	1. Fill shall consist of non-organic general fill.  Place in 10 inch lifts, mechanically compact to at least 85%, based on modified Proctor maximum dry density as defined by ASTM D 1557.

	C. Testing:
	1. Test backfill for compaction twice per every other lift in non-paved areas.
	2. Field density testing shall be in accordance with ASTM D 2922.
	3. Retest any failed tests after re-compaction.

	D. Infiltration Zones
	1. Compaction of infiltration zones will be minimal see section 32-90-10 NVM
	2. Designed infiltration rates must be maintained and confirmed prior to acceptance


	3.5 GRADING
	A. Grade and finish to within 0.10 foot of grades provided.
	B. Uniformly grade areas within limits of backfilled trenches, including adjacent transition areas.
	C. Blend slopes with existing landscape features at the intersection of cuts and fills; provide gradual slope between new and existing construction.
	D. Rip subsoil to a depth of 6” prior to installing topsoil.

	3.6 EXCESS SOIL
	A. Load, haul, and properly dispose off-site any excess fill material not usable or used during construction.



	16 - 31 25 13 Erosion Control 4-6-16
	PART 1  GENERAL
	1.1  DESCRIPTION
	A. Section includes silt fence, riprap, geotextile, erosion control mat, stabilized construction entrance, inlet protection, and mulch for site work erosion control.

	1.2  REFERENCES
	A. State of Wisconsin Department of Transportation (WI DOT):
	1. Standard Specifications for Road and Bridge Construction, latest edition.
	2. Erosion Control Product Acceptability List, latest edition.

	B. State of Wisconsin Department of Natural Resources (WDNR) 1. Stormwater Management Technical Standards, latest edition.
	C. Erosion Control Permit Application and WDNR Notice of Intent renewal, Badger Prairie Health Care Center.

	1.3  QUALITY ASSURANCE
	A. Geotextile:
	1. Geotextile shall be free of defects, rips, holes or flaws.
	2. It shall be manufactured in widths and lengths that will permit installation of geotextile with as few laps a possible.
	3. During shipment and storage, geotextile shall be wrapped in relatively impermeable and opaque protective covers.
	4. Geotextile shall be marked with Manufacturer’s name, product identification, lot number, roll number and roll dimensions.
	5. Storage area shall be such that geotextile is protected from mud, dirt, dust, debris, moisture, and exposure to ultraviolet light and heat.

	B. General:
	1. Contractor shall repair any areas damaged by erosion for a period of one year following completion of construction.


	1.4  SUBMITTALS
	A. Submit silt fence and geotextile product identification and material specifications 2 weeks prior to installation.
	B. Submit erosion control mat product identification and Manufacturer’s installation recommendations 2 weeks prior to installation.


	PART 2 PRODUCTS
	2.1  GEOTEXTILE
	A. Conform to WI DOT Type HR geotextile.

	2.2  RIPRAP
	A. Salvage and reuse existing riprap.
	B. New riprap shall conform to WI DOT Medium Riprap for culvert outlet protection.

	2.3  EROSION CONTROL MAT
	A. Class I, Type B erosion mat included on WI DOT Product Acceptability List (PAL). Utilized in all stabilization areas except for bioretention practices.
	B. Class II, Type B erosion mat (Premier Coconut or C125 BN) included on WDOT Product Acceptability List (PAL). Utilized in bioretention practices.
	C. Class I, Urban Type A (Straw Coconut with Bio-Net, or C125 BN) included on WDOT Product Acceptability List (PAL).  Utilized in bioretention practices.
	D. Class I, Urban Type B (Curlex Net Free) included on WISDOT PAL

	2.4  STABILIZED CONSTRUCTION ENTRANCE
	A. Stone shall consist of 3- to 6-inch clear or washed stone.  All material shall be retained on a 3-inch sieve.

	2.5  SILT FENCE
	A. Comply with the requirements of WDNR Stormwater Management Technical Standard 1056 (Silt Fence).

	2.6  INLET PROTECTION
	A. Comply with the requirements of WDNR Stormwater Management Technical Standard 1060 (Storm Drain Inlet Protection for Construction Sites).

	2.7  SEDIMENT LOG TEMPORARY DITCH CHECKS
	A. Temporary 12” ditch check included on WI DOT Product Acceptability List (PAL).
	B. Designed for channel applications.

	2.8 TEMPORARY USE OF PERMANENT FEATURES
	A. When the contract contains items of work, which are of an erosion control or storm water nature, and are intended to be a permanent installation, the Contractor may employ these items in his control of erosion and storm water during his constructio...


	PART 3  EXECUTION
	3.1  GENERAL
	A. Examine the areas and conditions where Work will be performed and notify Engineer in writing of conditions detrimental to proper and timely completion of Work.  Do not proceed with Work until unsatisfactory conditions have been corrected.
	B. Minimize the amount of disturbed area open at a given time. Restoration activities will closely follow grading operations to reduce the amount of open soil present at any given time.
	C. Execute construction to minimize surface water runoff from or to disturbed areas.
	D. Avoid runoff or deposition of site materials into drainage features or off the property.
	E. Do no track or spill site materials off the property.  Off-property tracking or spills must be cleaned up immediately by the Contractor.
	F. Contractor shall periodically inspect, throughout the day, site work and erosion controls for erosion, sedimentation, or defects.  Contractor is to correct deficiencies identified in a timely manner.
	G. Contractor is to replace or repair erosions controls affected by  construction.  Erosion controls are to be returned to installed conditions or reinstalled to accommodate erosion control requirements prior to the end of each day or prior to rain ev...
	H. Install erosion controls for soil stockpiled for seven or more days during the Work and/or when rain is expected.
	I. Alterations or additions to the existing erosion controls shall not affect the performance of the erosion control plan and must conform to WDNR best management practices.
	J. Remove temporary erosion control features once site is stabilized and with approval of Engineer.

	3.2  GEOTEXTILE PLACEMENT AND HANDLING
	A. Installer shall handle all geotextiles in such a manner as to ensure they are not damaged in any way.
	B. Provide a minimum geotextile overlap width of 2 ft.
	C. Any holes or tears in geotextile shall be repaired using a patch made from same geotextile that is spot-seamed in place with a minimum of 24 in. overlap in all directions.
	D. Installer shall place all materials located on top of geotextile in such a manner as to ensure no damage of geotextile.

	3.3  RIPRAP PLACEMENT
	A. Place riprap by hand using larger stones for lower courses.  Lay stones perpendicular to slope with ends in contact.  Chink spaces between stones with spalls firmly rammed into place.
	B. Compact riprap in place.
	C. Provide an even, tight finished riprap surface.
	D. Inspect weekly and within 24 hours after each rainfall.

	3.4  EROSION CONTROL MAT PLACEMENT
	A. Install in accordance with Manufacturer’s recommendations.
	B. Inspect weekly and within 24 hours after each rainfall.

	3.5  STABILIZED CONSTRUCTION ENTRANCE
	A. Install in accordance with WDNR Technical Standard 1057 (Stone Tracking Pad and Tire Washing).
	B. Inspect weekly and within 24 hours after each rainfall until site is stabilized and accepted.
	C. Remove sediment tracked onto public or private roads by street cleaning (not flushing) at the end of each working day.

	3.6  SILT FENCE INSTALLATION AND MAINTENANCE
	A. Overlap ends of silt fence at joints for a length equal to distance between two stakes.
	B. Inspect weekly and within 24 hours after each rainfall until site is stabilized and accepted.
	C. Repair or replace if silt fence is torn, sagging, overtopped, blown over (lying down), or in any way is not functioning for sediment containment.
	D. Remove sediment when sediment deposits reach no more than one half of silt fence height.
	E. Remove silt fence once contributing drainage area is stabilized with vegetation or impervious surface. Repair and seed all areas of disturbance created by silt fence removal with appropriate seed mixes and erosion control requirements for specified...

	3.7  INLET PROTECTION PLACEMENT AND MAINTENANCE
	A. Install inlet protection as shown on Drawings prior to site disturbance.
	B. Maintain inlet protection throughout site construction duration.
	C. Inspect weekly and within 24 hours after each rainfall until site is stabilized and accepted.
	D. Remove inlet protection once the contributing drainage area is stabilized with vegetation or impervious surface. Confirm removal with engineer or consultant

	3.8  SEDIMENT LOG TEMPORARY DITCH CHECK PLACEMENT AND MAINTENANCE
	A. Install sediment logs as shown on Drawings
	B. Install in accordance with manufacturer’s specifications.
	C. Inspect weekly and within 24 hours after each rainfall until site is stabilized and accepted.
	D. Repair or replace if sediment log is damaged, washed away.
	E. Remove sediment when sediment deposits reach no more than one third of the sediment log height.



	17 - 32 90 10 Restoration 4-6-16
	SECTION 32 90 10
	RESTORATION

	19 - Appendix-A Seed Mixes
	01 - Existing Conditions
	Layout1

	GECP 4-7-16
	Grading-Drainage Improvements
	Restoration Plan 4-7-16
	03 - Details
	1




